
TUNNEL AND STATIONS  
PUBLIC PRIVATE PARTNERSHIP 
PROJECT SUMMARY
FEBRUARY 2018



FOREWORD

On 16 December 2017, the Victorian Government entered 
into a Public Private Partnership (PPP) with Cross Yarra 
Partnership (Project Co) to deliver the Tunnel and Stations 
PPP work package of the Metro Tunnel Project. The Tunnel 
and Stations PPP was procured and will be delivered 
as an ‘availability-based’ PPP under the Partnerships 
Victoria framework.

Under this model, Project Co is 
responsible for the design, construction 
and financing of the twin nine 
kilometre tunnels under the CBD, five 
underground stations, station fit-out, 
mechanical and electrical systems 
and commercial opportunities at the 
new stations. Project Co will also be 
responsible for specific maintenance 
and other services to support the use 
of the infrastructure delivered by the 
package for 25 years. 

This Project Summary provides 
information about the contractual 
and commercial aspects of the Tunnel 
and Stations PPP. The document is 
divided into three parts. The first 
part is an overview of the Tunnel and 
Stations PPP, including the rationale 
for PPP delivery, and summarises:

• the project objectives and scope;

• the tender process;

• the public interest considerations for 
the Tunnel and Stations PPP; and

• the Tunnel and Stations PPP 
timetable.

The second part details the financial 
outcome of the Tunnel and Stations 
PPP including the value for money 
calculation. The third part sets out the 
key commercial features of the Tunnel 
and Stations PPP, including the main 
parties and their general obligations, 
the broad allocation of risk between 
the public and private sectors and the 
treatment of various key project issues.

Partnerships Victoria forms part of 
the Victorian Government’s strategy 
for providing better services to all 
Victorians by expanding and improving 
Victoria’s public infrastructure and 
service delivery. The Partnerships 
Victoria framework uses private sector 
expertise to design, finance, build, 
operate and maintain infrastructure 
projects. The framework consists of 
the National Public Private Partnership 
Policy and Guidelines and supplementary 
Partnerships Victoria Requirements. 
Further information on the Partnerships 
Victoria framework is available at  
www.dtf.vic.gov.au.

This summary should not be relied 
upon to completely describe the 
rights and obligations of the parties 
in respect of the Tunnel and Stations 
PPP, which are governed by the Project 
Agreement and associated documents. 
The Project Agreement and associated 
documents are available online at  
www.tenders.vic.gov.au.  
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1
PROJECT 
OVERVIEW

1.1 
 THE METRO TUNNEL PROJECT
The Victorian Government is committed 
to the design and delivery of high quality 
and integrated major transport infrastructure 
in Victoria. The Metro Tunnel Project will 
transform the way people move around 
Melbourne and is the first step towards the 
‘turn up and go’ train services that are a feature 
of major cities around the world. The Metro 
Tunnel Project is the largest investment 
in Melbourne's CBD rail capacity since the 
City Loop was completed 30 years ago.

The Metro Tunnel Project will deliver twin 
nine-kilometre rail tunnels from Kensington 
to South Yarra as part of a new end-to-end 
Sunshine-Dandenong line and new 
underground stations at:

• North Melbourne (Arden);

• Parkville;

• State Library (with a direct pedestrian
connection with Melbourne Central Station);

• Town Hall (with a direct pedestrian
connection with Flinders Street Station); and

• Anzac (Domain).

Importantly, the alignment provides the 
opportunity to connect passengers to the 
Arden, Parkville and Domain precincts via 
heavy rail for the first time and provides much-
needed relief to the heavily congested Swanston 
Street / St Kilda Road tram corridor, currently 
the busiest in the world. 

The Metro Tunnel Project, when combined 
with other upgrades on the network, will allow 
more trains to run in and out of the city on 
the Sunbury, Cranbourne and Pakenham lines 
as well as the Werribee, Craigieburn, Upfield, 
Sandringham and Frankston lines. It will provide 
capacity to enable 39,000 more passengers to 
use the rail system during each peak period. The 
Metro Tunnel Project is on track to be completed 
by 2025.

The Metro Tunnel Project route alignment 
is shown is Figure 1. 

1.1.1 
METRO TUNNEL PROJECT OBJECTIVES

The objectives governing the strategic direction 
for the Metro Tunnel Project are to:
• provide additional capacity on Melbourne’s

rail system to meet customer needs that,
as part of a program of investment, meets
projected medium-term demand and
supports long-term patronage growth;
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The existing ‘North Melbourne’ station 
will be renamed West Melbourne. 

• optimise the efficiency and reliability of
operations and improve customer experience
by moving towards a metro-style rail system;

• support the long-term plan and vision to
develop and operate Victoria’s rail network;

• improve access and reduce congestion
of the tram system in the CBD and the road
network in the north, west and south east
by diverting travel to the metropolitan
rail network;

• improve accessibility to jobs, education
and other social and economic opportunities
by enabling growth and more effective
use of land in Melbourne;

• deliver strong productivity, sustainability
and liveability benefits by providing a value
for money transport solution; and

• contribute to a safe and accessible
metropolitan rail network that supports
the health and wellbeing of users.

1.1.2 
METRO TUNNEL PROJECT WORK 
PACKAGES AND RELATED PROJECTS

The Metro Tunnel Project is being delivered 
through four major work packages (collectively, 
the Work Packages):

• an Early Works Managing Contractor
arrangement which includes utility service
relocations and works to prepare
construction sites;

• the Tunnel and Stations PPP which includes
the design and construction of the twin
nine kilometre tunnels under the CBD,
five underground stations and certain
maintenance services;

• the Rail Systems Alliance (RSA) which
includes design (including conventional
signalling, high capacity signalling, train
and power control systems and operational
control systems), installation works, rail systems
integration and commissioning along the
Metro Tunnel Project alignment; and.

• the Rail Infrastructure Alliance (RIA)
which includes works at the eastern and
western portals including cut and cover
tunnelling, decline structures, turnbacks
and local reconfiguration and realignment
of existing lines.

Figure 1: The Metro Tunnel route alignment 
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This Project Summary provides information on 
the Tunnel and Stations PPP package. 
Information on the other packages can be found 
at http://metrotunnel.vic.gov.au/.

The Victorian Government has committed to a 
number of related projects that will support the 
benefits of the Metro Tunnel Project including 
the High Capacity Metro Trains Project (HCMT 
Project) that will deliver 65 High Capacity Metro 
Trains (HCMTs) to operate on the new Sunshine-
Dandenong Line, the Level Crossing Removal 
Project (LXRP), and a range of other network-
wide enhancements (collectively, the ‘Related 
State Projects’).

1.1.3 
KEY PARTIES

The Melbourne Metro Rail Authority (MMRA) is 
the Victorian Government body responsible for 
delivering the Metro Tunnel Project. MMRA is 
responsible for overseeing all aspects of the 
Metro Tunnel Project including planning and 
developing a project reference design, site 
investigations, stakeholder engagement, 
planning approvals and procurement, through 
to overseeing construction delivery and project 
commissioning.

The Metropolitan Rail Franchisee (the Train 
Franchisee) will operate the rail services utilising 
the infrastructure delivered by the Metro Tunnel 
Project and the rolling stock delivered by the 
HCMT Project.

The Cross Yarra Partnership consortium 
(Project Co) is the private party contracted 
under the PPP arrangement. The consortium 
comprises a design and construction 
unincorporated joint venture of Lendlease 
Engineering Pty Ltd, John Holland Pty Ltd and 
Bouygues Construction Australia Pty Ltd, John 
Holland Pty Ltd as maintenance subcontractor, 
Capella Capital as financial sponsor and multiple 
equity and debt providers. Further information 
on the parties is provided in section 3. 

1.1.4 
ENVIRONMENTAL ASSESSMENT 
AND STAKEHOLDER ENGAGEMENT 

Key Government stakeholders have been 
consulted during the procurement of the Metro 
Tunnel Project, and will continue to be consulted 
during delivery. The following individuals/groups 
were identified as being affected by the Metro 
Tunnel Project:

• transport users;

• local businesses and local residents;

• Metro Trains Melbourne (Train Franchisee);

• Yarra Trams (Tram Franchisee);

• V/Line;

• VicTrack;

• VicRoads;

• Transurban / CityLink;

• Signal Sighting Steering Committee;

• other Accredited Rail Transport Operators;

• Government stakeholders including
Transport for Victoria, Public Transport
Victoria, Department of Premier and Cabinet,
Department of Treasury and Finance,
Department of Environment, Land, Water
and Planning, Aboriginal Affairs Victoria,
Office of the Victorian Government
Architect, Heritage Victoria, Environmental
Protection Authority Victoria and the
Commonwealth Department of Environment;
and

• local councils including Cities of Melbourne,
Stonnington, Port Phillip, Maribyrnong and
other relevant councils.

In addition, a range of non-Government 
organisations and transport advocacy 
stakeholders were, and will continue to be, 
consulted including local residents, businesses, 
hospitals, universities and other institutions 
along the Metro Tunnel Project route. 

The Metro Tunnel Project was assessed through 
an Environment Effects Statement (EES) 
process, a requirement of the Minister for 
Planning's original 'public works' declaration 
(published in an Order on 3 September 2015 and 
accompanied by a 'Statement of Reasons').

The EES included an integrated assessment of 
the potential environmental, social, economic 
and planning impacts of the Metro Tunnel 
Project, and the approach to managing these 
impacts. The EES was supported by a range of 
technical studies that identified and assessed 
the potential effects of the project and provide 
guidance on mitigation measures.
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A comprehensive engagement program was 
undertaken by the State since early 2015, 
including as part of developing the EES, to 
provide directly affected stakeholders and the 
broader public with an opportunity to input into 
the planning process and have their say on the 
concept design and proposed construction 
approach for the Metro Tunnel Project.

1.2 
THE TUNNEL AND STATIONS PPP

1.2.1 
OVERVIEW

The Tunnel and Stations PPP will deliver the twin 
nine kilometre tunnels from South Kensington to 
South Yarra, five underground Stations, station 
fit-out, mechanical and electrical systems and 
commercial opportunities at the new Stations. 
Project Co is also required to provide a range of 
asset management services in respect of various 
assets and infrastructure, including the 
maintenance of the Tunnel and Stations during 
the Maintenance Phase of the project. 

The Tunnel and Stations PPP will create more 
than 5,000 new jobs in Victoria and create new 
opportunities for the local industry, with the 
Tunnel and Stations PPP including a minimum of 
88.3 per cent local content for the D&C 
Activities. The Tunnel and Stations PPP will be 
the centrepiece of the Metro Tunnel Project and 
is the largest package of works. 

1.2.2 
SCOPE OVERVIEW

The Tunnel and Stations PPP is divided into a 
number of phases and Project Co’s activities will 
vary by phase. In summary, Project Co is 
responsible for:

• designing and constructing the following
assets and systems:

 –   the Tunnel, including all cross passages,
ventilation shafts, access shafts (including 
at the western and eastern portals 
(collectively, the Portals), walkways, 
tunnel drainage system, cable ducts, 
embedded pipework and civil supports 
for high capacity signalling wayside 
equipment;

 –   the Stations, including at-grade station 
entrances and ventilation shafts;

 –   public realm works around the Stations, 
where urban design is paramount, and 
including hard landscaping and irrigation 
systems for trees;

 –   tram works in the precincts at Town Hall, 
Anzac and Parkville;

 –   power and traction power infrastructure; 
and

 –   mechanical and electrical systems, 
including the tunnel ventilation systems, 
vertical transport and lighting;

• systems integration, commissioning and
operational readiness activities to ensure the
Tunnel and Stations PPP works are fully
commissioned, accredited and “ready for
service”, noting these activities will also
involve the RSA, RIA, the Train Franchisee,
MMRA, the HCMT Project and other
stakeholders such as the Office of the
National Rail Safety Regulator (ONRSR), PTV,
Melbourne Fire Brigade and Victoria Police;

• providing commercial opportunities within
the Stations that are synergistic and
complementary to the functions and
operations of the Tunnel and Stations PPP;

• maintaining specified assets and systems
(Maintained Assets) and providing other
asset management services (Services)
during the 25 year Maintenance Phase; and

• providing private sector finance required for
the Tunnel and Stations PPP.

In addition to the above, Project Co is also 
responsible for installing specific assets and 
systems that the RSA designs in the Tunnel and 
Stations, and certain design and installation 
works at the tunnel Portals. 

1.2.3 
OVER SITE DEVELOPMENTS 

Land will be acquired by the State for the 
station entrances for the State Library and Town 
Hall stations. As part of the works outlined 
above, Project Co is required to design and 
construct the State Library and Town Hall 
Stations to support over site developments 
(OSD) on and above this land.

The OSD buildings will be developed under 
separate contractual arrangements (not as part 
of the PPP) by related entities of members of 
the Cross Yarra Partnership consortium (and in 
relation to OSD at State Library, a joint venture 
partner). The OSDs were packaged together 
with the Tunnel and Stations PPP works on the 
basis that an integrated process would result in 
optimised functional design outcomes, reduced 
interface risk between the Tunnel and Stations 
PPP D&C Subcontractor and OSD Developers, 
potential for cost efficiencies, reduced 
disruption for stakeholders including transport 
users and overall truncated construction 
timeframes.
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The integrated OSDs will improve customer 
experience and amenity, aspire to deliver 
excellent urban design and architectural 
outcomes and, ultimately, result in value creation 
for the State and a lasting legacy for Victorians.

OSD AT STATE LIBRARY

The OSD at State Library will be developed by a 
joint venture between John Holland and Scape, 
a student accommodation provider. The 
development will include student housing and 
other accommodation, co-working and 
education facilities, retail and other 
complementary facilities. 

OSD AT TOWN HALL

The OSD at Town Hall will be developed by 
Lendlease. The development is expected to 
include a City of Melbourne visitor centre, retail 
and office accommodation. 

1.3 
A PUBLIC PRIVATE PARTNERSHIP
The Tunnel and Stations PPP is an ‘availability-
based’ Public Private Partnership being 
procured under the Partnerships Victoria 
framework. This is a long-term service contract 
between the public and private sectors where 
the State pays the private sector a service fee to 
deliver infrastructure and related services over 
the 25 year term. The Partnerships Victoria 
model seeks to achieve better value for money 
by capturing the expertise and efficiencies of 
the private sector in designing, financing, 
building and maintaining infrastructure projects 
and providing services on a whole-of-life basis.

The decision to procure the Tunnel and Stations 
as a PPP focuses on achieving value for money 
outcomes by:

• allocating risks to the party, or parties, best
placed to manage them, with the majority of
design, construction, maintenance and
facility management services risks being
transferred to the private sector on a whole-
of-life basis. Introducing private finance also
provides additional discipline and scrutiny of
risk (for example, financier due diligence and
oversight);

• increasing opportunity for the State to
harness private sector innovation in whole of
life design, construction and service delivery
to enhance customer experience; and

• incentivising delivery of the Tunnel and
Stations package on time and within budget.
The additional cost and budget certainty was
considered to be a material issue for the
Tunnel and Stations package given its risk
profile, complexity of the works and the
value of the package.

Further information on procurement analysis is 
available in the Metro Tunnel Project Business 
Case available at http://metrotunnel.vic.gov.au/
library/business-case.

The Partnerships Victoria framework requires 
that projects comply with the:

• National PPP Policy and Guidelines that
apply across all state, territory and
commonwealth arrangements; and

• requirements specific to Victoria as detailed
in the Partnerships Victoria Requirements
(November 2016).

Details of the National PPP Guidelines and the 
Partnerships Victoria Requirements are available 
at https://infrastructure.gov.au/infrastructure/
ngpd/index.aspx and www.dtf.vic.gov.au 
respectively.

1.4 
TENDER PROCESS

1.4.1 
OVERVIEW

The State conducted a competitive tender 
process to select a private sector party to 
deliver the Tunnel and Stations PPP. The tender 
process was implemented in accordance with 
the Partnerships Victoria framework to ensure 
the State received the best value for money 
outcome. The tender process involved three 
phases as described below:

• Expressions of Interest (EOI) phase, involving
releasing the invitation for EOI and then
selecting three Shortlisted Respondents.

• Request for Proposal (RFP) phase, involving
issuing a RFP to Shortlisted Respondents, an
intensive interactive tender process,
Shortlisted Respondents submitting
Proposals, and clarifying and evaluating the
Proposals.

• Negotiation and completion phase, involving
a negotiation period, appointing a Preferred
Respondent, final negotiations, executing the
Project Agreement and achieving Financial
Close.

1.4.2 
TENDER PROCESS TIMETABLE

The tender process for the Tunnel and Stations 
PPP commenced when the EOI was released on 
26 April 2016 and concluded when Financial 
Close was achieved on 18 December 2017. Table 
1 summarises the key dates of the tender 
process. 
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1.4.3 
TENDER PROCESS GOVERNANCE 

The State established a formal evaluation and 
governance structure to oversee the EOI and 
RFP evaluation processes. An evaluation panel 
supported by three specialist evaluation Sub-
Panels, whose members were specifically 
selected for their skills in a particular area, 
conducted the EOI and RFP evaluations. The 
specialist evaluation Sub-Panels comprised:

• a Commercial and Legal Sub-Panel that
evaluated the commercial, financial,
contractual, commercial opportunities and
insurance aspects of the Proposals;

• a Design and Technical Sub-Panel that
evaluated the master plans, civil design,
architectural, engineering, project
management, stakeholder engagement,
construction methodology and program
related aspects of the Proposals; and

• a Facilities Management Sub-Panel that
evaluated the facilities management related
aspects of the Proposals.

Specialist advisers and other Government 
agencies supported the evaluation panel as 
required. For example the Office of the Victorian 
Government Architect was a member of the 
Urban Design and Architectural Advisory Panel. 
The Evaluation Criteria used in assessing 
Proposals are presented in Appendix D.

The evaluation panel reported to an Executive 
Review Team (ERT), which included senior 
representatives of the Department of Treasury 
and Finance and the Department of Premier and 
Cabinet, which in-turn reported to the Major 
Transport Infrastructure Board (including the 
Coordinator General) (MTIB). MTIB is 
responsible for advising Government of the 
recommendations of the tender evaluation 
process.

The governance structure for the evaluation 
process is illustrated in Figure 2.

Tender Process Phase Date

EOI phase

Invitation for EOI issued 26 April 2016

EOIs received 9 June 2016

Shortlisted Respondents announced 11 August 2016

RFP phase

RFP issued 21 September 2016

Proposals received 6 April 2017

Negotiation and completion phase

Preferred Respondent announced 17 July 2017

Contract Close 16 December 2017

Financial Close 18 December 2017

Table 1: Tender process – key dates
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Figure 2: Evaluation governance structure 
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1.4.4 
PROBITY

Probity and maintaining the integrity of the tender 
process was of utmost importance to the State. To 
assist the State monitor and maintain high probity 
standards throughout the tender process, the 
State engaged the services of a Probity Adviser 
and a separate Probity Auditor who both oversaw 
the evaluation process for the Tunnel and Stations 
PPP, performing two separate distinct roles.

The role of the Probity Adviser was to 
independently monitor procedural aspects of the 
tender process to ensure compliance with all 
relevant tender documentation and to advise the 
Project in relation to probity and process matters.

The role of the Probity Auditor in relation to the 
RFP phase involved an independent validation 
role at the end of the evaluation process to check 
and sign off compliance with Government 
Procurement guidelines, State probity and 
procurement procedures and the RFP and any 
associated documentation. At the completion of 
the tender process, the Probity Auditor concluded 
that the tender process had been conducted in a 
manner consistent with the probity principles.

1.5 
TENDER PROCESS OUTCOMES

1.5.1 
OVERVIEW 

Three consortia submitted EOIs and three were 
selected to proceed to the RFP phase, including:

• Continuum – comprising ACCIONA
Infrastructure, Ferrovial Agroman, Honeywell,
Downer EDI and Plenary Origination;

• Cross Yarra Partnership – comprising
Lendlease Engineering, John Holland,
Bouygues Construction and Capella Capital;
and

• Moving Melbourne Together – comprising
Pacific Partnerships, CPB Contractors,
Ghella, Salini Impregilo, Serco and Macquarie
Capital.
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The RFP was issued to the three Shortlisted 
Respondents on 21 September 2016. The State 
conducted a comprehensive interactive tender 
process, involving numerous workshops with 
each Shortlisted Respondent. The Shortlisted 
Respondents submitted their Proposals on 6 
April 2017.

Following an extensive evaluation of the 
Proposals, including a structured clarification 
process, the State formally announced Cross 
Yarra Partnership as its Preferred Respondent 
on 17 July 2017. Following this announcement, 
both parties negotiated the final form of the 
Project Documents and executed the Project 
Agreement and ancillary contracts that govern 
the Tunnel and Stations PPP on 16 December 
2017.

Project Co’s offer was assessed as providing 
value and affordability relative to the Public 
Sector Comparator (PSC) and the best overall 
value for money relative to the other two 
Shortlisted Respondents.

1.5.2 
OUTCOMES AGAINST GOVERNMENT 
POLICY REQUIREMENTS

Table 2 summarises key project outcomes in 
relation to Government policy requirements, and 
where appropriate indicates the degree to which 
the Tunnel and Stations PPP has exceeded the 
State’s minimum requirements as contained in 
the RFP.

In addition to the Government policy outcomes, 
Project Co is required to achieve a number of 
sustainability targets for the Tunnel and Stations 
PPP works, including: 

• a certified design and as built Infrastructure
Sustainability Council Australia’s (ISCA)
Infrastructure Sustainability Rating Tool score
of 84 for the works, corresponding to a
rating of 'Leading'; and

• a minimum 5 star certified rating under the
Green Building Council Australia’s Green Star
Custom Rating Tool for Below Ground
Stations for each of the five new Stations.

Government Policy Contracted 
outcome

Minimum 
requirement

Difference

Victorian Industry Participation Policy local content target

Local content (ANZ) – (D&C Activities) 88.23% 84% +4.23%

Local content (ANZ) – Tunnel prefabricated 
concrete casings

95% 95% Nil

Local content (ANZ) – railway tracks 
(locally milled steel)1

95% 90% +5%

Local content (ANZ) – concrete sleepers 95% 95% Nil

Major Projects Skills Guarantee

Vocational training (D&C Phase)2 10% 10% Nil

Other Government policy objectives

Priority Jobseekers (D&C Phase) 10% 2.5%3 +7.5%

Notes:
1.  Project Co will more broadly seek to maximise the use of locally milled steel fabricated products where possible, targeting

92.6% local content for steel.

2.  Project Co has an aspirational target of 16% of its workforce comprising of apprentices, trainees and engineering cadets,
noting that the contracted requirement is 10%.

3.  The Project Scope and Technical Requirements (PS&TR) provides for a minimum Aboriginal Employment Target of 2.5%.
The 2.5% minimum requirement does not apply for other Priority Jobseekers.

Table 2: Summary of Government policy outcomes
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1.6 
PUBLIC INTEREST 
CONSIDERATIONS
The State assessed the extent to which the 
project was in the public interest prior to 
entering into the PPP contract. The analysis was 
undertaken in accordance with the Partnerships 
Victoria guidance on how to evaluate whether a 
project meets the public interest.

The assessment against criteria such as public 
access, security, consumer rights, concluded 
that, on balance, the public interest was being 
protected. Appendix E contains the Public 
Interest Test.

1.7 
CONTRACT MILESTONES
The Project Agreement contains a number of 
contract milestones for Project Co to meet that 
also interact with the broader Metro Tunnel 
Project milestones, as summarised in Table 3.

Contract milestone Date

Contract Close 16 December 2017

Financial Close 18 December 2017

Date for Provisional 
Acceptance of the 
Tunnel and Stations 
PPP

17 September 2023

Date for Final 
Acceptance of the 
Tunnel and Stations 
PPP

17 September 2024

Maintenance Phase 17 September 2023 to 
17 September 2048

Contract expiry date 17 September 2048

Table 3: Contract milestone summary

As noted above, the Metro Tunnel Project is on 
track to be completed by 2025. Tunnel and 
Stations PPP Final Acceptance does not 
represent completion of the broader Metro 
Tunnel Project and the commencement of 
passenger services. Completion of the broader 
Metro Tunnel Project and commencement of 
passenger services requires completion of all 
Metro Tunnel Project packages and a range of 
operational readiness activities to be finalised.

1.8 
STATE ADVISORS
The following external advisors were engaged to 
assist the State in undertaking the tender 
process (Table 4).

Role Advisors

Technical, Planning 
and Engagement 
Adviser (including 
design)

Aurecon Jacobs Mott 
McDonald JV

Legal Advisers Herbert Smith 
Freehills (HSF) 

Commercial Adviser 
and Financial Auditor

KPMG

Independent 
Estimator

Aquenta Consulting

Constructability 
Adviser

Advisian

Probity Adviser O’Connor Marsden

Probity Auditor Pitcher Partners Pty 
Ltd

Table 4: State Advisers
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2
FINANCIAL 
OUTCOME
2.1 
VALUE FOR MONEY

2.1.1 
OVERVIEW

The Partnerships Victoria framework seeks to 
identify and implement the most efficient form 
of infrastructure and service delivery. The 
concept of value for money goes beyond 
selecting the cheapest solution, focusing on the 
value of each aspect of a Proposal. This involves 
an in-depth analysis of each Proposal received 
from the private sector and comparison against 
a State-managed delivery option. The evaluation 
considered quantifiable elements (for example, 
items that can be quantified in monetary terms) 
as well as qualitative considerations.

2.1.2 
PUBLIC SECTOR COMPARATOR

The PSC is an estimate of the hypothetical, 
risk-adjusted, whole-of-life cost of the project if 
delivered by the State. The PSC is developed in 
accordance with the project scope and technical 
requirements and risk allocation proposed for 
the private sector party arrangement, and is 
based on the most likely and efficient form of 
conventional (that is, non-public private 
partnership) delivery by the State.

The PSC is expressed in terms of the Net 
Present Cost (NPC) to the State, calculated 
using a discounted cash flow method taking full 
account of the costs and risks that would arise 
through State delivery. The PSC includes 
amounts for the design and construction of the 
Tunnel and Stations PPP as well as maintenance 
and lifecycle costs during the Maintenance 
Phase of the Tunnel and Stations PPP.
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The PSC is made up of a number of elements as 
contained in Table 5. 

Components of the PSC Net  
present cost 
($millions)

Capital costs 4,482.7

Maintenance and lifecycle costs 366.5

Raw PSC 4,849.2

Transferred risks 478.6

PSC (excluding retained risk) 5,327.8

Notes:
1.  All numbers are expressed in net present values as at 30 

September 2017.

2.  In accordance with the National PPP Guidance, a risk free 
rate of 3.09 per cent was used in calculating the net 
present value of the PSC and its components.

3.  The Raw PSC represents the base raw costs to the State 
to deliver the Tunnel and Stations PPP. The term ‘raw’ 
refers to the estimate of costs to the State of delivering 
the project before taking into account adjustments for 
competitive neutrality and risk.

4.  The PSC includes adjustments for ‘competitive neutrality’ 
where necessary, i.e. removing the net competitive 
advantages or disadvantages that accrue to Government 
by virtue of its public ownership. A competitive neutrality 
adjustment is not deemed applicable in the context of 
the Tunnel and Stations PPP.

5.  The PSC includes transferred risk estimates but excludes 
State retained risk estimates to enable a like-for-like 
comparison to be made between Proposals.

Table 5: Components of the public sector comparator

2.1.3 
NET PRESENT COST OF PROJECT CO’S 
PROPOSAL

The quantitative value for money assessment, as 
demonstrated by the estimated savings 
between the PSC and private sector contract 
cost is shown in Table 6.

2.2 
ADDITIONAL VALUE FOR MONEY 
BENEFITS
In addition to meeting all of the State’s 
requirements for the Tunnel and Stations PPP at 
a price that is $87.4 million less than the State’s 
PSC, Project Co’s Proposal also contained a 
number of additional benefits for the State and 
public compared to the State’s reference design, 
including the following:

• meeting or exceeding all State policy 
requirements targets including for local jobs, 
industry and content, as outlined in section 
1.5.2;

• the D&C Subcontractor has committed to 
achieve a minimum of 15.5% female 
participation in the performance of its 
obligations in respect of the Project, which 
significantly exceeds the 10% national 
construction industry average;

• establishment of ‘MetroHub’, a dedicated 
learning and job access hub bringing 
together key industry and workforce 
stakeholders to maximise local participation 
in the Tunnel and Stations PPP through 
workforce development, local industry 
development and social outcomes; 

• each of the five new Stations will have its 
own unique identity. The innovative designs 
will include wider platforms, more natural 
light, bringing world-class urban design to 
the heart of Melbourne and its train network;

• an additional entrance is provided at Royal 
Melbourne Hospital at Parkville, a wider tram 
interchange platform and additional 
escalators are provided at Domain;

• the connection to Flinders Street station uses 
the Degraves Street entrance and Campbell 
Arcade to connect straight onto each 
platform at Flinders Street station;

Public sector 
comparator 
($millions)

Private sector 
comparator 
($millions)

Estimated savings 
($millions)

Estimated savings 
(%)

5,327.8 5,240.4 87.4 1.6%

Notes:
1.  All non-percentile numbers are expressed in net present values as at 30 September 2017.

2. The lease liability has been calculated under current accounting practice using the leasing standard AASB117.  
The recognition may change under the new standard Service Concession Arrangements:Grantors AASB1059. 

3.  In accordance with the National PPP Guidance, a Proposal evaluation discount rate of 5.19 per cent was used in calculating 
the net present cost of the State Contributions.

Table 6: Value-for-money comparison – PSC versus private sector delivery

2. FINANCIAL OUTCOME
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• the Proposal delivered the highest value to 
the State for both OSD sites, capturing value 
to reduce the overall cost of the Metro Tunnel 
Project;

• high quality in-station retail, providing 
activation and an enhanced passenger 
experience; 

• innovative ‘Meanwhile Metro’ strategy for 
managing disruption to the community 
during construction, which will also seek to 
use the construction intervention to 
celebrate and trial long term urban outcomes 
for Melbourne;

• sustainability initiatives across all stations to 
reduce emissions, save water and increase 
green space;

• tree removals along the alignment were 
minimised; 

• providing changing places facilities for 
people with disabilities at each new Station; 
and

• greater public realm allocated to pedestrians. 

2.3 
OTHER COSTS
In addition to the costs shown above for the 
PSC and the NPC of Project Co’s Proposal, the 
State will meet a range of other costs in relation 
to the Project, including:

• State project management costs of 
administering the Project Agreement;

• Tunnel and Stations PPP delivery risks 
retained by the State;

• the State’s 50 per cent share of Independent 
Reviewer costs;

• land acquisition and leasing costs to support 
construction; 

• costs associated with delivering the other 
Metro Tunnel Project Works Packages; 

• costs associated with ‘occupying’ parts of 
the existing train and tram network through 
construction; and

• certain Metro Tunnel Project insurances.

2.4 
COSTS AND SERVICE PAYMENTS
The payment mechanism for the Tunnel and 
Stations PPP is consistent with the mechanisms 
developed in precedent ‘availability based’ PPP 
projects and has been developed to drive 
performance, innovation and value for money.

Payments to Project Co will be determined in 
accordance with a defined Quarterly Service 
Payment (QSP) formula that reflects a 
traditional payment mechanism alongside an 
abatement regime.

2.4.1 
QUARTERLY SERVICE PAYMENTS

The key components of the Tunnel and Stations 
PPP QSPs comprise:

• one-off D&C Phase adjustments following 
Final Acceptance, including for Local 
Content Requirements, Major Project Skills 
Guarantee and Priority Jobseekers' 
Requirements. The QSPs made to Project Co 
may be adjusted (reduced) if Project Co fails 
to meet its contractually specified targets, as 
outlined in section 1.5.2;

• payments for works during the Final 
Acceptance Works phase (Final Acceptance 
Works Payments), being the period between 
Provisional Acceptance and Final 
Acceptance. The Final Acceptance Works 
Payments comprise a payment to cover fixed 
debt and equity repayments during the Final 
Acceptance Works phase, a Final 
Acceptance Works component to cover the 
costs of Project Co undertaking the Final 
Acceptance Works and a lifecycle 
component to cover lifecycle costs; and

• Maintenance Phase payments, comprising: 

 –   a payment to cover fixed debt and equity 
repayments during the Maintenance 
Phase; 

 –   a maintenance component to cover all 
maintenance and other services costs; 
and

 –   a lifecycle component to cover lifecycle 
costs. 

2. FINANCIAL OUTCOME
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Figure 3: Performance regime overview 
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2.4.2 
ABATEMENT REGIME

Abatements to the QSPs may be made every 
quarter during the Maintenance Phase based on 
Project Co’s performance. The Tunnel and 
Stations PPP performance regime is structured 
to incentivise Project Co to design, install, 
construct and maintain assets that comply with 
the State’s functional requirements, stated in 
terms of functionality, availability / reliability and 
appearance, and to minimise disruption to rail 
operations. The performance regime is primarily 
related to the performance of assets rather than 
the operation of a rail system, and is broadly 
structured in line with the performance regimes 
adopted for previous Partnerships Victoria 
infrastructure projects.

An outline of the performance regime is 
provided in Figure 3. 

Each element is described below:

• System Failure Event (SFE) – SFEs relate to 
events where pre-determined service-
affecting failures occur resulting in significant 
operational disruption. SFEs may affect a 
platform, station, single tunnel, or the total 
system, each of which will result in a different 
level of abatement. Abatements for SFEs are 
significant. 

• Failure Event (FE) – FEs relate to events 
where a space or individual asset is 
unavailable with an abatement applicable if 
the event is not rectified within a prescribed 
timeframe. The size of abatement is 
determined primarily according to the 
importance of that space or individual asset 
and impact of unavailability (e.g. office light 
out vs escalator out). The regime 
differentiates between differing peak and 
off-peak operational impacts in setting 
rectification times and abatement amounts. 

• Reliability Adjustment (RA) – The RA is 
designed to increase vertical transport 
(escalators and lifts) abatements on the basis 
of whether the vertical transport assets have 
achieved their designed reliability target over 
a one year period. The annual reliability 
target is 99.60% per escalator and 99.60% 
per lift. Failure to meet either one of these 
reliability targets may result in abatement of 
the QSPs. 

• Quality Failure (QF) – QFs relate to a non-
infrastructure based failures (e.g. monthly 
report delivered late) and are calibrated to 
encourage Project Co to invest in an 
appropriate level of management resources 
and systems.

Full details of the abatement regime are 
contained in the Project Agreement, including 
the Services Specification. 

2.4.3 
FINAL ACCEPTANCE PAYMENT

The Final Acceptance Payment is designed to 
incentivise Project Co to work collaboratively 
with RSA, RIA and the Train Franchisee to 
ensure that the Metro Tunnel Project is ready to 
be integrated with the existing rail network and 
signalling system at the earliest opportunity. The 
Final Acceptance Payment is structured as 
follows:

• if Final Acceptance occurs on the Date for 
Final Acceptance: Project Co will receive an 
incentive payment of $12.5 million (nominal);

• if Final Acceptance occurs early, Project Co’s 
incentive payment will be increased by 
$40,000 (nominal) for each day by which 
the Date of Final Acceptance is earlier than 
the Date for Final Acceptance, capped at a 
maximum payment of $20 million (nominal); 
or

2. FINANCIAL OUTCOME
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• if Final Acceptance occurs late, Project Co’s 
incentive payment will be reduced by 
$40,000 (nominal) for each day by which 
the Date of Final Acceptance is later than the 
Date for Final Acceptance, subject to a 
minimum payment of $5 million (nominal).

As much of the systems integration and 
commissioning work required for Final 
Acceptance will be undertaken by RSA, RIA and 
the Train Franchisee, the minimum incentive 
payment is designed to ensure that Project Co is 
incentivised to work collaboratively to achieve 
Final Acceptance even if Final Acceptance does 
not occur within 6 months of the target Date for 
Final Acceptance.

2.4.4 
QSPS AND LEASE TREATMENT

Tables 7,8 and 9 provide further details on the 
quantum of the QSPs and the lease treatment 
for the Tunnel and Stations PPP. 

Cost of contracted 
proposal (net  
present cost) as at  
30 September 2017

Discount rate used  
to arrive at net 
present cost

Total cost of 
contracted proposal 
(nominal)

First full year 
payment (nominal)

$’million % $’million $’million

5,240.4 5.70% and 5.19% for 
the State Contribution

9,580.7 187.0

Notes:
1. The first full financial year payment is measured from 1 July 2024 until 30 June 2025.

Table 7: Disclosure of nominal flows

Lease liability 
expected to be 
recognised at 
completion (nominal)

Lease liability 
expected to be 
recognised at 
completion (NPC)

Expected year of 
recognition

Implied interest rate 
in lease liability 

$’million $’million Financial year %

2,008.8 1,440.2 2023-24 6.43%

Notes:
1.  The lease liability has been measured as at the Date for Provisional Acceptance based on the Financial Close Financial Model.

2.  The lease asset and liability will be recognised progressively as assets become available for public use up until the 
achievement of Provisional Acceptance. 

3. The lease liability may be further reduced if the State elects to pay the State Maintenance Phase Contribution.

Table 8: Disclosure of lease liability

Sum of quarterly 
service payments over 
the life of contract 

Principal 
payments on 
lease liability

Interest 
payments on 
lease liability

Implied maintenance and 
lifecycle component of 
quarterly service payments

$’million $’million $’million $’million

Nominal 5,512.4 2,015.3 2,046.8 1,450.3

Notes:
1.  The lease liability has been measured as at the Date for Provisional Acceptance based on the Financial Close Financial Model.

Table 9: Breakdown of quarterly service payments

2. FINANCIAL OUTCOME
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2.5 
STATE CONTRIBUTIONS
In order to support the financing task, reduce 
the total cost of the Tunnel and Stations PPP 
and enhance value for money, the State will 
make State Construction Contributions to 
Project Co during the D&C Phase and a State 
Capital Contribution following Provisional 
Acceptance (collectively, the ‘State 
Contributions’). 

The State Contributions will be available as 
described below:

• State Construction Contribution – 
Progressive capital contributions during D&C 
Phase up to a total of $2.5 billion (nominal), 
or approximately 42% of the $6 billion 
financed design and construct cost, will be 
provided to Project Co in tranches during the 
D&C Phase between January 2020 and 
Provisional Acceptance; and

• State Capital Contribution – A capital 
contribution at Provisional Acceptance of 
$1.5 billion (nominal), or approximately 25% 
of the $6 billion financed design and 
construct cost, will be provided to Project Co 
shortly after the Date of Provisional 
Acceptance. 

In addition to the State Contributions, as a 
further option to optimise value for money, the 
State may elect to pay a State Maintenance 
Phase Contribution to Project Co between 3 to 5 
years after the Date for Final Acceptance. This 
payment must be used by Project Co to reduce 
project debt to $500 million (nominal).

Whilst a component of debt will be repaid upon 
payment of each State contribution, the 
payments will have no material impact on the 
risk allocation for the Tunnel and Stations PPP, 
as Project Co may still incur significant payment 
reductions if the Services are not delivered to 
the required standard.

Table 10 summarises the capital contributions to 
Project Co.

State Capital Contributions made to Project Co Amount ($’million)

Capital contribution during D&C Phase 2,500.0

Capital contribution at Provisional Acceptance 1,500.0

Total capital contributions $4,000.0

Table 10: Capital contributions

2. FINANCIAL OUTCOME

TUNNEL AND STATIONS PUBLIC PRIVATE PARTNERSHIP PROJECT SUMMARY18



2.6 
SUMMARY OF PAYMENT 
ARRANGEMENTS
A high-level summary of the payment 
arrangements between the State and Project Co 
is set out in Figure 4.

2.7 
BID COST REIMBURSEMENT
The State will make a contribution to the 
unsuccessful Shortlisted Respondents equal to 
50 per cent of each unsuccessful Shortlisted 
Respondent’s verifiable and reasonable external 
costs incurred in preparing a Proposal (capped 
to a maximum payment to each unsuccessful 
Shortlisted Respondent of $15 million). Payment 
of the contribution to Proposal costs is subject 
to the unsuccessful Shortlisted Respondents 
satisfying certain terms and conditions. 

Reimbursement of a proportion of unsuccessful 
bidders bid costs is consistent with the 
Partnerships Victoria Requirements where it will 
maximise competition by incentivising stronger 
market responses and attracting better quality 
Proposals. Given the value of bid costs for a 
project as large and complex as the Tunnel and 
Stations PPP and the number of local and 
interstate projects that were competing for 
resources at the time the Tunnel and Stations 
PPP was tendered, provision of bid cost 
reimbursement for the Tunnel and Stations PPP 
was considered necessary in order to optimise 
value for money by incentivising stronger 
market responses and attracting better quality 
bids. The State retains the intellectual property 
contained in each unsuccessful Shortlist 
Respondent’s Proposal. 

Figure 4: Summary of payment arrangements 
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3 
KEY 
COMMERCIAL 
FEATURES

3.1 
PARTIES TO THE CONTRACT
The relevant parties under the contractual 
arrangements are summarised in Table 11. 

Entity Description 

State parties 

The State The State is a signatory to the Project Agreement and other relevant ancillary 
Project Documents. The Minister for Public Transport executed these contracts 
on behalf of the State.

Key private sector parties 

Project Co Cross Yarra Partnership is the counterparty to the Project Agreement, and is the 
primary contracting entity with the State.

Cross Yarra Partnership, in turn, has entered into a range of contracts with its 
consortium partners to deliver elements of the Tunnel and Stations PPP. 
Notwithstanding this, Cross Yarra Partnership is the organisation ultimately 
responsible for the delivery of the Tunnel and Stations PPP. 

Cross Yarra Partnership is a partnership between the four Equity Investors (see 
below).

D&C 
Subcontractor 

Project Co has engaged Lendlease Engineering Pty Ltd, John Holland Pty Ltd 
and Bouygues Construction Australia Pty Ltd under an unincorporated joint 
venture arrangement to undertake the design and construction of the Tunnel 
and Stations PPP works.

Table 11: Summary of contact parties 
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Table 11: Summary of contact parties (continued)

Entity Description 

Maintenance 
Subcontractor

Project Co has engaged John Holland Pty Ltd to undertake the maintenance and 
repair of various assets and to provide other associated lifecycle and other 
services.

Equity 
Investors 

The following entities have committed to provide the equity required for Project 
Co:

• Lendlease Infrastructure Investments Pty Ltd;

• John Holland Group Pty Ltd;

• Bouygues Construction Australia Pty Ltd; and

• John Laing Investments Limited.

Financiers The following entities have committed to provide the senior debt required for 
the Tunnel and Stations PPP (noting this is the initial bank group only and it may 
change following completion of the syndication process):

• Australia and New Zealand Banking Group;

• Credit Agricole CIB Australia Limited;

• Mizuho Bank, Ltd;

• Westpac Banking Corporation;

• Bank of China Limited;

• Canadian Imperial Bank of Commerce;

• Crédit Industriel et Commercial;

• DZ BANK AG Deutsche Zentral-Genossenschaftsbank;

• Industrial and Commercial Bank of China Limited;

• KfW IPEX-Bank GmbH; and

• United Overseas Bank Limited.

Other parties 

Train 
Franchisee 

The franchisee for the Melbourne metropolitan rail network is Metro Trains 
Melbourne Pty Ltd. Metro Trains Melbourne Pty Ltd, as the operator of the 
Melbourne metropolitan rail network, will coordinate various activities with 
Project Co during both the D&C and Maintenance Phases.

Tram 
Franchisee 

The franchisee for the Melbourne tram network is KDR Victoria Pty Ltd. KDR 
Victoria Pty Ltd, as the operator of the Melbourne tram network, will coordinate 
various activities with Project Co during the construction of the Tunnel and 
Stations PPP.

Independent 
Reviewer 

The State and Project Co have jointly appointed AECOM Australia Pty Ltd to 
oversee the design and construction of the Tunnel and Stations PPP in 
accordance with the Independent Reviewer Deed of Appointment.

OSD 
Developers

An unincorporated joint venture comprising John Holland Nth OSD Developer 
Pty Ltd and Scape Little Latrobe Operator Pty Ltd have entered into contracts 
for the development of the OSD at State Library.

Lendlease (OSD South) Pty Ltd as trustee for Lendlease (OSD South) Trust has 
entered into contracts for the development of the OSD at Town Hall.

3. KEY COMMERCIAL FEATURES
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3.2 
CONTRACTUAL RELATIONSHIPS
The relationship between the State, Project Co 
and other related parties is detailed in the 
Project Agreement and associated documents. 
Figure 5 sets out a high-level overview of the 
commercial structure for the Tunnel and 
Stations PPP and OSDs.

Project Co has also entered into a number of 
other contractual arrangements governing the 
management of interfaces. These are described 
in section 3.4.

3.3 
RISK ALLOCATION
The risk allocation in the Project Agreement 
allocates risks to the party best able to manage 
them in order to achieve the best value for 
money for the State. This results in various risks 
being:

• retained by the State;

• transferred to the private sector; or

• shared between the parties.

The Project Agreement and associated 
documents establish the obligations of each 
party in managing these risks. Table 12 provides 
a high level outline of the risk allocation for the 
Tunnel and Stations PPP. Where a risk is 
allocated to more than one party, those parties 
may not share that allocation equally. Detail on 
all risks, as well as further detail on the risks 
identified in Table 12, is provided in the Project 
Agreement and associated Project Documents.

Figure 5: Contractual arrangements and relationships 
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Notes:
1.  Direct deeds and other ancillary agreements are not shown in this figure.

2.  There are two separate Developers for the OSDs at State Library and Town Hall, which will be delivered under separate 
Commercial Development Agreements and Interface Agreements. Only one has been depicted for simplicity.

3.  There are two separate Franchisee Cooperation Agreements, one with the Train Franchisee and another with the Tram 
Franchisee. Only one has been depicted for simplicity.
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No. Type of Risk Description

Allocation 

State Project Co Shared

Site Risks

1 Land 
acquisition 

Risk associated with acquiring 
land identified at Contract 
Close as required for Project 
Co’s design accepted by the 
State.

✔ 1

Risk associated with acquiring 
land as a result of design 
changes requested by the 
State after Contract Close.

✔

Risk associated with acquiring 
land as a result of design 
changes requested by Project 
Co after Contract Close.

✔

2 Planning 
Approvals

Risk of obtaining State 
approvals and planning 
reservations of the land 
required for the Tunnel and 
Stations PPP based on the 
design agreed at Contract 
Close.

✔ 2

3 Native title 
claims

Risk of native title claims 
affecting the Tunnel and 
Stations PPP.

✔

4 Aboriginal 
heritage and 
artefacts

Risk of discovery of items of 
aboriginal heritage and 
artefacts at the site.

✔

5 Site conditions Risk of unanticipated 
geotechnical or other ground 
conditions (including services 
and utilities) in respect of the 
Tunnel and Stations PPP.

✔ 3

Risk of managing, removing 
and remediating 
contamination caused or 
disturbed by Project Co.

✔ 3

Design, Construction and Commissioning Risks

6 Force majeure Risk of delay caused by force 
majeure events which prevent 
construction milestones being 
met.

✔

7 Design risk Risk that the design does not 
meet the PS&TR.

✔

8 Construction 
risk

Risk that construction 
activities cannot be completed 
on time and/or to budget.

✔

Table 12: Tunnel and Stations PPP risk summary 
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Table 12: Tunnel and Stations PPP risk summary (continued)

No. Type of Risk Description

Allocation 

State Project Co Shared

9 Franchisee 
interface risk

Risk of managing interfaces 
with the Franchisee during the 
D&C Phase in relation to:

•  track occupations; ✔ 4

•  design development 
process;

✔

•  safety and accreditation; 
and 

✔

•  testing and commissioning. ✔

10 Interface with 
other Metro 
Tunnel work 
packages

Risk in relation to managing 
interfaces and coordinating 
design and construction 
activities with other Metro 
Tunnel work packages in 
accordance with the 
requirements of the Project 
Agreement.

✔

Risk in relation to meeting 
defined Tunnel and Stations 
PPP milestones such as the 
provision of design 
information or site access from 
/ by other Work Packages.

✔

Risk in relation to other Metro 
Tunnel work packages failing 
to meet specified 
requirements.

✔

11 Other existing 
transport 
infrastructure 
interface risk

Risk associated with obtaining 
occupations of tram 
infrastructure and for 
complying with associated 
operator requirements.

✔

Risk that construction 
activities cause damage to 
CityLink and/or impact on its 
operations.

✔ 5

12 Other State 
projects

Impact of other State projects 
which result in a modification 
or delay to the Tunnel and 
Stations PPP.

✔

13 Defects risk Risk that defects are identified 
following completion of 
construction.

✔

14 Equipment Responsibility for the selection 
and procurement of 
equipment.

✔ 6

Responsibility for the 
installation of equipment.

✔
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Table 12: Tunnel and Stations PPP risk summary (continued)

No. Type of Risk Description

Allocation 

State Project Co Shared

15 Commissioning Risk that the Works are not 
constructed so as to be fit for 
purpose or do not comply 
with contractual obligations.

✔

Risk that the Works cannot be 
commissioned in accordance 
with the commissioning 
regime agreed with the other 
Metro Tunnel work packages 
and the Train Franchisee.

✔

Operating risks

16 Force majeure Risk that force majeure events 
affect the operation or 
availability of the Tunnel and 
Stations PPP.

 ✔

17 Franchisee 
interface risk

Risk of managing interfaces 
with the Train Franchisee 
during the Maintenance Phase 
in relation to:

•  incident and fault 
management;

✔

• safety and accreditation ✔ 7

•  maintenance of the Tunnel 
and Stations.

✔

18 Ticketing and 
farebox 
revenue

Provision and performance of 
the electronic ticketing system 
at the new Stations, including 
collection of fare box revenue.

✔

19 Asset 
availability and 
maintenance

Making the Tunnel and 
Stations available for the 
Franchisee in accordance with 
availability requirements and 
levels.

✔

20 Meeting 
performance 
requirements

Tunnel and Stations 
performance does not meet 
the performance 
requirements.

✔

21 Lifecycle costs Risks associated with the 
replacement and 
refurbishment of Tunnel and 
Stations assets over the 
Maintenance Phase (excluding 
Returned Works).

✔
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Table 12: Tunnel and Stations PPP risk summary (continued)

No. Type of Risk Description

Allocation 

State Project Co Shared

22 Changes in rail 
services levels

Changes in rail service levels 
impacting the maintenance 
and lifecycle of Tunnel and 
Stations assets:

•  within parameters specified 
in the Project Agreement; 
and

✔

•  modification to service 
levels and service plan 
outside the agreed 
parameters.

✔

23 In station 
commercial 
opportunities

Risk that actual revenues 
generated by in station 
commercial opportunities 
differs from the base case 
financial model. 

✔

24 Residual life 
and end of 
Term handover

Satisfying the residual design 
life requirements for the 
Tunnel and Stations at the end 
of the Maintenance Phase.

✔

Accreditation

25 Rail safety 
accreditation

Obtaining and maintaining 
accreditation for the 
construction (and associated 
activities) of the Tunnel and 
Stations PPP. 

✔

Providing assistance to 
Franchisee to vary its 
accreditation as necessary for 
operation of the Tunnel and 
Stations PPP.

✔

Accreditation for Maintenance 
Phase services of the Tunnel 
and Stations PPP.

✔ 7

Industrial Relations

26 Industrial 
relations risk 

Risks of industrial action and 
industrial relations matters 
affecting the Tunnel and 
Stations PPP (excluding those 
actions which directly result 
from an act or omission of the 
State and only affect the 
Project or the sites).

✔

Change in law

27 Project 
specific 
change in law

Risk of additional cost or delay 
resulting from changes in 
State policy or law which 
directly affect the Tunnel and 
Stations PPP.

✔ 8
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Table 12: Tunnel and Stations PPP risk summary (continued)

No. Type of Risk Description

Allocation 

State Project Co Shared

28 General 
change in law

Risk of a general change in law 
during D&C Phase.

✔

Risk of a general change in law 
during the Maintenance Phase.

✔

Financing and Insurance Risks

29 Financing Obtaining and maintaining 
private sector financing.

✔

30 Base interest 
rate risk

Base interest rate risk prior to 
Financial Close.

✔

Base interest rate risk from 
Financial Close to the first 
re-finance date.

✔

Base interest rate risk from the 
first re-finance date.

✔

31 Refinancing Risk of refinancing losses. ✔

Benefit of refinancing gains. ✔

32 Tax Risk that actual tax payable by 
Project Co differs from the 
base case financial model.

✔

33 Forex risk Risk of forex movements after 
Financial Close.

✔

34 Insurance Responsibility for effecting 
insurances required for 
construction and operation of 
the Tunnel and Stations.

✔ 9

Notes:
1.  The State has agreed to provide access to various additional parcels of land. Project Co is required to furnish the State with 

information in order to enable the State to procure access to these parcels.

2.  Project Co’s Proposal was premised on a change to the reference design rail alignment. The State retains the risk of obtaining 
the Planning Scheme Amendment and change to the Project Area to reflect the change of alignment.

3.  Reasonable mitigation and remediation measures in respect of groundwater contamination are set out in a mitigation plan. To 
the extent additional activities become necessary to remediate groundwater contamination, the State will pay the additional 
cost. Project Co will remain liable for the first $20 million of additional remediation costs. Project Co’s obligations in relation to 
the remediation of soil contamination at North Melbourne, Anzac and outside of the footprint occupied by the works are 
modified such that Project Co is not required to remediate soil contamination that it does not physically encounter, and at 
North Melbourne by reference to either the existing contamination level, or a contamination level determined by reference to 
its anticipated use on completion of the works.

4.  The State will pay for track occupations, as set out in the Potential Base Track Occupations Schedule (unless due to a change 
to the agreed methodology), and otherwise in replacement of track occupations cancelled by the Train Franchisee. All other 
track occupations are at Project Co’s cost. 

5.  The State retains the risk that claims by the CityLink Manager for a loss of use of CityLink exceeds insurance proceeds.

6.  Project Co will be responsible for the selection, procurement and installation of the majority of equipment required in the 
Tunnel and Stations. Exceptions may include ticketing and other equipment to be selected, procured and/or installed by the 
RSA or the Train Franchisee.

7.  Project Co will perform its services under the accreditation of the Train Franchisee.

8.  The State retains the risk that the St Kilda Road precinct is temporarily or permanently included in the Federal ‘National 
Heritage List’.

9.  Where the Maintenance Phase insurance is procured by the State as part of the wider Government Rail Insurance Program (or 
otherwise on a non-project specific basis) the State will indemnify Project Co to the extent that insurance proceeds paid to 
Project Co are less than would have been payable under a project-specific policy.
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3.4 
INTERFACE MANAGEMENT
Successful delivery of the Metro Tunnel Project 
requires significant coordination and 
cooperation between MMRA, Project Co, the 
RIA and the RSA (each a Package Contractor), 
as well as with other Related State Project 
contractors (including the HCMT Project and 
LXRP) and third parties (such as the Train 
Franchisee).

3.4.1 
INTERFACES BETWEEN WORK 
PACKAGES

Each Work Package will be responsible for 
developing, managing and implementing the 
works and systems (or sub systems) within their 
respective scope throughout the project 
lifecycle as necessary to achieve a fully 
integrated and operational system. The level 
and timing of coordination and cooperation will 
be different as between Work Packages, and 
across the whole of the Metro Tunnel Project 
program of works.

MMRA has undertaken significant work to 
understand the potential interfaces associated 
with the Work Packages and to develop 
strategies to manage them, including 
establishing a commercial framework that 
encourages Package Contractors to work 
together in a cooperative and collaborative 
manner with an appropriate level of risk transfer. 
The State’s interface management framework 
includes:

• joint coordination and interface management 
– all Package Contractors are required to 
enter into a Coordination and Interface Deed 
Poll agreeing to a common set of Framework 
Coordination and Interface Principles and to 
establish and actively participate in a Joint 
Coordination Committee (JCC); and

• direct package interfaces – a process, 
reflected in individual Work Package 
contracts, by which direct Work Package to 
Work Package interfaces must be identified, 
agreed and addressed, including defined 
contractual milestones for a limited number 
of critical interfaces between Project Co and 
other Package Contractors – these are 
known as the Critical Interface Milestones 
(CIMs) that are used as a key part of the 
respective Work Package performance 
regimes. Project Co is contractually required 
to complete the CIMs for which it is 
responsible by the dates specified. Failure to 
achieve these milestones may result in 
financial consequences for Project Co. If 
another Package Contractor fails to achieve 
a CIM for which Project Co was the 
dependant party, this may result in Project 
Co being entitled to relief and compensation.

3.4.2 
INTERFACES WITH TRAIN AND TRAM 
FRANCHISEES 

There will be significant interfaces between 
Project Co and the Train Franchisee both during 
the D&C Phase (in relation to design, 
construction, integration, commissioning and 
operational readiness activities) and the 
Maintenance Phase in terms of the provision of 
Project Co’s asset management services. These 
interfaces will be governed by the Train 
Franchisee Cooperation Agreement.

In addition, there will be a level of interface 
between Project Co and the Tram Franchisee 
during the D&C Phase in relation to Project Co’s 
tram works, including in relation to the design of 
the works, construction access, overhead power, 
commissioning and handback. These interfaces 
will be governed by the Tram Franchisee 
Cooperation Agreement. As these works are 
returned to the Tram Franchisee on completion 
there will be no ongoing direct contractual 
interface between Project Co and the Tram 
Franchisee during the Maintenance Phase. 

3.4.3 
OTHER INTERFACES

The Tunnel and Stations PPP also includes a 
number of interfaces, as summarised in Table 13.
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3.5 
GENERAL OBLIGATIONS  
OF PROJECT CO

3.5.1 
D&C PHASE

Project Co will be responsible for the design and 
construction of the following assets and 
systems:

• the Tunnel, including all cross passages, 
ventilation shafts, access shafts including at 
the Portals, walkways, tunnel drainage 
system, cable ducts, embedded pipework 
and civil supports for high capacity signalling 
wayside equipment;

• the Stations, including at-grade station 
entrances and ventilation shafts;

• public realm works around the Stations, 
where urban design is paramount, and 
including hard landscaping and irrigation 
systems for trees;

• foundation works to enable OSD at State 
Library and Town Hall;

• reinstated roads, pavements and 
landscaping;

• tram works in the precincts at Town Hall, 
Anzac and Parkville;

• track works within the Tunnel, including first 
and second stage concrete, track slab, rail 
and fasteners;

• power, including the western intake 
substation, traction power including 
overhead line equipment, Station substations, 
the eastern distribution substation and the 
eastern 22kV substation;

• mechanical and electrical systems, including 
the tunnel ventilation systems, vertical 
transport and lighting; and

• control systems and other Project Co 
systems such as the station intranet.

Table 13: Summary of other interfaces

Interface Description Interface management 

Early Works Managing 
Contractor (EWMC)

There are design and 
construction interfaces 
between the early 
works and the Tunnel 
and Stations PPP.

The State has delegated to the D&C 
Subcontractor certain responsibilities in 
relation to the management of the EWMC 
agreement and, subject to certain limited 
exceptions, Project Co and the D&C 
Subcontractor have assumed program risk in 
relation to the delivery of these early works.

Construction power 
contractor

The State has procured 
a contractor to deliver 
temporary construction 
power for tunnel boring 
machines. Project Co 
will rely on these works 
during the D&C Phase.

The D&C Subcontractor will assume direct 
responsibility for these works.

OSD Developers OSD buildings will be 
constructed directly 
above and adjacent to 
the Stations at State 
Library and Town Hall.

These interfaces are managed under Interface 
Agreements between the State, Project Co, 
the D&C Subcontractor and each of the OSD 
Developers (two separate agreements, one for 
each site).

Transurban The Tunnel will travel 
under the CityLink 
tunnel.

This interface is managed via an interface 
deed between the State and Transurban and a 
separate interface deed between Project Co 
and Transurban.

Other Related State 
Projects

The Tunnel and Stations 
PPP will interface with 
the HCMT PPP and may 
interface or need to 
coordinate activities 
with the LXRP.

Project Co has no direct contractual 
relationship with these parties/projects.

Representatives from the HCMT PPP and/or 
LXRP may be invited to participate in 
meetings of the JCC (or its subcommittees), as 
required.
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Project Co will also be responsible for:

• the Final Acceptance Works between 
Provisional Acceptance and Final 
Acceptance, which includes systems 
integration, commissioning and operational 
readiness activities to ensure the Tunnel and 
Stations PPP works are ready to be 
integrated with the existing rail network and 
signalling system. It is noted that these 
activities will also involve the RSA, RIA, the 
Train Franchisee, MMRA, the HCMT PPP and 
other stakeholders and that Tunnel and 
Stations PPP Final Acceptance does not 
represent completion of the broader Metro 
Tunnel Project and the commencement of 
passenger services; 

• providing private sector finance required for 
the Tunnel and Stations PPP; 

• design and construction of certain assets 
which must be completed and handed back 
to the relevant owner or other third parties 
(Returned Works). The Returned Works will 
not form part of Project Co’s asset 
management obligations during the 
Maintenance Phase (refer below). By way of 
example, the Returned Works include certain 
infrastructure and rail systems which are to 
be returned to (and maintained by) the Train 
Franchisee and the Tram Franchisee 
respectively. Road works, utilities and public 
spaces will also be separately returned to 
(and maintained by) the relevant authority or 
asset owner (as applicable); 

• delivering the Tunnel and Stations PPP works 
in accordance with the environmental 
performance requirements contained in the 
Environmental Management Framework 
procured by the State for the construction 
and operation of the works and approved by 
the Victorian Minister for Planning as part of 
the EES; and

• managing community disruption and 
engaging with relevant approval authorities 
including the ONRSR, PTV and MFB.

3.5.2 
MAINTENANCE PHASE

Project Co is required to provide a range of 
asset management services in respect of various 
assets and infrastructure, including the 
maintenance of the Tunnel and Stations during 
the Maintenance Phase of the project. Project 
Co will not hold any operational responsibility 
over train services or the Tunnel and Stations. 
This will be the responsibility of the Train 
Franchisee. The Train Franchisee will also be 
responsible for the provision of security services 
in the Tunnel and Stations.

Project Co’s asset management responsibilities 
during the Maintenance Phase include:

• asset management services within the Tunnel 
and Stations including, subject to certain 
limited exceptions, maintenance of all 
structures, buildings, plant, machinery, 
equipment, fixtures, furniture, fittings, 
landscaping, spare parts and other 
improvements on or in the Licensed 
Maintenance Areas; 

• asset management services within the 
Portals including maintenance of all 
structures, plant, machinery, equipment, 
fixtures, fittings, spare parts and other 
improvements on or in the Portals;

• lifecycle asset replacement for the assets it is 
required to maintain; 

• pest control services; 

• cleaning services; 

• contract management and administration 
services; and

• help desk services.

Full details of the services and the key 
performance indicators are contained in the 
Project Agreement.

Project Co will also be responsible for:

• ensuring the Tunnel and Stations PPP 
infrastructure is available to the Train 
Franchisee for operation of train services. 
Details of the regime regarding the required 
availability and performance standards are 
set out in the Project Agreement; and

• providing commercial opportunities within 
the stations that are synergistic and 
complementary to the functions and 
operations of the Tunnel and Stations PPP. 
These commercial opportunities will include 
a variety of retail including food, convenience 
and café stores, kiosks, laneway/small format 
food, other non-food retail, and vending 
machines and ATMs in all stations. 
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3.6 
GENERAL OBLIGATIONS  
OF THE STATE
Under the Project Agreement, the State’s 
obligations include the following:

• the State must procure a number of key 
approvals in relation to the Tunnel and 
Stations PPP;

• the State must provide Project Co with the 
necessary access to allow it to perform its 
obligations;

• the State may review and comment on 
design documentation and other material 
that will be submitted by Project Co in 
accordance with the Project Agreement; and

• the State must pay to Project Co the State 
Contributions on the relevant dates, the Final 
Acceptance Works Payments during the 
Final Acceptance Works Phase and the QSPs 
during the Maintenance Phase, subject to any 
abatement that may apply if services are not 
delivered to the required standard. 

3.7 
OTHER CHANGES IN COST  
TO THE STATE

3.7.1 
MODIFICATIONS

The State may, at its sole discretion, request 
Project Co to implement modifications to the 
Tunnel and Stations PPP or the asset 
management services, provided that the State 
adequately compensates Project Co in 
accordance with the Project Agreement.

With regard to modifications, the Project 
Agreement includes a number of pre-agreed 
scope modifications where the scope, 
modification election date and modification cost 
/ saving is ‘pre-agreed’ between the State and 
Project Co. 

3.7.2 
CHANGE IN LAW

The State bears the risk of cost increases or 
savings arising from certain changes in law and 
policy that occur after Contract Close.

3.7.3 
OTHER CHANGES IN COSTS

Subject to certain conditions, Project Co may be 
entitled to performance relief under the Project 
Agreement and to payment by the State of 
certain additional costs and expenses incurred 
by it as a result of the following key events:

• during the Project term:

 –   breach by the State of any Project 
Documents;

 –   a breach by either the Train and/or Tram 
Franchisees of their obligations under the 
respective Franchisee Cooperation 
Agreements or the fraud or wilful default 
of either Franchisee;

 –   suspension of the works / services, as 
required by law, the Commonwealth or 
the State because of a native title claim or 
the discovery of artefacts;

 –   a legal action to, or any review or 
revocation of, alteration, amendment, 
variation or change to, certain planning or 
environmental approvals for which the 
State is responsible;

 –   industrial action which directly affects the 
Tunnel and Stations PPP and which 
Project Co can demonstrate is a direct 
result of an act or omission of the State or 
a State-related party within the relevant 
licensed areas, other than any act or 
omission authorised or permitted under 
any State Project Document; 

 –   if the State directs the suspension of the 
works / services, except to the extent 
such suspension was due to a breach of a 
State Project Document or a negligent act 
or omission of Project Co or its associates, 
or a force majeure event;

 –   a collision, accident or rail safety related 
incident involving a train which causes 
damage to the Tunnel and Stations PPP 
infrastructure where the cause or 
occurrence of the damage was beyond 
the reasonable control of Project Co;

 –   a failure by the State to procure certain 
planning and/or key approvals it is 
required to secure in relation to the 
Tunnel and Stations PPP; or

 –   the carrying out of works by the State 
which are proximate to the project site 
(other than the Works Packages, and 
provided Project Co complies with its 
obligations to cooperate);
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• during the D&C Phase:

 –   a failure by the State to make certain land 
available by the agreed dates;

 –   a failure by a non-Project Co Package 
Contractor to achieve a CIM for which 
Project Co was dependant;

 –   an act or omission of a Metro Tunnel 
Package Contractor or their associates 
causes loss or damage to the Tunnel and 
Stations PPP infrastructure;

 –   the Train Franchisee:

 – cancels an agreed occupation;

 – fails to give Project Co an agreed 
occupation by the agreed time or at 
all; or 

 – requires Project Co to hand back the 
Train Franchisee land the subject of an 
agreed occupation to the Train 
Franchisee prior to the agreed hand 
back time, as a result of a direction by 
the State or PTV to the Train Franchise 
to cancel an Agreed Occupation to 
accommodate a Track Occupation 
required for another project; 

 –   any act or omission of the State (in its 
contracting capacity) or the State’s 
associates, other than any act or omission 
which is authorised or permitted under 
the Project Agreement or is an exercise of 
a Government authority’s statutory 
authority;

 –   failure by the Construction Power 
Contractor to complete the construction 
power supply assets by the agreed date;

 –   the State directs that additional tests be 
carried out, except where the results of 
that test show that there is a problem 
with the works;

 –   a step-in by the State as a result of an 
incident or under a statutory power (but 
not step-in in circumstances related to a 
force majeure event or a Project Co 
default); or

 –   remediation of contamination for which 
the State is responsible under the Project 
Agreement.

3.8 
DEFAULT, STEP-IN AND 
TERMINATION REGIME

3.8.1 
DEFAULT

A default by Project Co under the contractual 
arrangements will entitle the State to various 
remedies. Where a default has occurred, the 
State will, in most circumstances, be required to 
give Project Co an opportunity to cure the 
default. If the default is not cured by Project Co 
within the required cure period, it will escalate to 
a major default.

The Project Agreement also elevates a number of 
events to be immediately classified in the major 
default category (such as persistent breaches).

In respect of major defaults, Project Co will be 
given the opportunity to agree a cure plan with 
the State. Where Project Co fails to cure the 
major default in accordance with the cure plan, 
this will generally, subject to financier step-in 
rights, give rise to the State’s right to terminate 
the Project Agreement.

Certain events of default are so severe that they 
are not subject to a cure regime. They give rise 
to a State termination right immediately upon 
their occurrence (for example, insolvency of 
Project Co or whole or partial abandonment of 
the activities by Project Co). These events are 
called default termination events.

3.8.2 
STEP-IN

In addition to triggering termination rights (or 
potential termination rights), events of major 
default and default termination events may 
trigger additional State rights and remedies 
including the right to step-in to remedy the 
situation (that is, the right to assume control and 
management of the Tunnel and Stations PPP).

Step-in rights for the State, as specified in the 
Project Agreement, can be triggered when:

• a major default has occurred and Project Co 
is not complying with its cure plan;

• a default termination event has occurred;

• a cure notice has been issued by a key 
subcontractor; or

• a law entitles the State to a statutory right of 
step-in.

The default-related step-in right is subject to 
any step-in rights the financiers may have. 
During any step-in associated with a default, the 
QSP will be abated to the extent that the 
services are not being provided.
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3.8.3 
TERMINATION

Where the Project Agreement is terminated 
before the natural expiry of the intended 25 year 
Maintenance Phase, Project Co may be entitled 
to a termination payment. The Project 
Agreement can be terminated as a result of the 
following:

• certain events of default (as outlined above);

• a force majeure termination event; or

• voluntarily by the State.

The basis for the calculation of the termination 
payment will be determined by the reason for 
the termination, as summarised in Table 14.  
In the event that the termination payment  
is a negative amount, Project Co must pay  
that amount to the State.

3.9 
FINANCE AND SECURITY 
ARRANGEMENTS
Project Co is responsible for the provision of 
debt and equity finance for the Tunnel and 
Stations PPP. Its funding structure comprises 
senior debt drawn progressively from Financial 
Close and equity committed at Financial Close 
by way of equity letters of credit, with the equity 
funding drawn during the D&C Phase.

If the State elects to the pay the State 
Maintenance Phase Contribution, the 
outstanding debt will be reduced to $500 
million (nominal), noting that this payment 
would occur 3 to 5 years after the Date for Final 
Acceptance. Debt will then be refinanced at 
intervals over the project term. The State will 
not share in any refinancing losses, but will be 
entitled to 100 per cent of the benefit of any 
refinancing gain where arising from a change in 
the payment of a State Contribution, and 50 per 
cent of the benefit of any other refinancing 
gains (after allowing Project Co to recoup any 
prior refinancing losses).

The State takes security over all of Project Co’s 
rights and undertakings as security for 
performance of Project Co’s obligations under 
the State Project Documents. Under the Finance 
Direct Deed, the State, Financiers and Project 
Co agree the usual priority and enforcement 
rights whereby the State obtains first priority for 
out of pocket amounts (e.g. on step-in) and 
amounts payable to it on termination. 

Table 14: Basis for the calculation of the termination payment

Event Trigger Termination payment

Default termination 
event

The State may 
terminate the Project 
Agreement if a default 
termination event 
occurs.

The Tunnel and Stations’ fair market value 
determined by tendering or by an 
independent valuer, including where there is 
no liquid market.

Termination for force 
majeure 

The occurrence of a 
force majeure 
termination event.

The outstanding debt as at the termination 
date plus other costs.

Voluntary termination The State may, at any 
time, for reasons of its 
own choosing, 
unilaterally elect to 
terminate the Project 
Agreement for 
convenience.

The outstanding debt as at termination date 
and other reasonable costs (including a 
capped amount of break costs during the D&C 
Phase (e.g. amounts payable to the D&C 
Subcontractor) and a return to equity, subject 
to the timing of the voluntary termination).
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3.10 
STATE RIGHTS AT EXPIRY  
OF CONTRACT
The Project Agreement requires Project Co to 
hand back the Tunnel and Stations PPP assets at 
the expiry of the Maintenance Phase (or on an 
earlier termination) in a condition that meets the 
requirements of the Project Agreement. The 
State will then resume responsibility for those 
sites and assets. To ensure that the assets are in 
sound working order at the expiry of the Project 
Agreement, the Project Agreement includes the 
following handover obligations: 

• a requirement that Project Co handover the 
Maintained Assets in the condition that these 
assets would be in if Project Co had satisfied 
all relevant obligations in accordance with 
the Project Agreement; 

• the joint appointment by the State and 
Project Co of a handover reviewer to 
undertake joint inspections of the Project Co 
maintained assets at least 5 years before the 
end of the term and every 6 months 
thereafter until the end of the Maintenance 
Phase (or where there is an early termination, 
within such shorter period as is required by 
the State); and

• a requirement that Project Co handover the 
Maintained Assets in a condition that there 
are no major lifecycle works required in the 
first 5 years following the end of the project 
term. 

If Project Co fails to maintain the relevant assets 
to the standards required to satisfy the 
handover requirements and the estimated cost 
of delivering the works to meet the handover 
condition is more than 120% of the remaining 
QSPs, the State will be entitled to require that 
Project Co elect to provide additional bonding, 
or deposit a portion of the remaining QSPs into 
an escrow account to cover the expense of any 
shortfall.

3.11 
AUDIT AND INSPECTION RIGHTS 
OF THE STATE
The Project Agreement includes contractual 
rights for the State to be given access to 
information and data, including to:

• inspect or observe any part of the assets or 
project activities; and/or

• examine and make copies of the accounts 
and other records, reports and all documents 
reasonably requested of Project Co or any of 
its subcontractors in connection with the 
Tunnel and Stations PPP.

The State also has the ability to disclose 
information in connection with the Tunnel and 
Stations PPP to satisfy the disclosure 
requirements of the Victorian Auditor-General 
or to satisfy the requirements of Parliamentary 
accountability. 

3.12 
PROCESS FOR STATE 
MODIFICATION TO SERVICES/
FACILITY
The State may, at its sole discretion, request 
Project Co implement modifications to the 
Tunnel and Stations PPP assets provided the 
State adequately compensates Project Co.

This includes an ability to remove works or 
services from the Tunnel and Stations PPP 
scope. Under the modifications regime, Project 
Co must provide an estimate of the costs or 
savings impact of any modification proposed by 
the State in a manner which complies with the 
requirements of the Project Agreement. All 
costs or savings must be provided on an open 
book basis. To provide greater transparency and 
certainty around modification costs, the Project 
Agreement specifies a range of pre-agreed 
margins and other on-costs Project Co can 
claim in such circumstances. As noted above, 
there are a number of pre-agreed costs for 
modifications which may be requested by the 
State.

The State may pay for the modification either by 
way of a lump sum, milestone payments or an 
adjustment to the QSP or a combination of such 
methods.

3. KEY COMMERCIAL FEATURES
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APPENDICES
APPENDIX A:  
GLOSSARY 

Term Definition

ANZ means Australian and New Zealand.

Business Case the publically released business case for the Metro Tunnel 
Project available at http://metrotunnel.vic.gov.au/library/
business-case.

CDA means a Commercial Development Agreement as described 
in section 3.2. 

Coordination and Interface Deed 
Poll 

a coordination and interface deed poll signed by each 
Package Contractor setting out coordination and interface 
requirements with each other Metro Tunnel Project Work 
Package.

Contract Close the date on which the State and Project Co entered into the 
Project Agreement. This occurred on 16 December 2017.

Critical Interface Milestone (CIM) has the meaning given in section 3.4.1.

D&C Phase means the phase from Contract Close until Final 
Acceptance.

Developer means the OSD developer.

Early Works means works that began prior to the commencement of the 
Tunnel and Stations PPP.

Early Works Managing Contractor 
(MC)

means the managing contractor appointed for the delivery 
of the Early Works, John Holland Pty Ltd.
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Term Definition

Eastern Portal means the Tunnel entrance at South Yarra.

Environmental Management 
Framework

means the environmental management framework procured 
by the State for the construction and operation of the 
project works and approved by the Victorian Minister for 
Planning.

Evaluation Criteria the criteria used by the State to evaluate Proposals as set 
out in Appendix D.

Final Acceptance has the meaning given in the Project Agreement, but in 
general terms means the date at which the Tunnel and 
Stations are ready for rail operations, including the 
completion of all testing and commissioning works.

Final Acceptance Works has the meaning given in the Project Agreement, but in 
general terms means the Works to be performed by Project 
Co in the period between the Date of Provisional 
Acceptance and the Date of Final Acceptance.

Financial Close The date on which Project Co satisfied all of the conditions 
to be met in order for its debt providers to make funds 
available to it. This occurred on 18 December 2018.

HCMT Project The project to be delivered and maintained by the HCMT 
PPP (Evolution Rail) consisting of 65 High Capacity Metro 
trains and a train maintenance facility at Pakenham East. 

Level Crossing Removal Authority 
(LXRA)

is an 'Administrative Office' established in relation to the 
DEDJTR under the Public Administration Act 2004 (Vic) to 
deliver the Level Crossing Removal Project.

Maintained Assets has the meaning given in the Project Agreement, but in 
general terms means that part of the Tunnel and Stations 
PPP to be maintained by Project Co during the Maintenance 
Phase.

Maintenance Phase means the period starting from Final Acceptance and 
continuing for the remaining term of the Project Agreement.

MFB means Melbourne Fire Brigade.

Melbourne Metro Rail Authority 
(MMRA)

an Administrative Office established in relation to the 
Department of Economic Development, Jobs, Transport and 
Resources under the Public Administration Act 2004 (Vic). 
MMRA is responsible for the delivery of the Metro Tunnel 
Project.

Metro Tunnel Project a project that will start to transform Melbourne’s rail 
network into an international-style metro system, improving 
access to, and connectivity with, the CBD and increasing the 
capacity, reliability and efficiency of train lines serving 
Melbourne’s growth areas in the north, west and south-east 
as described in section 2.

National PPP Guidelines means the suite of guidance material published by the 
Commonwealth Department of Infrastructure and Regional 
Development and available at www.infrastructure.gov.au/
infrastructure/ngpd/index.aspx.

NPC means net present cost.

ONRSR means the Office of the National Rail Safety Regulator.

Over site Development (OSD) the over site developments to be delivered at State Library 
and Town Hall as described and in section1.2.3.
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Term Definition

Package Contractor means any of RSA, RIA and Project Co.

Partnerships Victoria 
Requirements

means the State's Partnerships Victoria policy. 
Further information can be obtained on the website  
www.partnerships.vic.gov.au.

Portals means the Eastern Portal and the Western Portal.

Procurement Process the process described collectively by the Invitation for EOI 
and the RFP. 

Project Agreement means the primary document that will regulate the 
relationship between the State and Project Co in relation to 
the delivery of the Tunnel and Stations PPP.

Project Co means Cross Yarra Partnership engaged by the State to 
execute the Project Agreement and deliver the Tunnel and 
Stations PPP.

Project Documents means the full suite of documents entered into by the State, 
Project Co and others for the delivery of the Tunnel and 
Stations PPP.

Proposal a Proposal submitted by a Shortlisted Respondent in 
response to the State’s RFP.

Provisional Acceptance has the meaning given in the Project Agreement, but 
generally means the date at which the Tunnel and Stations 
are complete in accordance with the Project Agreement, 
other than the Final Acceptance Works. This is also the point 
at which the State commences payment of the QSPs to 
Project Co.

Public Sector Comparator (PSC) means the hypothetical, risk-adjusted whole-of-life cost of a 
public sector project if delivered by Government as set out 
in section 2.1. 

Public Interest Test the public interest test contained in Appendix E.

Quarterly Service Payment (QSP) means the service payments to be made by the State to 
Project Co from Provisional Acceptance for the 25 year 
project term, subject to the requirements of the Project 
Agreement (including the abatement regime), as set out in 
section 2.4.1.

Rail Infrastructure Alliance (RIA) the Rail Infrastructure Alliance Works Package of the Metro 
Tunnel Project.

Rail Systems Alliance (RSA) the Rail Systems Alliance Works Package of the Metro 
Tunnel Project. 

Related State Projects includes other infrastructure projects funded by the State 
other than the Metro Tunnel Project as outlined in section 
1.1.2, including the Level Crossing Removal Project, 
Cranbourne – Pakenham Rail Upgrade, Flinders Street 
Station Redevelopment, Mernda Rail Extension, other 
network interface projects and various rolling stock projects 
including HCMT and the X’Trapolis trains project. 

RFP means the Tunnel and Stations PPP Request for Proposal. 

RFP Phase means the phase of the Tender Process involving the 
submission of fully costed, fully financed binding Proposals 
based on the requirements of the RFP. 
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Term Definition

State Advisor those advisers listed in section 1.8.

Services means the Final Acceptance Works and the Services to be 
provided under the Services Specification, to be conducted 
by Project Co after Provisional Acceptance and during the 
Maintenance Phase.

Shortlisted Respondent means one of the three respondents that was selected by 
MMRA to submit a Proposal in response to the RFP.

State the State of Victoria.

State Contributions means:

• the State Capital Contribution; and

• the State Construction Contribution.

State Capital Contribution means the capital contribution provided by the State as set 
out in section 2.5. 

State Construction Contribution means the construction contributions provided by the State 
as set out in section 2.5. 

Stations Means the five new underground stations to be designed 
and constructed, as part of the Metro Tunnel:

• North Melbourne;

• Parkville;

• State Library;

• Town Hall; and

• Anzac,

and including all associated public realm and landscape 
works at ground level.

Train Franchisee means the franchisee for the Metropolitan Rail Network, 
currently being Metro Trains Melbourne Pty Ltd operating as 
“Metro Trains”, responsible for operating the train system.

Tram Franchisee means the franchisee for the Metropolitan Tram Network, 
currently being KDR Victoria Pty Ltd operating as Yarra 
Trams, responsible for operating the tram system.

Tunnel means the new twin nine kilometre rail tunnels as specified 
on the project alignment between Kensington and South 
Yarra to be designed, constructed and maintained.

Tunnel and Stations PPP the Public Private Partnership responsible for delivering the 
Works set out at in section 1.2.2.

Western Portal means the Tunnel entrance at South Kensington.

Work Packages the four work packages that comprise the Metro Tunnel 
Project; Early Works, Tunnel and Stations PPP, Rail 
Infrastructure Alliance and Rail Systems Alliance. 

Works means the scope of the Tunnel and Stations PPP as provided 
at a high level in section 1.2.2 and detailed in the Project 
Agreement.
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APPENDIX B: 
USEFUL REFERENCES/LINKS
The following references may be of further 
assistance:

Metro Tunnel website:

http://metrotunnel.vic.gov.au/

Tunnel and Stations PPP project 
documentation, including the Project 
Agreement, is available at:

www.tenders.vic.gov.au

Department of Economic Development, Jobs, 
Transport and Resources:

www.economicdevelopment.vic.gov.au

Partnerships Victoria policy:

www.dtf.vic.gov.au/Infrastructure-Delivery/
Public-private-partnerships

National PPP Guidelines:

www.dtf.vic.gov.au/Infrastructure-Delivery/
Public-private-partnerships

High Value High Risk framework:

www.dtf.vic.gov.au/Investment-Planning-and-
Evaluation/High-Value-High-Risk 
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APPENDIX C: 
KEY CONTACT DETAILS
Melbourne Metro Rail Authority 

Website:  
http://metrotunnel.vic.gov.au/

121 Exhibition Street  
Melbourne VIC 3000

Phone: 
1800 551 927

Department of Economic Development, Jobs, 
Transport and Resources

Website: 
www.economicdevelopment.vic.gov.au

1 Spring Street 
Melbourne VIC 3000

Phone: 
(03) 9651 9999

Partnerships Victoria

Website: 
www.dtf.vic.gov.au 

Department of Treasury and Finance  
1 Treasury Place 
East Melbourne VIC 3002

Phone: 
(03) 9651 5111
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APPENDIX D:  
RFP EVALUATION CRITERIA 
The State evaluated each Proposal against  
detailed evaluation criteria.

Section

PART A: COMMERCIAL SOLUTION

A1. Commercial solution

A2. Other commercial requirements

A3. Commercial departures

PART B: FINANCIAL SOLUTION

B1. Financing solution – Project Co

B2. Certainty and robustness of finance – Project Co

B3. Financing solution – OSD opportunities

B4. Other financial requirements

PART C: ARCHITECTURE AND PUBLIC REALM REQUIREMENTS

C1. Project vision and identity

C2. Design concept and principles

C3. Customer and user experience

C4. Wayfinding and signage strategy

C5. Cultural and community infrastructure

C6. Public realm design

C7. Architectural design

C8. Station planning

C9. Over site development

PART D: TECHNICAL SOLUTION

D1. System engineering / systems assurance

D2. Civil and structural works

D3. PPP support for RSA 

D4. Fire and life safety

D5. Mechanical systems and control

D6. Electrical power systems

D7. Surface Transport

D8. Utility Infrastructure Works

D9. Sustainability and Climate Change

D10. Environment

D11. Departures

PART E: PROJECT MANAGEMENT AND PROCESS REQUIREMENTS

E1. D&C Phase project management approach

E2. D&C Phase project team
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Section

E3. Community and Stakeholder management

E4. Design process

E5. Construction approach

E6. Rail Safety Accreditation (D&C Phase)

E7. Safety

E8. Property and land requirements

PART F: INTERFACE AND INTEGRATION

F1. Interface management

F2. Completion, integration and operational readiness approach

PART G: PROGRAM

G1. Program

PART H: STATE REQUIREMENTS

H1. Local Jobs First - Victorian Industry Participation Policy

H2. Major Project Skills Guarantee

H3. Aboriginal Employment Target

H4. Local workforce development

H5. Social procurement

PART I: SERVICE DELIVERY

I1. Mobilisation

I2. Management of the service delivery

I3. Service specific solutions

I4. Rail Safety Accreditation (Maintenance Phase)

I5. Departures

In addition to the above qualitative criteria there  
were three sub-criterion which related to the  
total cost of Proposals.

PART J: RISK AND VALUE PROPOSITION

J1. Risk-adjusted cost

J2. Value capture – OSD opportunities

J3. Value for money enhancements and innovation
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APPENDIX E:  
PUBLIC INTEREST TEST 
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PUBLIC INTEREST TEST 
Element  Relevant Policy / Standard  Assessment  

Effectiveness 

Is the Project effective in meeting 
government objectives? 

The Tunnel and Stations PPP aligns with all relevant 
government policies and, in particular, the following key 
policies: 

Victorian Government 5 Year Infrastructure Plan 

The Victorian Infrastructure Plan responds to 
Infrastructure Victoria’s 30-year Infrastructure Strategy, 
and outlines the Victorian Government’s priorities over the 
next five years and beyond. The Plan identifies the Metro 
Tunnel Project as a catalyst project that will transform 
Melbourne’s public transport system. 

Plan Melbourne  

Provide an integrated transport system connecting people 
to jobs and services, and goods to market. 

Provide a major uplift in the capacity of our rail system via 
a pipeline of city-shaping transport projects, generating 
benefits to travellers across the whole network. 

Transport Integration Act (2010) 

Provide an integrated transport system connecting people 
to jobs and services, and goods to market. The Transport 
Integration Act 2010 requires that all decisions affecting 
the transport system be made within the same integrated 
decision-making framework to support the same 
objectives. The Act’s six transport system objectives are: 

 Social and economic inclusion; 

 Economic prosperity; 

 Environmental sustainability; 

 Integration of transport and land use; 

 Efficiency, coordination and reliability; and 

 Safety and health and wellbeing. 

Victorian Industry Participation Policy (VIPP) 

The VIPP requires Victorian Government departments and 
agencies to consider opportunities for competitive local 
suppliers, including SMEs, when awarding contracts. 

The Tunnel and Stations PPP is closely aligned with a number of State policy objectives; in 
particular, those which relate to providing public transport, and those which promote 
sustainable population growth (along with access to jobs and services). In this context, the 
Business Case and the tender documents for the Tunnel and Stations PPP specified an 
output/service delivery solution which is consistent with government policy as outlined 
below. 

The Tunnel and Stations PPP sits alongside the other Metro Tunnel Work Packages, Level 
Crossing Removal Project, High Capacity Metro Trains Project, the Cranbourne Pakenham 
Line Upgrade Project as well as a range of other initiatives seeking to transform the public 
transport system, reduce road congestion and improve safety for the travelling public. The 
Tunnel and Stations PPP will create thousands of jobs and help to ease congestion, reduce 
travel times and better connect people to jobs and services. 

More specifically, the Tunnel and Stations PPP (together with the other Metro Tunnel Work 
Packages) will deliver on a number of the Transport Integration Act 2010 transport 
objectives, including: 

 social and economic inclusion, as more people are able to use the public transport 
system to access jobs and services; 

 greater accessibility to jobs, improved freight efficiency and employment growth in the 
CBD, leading to economic prosperity; 

 promoting environmental sustainability by empowering public transport use and 
alleviating vehicle traffic; 

 integrated transport and land use improvement in the CBD area; and 

 improved transport efficiency and reliability. 

The Tunnel and Stations PPP is of strategic significance to the Victorian economy, and has 
therefore been declared a strategic project in accordance with the VIPP framework. The 
Tunnel and Stations PPP will be a significant contributor to the State’s local job aspirations. 
Project Co’s solution met or exceeded all State policy requirement targets including for local 
jobs, industry and content, including: 

 overall local content of 88.2% for the D&C Activities; 

 local content for maintenance activities of 85.3% of total cost of goods or services; 

 local content for provision of steel of 92.6%; 

 around 5,000 jobs, including throughout the supply chain; 

 investment in training, skills development and apprenticeship opportunities; and 



 

 

Element  Relevant Policy / Standard  Assessment  

Major Projects Skills Guarantee (MPSG) 

The MPSG requires Victorian Government departments 
and agencies to use local apprentices, trainees or 
engineering cadets on all of Victoria's major publicly 
funded works for at least 10 per cent of the project's total 
labour hours. 

 providing training and employment opportunities for indigenous Victorians (2.5 per cent 
target of total labour hours) and other priority jobseekers (10 per cent of construction 
workforce). 

Accountability and 
transparency 

Do the partnership arrangements 
ensure that: 

 the community can be well 
informed about the 
obligations of government 
and the private sector 
partner; and 

 these obligations can be 
overseen by the Auditor-
General. 

The Tunnel and Stations PPP fully complies with all 
Victorian Government accountability and transparency 
policies and obligations including under the: 

 Freedom of Information Act 1982; 

 Victorian Government Purchasing Board Policies;  

 Supplier Code of Conduct; and 

 Audit Act 1994 (Vic). 

The community will be well informed about the obligations of both the Government and 
private sector partners through several mechanisms, including: 

 details of the relevant contracts, subject to commercial-in-confidence considerations, are 
published in accordance with Victorian Government policy; 

 information on the Tunnel and Stations PPP’s performance being available in the 
department’s annual report; 

 the Freedom of Information Act applying to the Tunnel and Stations PPP. The Auditor-
General will have access to project information in accordance with the Audit Act; 

 Victorian Government Purchasing Board Policies were applied to the tender process; 

 an independent probity adviser overseeing the procurement process to ensure the 
process is fair and transparent and conducted in accordance with the Tunnel and 
Stations PPP’s Probity Plan. The probity adviser has provided sign-off to government 
following the conclusion of the negotiation process with the preferred proponent;  

 an independent probity auditor validating the evaluation process to check and sign off 
compliance with Government procurement guidelines, State probity and procurement 
procedures and the RFP and any associated documentation. At the completion of the 
tender process, the probity auditor concluded that the tender process had been 
conducted in a manner consistent with the probity principles; and 

 the Auditor-General retaining the right to view all material.  

Affected individuals and 
communities 

Have those affected been able to 
contribute effectively at the 
planning stages, and are their 
rights protected through fair 
appeals processes and other 
conflict resolution mechanisms? 

The Tunnel and Stations PPP must conduct, or be 
compliant with: 

 an appropriate public consultation process with those 
individuals / groups identified as being affected by the 
Tunnel and Stations PPP; 

 environmental, OH&S and other assessments of the 
project area and relevant conditions and requirements 
set for the Tunnel and Stations PPP and/or for the 
Metro Tunnel Project overall; and 

 local government planning requirements. 

Key government stakeholders have been consulted during the procurement, negotiation and 
completion phases for the Tunnel and Stations PPP. The following individuals/groups were 
identified as being affected by the Tunnel and Stations PPP: 

 Metro Trains Melbourne (Train Franchisee); 

 Yarra Trams (Tram Franchisee);  

 V/Line; 

 VicTrack; 

 VicRoads; 

 Transurban / CityLink; 

 Accredited Rail Transport Operators; 



 

 

Element  Relevant Policy / Standard  Assessment  

 Government stakeholders including Transport for Victoria, Public Transport Victoria, 
Department of Environment, Land, Water and Planning, Aboriginal Affairs Victoria, Office 
of the Victorian Government Architect, Heritage Victoria, Environmental Protection 
Authority Victoria and the Commonwealth Department of Environment; and  

 local councils including Cities of Melbourne, Stonnington, Port Phillip, Maribyrnong and 
other relevant councils. 

In addition, a range of non-Government organisations and transport advocacy stakeholders 
have been, and will continue to be, consulted with including local residents, businesses, 
hospitals, universities, Indigenous advocacy groups and other institutions along the Metro 
Tunnel Project route. 

The Metro Tunnel Project was assessed through an Environment Effects Statement (EES) 
process, a requirement of the Minister for Planning's original 'public works' declaration 
(published in an Order on 3 September 2015 and accompanied by a 'Statement of 
Reasons'). 

The EES included an integrated assessment of the potential environmental, social, economic 
and planning impacts of the project, and the approach to managing these impacts. The EES 
was supported by a range of technical studies that identify and assess the potential effects of 
the project and provide guidance on mitigation measures. 

A comprehensive engagement program has been undertaken by MMRA since early 2015, 
including as part of developing the EES, to provide directly affected stakeholders and the 
broader public with an opportunity to input into the planning process and have their say on 
the concept design and proposed construction approach for the Metro Tunnel Project. 
Project Co is required to deliver the Tunnel and Stations PPP works in accordance with the 
environmental performance requirements contained in the Environmental Management 
Framework procured by the State for the construction and operation of the works and 
approved by the Minister for Planning as part of the EES. 

Through these activities, MMRA has established relationships with many stakeholders and 
community members and expects that Project Co will continue to maintain effective working 
relationships with these stakeholders as well as establish relationships with new 
stakeholders identified through the detailed design, construction planning, delivery, operation 
and maintenance of the Tunnel and Stations PPP. 

In addition, Project Co is required to prepare a precinct development plan for each Station 
precinct as well as for each of the Portals that will provide an opportunity for community 
stakeholders to comment on the proposed designs. These precinct development plans will 
be submitted to the Minister for Planning for consideration and approval. 

Equity 

Are there adequate 
arrangements to ensure that 

The key disadvantaged groups expected to use the 
infrastructure and access the services are those with 
physical impairment, the aged and frail and people of 

Contractual provisions include the required safeguards to ensure that Project Co complies 
with all applicable laws, which include common law and the principles of equity. 

The Stations will:  



 

 

Element  Relevant Policy / Standard  Assessment  

disadvantaged groups can 
effectively use the infrastructure 
or access the related service? 

culturally and linguistically diverse (CALD) backgrounds. 

The Tunnel and Stations PPP must comply with all 
relevant government laws and policies including: 

 Disability Act 2006 and the Commonwealth Disability 
Discrimination Act 1992 (DDA); 

 Disability Standards for Accessible Public Transport 
2002 (DSAPT); 

 Racial Discrimination Act 1975; 

 Sex Discrimination Act 1974; and 

 Equal Opportunities Act 1995. 

 provide DDA compliant design and operations that:  

 cater for people with mobility, physical, sensory and cognitive restrictions;  

 provide continuous spatial navigation with visual and auditory augmentation and 
tactile aids; 

 provide step-free access to all public areas and train boarding;  

 provide ticketing assets at accessible locations; and  

 provide customers with accessibility and mobility needs to be able to board and 
alight the trains without operational staff support; 

 provide ambulant toilet facilities (both left and right handed, within the paid zone, in 
proximity to ambulant toilet facilities) and lifts and stairwells for customers with 
accessibility and mobility needs;  

 provide toilets (both left and right handed) within the paid zone, in proximity to 
ambulant toilet facilities, with child/baby facilities that are accessible by all paid side 
customers; 

 provide information on services and facilities for users from CALD backgrounds; 

 include equitable routes for non-ambulant and other users requiring lifts from the 
platform to the street with redundancy provision that provides equitable access; 

 provide tactile ground surface indicators to all door thresholds for the platform screen 
doors (PSD) at the Station platforms; 

 be compliant with the DSAPT;  

 be served with a hearing augmentation system; and 

 encourage customers with reduced mobility to board the train at the doors nearest to the 
driver’s cabin. A visual indication at ground surface and on the PSD will advise 
customers of this boarding location. 

In addition:  

 Project Co will minimise walking distance between interchange points with existing bus 
and tram services and new stations, and ensure the route and interchange can be used 
by people who are mobility impaired; 

 public phones in the unpaid area of the station will be at an accessible height for 
wheelchair customers and with a sign displaying the PTV TTY number for hearing 
impaired customers; and 

 customers will be able to hear announcements at any place throughout the station, with 
alternatives provided for those with a hearing impairment.  

Public access Project Co must make the Tunnel and Stations available The Tunnel and Stations infrastructure will be made available to the Train Franchisee to 



 

 

Element  Relevant Policy / Standard  Assessment  

Are there safeguards that ensure 
ongoing public access to 
essential infrastructure? 

to the Train Franchisee for ongoing public access (as 
appropriate) to the infrastructure. 

All required and statutory public access will be provided, 
where it is safe to do so. All relevant public transport 
access requirements will be implemented. 

Appropriate contractual arrangements will be in place. 

operate under the Train Franchise Agreement for use and access by the public, except 
during overnight closure periods and times when essential maintenance may be required. 

Both the technical and contractual arrangements require Project Co to provide the required 
public access including adequate safeguards to ensure the continued supply of service to the 
public. The contract will include step-in rights for the State to take over the assets in the 
event of a contract breach or major incident. 

Delivery of the Tunnel and Stations PPP as an availability based PPP means that payments 
to the private party will be abated for underperformance against contracted service levels 
and/or if the Tunnel and Stations infrastructure becomes ‘unavailable’.  

Consumer rights 

Does the project provide 
sufficient safeguards for service 
recipients, particularly those for 
whom government has a high 
level of duty of care, and/or the 
most vulnerable? 

Service recipients to whom government owes a high level 
of duty of care are children, seniors, low income earners, 
physically/mentally disabled, non-English speaking, 
overseas tourists, those not familiar with the transport 
system, etc. 

The Tunnel and Stations PPP will meet all of the special needs and rights through adequate 
design, construction and maintenance, noting that the Train Franchisee will play a key role in 
protecting consumer rights from an operational perspective.  

As set out under the heading of “equity” the technical specifications require that Project Co 
design and construct the Tunnel and Stations to maximise accessibility to commuters with 
special needs. As part of the design process, Project Co will be required to build a mock-up 
station to establish the standard to be achieved in the relevant works, with accessibility to be 
reviewed and confirmed during the construction process. 

As required under the Environmental Performance Requirements, the Business Support 
Guidelines for Construction (BSG) provide a framework for Metro Tunnel contractors to 
address residual impacts on businesses so far as is reasonably practicable and appropriate. 
The BSG outlines the proactive measures and support services that MMRA and the 
appointed construction contractors may deliver to support businesses that experience 
disruption during and only as a result of construction of the Metro Tunnel. The BSG can be 
found at http://metrotunnel.vic.gov.au/__data/assets/pdf_file/0020/104528/MM-Report-
201703-EMF-Business-Support-Guidelines.pdf.  

The Residential Impact Mitigation Guidelines (RIMG) provide direction to the Metro Tunnel 
contractors on how to address residual impacts on residential amenity so far as is 
reasonably practicable and appropriate. 

Due to the scale, duration and variable nature of the construction works required for the 
Metro Tunnel, there may be some residual impacts on residential amenity despite on-site 
mitigation measures being implemented in accordance with the Environmental Performance 
Requirements (EPRs). 

The EPRs require the preparation of a relocation management framework prior to 
commencement of relevant works to provide for the temporary relocation of households on a 
voluntary basis. Any relocation management framework is required to be consistent with the 
RIMG. 

As above, delivery of the project as an availability PPP means that payments to the private 
party will be abated for underperformance against contracted service levels. 



 

 

Element  Relevant Policy / Standard  Assessment  

Security 

Does the project provide 
assurance that community health 
and safety will be secured? 

The Tunnel and Stations PPP needs to ensure: 

 all relevant occupational health and safety standards 
are met in design, construction and operation / 
maintenance stages; 

 government can meet its duty of care obligations to 
the public; and 

 all accreditation requirements are met. 

The Project Agreement requires compliance (by all contractors involved) with the 
Occupational Health and Safety Act 2004 (the Act) and all relevant codes of practice that 
establish health and safety guidelines supporting the Act. 

Contract specifications require the Tunnel and Stations to be designed, built and maintained 
in order to meet relevant occupational health, safety, physical security, emergency risk 
management, data protection and ICT security requirements in full. 

Project Co must hold, or must ensure that a key subcontractor holds, relevant accreditation 
to the extent required by law in respect of the project activities which comprise train 
operations during the D&C Phase. Project Co must more broadly ensure it complies with all 
duties, obligations and requirements under the Rail Safety National Law.  

The Train Franchisee will be the accredited Rail Transport Operator in relation to the 
operation of the Tunnel and Stations PPP infrastructure and will also be responsible for the 
provision of security services. Project Co will perform its maintenance services under the 
Train Franchisee’s accreditation and must not do anything to affect the Train Franchisee’s 
accreditation.  

Privacy 

Does the project provide 
adequate protection of users’ 
rights to privacy? 

Applicable privacy standards with which the Tunnel and 
Stations PPP is required to comply are set out in: 

 Freedom of Information Act 1982; 

 Health Records Act 2001 (Vic); 

 Information Privacy Act 2000 (Vic); 

 Privacy and Data Protection Act 2014 (Vic); and 

 Surveillance Devices Act 1999. 

The Tunnel and Stations PPP will ensure the protection of rights to privacy through 
adherence to a set of ‘Privacy Principles’ which includes the ‘Health Privacy Principles’ as 
contained in the Health Records Act 2001 (Vic) and the ‘Information Privacy Principles’ as 
contained in the Information Privacy Act 2000 (Vic). 

Broader compliance with the Freedom of Information Act 1982 and Surveillance Devices Act 
1999 provides an additional layer of privacy protection. 

 

 






