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1 
Abstract 
In 2015 the New Zealand (NZ) government gifted $11.7 million to the Cook Islands (CI) for 
Stage 1 of the Redevelopment of Tereora College (TCR) in celebration of the Cook Islands 50 
years of self-governance in free association with New Zealand.  The redevelopment is a ten-
year plan for the national college and is intended to transition it from an outdated asset into 
a purpose-built modern learning environment.  Stage 1 was the building of the 
Administration/Library Block and a Technology Block.  Design and construction were 
conducted from 2016-2017.   
 
The purpose of the evaluation was for the NZ Ministry of Foreign Affairs and Trade (MFAT) 
and CI Governments to consider if the buildings are well built, fit for purpose, and whether 
they were built in a cost-effective way; and identify lessons learned that could be applied to 
projects of a similar nature, including any future stages of the TCR. 
 
The evaluation found that Stage 1 of the TCR was successful overall.  Success factors 
included clear and simple goals, good governance and planning, good project management 
with design support from New Zealand to complement Cook Island resources, local 
ownership of the project with strong community involvement, strong communication 
between parties involved in the project, and local contractor with good capacity and 
capability for projects of this size.   
 
The conclusions from Stage 1 of the TCR and lessons learned have been documented so that 
they can be applied to future MFAT and CI infrastructure investments.  Recommendations 
and “next steps” have been made for MFAT and the CI government to successfully 
implement the lessons learned.  These will contribute to improved planning, design, 
construction, operations and maintenance of infrastructure investments in the Cook Islands 
and the Pacific. 
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2 
Executive Summary 
BACKGROUND 

In 2015 the New Zealand (NZ) government gifted $11.7 million to the Cook Islands (CI) for 
Stage 1 of the Redevelopment of Tereora College (TCR) in celebration of the Cook Islands 50 
years of self-governance in free association with New Zealand.  The rebuild is a ten-year plan 
for the national college and is intended to transition it from an outdated asset into a 
purpose-built modern learning environment.  Stage 1 was the redevelopment of the 
Administration/Library Block and a Technology Block.  Design and construction were 
conducted from 2016-2017.   
 
The purpose of the evaluation was for the NZ Ministry of Foreign Affairs and Trade (MFAT) 
and CI Government (CIG) to consider if the buildings are well built, fit for purpose, and 
whether they were built in a cost-effective way; and identify lessons learned that could be 
applied to projects of a similar nature, including any future stages of the TCR. 
 
The evaluation scope covers the time period from signing of the Grant Funding Arrangement 
(GFA) (5 November 2015) to the present time; its geographic focus was Rarotonga, Cook 
Islands; and key stakeholders are Tereora College staff and pupils, CI Ministry of Education 
(MOE), Cook Islands Investment Corporation (CIIC), contractors (Calibre and Land 
Holdings), and Ministry of Finance and Economic Management (MFEM)/Development 
Cooperation Division (DCD).  Other stakeholders consulted included CIG, Cook Islands 
Treasury, Cook Islands National Disability Council, and MFAT personnel (past and present) 
involved with the Activity.  The scope of the evaluation excludes consideration of whether the 
medium and long-term goals of the activity have been achieved. 
 
The evaluation was evidence-based using a mixed method information collection approach.  
Information was sourced from (1) documents related to Stage 1 TCR obtained primarily from 
MFAT’s Global Database Management (GDM) system; (2) key stakeholder interviews in New 
Zealand and the Cook Islands (face to face and/or telecon); and (3) field inspection of the 
buildings undertaken in Stage 1 of the redevelopment of Tereora College.   
 

KEY FINDINGS AND CONCLUSIONS 
 
Oversight and Delivery Arrangements 
The governance structure was appropriate and functioned effectively.  The Governance 
Group providing high level oversight held only a few meetings and there were few matters 
that required its attention.  The Project Steering Group (PSG) responsible for project 
direction met regularly until the early stages of construction and thereafter members were 
kept informed regularly by email reports from the Secretariat.  The NZ High Commission 
(NZHC) was highly involved through the PSG, actively monitoring and helping CIG steer the 
project.  The PSG had the right mix of people, comprised of authorisation level 
representatives of relevant government departments, the NZHC, and supplemented by 
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others when needed.  The PSG was well supported by the Secretariat (CIIC Special Projects 
Unit (SPU)). 
 
The procurement and contractual arrangements were fit-or-purpose being design-bid-build.  
The design was led by the client/principal but using contracted resources for part of the 
design team.  The construction works were then bid based on the design documents 
prepared. 
 
A technical assistance contract with Calibre Consulting Ltd was engaged directly by MFAT for 
design and project management support to CIIC.  Calibre formally reported to MFAT 
although they were embedded in the CIIC SPU and therefore directed by CIG.  This situation 
had ambiguity, but worked well because of trusted relationships between Calibre and CIIC, 
and Calibre and MFAT. 
 
Land Holdings Ltd, a local construction firm, work was engaged under an NZS 3910:2003 
lump sum contract to construct the two buildings.  The size and nature of the construction 
work matched the capability of the local contractor, and their established local position gave 
them an advantage over international bidders.  Land Holdings were the lowest priced bidder.  
Their selection also had the unforeseen benefit that funds would largely stay in the Cook 
Islands through widespread use of local subcontractors and tradesmen. 
 
The intended outputs were achieved.  Primarily this was the completion of the two new 
College buildings.  This was effectively on time for the commencement of the 2018 school 
year, and within budget despite small changes made to budgets for additional or modified 
scope of works. 
 
Strong outcomes in capacity building were also achieved, not just within the CIIC SPU.  The 
project has provided a model of better infrastructure delivery methods, from governance to 
management to implementation.  Performance in all areas was higher than reported for 
other infrastructure projects in the Cook Islands. 
 
Process for Design and Construction 
The management and resourcing of the project through combined resources from the Cook 
Islands and New Zealand was very successful.  There was an established and functioning 
project team in CIIC at the start of the project, with basic skills in design, project 
management and construction.  Gaps in design and project management expertise were 
filled by Calibre through the technical assistance from NZ.  This meant that unrealistic 
expectations were not made and then not met by the local team.  Earlier engagement of this 
technical assistance in the project life may have resulted in better outputs in the design area.  
The concept design was complete by the time Calibre were engaged, and the short time left 
to improve on that concept and complete the design limited the impact of their input.  This 
form of technical support to local project resourcing is valuable, but should begin as early as 
possible. 
 

There was consistency in the team involved at all levels (governance and execution) over the 
duration of the Activity, and strong personal ownership.  This ensured acquired learning was 
not lost in personnel changes.  The CIIC SPU were dedicated to the project throughout. 
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The project was delivered on time and to budget.  These results can be credited to the focus 
from all parties: governance, management and design, and construction.  There was very 
little time possible for review and finalisation of the concept, and the subsequent detailed 
design was then done relatively quickly.  As a result, documentation for tender was not fully 
detailed.  With a longer programme, better coordination of different parts of the design 
would have been possible and beneficial, avoiding later issues and variations in the 
construction phase.  More time to check and review designs would have helped with this. 
 
The construction works were proactively managed by the Contractor, who took initiative in 
communications with CIIC and stakeholders in the Cook Islands.  There was a team 
approach across the different parties, with good communication and cooperation.  Payment 
for goods off site helped take the risk out of supply delays.   
 
Contract administration was the joint responsibility of the SPU and Calibre.  This combination 
of resources was effective and made the best use of the expertise of each party, and the 
presence of the SPU close to the works. 
 
Design and Build Quality 
The buildings have improved the College environment.  The buildings were completed to a 
concept developed wholly in the Cook Islands, but with subsequent modification with the 
assistance of Calibre.  Changes were to bring the works within budget, and make the 
buildings more durable and fit for purpose.  Further improvement to the building design 
would have been possible with more time, and more specialist input into the concept. 
 
The adopted architectural look and feel of the building incorporates several features that are 
not normal practice in tropical environments (e.g., flat roof profile, internal gutter and 
carpet).  Some building details could be improved on, and there is some criticism of the 
buildings for being larger and more elaborate than warranted with underused spaces being 
present. 
 
The buildings have been built to a good quality standard, but are new and the construction 
contract is still in the defects period.  The durability of the buildings is unproven yet.  The 
construction has been done in durable materials so maintenance should be relatively low cost 
in the short term.  Some defects and problems with parts of the buildings have been found 
(e.g.  faulty taps, suitability of sensor activation of lights), but these are not beyond that 
typical for a new building.  Where possible, fixtures commonly available in the Cook Islands 
were used to avoid replacement parts needing to be specifically imported. 
 
There is no asset management plan in place for the new buildings, and no budget has yet 
been formulated for the costs of operation and maintenance of the new buildings.  CIIC is 
understood to be addressing this as part of a new overall programme for all government 
assets. 
 
The new buildings are larger than the remainder of the College and have higher standards of 
facilities and fittings.  Operating (e.g., power costs), maintenance and renewal costs may be 
higher in the longer term than for other school buildings.  Greater investment in ongoing 
operation and maintenance of the College than has occurred in the past will be needed if the 
buildings are not to deteriorate. 
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Development Assistance Committee (DAC) Criteria 
The DAC criteria of relevance and efficiency have been achieved very well.  The effectiveness 
criterion was generally achieved well, but the design process could have been more effective 
(as mentioned above).   
 
The impact criterion is being achieved with both students and teachers reporting that the 
new buildings give a much-improved learning environment.  The improved standard of the 
buildings and the quality of the spaces has resulted in greater motivation and performance 
by students using the new facilities.  Teachers report that students like classes held in the 
new classrooms and believe the quality of students’ work has improved1.The improved 
workshop areas have allowed the school to increase the levels of teaching for technology 
courses.  Teachers and student users of the buildings appreciate the light, space, access to 
ICT, and research spaces with use of the library also having increased.   
 
The buildings are still in the defects liability period so it is difficult to assess the sustainability 
criterion at this time.  As noted, an asset management plan will need to be prepared and 
implemented with an operating and maintenance budget allocated for the buildings to 
achieve the sustainability criterion in the longer term.   
 
Unintended Outcomes 
Increased capability in the CIIC SPU has also been a notable outcome.  The SPU team was 
relatively inexperienced at the beginning of the project.  The NZ contracted consultant 
(Calibre) supported the SPU staff to take as large a role as possible and maximise the 
opportunities to learn.   
 
Use of local subcontractors and tradesmen by the contractors also meant that more of the 
funds were retained in the Cook Islands than often occurs on infrastructure projects, and 
also contributed to upskilling of these workers. 
 
RECOMMENDATIONS AND NEXT STEPS 
 
The recommendations and next steps are summarised below.  The full recommendations are 
given in Section 7 of the main text. 
 
Tereora College 
1. Prepare an asset management plan and long term financial plan for the 

operation, maintenance and renewal of the Tereora College Redevelopment 
Stage 1 buildings.  Next steps: CIIC to complete an asset management plan.  
Ministry of Education to prepare an operations budget incorporating the cost of 
operating the two new buildings.  CIG to identify funding for maintenance and 
operation. 
 

2. Plan and implement the completion of redevelopment of Tereora College.  
Next steps: CIG to plan and identify funding for completion of Tereora College 
redevelopment. 

                                                
 
 

1 Public Impact of the Buildings, this report.   
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General 
3. Technical expertise (engineers in the case of infrastructure) should be 

involved early in project design.  Next steps: Involve technical expertise from the 
start of project design throughout the project.   
 

4. The Activity should be scoped properly at the start.  Next steps: Scope projects 
properly at the start, allow enough time for technical design, and consider a two-stage 
business case for technical design and then construction as relevant to each specific 
project.  Include the post-construction and maintenance period in Activity 
programmes, and resource as needed. 
 

5. Invest in the right technology to do the task.  Next steps: In future Activities, 
ensure that appropriate technology for the project environment (e.g., plant and 
equipment) is used; and that support systems to assist with specific tasks (as well as 
operator training) are appropriate and fully compatible.  At the scoping stage, check 
that communication technology is adequate and upgrade if necessary.   

 
6. A full capacity and capability analysis should be undertaken at the start of 

each Activity.  Next steps: Incorporate a specific capacity and capability gap 
assessment output at the beginning of Activities in all Activity designs.  Provide 
additional resources and expertise to overcome any shortfalls. 
 

7. Use the combination of local and international resources that best suits the 
project and the relevant capacity and capability to complete the work.   
Next steps: Activity designs should identify the structure of implementation teams 
with the appropriate combination of in-country and international expertise, and how 
on-the-job capacity building can be incorporated into the project work programme.   
 

8. Undertake specific contracting and procurement planning for infrastructure 
components.  Next steps: Activity designs should include an output for preparation 
of a procurement plan.  MFAT should supply a checklist/template for guiding 
procurement.  A procurement expert should be involved for procurement in large 
and/or complex infrastructure projects. 

 
9. Beneficiary communities and other impacted stakeholders should be 

consulted from the beginning of the Activity design process following an 
agreed Stakeholder Engagement Plan.  Next steps: Activity designs should 
include an output for preparation of a stakeholder engagement plan.   

 
10. Establish and maintain an appropriate governance structure that has suitable 

representation, is well resourced and active.  Next steps: Activity designs should 
ensure that an appropriate governance structure is established with clear roles and 
responsibilities of governance groups, including MFAT. 

 
11. Develop clear project management structures including authority matrix and 

relationship/communications strategy, and assign clear roles and 
responsibilities.  Next steps: Activity designs should provide clarity as to the roles 
and responsibilities of each party.   
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3 
Background 
THE ACTIVITY 
In August 2015, the Cook Islands celebrated 50 years of self-governance in free association 
with New Zealand.  To mark the importance of the relationship between the two countries, 
the New Zealand Government offered the Cook Islands Government (CIG) a gift of national 
significance.   

On 3 August 2015, New Zealand’s Prime Minister announced that as its 50th celebration gift 
to the Cook Islands, New Zealand would provide up to NZD $11.7m for the first phase of a 
planned rebuild of the National College, Tereora.  The rebuild is intended to transition the 
National College from an outdated asset, into a purpose-built modern learning environment.  
It is intended to play a critical role in enabling the CIG to progressively lift the quality of 
education in the Cook Islands to a level more comparable to that of New Zealand (overall 
goal).  The expected outcomes of the overall project are improved human development, and 
improved education outcomes. 

The redevelopment programme is a ten-year plan for the college over four main stages.  
Stage 1 was the redevelopment of two buildings: the Administration/Library Block and a 
Technology Block.  Stage 1 began in October 2015 and was completed in February 2018, 
with Prime Minister Ardern officially opening the new college buildings in March 2018.  Stage 
1 of the rebuild was delivered through the New Zealand Ministry of Foreign Affairs and Trade 
(MFAT). 

This Activity was commissioned by MFAT to evaluate the design and construction of Stage 1 
of the Tereora College Redevelopment (TCR).  The Terms of Reference are given in Appendix 
One. 

EVALUATION PURPOSE AND DESIGN 
PURPOSE 
The purpose of the evaluation is primarily for MFAT and CIG to:   

• Consider if the buildings are well built, fit for purpose, and whether they were built in 
a cost-effective way 

• Identify lessons learned that could be applied to projects of a similar nature, 
considering both the build (including governance delivery model) and likely 
outcomes, including any future stages of the Tereora College rebuild.   

To address this purpose the evaluation addressed three objectives: 

Objective 1: - How efficiently have the outputs been met?  What worked well and what 
could be done differently?  Review the Cook Islands Investment Corporation (CIIC) approach 
employed to deliver results.   

Objective 2: Examine the progress being made towards achieving the Tereora College 
Redevelopment (TCR) outputs and likely short and medium-term outcomes (Effectiveness). 
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Objective 3: Future design and support – identify the key lessons learned that could be 
applied to other projects of a similar nature and for a possible second phase of support. 

The outcome to be achieved is to contribute to the overall TCR by delivering an evaluation 
that: 

• Leads to better understanding of how governance and project management models 
of infrastructure development impact on outputs and outcomes, and  

• To provide assurance that the Activity has delivered quality outputs for the New 
Zealand government and CIG. 

 
SCOPE 
The scope of the evaluation includes: 

• The timeframe of the evaluation covers the period from signing of the Grant Funding 
Arrangement (GFA) (5 November 2015) to the present time. 

• Its geographic focus is Rarotonga, Cook Islands. 
• The target groups (key stakeholders) are Tereora College staff and pupils, Cook 

Islands Ministry of Education, Cook Islands Investment Corporation (CIIC), 
contractors (Calibre and Land Holdings), and Ministry of Finance and Economic 
Management (MFEM)/Development Cooperation Division (DCD). 

Other stakeholders consulted included CIG, Cook Islands Treasury, Cook Islands National 
Disability Council, and MFAT personnel (past and present) involved with the Activity. 

The scope of the evaluation excludes: 

• Consideration of whether the medium and long-term goals of the TCR activity have 
been achieved. 

The results of the evaluation have been reported and disseminated to MFAT, CIG, relevant 
CIG institutions and other key stakeholders. 
 
DESIGN 
The evaluation was evidence-based taking a mixed method information collection approach.  
This included a short documentation review (Appendix Two), key stakeholder interviews in 
New Zealand and the Cook Islands (face to face and/or telecon) (Appendix Three), and 
inspection of the buildings undertaken in Stage 1 of the redevelopment of Tereora College.   
 
Documents were sourced from MFAT’s Global Database Management (GDM) system initially, 
and other documents were identified as the evaluation proceeded. 
 
Interviews were conducted with key stakeholders in the Cook Islands, relevant present and 
former MFAT staff involved in the TCR, and the MFAT Post in Rarotonga.  Interviews were 
also conducted with the building designers (Calibre) and contractor (Land Holdings).  
Appendix Three contains a list of these stakeholders. 
 
Interviews were aimed at collecting the information required to answer the questions for 
addressing the specific evaluation objectives.  Interviews were semi-structured (depending 
on the interviewees).  Focus groups were conducted for discussions with the Tereora 
students and staff.  These were not gender disaggregated (i.e., one group for girls and one 
group for boys), but a female interviewer in Rarotonga was included to lead the interviews 
with the female students. 
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Persons interviewed had been recommended by MFAT and the Cook Islands Government.  
These people were selected based on their involvement with the TCR.  Any information or 
comments made by interviewees are not specifically attributed to them.  Participants were 
asked whether they consent to their names being included in an appendix of the report.   
 
The main steps of work comprised: 

• Preparation of draft Evaluation Plan. 

• MFAT review and finalisation of the Evaluation Plan with MFAT. 

• Desktop review of available documents from MFAT’s Global Database Management 
System (GDM).  These documents were provided to the Evaluation team by MFAT at 
project commencement. 

• Conduct of interviews with stakeholders based outside the Cook Islands by 
telephone.   

• In-country meetings with stakeholders in the Cook Islands. 

• Delivery of a presentation to key stakeholders in the Cook Islands at the end of the 
field mission to discuss emerging findings of the evaluation. 

• Summarise findings into the draft Evaluation Report including evaluation findings and 
recommendations, and high-level executive summary, and submission to MFAT for 
review and comment.   

• Deliver a presentation/workshop to relevant MFAT stakeholders to present key 
findings and conclusions. 

• Updating the draft Evaluation Report to incorporate any MFAT feedback and 
comments from the presentation/workshops into the Final Evaluation Report.   

• Supplying a fact sheet summarising the evaluation’s key findings, short and medium-
term recommendations and lessons learnt. 

• Submit the Final Evaluation Report and fact sheet to MFAT. 

Cross cutting issues and environmental and social impacts were an integral part of the 
evaluation.  These issues and impacts are addressed under the relevant DAC criteria 
(relevance, effectiveness, efficiency, impact and sustainability)2. 
 
INFORMATION COLLECTION 
Information was collected in four main ways: 

• Documents relating to the Tereora College Redevelopment obtained from MFAT’s 
Global Database Management (GDM) system 

• Site inspection of buildings constructed under the Tereora College Redevelopment 
Project 

• Interviews with stakeholders in New Zealand and the Cook Islands (see Appendix 
Three) 

• Discussion and feedback from presentations/workshops in Rarotonga and Wellington. 

                                                
 
 
2 DAC.  2010.  DAC Criteria for Evaluating Development Assistance.  www.oecd.org/dac/evaluation.  2 p 

http://www.oecd.org/dac/evaluation
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Searches conducted of the GDM identified documents of relevance to the evaluation.  These 
were all downloaded for review.  Other documents were identified from internet searches and 
information provided by interviewees.  The document list is given in Appendix Two.   

The documents included: 
• MFAT Grant Funding Arrangement, Activity Design Document (ADD), contracts, 

meeting (various bodies) minutes, progress reports, letters of variation, design 
briefs, construction programme and critical path documents, cost plans, risk register, 
social impact checklist, as built drawings, and combined construction drawings.   
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4 
Overarching Findings  
The findings for the evaluation are grouped below under the major themes coming from the 
interviews with stakeholders, with additional reference to the Development Assistance 
Committee (DAC) Criteria for Evaluating Development Assistance (OECD DAC 1991). 

TIMELINE OF EVENTS 
Events through the project are summarised below. 
 
Date Event 

2014-2015 CIIC developing initial concepts for Tereora College Redevelopment 

3 August 2015  NZ Prime Minister announced that as its 50th celebration gift to the 
Cook Islands, New Zealand would provide up to NZ$11.7 million for 
the first phase of a planned rebuild of the National College, Tereora 

29 September 2015 MFAT ADD Appraisal Meeting 

5 November 2015 Grant Funding Agreement signed 

19 November 2015 First meeting of PSG  

24 December 2015 Contract engaging Calibre signed 

January 2016 Calibre make scoping visit to Rarotonga 

15 February 2016 Chris Fahrensohn (Architect) starts period of support to CIIC in 
Rarotonga 

14 March 2016 NZ Ministry of Education review of master plan 

May 2016 Chris Fahrensohn support period in Rarotonga ends 

June 2016 Tenders called for construction 

18 August 2016 Construction tenders close 

12 October 2016 Construction contract awarded to Land Holdings Ltd 

11 November 2016 Construction works start on site 

July 2017 Roofs completed on buildings 

31 January 2018 Unveiling and opening 

January 2018 Calibre Variation 2 for additional costs associated with assessing 
claims by Contractor 

6 March 2018 Official Handover 

10 July 2018 Completion Report by CIIC 
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PLANNING AND PURPOSE 
INCEPTION 
The contributors to the start of the TCR rebuild activity variously define their 
commencement.   
 
The rebuild of Tereora College had been included in the National Infrastructure Investment 
Plan (NIIP) in 2015.  The buildings were recognised as being old.  Government houses had 
“patch up” conversion to use as classrooms and workshops.  Prior to 2014 the then College 
Principal, Bali Haque, had promoted the idea of a rebuild, with a budget of $20-30 million 
based on areal rates for construction from New Zealand; no concept was in place at that 
time3. 
 
The eventual project team in CIIC had been working on design of the Apii Nikao, a primary 
school with a modern/innovative learning environment (MLE).  They then moved on to 
developing a concept for Tereora College in early 2015.  Throughout 2015 the CIIC design 
team developed the concept design for a rebuild, in conjunction with the Ministry of 
Education and the College, and concept designs were well developed by late 2015. 
 
Ideas for a suitable gift from NZ to recognise the 50th anniversary of Cook Islands self-
governance was first discussed by the NZHC in early 20144.  There was a lengthy process to 
formulate criteria and refine ideas into 2015, including papers to NZ Ministers.  Informal 
discussions between NZ and Cook Islands Ministers led up to the announcement by NZ Prime 
Minister John Key on 3 August 2015 that New Zealand would provide up to NZ$11.7 million 
for the first phase of the planned rebuild of the Tereora College. 
 
For MFAT staff and processes, the rebuild only became an Activity at that point, with work 
then applied to its planning and implementation5.  MFAT’s Activity Design Document was 
only then formulated, and subsequently completed in late September 2015.  A Grant Funding 
Arrangement between NZ and Cook Islands Governments was signed on 5 November 2015. 
 
COLLEGE PLANNING 
Tereora College is generally referred to as the National College.  It is one of four stand-alone 
secondary schools in the Cook Islands.  Three are located on Rarotonga and one in Aitutaki.  
Senior levels of education in the outer islands fall under the structure of Area schools, 
providing education from early childhood through to secondary levels on one site and one 
management structure.   
 
With approximately 671 students6 enrolled in Years 9 to 13, Tereora College is far bigger 
than the other three schools which together have approximately 157 students.  A further 306 
students are enrolled in Years 9 to 13 in Outer Islands schools.  For the senior years 12 and 
13, Tereora College has 267 students, with only 7 other senior students being enrolled in an 
alternative private church school in Rarotonga, and 52 students in Outer Islands schools. 

                                                
 
 
3 Stakeholder interview. 
4 Stakeholder interview. 
5 Stakeholder interview. 
6 Cook Islands Government, 2017, Education Statistics Report 
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The NIIP7 included the re-build of Tereora College in its list of top 24 prioritised projects.  It 
identifies a budget of $30 million for a complete re-build of Tereora College with 
implementation projected for 2018-2023.  No funding sources were identified.  The NIIP also 
notes that this had been the top priority education project before reassessment of priorities 
after the damage to Avatea School by fire (which led to the separate construction of Apii 
Nikao). 
 
The Activity evaluated here encompasses only Stage 1 of the concept for the re-build of 
Tereora College.  Stage 1 comprises the design and construction of two buildings – the 
Administration Block and the Technology Block.  A concept for the full development has been 
prepared but no funding is identified nor currently planned, although the full re-build remains 
in the NIIP.  The full development would also include8: 

• 27 classrooms for Languages and Culture, Science and Agriculture (including 2 
laboratories), Mathematics, and Social Science and Commerce, plus associated 
support and circulation space 

• Performing Arts Centre, including for Dance, Drama, Gallery, Music and Visual Arts 
• A fourth stage of expansion to include boarding facilities for Pa Enua (outer islands) 

students9. 
 
THE GIFT 
Stage 1 of the Tereora College Redevelopment differs from other development activities in 
the Cook Islands because of it being a gift from NZ to recognise the 50th anniversary of the 
Cook Islands self-governance.   
 
At an early stage MFAT identified criteria for a suitable gift.  This was to have long term 
effect, real impact, be part of a clearly defined programme, and focus on newer technology 
areas10.  Stakeholders also indicate that the gift was to be something of national significance 
and align with NZ development goals.  Input from the NZ Ministers contributed to the 
decision on the gift11.   
 
The gift also defined Stage 1 of the redevelopment.  It is not clear how the project may 
otherwise have been staged, but there was a preference by NZ to support improved IT 
facilities.  This was incorporated into the wider technology building because of a view by the 
designers that the ICT was not separate from technology.  The previous administration areas 
and library were “not functional” so the Administration block incorporating research and 
support spaces were also favoured12. 
 
Both NZ and Cook Islands parties recognised that the gift needed to be something of 
significance and recognisable.  It is considered by some stakeholders13 that funding of 

                                                
 
 
7 Cook Islands Government, August 2015, Cook Islands National infrastructure Investment Plan 
8 CIIC Design Brief, October 2015 
9 Tererora College Redevelopment Plan, Powerpoint, CIIC 
10 Governance Group, Minutes of Meeting No.  1, December 2015 
11 Stakeholder interviews. 
12 Stakeholder interview. 
13 Stakeholder interviews. 
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alternative education activities, such as modular classrooms or programmes to improve 
teacher quality, may have achieved better long-term outcomes.  Partial funding of more 
stages of the College re-build are also recognised as not meeting the needs of a recognisable 
gift even if they may have provided an improved long-term plan for the College 
development14. 
 
The gift was perceived by NZHC to allow different implementation approaches than might 
otherwise be followed15.  MFAT proactively sought inclusion of a technical assistance input to 
the implementation of the TCR Activity rather than rely on implementation through CIG 
systems.  This technical assistance was funded within the budgeted $11.7 million for the gift, 
and was directly procured by MFAT using its own systems. 
 
MODERN/INNOVATIVE LEARNING ENVIRONMENTS 
The ADD notes that the report of a Joint Working Group of the CIG and MFAT on education in 
the Cook Islands found that quality learning environments were a key missing component to 
the delivery of quality education, and that “learning spaces need to adapt to meet the needs 
of a wide range of pedagogies”16.  The ADD also notes the poor state of buildings and 
equipment, that buildings are not suited for self-directed learning, and that ICT and other 
technologies are not integrated across the whole school. 
 
The ADD identifies that the re-build should “deliver the platform for a truly modern learning 
environment, one that promotes the use of inquiry-based learning methods.” The NZ Ministry 
of Education refers to moving towards “innovative learning environments”, “innovative 
learning spaces” and “flexible learning spaces” in its report “The Impact of Physical Design 
on Student Outcomes”17 and other fact sheets.  This identifies the following core and 
advanced features in: 

• Quality teaching 
• Flexible learning spaces to suit teaching and learning practices 
• Good quality acoustics, lighting, heating and ventilation 
• Good access and circulation 
• Storage and colour 
• Integration of technology to extend teaching and learning practice. 

 
The design of the new Stage 1 buildings is intended to provide these quality learning spaces 
and thereby improve the quality of education18.  The classrooms are not considered a full 
modern learning environment given that the technology block is specialised in nature19.  
Delivery of education in the new buildings is about flexible learning spaces rather than open 
learning.  The subjects (e.g., technology and senior NCEA subjects) that are delivered in 
these spaces are specialised with their own specific resources and space requirements.  They 
cannot be delivered via an open learning environment.  The new building does allow Tereora 
                                                
 
 
14 Stakeholder interview. 
15 Stakeholder interview. 
16 MFAT, 2015, Activity Design Document: Cook Islands Te Apii Tereora Ou (Tereora National College), 
Rarotonga. 
17 NZ Ministry of Education, 2016, The Impact of Physical Design on Student Outcomes. 
18 MFAT, 2015, Activity Design Document: Cook Islands Te Apii Tereora Ou; CIIC, 2015, Tereora College 
Redevelopment Plan. 
19 Stakeholder interview. 
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College to be flexible with their learning environment which means more subjects can utilize 
the spaces and resources. 
 
The move to modern learning spaces at Tereora College was driven initially by a former 
Secretary of Education20.  Design proposals have been informed by visits by the CIIC design 
team and school and education staff to new schools in NZ (including Alfriston, Ormiston and 
Manurewa High School)21. 
 
The teaching group at Tereora College expressed limited support for open learning 
environments as they were concerned that the benefits are not proven22.  The teaching 
group believe open learning works well in the new library, and the seminar space is popular.  
Other classrooms and spaces in the new Technology Block are in demand by teachers of all 
subjects. 
 
SCOPE OF THE ACTIVITY 
The TCR Stage 1 Activity was relatively simple compared to other development activities23. 
Factors that commonly lead to complications, delays, and additional costs on other projects 
did not apply here:  

• The time period was just over two years.   
• There were no land needs or issues other than resolution of a previous lease dispute.   
• As a school redevelopment, the project was popular and not contentious.   
• The Activity was focussed on construction of the buildings and capacity building 

outcomes were integral to the way the work was done.   
• There were no associated enabling components required, such as organisation 

restructuring, regulation or legislation. 
 
This does not diminish the impact of some of the good approaches taken in the execution of 
the Activity that are noted in this Report.  Several of the stakeholders interviewed have 
described the TCR Stage 1 Activity as one of the best they have been associated with. 
 
BUDGET AND EXPENDITURE 
CIIC reports the total project cost at $14,055,00024.  This includes construction and CI 
management costs.  The contribution of NZ to CIG for these costs is reported by CIIC at 
$10,815,000 with balance of $3,240,000 coming from various CIG budgets. NZ directly 
funded further costs of $885,000, primarily for the costs of the Technical Assistance 
component provided by Calibre. 
  

                                                
 
 
20 Stakeholder interview. 
21 Stakeholder interviews. 
22 Stakeholder interview. 
23 Stakeholder interviews. 
24 CIIC.  2018.  Activity Completion Report: Tereora College Redevelopment Project, Stage 1.  26p. 
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GOVERNANCE 
GOVERNANCE ARRANGEMENTS 
The organisation structure for the Stage 1 Tereora College Redevelopment Project is given in 
Figure 1, as shown in the GFA. 
 

 
 
WORKINGS OF GOVERNANCE BODIES 

Governance Group 
The Governance Group was to meet six-monthly, and comprised the Cook Islands 
Infrastructure Committee and the NZHC. 
 
The Evaluation team has sighted minutes for three meetings of the Governance Group 
(December 2015, February 2016, June 2016).  It could not be confirmed whether there were 
further meetings.  The Activity Completion Report prepared by CIIC notes that meetings 
were only called as needed once construction commenced (late in 2016). 

Project Steering Group 
The Project Steering Group (PSG) met more frequently to agree on milestones and 
outcomes.  The Evaluation team has sighted minutes for 12 meetings from November 2015 
to February 2017.  Again, the Activity Completion Report prepared by CIIC notes that 
meetings were only called as needed once construction commenced.  However, fortnightly 
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progress reports and issues requiring direction or decision were disseminated via email to 
the PSG.  The Evaluation team has sighted nineteen of these emails. 
 
The composition of the PSG was initially to include authorisation level representation from 
CIIC, MFEM, Cook Islands Ministry of Education, Infrastructure Cook Islands and NZHC.  
Others were added (Tereora College PTA representative) and meetings were attended by 
other relevant parties where needed. 
 
MFAT was a member of the PSG and shared the chair role.  As the project and the PSG 
became established, MFAT took a less directive role in the workings of the PSG25. 

Secretariat 
The Secretariat for both the Governance Group and the PSG was the CIIC Special Projects 
Unit (SPU) with technical assistance from Calibre Consulting.  The PSG has reported that the 
support by the Secretariat was good and was important to the functioning of the PSG26.  
However, some difficulties were reported with information not being provided early enough 
and in a clear form suitable for stakeholders less familiar with infrastructure construction27.  
It is also reported that PSG members were not always advised of issues once regular 
meetings were not occurring. 

MANAGEMENT AND RESOURCING 
PROJECT MANAGEMENT 
Project management was provided by CIIC’s Special Projects Unit (SPU) with technical 
assistance from Calibre Consulting.  Calibre was contracted directly by MFAT to provide 
support in project management, design and engineering services that could not be provided 
locally. 
 
It was recognised that good project management was needed for the success of the project, 
so the CIIC established the SPU in late 2015 with the staff already working on the Tereora 
College design in the CIIC Property Division.  The CIIC team were then focussed on the 
Tereora College project, and did not have distractions or conflicts with other duties28. 
 
RESOURCE GAP ANALYSIS 
The initial task of Calibre was to undertake an inception visit in January 2016 to assess the 
Project’s “state of play’, identify local capacity gaps and recommend inputs29. 
 
Calibre identified that the CIIC team needed direction in finalising the design.  Revisions to 
the first concept draft designs had been made by CIIC prior to Calibre’s engagement.  
Calibre worked with CIIC to develop further revisions until the final design was agreed on.  
The CIIC team had the capacity to supervise the construction works but required higher level 
contractual support30. 

                                                
 
 
25 Stakeholder interview. 
26 Stakeholder interview. 
27 Stakeholder interview. 
28 Stakeholder interview. 
29 MFAT, 2015, Statement of Work: Tereora College Redevelopment (Planning and Phase 1 
Construction). 
30 Stakeholder interview. 



 
 

Final Evaluation Report on Tereora College Redevelopment

 
 
 

23 

 
Following the inception visit, Calibre prepared a forward work plan with budgeted inputs for 
additional resources needed to support the CIIC team and complete the design.  The 
following gaps in expertise were identified31: 

• Senior architectural and project management support 
• Social impact assessment 
• Quantity survey 
• Structural engineering 
• Building services 
• Geotechnical engineering 
• Fire engineering. 

These capability gaps were then filled through inputs by Calibre under their Technical 
Assistance engagement by MFAT. 
 
CAPACITY AND CAPABILITY OF COOK ISLANDS RESOURCES 
Stakeholders consistently confirmed the desire by the CIG and people for projects in the 
Cook Islands to be directed and resourced by Cook Islanders as far as possible.  However, 
interviews with CI stakeholders identified that there are limitations in the extent of resources 
available for large projects, and gaps in key areas. 
 
Impediments to participation by Cook Island companies in previous funded projects were 
reported to be through pre-qualification requirements in tenders, particularly requiring high 
ongoing value of construction activity, and requirements by donors to engage international 
infrastructure companies32. 
 
There is a large amount of construction done in the Cook Islands, and there is currently high 
activity in the construction sector.  The Cook Islands Statistics Office reports that the value 
of residential building approvals have increased from $6 million in 2012 to $13.3 million in 
2016, and the value of non-residential approvals increased from $2 million to $8.4 million in 
the same period. 
 
The data also confirms stakeholder reports that building construction is generally smaller in 
scale, being mainly residential33. 
 
This ongoing rate of construction is able to support a local building industry.  There are four 
main contractors in Rarotonga, but these do not all have the same capacity in all areas of 
construction.  Only Land Holdings Ltd, the contractor for Tereora College, has the capacity to 
undertake buildings of this scale34.  There is not therefore a fully competitive market through 
local construction resources. 
 
While there is a limited resource for construction of large buildings, there is a greater gap in 
design and project management in the Cook Islands.  There is not the continuity of projects 

                                                
 
 
31 Calibre Consulting, February 2016, Tereora College Redevelopment Calibre Cost Planning. 
32 Stakeholder interviews. 
33 Stakeholder interview. 
34 Stakeholder interviews. 
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to keep specialists in Cook Islands (including specialist construction trades)35.  For larger 
projects it is necessary to bring in design and management resources from overseas or to 
adopt design-build procurement36.  The local constructors only undertake design-build on 
smaller works (using what expertise there is in Cook Islands) and do not have the capacity 
to manage something like the Tereora College project as design-build; this scale of project is 
recognised to need designers from overseas37.   
 
PROGRAMME 
The GFA set the initial programme for the project.  This included key milestone dates of: 

• Tender documents by May 2016 
• Tender evaluation by July 2016 
• Construction starting documents by November 2016 
• Completion reporting by 30 June 2018. 

 
The contract for engagement of Calibre included the following milestone due dates: 

• Initial work plan by 22 January 2016 
• Invitations for construction tenders by 31 May 2016 
• Construction works to commence by 30 August 2016 
• Construction works complete by 30 June 2018. 

 
Some of these targets were not met (e.g.  the timing of the start of construction works) but 
these clearly set an urgency for the delivery of the design and construction.  Many of the 
stakeholders interviewed noted that there was pressure for timely completion from both 
Cook Islands and NZ Governments. 
 
Once Calibre was engaged, the focus was on refining the concept design to be within budget, 
and provide durable buildings fit for purpose38.  The concept design was reduced in scope to 
reduce the estimated cost by about one third, before being reviewed by the NZ Ministry of 
Education in March 2016. 
 
Detailed design then proceeded in the three months prior to tendering.  Both CIIC and 
Calibre have referred to the short time for detailed design required to meet targeted dates 
for tendering39.  The documents were being updated right up to the tender release and eight 
notices were issued during the tender period with additional details of the works.  It was 
identified that time for more thorough review could have avoided later difficulties during 
construction40. 
 
The tender period was approximately two months.  The tender documents proposed 
construction commencement on 16 December 2016, and required completion of the buildings 
by 30 November 2017.  No comments were made by stakeholders on the adequacy or 

                                                
 
 
35 Stakeholder interview. 
36 Stakeholder interview. 
37 Stakeholder interview. 
38 Stakeholder interview. 
39 Stakeholder interviews. 
40 Stakeholder interview. 
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otherwise of these time periods, although there was a need for the contractor to accelerate 
the final stages of the works to complete prior to the start of the 2018 school year. 
 
BUDGET AND COST ESTIMATION 
Initial budgets for the project were identified in discussion between CIIC and NZHC prior to 
the design being done.  This was based on areal rates for construction with reference to NZ.  
From this the value of the gift was set at $11.7 million41, including costs for the proposed 
Technical Assistance.   
 
The concept design continued to be developed by CIIC up until the engagement of Calibre, at 
which point a quantity surveyor was engaged to determine a cost estimate based on the 
design proposals.  This estimate was reported to the PSG as $16 million42 although it was 
subsequently identified as $18.3 million in the Design Review Panel Report43. 
 
The CIIC and Calibre design team then reviewed the designs to reduce costs to fall within 
budget.  This was achieved through reduction in building size, removal of non-essential 
elements and fittings, and changes to materials choices and detailing.  The resulting 
buildings that were advertised for tender had a floor area of 2,600 square metres44, reduced 
from 3,670 square metres identified in the Design Review Panel Report.  There remained 
some residual shortfall in budget which was then funded by CIG. 
 
Some additional rationalising of the building design was done following tendering to maintain 
the construction cost within budget, based on changes to fans and air conditioning to reduce 
the cost by about $60,00045.   
 
The Design Review Panel Report noted that the estimated areal cost (excluding overhead and 
management costs) for the two buildings ranged from $3,300 to $3,900 per square metre.  
Targeted savings were noted to reduce that cost to $2,700 - $3,500, more in line with 
comparative costs of $2,800 per square metre in NZ.   
 
This appears to confirm assessments46 that the concept design exceeded what was required 
and was not efficient, and that the initial budgeting against which the $11.7 million funding 
was determined was reasonable.  Earlier design-specific cost estimation would have resulted 
in the problems with the concept design being identified earlier, avoiding unnecessary design 
work and allowing time to improve the concept and subsequent detailed design. 
 
STAFFING 
The period of the Activity was relatively short, beginning in November 2015 and construction 
being substantially complete by early 2018.  Within that period the project team was 
generally consistent and not subject to the high staff turnover that commonly occurs.  
Changes to PSG members were limited to a change in Education Secretary after the works 
were complete.  One member of the CIIC team left during the project, but only after the 
                                                
 
 
41 Stakeholder interview. 
42 Minutes of the PSG, 17 February 2016. 
43 NZ Ministry of Education Design Review Panel, March 2016, Report. 
44 CIIC, 2016, Request for Tender: Tereora College – Stage 1 Works. 
45 Stakeholder interview. 
46 Stakeholder interviews. 
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design was complete.  MFAT staff in the NZHC changed during the project but all remained 
available and engaged to support the new staff when needed.  Calibre’s team members were 
unchanged during the project, although separate engagement of their Architect by CIIC was 
needed to achieve this.  Land Holdings’ project leaders were in place throughout the 
construction period and focussed on the works from tendering to completion.   
 
Human resources for the TCR were a mix of Cook Islands and international resources in all 
areas of the project.  The CIIC SPU had basic design, project management and construction 
skills that were suited to some of the project work, but supplementing this with extra 
resources from overseas was needed. 
 
The SPU forming the PMU and design team were in place as an established and functioning 
team prior to the project starting.  While the SPU had limited experience, they provided a 
strong core resource that is not normally available for development projects elsewhere in the 
Pacific.  Gaps in local resources were identified clearly, and the Technical Assistance from 
Calibre Consulting filled these. 
 
The Contractor was a local company but used staff from overseas to supplement their own 
staff and local subcontractors. 
 
There was strong personal ownership and commitment by individuals involved, with many 
stakeholders of all interests (governance, management, design and construction) saying that 
this is one of the best projects any of them had ever worked on. 
 
CONSULTATION AND PUBLIC ENGAGEMENT 
Once the project was underway with funding of the Stage 1 development, public consultation 
and engagement began.  Prior to this, consultation was only with internal stakeholders 
(government and school).  The public engagement was led by CIIC.   
 
Events included public meetings, discussion with landowners, and involvement of the College 
community.  There was consultation done as part of the Social Impact Assessment, with 
focus groups including women, staff and students.  There were periodic press releases 
coinciding with key events and stages. 
 
A Facebook page was established where there were regular updates on progress throughout 
the project and even to the handover ceremonies.  This formed a major part of the public 
engagement, but may not have been accessible to those without access to ICT47. 
  

                                                
 
 
47 Stakeholder interview. 
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DESIGN 
DESIGN EXPERTISE 
The design work was carried out by a combined team from CIIC and the Technical Assistance 
team from Calibre. 
 
The design effort for TCR initially was by the CIIC SPU.  This comprised a team of: 

• Project Manager/Team Leader with Cook Islands-based experience since 2005  
• Project Manager with Cook Islands-based experience since 2008 
• Consulting Architect, with Cook Islands experience since 2014 and Australian 

experience from 2007-2014 
• Two architectural designers, recently graduated and returned to the Cook Islands at 

the end of 2013.   
 
This team had experience working together on Apii Nikao school but otherwise had not done 
something of this type and scale before.  For some of the team this was the first building 
under construction they had been involved with. CIIC recognised that there were gaps in 
expertise48.  Communication of the SPU with the Consultant Architect was poor, and the 
team did not have the technical direction they needed. 
 
The Architect from the Calibre team worked within the SPU for about three months from 
February 2016 until completion of the documents for the construction tender.  The 
Consultant Architect left the project and Rarotonga at the end of 2016, as construction work 
was getting under way.  To provide support to the CIIC team, CIIC then engaged the Calibre 
Architect directly to assist when needed during construction. 
 
Additional specialist design input was provided through Calibre.  This included structural 
engineering, building services and quantity surveying. 
 
DESIGN PROCESS AND APPROACH 
The steps in the design of the Stage 1 buildings were: 

1. Concept preparation of a development plan for Tereora College, by CIIC, CI Ministry 
of Education and Tereora College 

2. Concept design of Stage 1 buildings by CIIC 
3. Review of concept design and value engineering to meet budget limits 
4. Review of concept design by the NZ Ministry of Education 
5. Completion of detailed design, including additional structural and building services 

elements. 
 
Steps 1 and 2 were completed by the CIIC team in 2015, prior to the engagement of Calibre. 
 
By the time Calibre commenced work in January 2016, the SPU had a well-developed design 
for the two buildings in Stage 1, supported by the Ministry of Education and College.  
Calibre’s assessment was that the design to date had been rushed and progressed too far 
with detailing, such that it needed to be revised.  Their focus was then on modifying that 

                                                
 
 
48 Stakeholder interview. 



 
 

Final Evaluation Report on Tereora College Redevelopment

 
 
 

28 

design to be within budget, give a building that was fit for purpose, and be durable49.  As a 
result, the completed design is close to the original concept by CIIC, but is smaller and with 
less frills.  Essential changes were made to the building structure and details.  Changes were 
debated, both within the design team and through the PSG, to ensure important elements 
were not lost.  For example, the seminar room was proposed for deletion but was retained 
through support from PSG members50. 
 
Calibre took an approach of mentoring and helping build capacity in the SPU51.  The SPU 
team was able to use the experience and knowledge of the more senior Calibre people.   
 
COMMUNICATION AND DESIGN TOOLS 
Coordination of the design teams in different locations came with some difficulties and have 
been noted as an area for improvement52.  Linking between the architectural design in the 
Cook Islands and the services design done solely in NZ was particularly noted as being 
difficult because of distance, and the design delivery as slow. 
 
Email was the primary means of communication.  Other tools used were Calibre’s Dropbox 
for file transfer, phone, and in-country visits by Calibre.  Skype was used but limited by 
internet capacity.   
 
Architectural design was done in 3D ArchiCAD while 2D AutoCAD was used for engineering.  
There were resulting difficulties with coordination and clash detection.  For example, at one 
point the structural design had a stud height of 2.8m but the architecture showed 3m. 
 
BUILDING SERVICES DESIGN 
Building services were designed by a NZ-based subconsultant to Calibre, whose engagement 
ended at the completion of design.  This subconsultant was reported to have limited 
experience working in the Pacific, and to be relatively isolated from the design team in the 
Cook Islands53.  There were resulting issues with clashes between architectural and services 
details, and specification of materials and plant. 
 
Difficulties were reported with the appropriateness of some of their specifications for Cook 
Islands conditions; specifications were appropriate for NZ but not for use in more isolated 
places where there is not access to the same supply chains and specialist repair.  For 
example, central air conditioning was originally specified but is not able to be repaired locally 
and conventional split units are preferred; specialist lighting was included; and large fans 
were originally specified rather than those normally available and supported through local 
suppliers54.  Changes to plant then made during construction led to claims for additional 
costs by the Contractor. 
  

                                                
 
 
49 Stakeholder interview. 
50 Stakeholder interview. 
51 Stakeholder interviews. 
52 Stakeholder interview. 
53 Stakeholder interview. 
54 Stakeholder interview. 
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CONSTRUCTION 
TENDERING 
Tenders for the construction works were obtained through CIG systems, using NZS 
3910:2003 as the Conditions of Contract.  The Principal for the Contract was CIIC, and the 
Engineer to the Contract was Calibre Consulting55.  The Contract was a Lump Sum Contract.  
A smaller civil works contract was separated from the main works and tendered at the same 
time, with the intention of allowing Cook Islands companies to participate. It was expected 
that the main building contractor would likely be from overseas. 
 
Tenders were assessed effectively on a weighted attribute basis, with 40% weighting 
applying to non-price quality attributes and 60% weighting to price.  Financial and 
qualification restrictions contained in some international bids did not apply in this case. 
No minimum requirements for company capability and track record were stipulated (such as 
number or value of previous projects); it was sufficient to “demonstrate technical and 
management skills and experience to undertake this Project”. 
 
Information on tenders was not available to the Evaluation team.  It is understood from 
stakeholder interviews that five or six tenders were submitted, with values $8-17 million56.  
The low price bid was assessed as non-conforming and therefore eliminated.  Land Holdings 
Ltd, based in Rarotonga, were assessed as submitting the best tender.  All other tenders 
were submitted by companies from outside the Cook Islands57.   
 
Land Holdings were also successful in winning the smaller civil works contract, and the two 
contracts were then combined.  The separation of the two contracts would have added to the 
complexity of undertaking the construction works for all parties.  The site works were 
sufficiently distinct from the building works to have made this arrangement manageable.  It 
does add potential risks of delays and additional costs if the two sets of works are not 
coordinated, and problems with one contract can impact on the other.  It is normally 
preferable that a single contractor is responsible for the full works, if possible, and engages 
and manages any specialist subcontractors. 
 
THE CONTRACTOR 
The construction contractor, Land Holdings Ltd, was established in 1993 and is based in 
Rarotonga.  The owner has a long background in construction in NZ.  At the time of 
tendering their workforce was reported to be approximately 60 employees and contract 
workers58.  Their workforce is currently approximately 80, and other recent projects include 
bridge construction, pipeline testing and cyclone shelters. 
 
TCR Stage 1 was Land Holdings’ biggest project as lead contractor in the last 15 years.  
Approximately 60 workers were engaged on the College construction, 30-40 being Land 
Holdings staff and the others being subcontractors.  Land Holdings used local suppliers and 
subcontractors, but also brought in specialist trades from NZ59. 

                                                
 
 
55 CIIC, 2016, Request for Tender: Tereora College – Stage 1 Works. 
56 Stakeholder interview. 
57 Stakeholder interview. 
58 Cook Islands News, 17 October 2016. 
59 Stakeholder interview. 
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Land Holdings works solely in the Cook Islands.  They do not see the Cook Islands as a 
suitable base for work overseas because overheads and costs there are too high, and they 
cannot maintain the right base of workers willing to work overseas.  All transport is through 
NZ meaning NZ contractors are better positioned. 
 
MANAGEMENT OF CONSTRUCTION CONTRACT 
This was a flagship project for Land Holdings.  They promoted it to their workforce60 as 
“building a legacy”.   
 
The Engineer to the Contract was provided by Calibre, taking an active role in the contract 
management.  CIIC SPU staff fulfilled the role of Engineer’s Representative and undertook 
the management, surveillance and quality assurance (MSQA) inspections.  Contractual issues 
were generally dealt with directly by the Engineer, rather than through the SPU staff61.  The 
Engineer was based in NZ during the construction but attended on site approximately every 
6 weeks. 
 
All stakeholders interviewed report that there was a team approach across the different 
parties, with good communication.  This was somewhat different to previous experience on 
other projects.  CIIC staff were invited to the project sub-contractor meetings.  The 
Contractor made proactive efforts to minimise disruption to school operation, including 
stopping day-time construction activity to accommodate school examinations. 
 
There were some issues, but these were generally minor and were dealt with proactively and 
professionally.  The most significant contractual dispute arose near the end of works, 
regarding additional costs claimed for acceleration of work.  This was eventually settled 
directly by the CIIC as Principal and Land Holdings. 
 
Normal progress claims applied for contract payments.  Payment was made for goods off site 
which allowed early ordering of materials to be made, and helped take the risk out of 
potential supply delays. 
 
Only two minor health and safety incidents were reported62.  The site was fully fenced with 
only one entry gate attended by a gateman.  No significant issues with students or staff were 
reported to the Evaluation team. 
  

                                                
 
 
60 Stakeholder interview. 
61 Stakeholder interview. 
62 Stakeholder interview. 
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THE BUILDINGS 

 
Figure 1: Tereora College site, showing foundations of Stage 1 buildings under construction 
(Source: Google Earth) 
 

 
Figure 2: Administration Building (with old classroom block in background) 
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Figure 3: Technology Building 
 
PUBLIC IMPACT OF THE BUILDINGS 
Stakeholders and users of the new buildings have generally very positive views on the 
finished facilities.  Some of the opinions expressed include that the buildings are: 

• Iconic 
• The best in the Cook Islands 
• Stunning 
• Future proof 
• An example of quality for future buildings. 

 
There are negative views.  Some of this is based on personal preferences, for example that 
the Administration Building is attractive but the Technology Building is not63.  Some 
stakeholders are concerned about the efficiency of the investment; that the buildings have 
too much under-utilised space64, or that the amount spent could have been used for a 
greater extent of redevelopment at a lower standard65. 
 
The students like being in the new classrooms because they are lighter, have better space 
and colour, and are not crowded66.  Increased use by teachers of ICT and increased access 
to computers and research spaces is seen by the students as a big benefit.  Student use of 
the library is reported by the school to have increased, both for research and as an area for 
relaxation67.  Teachers report that students respond positively when their classes have been 
booked into the new classrooms, and they believe the quality of students’ work has 
improved. 
 

                                                
 
 
63 Stakeholder interview. 
64 Stakeholder interview. 
65 Stakeholder interview 
66 Stakeholder interview. 
67 Stakeholder interview. 
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Teachers like the aesthetics of the buildings, also commenting positively about the light and 
space of the new classrooms with glass walls and the ability to have open doors68. 
 
SUITABILITY OF DESIGN CONCEPT 
The design concepts for the TCR were developed by the CIIC and Cook Island education 
stakeholders.  The initial concepts and designs were modified by CIIC and Calibre to meet 
budget limits, improve durability, and make the buildings fit for their purpose.  The concept 
designs were complete and agreed, and there was very limited time for changes to be made 
if the timeframes for completion were to be met. 
 
The building form differs notably in several respects of what could be considered as normal 
practice for buildings in the Cook Islands and tropical climates.  This includes: 

• Low profile (flat) roofs 
• Internal gutters 
• Buildings are wide, reducing the effectiveness of natural ventilation 
• High windows exposed to sun 
• Inclusion of carpet 
• Solid windows instead of louvres 
• Enclosed spaces reliant on air conditioning for ventilation and temperature control. 

 
Some of the architectural treatments adopted come at a higher cost.  For example, windows 
are recessed meaning wall lines are not straight.  Some finishes require a higher standard of 
workmanship and hence cost, for example the feature concrete panels. 
 
Overall, these design decisions are likely to result in increased operation and maintenance 
costs (for example, in power for air conditioners or for repair of leaks) but they are the 
outcomes of the Cook Islands design process and their preferences for the desired form and 
function of the buildings.   
 
An improved design could have been achieved if further time had been available for concept 
design, particularly to take advantage of input through the Technical Assistance. 
 
QUALITY OF BUILDINGS AND FACILITIES 
Review of the design drawings and inspection of the buildings shows several design details 
that could have been improved upon.  Stakeholders also have referred to several issues.   
 
Examples of these include: 

• Sensor switched lights in internal toilets switch off too quickly and are not suitable 
• Surface water can enter the Technology Building (CIG is planning additional site 

works to overcome this) 
• Lack of shelter on windows meaning they must be closed during rain 
• Push taps on basins are not suitable in Cook Islands 
• A clear window on a bathroom making it visible to the outside 
• Internal CCTV, instead of external (the CCTV is currently unused69). 

                                                
 
 
68 Stakeholder interview. 
69 Stakeholder interview. 
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Accessible access to the new buildings has been achieved by using site levels to provide 
ramps to the upper levels.  This enabled lifts to be removed from the design.  This is 
reported to be a significant improvement in accessibility in the Cook Islands.  In contrast, the 
old classrooms have poor accessibility even though they are single storey70. 
 
Overall the quality of the design and construction appears to be good, but more time for the 
concept and detailed design would likely have allowed the buildings to be improved. 
 
EFFECTIVE USE OF BUILDINGS 
The ADD identifies the overall goal of the TCR Stage 1 Activity being to progressively lift the 
quality of education in the Cook Islands to a level more comparable with NZ. 
 
The project has provided new facilities for the school at a higher standard than previous 
buildings.  There are a variety of spaces able for breakout teaching, research and support 
activities that were not previously available.  The seminar room, library and comfortable 
classrooms are particular successes, viewed well by staff, students and other users. 
 
The standard of the buildings and the quality of the spaces is much higher than the older 
classrooms.  Teachers report greater motivation and performance by students using the new 
facilities.  The improved workshop areas have allowed the school to increase the levels of 
teaching for technology courses. 
 
Overall the new buildings improve the school environment, and in the words of one 
stakeholder give a similar experience to schools in NZ. 
 
Use of the buildings is still developing.  Some of the spaces appear underutilised, most 
notably the central seminar space in the Technology Building; this mostly performs as a set 
of stairs.  The central lobby area in the Technology Building is said to have limited use at 
present.  The buildings are large and have a lot of facilities, and thought will be needed into 
how to use them to their potential. 
 
THE PLACE OF STAGE 1 IN THE FULL COLLEGE REDEVELOPMENT 
The Stage 1 Administration and Technology buildings were designed as elements of a larger 
plan for the redevelopment of Tereora College. They must be seen in the context of that 
overall plan. The selection of these buildings to form Stage 1 out of the whole plan for the 
College redevelopment was based on the combined preferences and priorities of both CIG 
and the NZ government. 
 
If the sole investment in the redevelopment of Tereora College was to be limited to the funds 
spent in Stage 1 then other decisions on the nature of the works may have been appropriate.  
For example, the food and materials workshops provide modern facilities for those 
technology classes, but those courses cater for only a small proportion of the students 

                                                
 
 
70 Stakeholder interview. 



 
 

Final Evaluation Report on Tereora College Redevelopment

 
 
 

35 

enrolled in the College.  There are therefore fewer beneficiaries than potential facilities for 
other courses in which student enrolment is higher71. 
 
There is no funding identified for further stages of redevelopment of the College nor a 
programme set for its implementation.  However, the planned outcomes of the TCR Stage 1 
Activity will not be fully achieved until the further stages of development are complete. 

ASSET OPERATION AND MAINTENANCE 
The buildings are new and the construction contract is still in the defects period so the 
durability of the buildings is unproven.   
 
There have been concerns over power costs and lack of renewable energy included in the 
project.  The power costs for operating the new buildings are significant, with key costs 
including operation of air conditioners, fans and ICT72.  Staff at the school are very 
conservative with how they are using power because they are aware of the high costs.  
Charges to date are approximately $6,000 per month while the balance of the school is 
approximately $3,000 per month73.  This represents additional costs to be funded by CIG in 
the future.  Solar power was originally included in the building design, but was removed 
because of costs and that the power utility does not support private solar installations. 
 
The construction has been done in durable materials so maintenance should be relatively low 
cost in the short term.  The new buildings are larger than those they have replaced and have 
higher standards of facilities and fittings than in the remainder of the College.  As a result, 
maintenance and renewal costs may be higher in the longer term.  Greater investment in 
ongoing maintenance of the College than has occurred in the past will be needed if the 
buildings are not to deteriorate. 
 
Long term costs for maintenance and renewal are not yet identified or budgeted for by 
CIG74.  At the end of the defects period the buildings will transfer to the CIIC Property 
Division.  CIIC reports that appropriations for asset maintenance are never enough and have 
not matched increases in the CIIC asset portfolio.  It is critical that the forward budget for 
building operation and maintenance is identified and funded.  Without this, the buildings will 
deteriorate and not fulfil their potential or achieve the outcomes desired for the investment.  
CIIC is understood to be addressing this as part of a new overall programme for all 
government assets. 

ASSESSMENT AGAINST DAC CRITERIA 
The findings have been grouped below under the Development Assistance Committee (DAC) 
Criteria for Evaluating Development Assistance (OECD DAC 1991)75.   
 
 

                                                
 
 
71 Stakeholder interview. 
72 Stakeholder interview. 
73 Stakeholder interview. 
74 Stakeholder interviews. 
75 OECD.  1991.  The DAC Principles for the Evaluation of Development Assistance.  12 p. 
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RELEVANCE 
Relevance refers to the extent to which aid activities are suited to priorities and policies of 
target group, recipient and donor (OECD DAC 1991).  The redevelopment of Tereora College 
was consistent with Cook Island national and sector goals and aspirations.   
 
The TCR is consistent with Cook Island national development goals as specified in Te 
Kaveinga Nui: National Sustainable Development Plan76.  Goal 8 promotes inclusive, 
equitable and quality education and life-long learning opportunities for achieving sustainable 
development across all sectors.  Key indicators include improvements to secondary school 
achievement levels (8.3), developing a skilled workforce (8.4), and increasing investment in 
education (8.5).  The need to build resilient infrastructure and ICT to improve the standard 
of living is recognised in Goal 5, particularly reliable and appropriate infrastructure that is fit 
for purpose (5.4).  Through providing improved and purpose-built modern educational 
facilities the TCR also contributes to parts of Goal 9 accelerating gender equality, 
empowering women and girls, and advancing the rights of youth, the elderly and the 
disabled. 
 
The Education Master Plan (2008-2023) calls for the provision of high quality buildings, 
grounds and facilities to support the delivery of education and enhance opportunities for 
learning77.  It also aims to ensure disability access to all education buildings and provide for 
the establishment and resourcing of specialist areas, such as ICT.  The TCR is well aligned 
with the Education Master Plan in these areas. 
 
The Cook Islands Disability Inclusive Development Policy and Action Plan 2014-201978 seeks 
to remove barriers that prohibit people with disabilities from participating in economic and 
community activities.  The Cook Islands National Disability Council was consulted during the 
Stage 1 TCR building design process and the built structure provides good accessibility for 
disabled persons79.   
 
By adhering to the above national plans, the TCR supports several of the Sustainable 
Development Goals (SDGs) - Goals 4 (quality education), 9 (resilient infrastructure) and 10 
(reducing inequalities paying attention to the needs of disadvantaged and marginalized 
populations, including disabled people)80. 
 
Management of the TCR by CIIC is consistent with its key functions as specified in the Cook 
Islands Investment Corporation Act 199881.  Relevant functions specified in the Act include 
implementation of strategic property redevelopment programmes, maintenance of 
government owned buildings, and efficient and professional management of assets.   
 

                                                
 
 
76 Cook Islands Government.  2016.  Te Kaveinga Nui: National Sustainable Development Plan 2016-
2020.  Office of the Prime Minister.  69 p. 
77 Cook Islands Government.  2008.  Learning for Life: Cook Islands Education Master Plan 2008-2023.  
Ministry of Education.  8p. 
78 Cook Islands Government.  2014.  Cook Islands Disability Inclusive Development Policy and Action 
Plan 2014-2019.  58p. 
79 Stakeholder interview. 
80 Sustainable Development Goals 2016.  https://sustainabledevelopment.un.org/?menu=1300 
81 Cook Islands Investment Corporation Act 1998.  7p. 
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Education is one of the New Zealand Aid Programme’s 12 investment priority areas82 as is 
ICT (building skills and capability through school curricula, vocational training and digital 
literacy training).  Supporting the TCR was therefore consistent with New Zealand’s 
development assistance policy. 
 
EFFECTIVENESS 
Effectiveness is the extent to which the aid activity attains its objectives (OECD DAC 1991).  
This evaluation can only assess the progress being made towards achieving the Stage 1 
outputs and short- and medium outcomes of the TCR.   
 
The output from Stage 1 was completion of the rebuild of the Administration and Technology 
blocks of Tereora College (MFAT 201583, unknown author 201884).  This included the design, 
construction and fitout of the buildings.  This was achieved satisfactorily with appropriately 
sized and equipped spaces for administration, support services, library and student centre, 
and technology block.  Stage 1 was completed in February 2018; the facilities have been in 
use since March 2018; and the Stage 1 TCR Completion Report was completed in July 2018. 
 
Major factors influencing the achievement of the Stage 1 output were good governance by 
the PSG and CIIC, good project management during design and construction, good 
collaboration in these aspects between Calibre and CIIC, Cook Islands ownership of the 
project, community and user consultation, and local contracting.   
 
The short- and medium-term outcomes of Stage 1 of the TCR as stated in the ADD results 
framework were respectively “Students have more equitable access to education” and 
“Student uptake of education opportunities improve” (MFAT 2015).  These outcomes are 
difficult to evaluate yet because of the recent completion of the Activity and absence of any 
indicator baseline data and targets in the ADD.  The built structure provides good 
accessibility for disabled persons providing them with more equitable access to education85.  
Early signs from group discussions with teachers and students are that the quality of the 
learning (and teaching) environment has improved and the quality of student work has 
improved as a result86.   
 
Successful completion of Stage 1 of the TCR also generally met the short- and medium-term 
outcomes of the overarching results framework for the full redevelopment of Tereora 
College, i.e., “design and construction of a technology centre, and an administration and 
support centre” (unknown author 2018).  Some aspects of the original design were scaled 
back to reduce size of the buildings.  Some items (e.g., dumbwaiter) were removed as they 
were considered unnecessary or were adjustments in specifications of items according to 
their local availability.  The asset registers (overall medium-term outcome), systems and 
processes were not sighted by the Evaluation team during the field visit to the Cook Islands.  

                                                
 
 
82 MFAT 2015.  New Zealand Aid Programme Investment Priorities 2015-19.  23p. 
83 MFAT 2015.  Activity Design Document (ADD): Cook Islands Te Apii Tereoa Ou (Tereora National 
College), Rarotonga.  50 p. 
84 Unknown author.  2018.  Tereora College Redevelopment – Results Measurement Framework.  8p. 
85 Stakeholder interview. 
86 Stakeholder interviews. 
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It is understood these are being developed as part of a national asset registration system 
under development by CIIC87. 
 
Although not required by the TOR for this evaluation, the short- and medium-term outcomes 
of the overarching results framework also contribute to the long term outcomes.  These are 
“Sustainable and resilient infrastructure” and “Fit-for-purpose, high quality educational 
facilities”.  Factors in the design and construction of Stage 1 contributing to “Sustainable and 
resilient infrastructure” include: 

• Permanence in construction 
• Passive cooling and ventilation 
• Natural lighting 
• Rainwater harvesting 
• Use of low-embodied materials 
• Improved air quality. 

 
Factors contributing to “fit-for-purpose, high quality educational facilities” include: 

• Fit-for-purpose criteria for each specialist and academic space is met (e.g., 
technology spaces) 

• Learning spaces support a variety of teaching/learning activities, and creation of 
communities of learners and independent learners 

• Learning spaces are ICT integrated 
• Furniture is flexible, and provides/supports good comfort and health 
• Maximum indoor-outdoor appeal and usability 
• All key areas of the building are physically accessible to students and staff with 

physical disabilities 
• Specialised facilities provided to cater for special needs 
• Use of ramps outside the building for additional access to the building which is two-

storied. 
 
Stage 1 contributes to achieving these long term outcomes, but the outcomes will not be 
fully realised until the entire TCR is complete.  It is not known what firm plans exist for the 
implementation of Stages 2 (Academic learning centre) and Stage 3 (Performing arts 
centre). 
 
EFFICIENCY 
Efficiency is a measure of outputs against inputs (OECD DAC 1991).  The total cost of Stage 
1 design, construction and fitout was $14,055,000 in Appendix C of the Activity Completion 
Report88.  This is a savings of $102,000 against the final budget (with variations included).  
NZ provided $10,815,000 of the final actual expenditure while the CIG provided $3,340,000 
(CIIC 2018).   
 
The original budget was reduced from $16-18.3 million at concept design to a final budget of 
$14,157,000 (CIIC 2018) by rationalizing building design through reduction in building size, 
removal of non-essential elements and fittings, and changes to materials choices and 

                                                
 
 
87 Stakeholder interview. 
88 CIIC.  2018.  Activity Completion Report: Tereora College Redevelopment Project, Stage 1.  26 p. 
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detailing.  The total cost of construction and fitout was $12.8 million or $4,250 per square 
meter (CIIC 2018).  This is high compared to the average cost of construction (~$2,800 per 
square metre) in New Zealand for school buildings89.  The NZ industry average figure does 
not consider the added performance requirements of the TC school buildings, the site 
constraints and climatic conditions (CIIC 2018).  The final completed floor area is 2,700 
square meters.   
 
While cost-efficiencies were made in the redesign process, the location of the school in the 
Cook Islands resulted in other added costs.  Much of the added cost was due to structural 
reinforcement, acoustic control and ventilation measures, safety and management 
procedures, and procurement and delivery of imported materials (CIIC 2018).   
 
The structural components of the buildings were concrete and steel to give improved cyclone 
resistance.  The building materials were imported in raw or completed form except for sand, 
water and gravel used in the concrete mixes.  The procurement and delivery process for 
importing materials added significantly to the cost of materials, especially if delivery needed 
to be by air (CIIC 2018).  CIIC (2018) reports that 12% of the construction cost was 
importation costs. 
 
Mechanical lighting and ventilation, and 
glazing of the aluminium framing were 
used throughout the buildings to support 
the functional requirements for each 
space.  Use of such items also allowed 
these spaces to operate effectively during 
extreme weather conditions90.  The cost 
of these items was much higher than the 
usual alternatives used in the Cook 
Islands.  Energy efficient lighting was 
used throughout the buildings to reduce 
operating costs, but in some cases did 
not function properly (e.g., sensor-
switched lights in internal toilets). 
 
The combined value of professional 
services and project management 
engaged by NZ and CIG was $1.4 million 
(CIIC 2018).  This was 10% of the Stage 
1 value and was cost-effective being 
slightly lower than the NZ average91.   
 
The Stage 1 TCR objectives were achieved close to schedule.  Scheduled completion date for 
construction was 30 November 2017 and practical completion was 20 December 2017.  
Some minor finishing tasks and civil works continued into early January 2018.  These did not 

                                                
 
 
89 Management and Resourcing section, Budget and Cost Estimation subsection, this report. 
90 CIIC.  2018.  Activity Completion Report: Tereora College Redevelopment Project, Stage 1.  26p. 
91 Rawlinsons New Zealand Construction Handbook.  2013. 

Student Impressions 
Positives 
Classroom layout is much better 
Cooling fans and air conditioning is good 
Seminar room is great with projector but no tables 
to write on 
New furniture is far more comfortable 
More IT equipment than before 
Good buildings resulting in improvements to 
learning  
Many use the new canteen 
Negatives 
Library size is underwhelming 
Bathroom lights turn off when you’re in them, toilet 
locks confusing 
Shouldn’t have carpet in a walkway area 
Limited shaded areas 
Retractable walls rarely used and often jam 
Wifi, water stations and taps often fail 
Footpaths slippery when wet 
 
Source: Tereora College student focus groups 
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affect school opening for the 2018 school year and the buildings were opened on 31 January 
201892. 
 
The design issues slowed progress at beginning of the project which would have benefitted 
from Calibre being involved right from the start of design.  The construction and fitout 
generally progressed well and was implemented efficiently. 
 
IMPACT  
Impact is the positive and negative changes from the aid activity (OECD DAC 1991).  The 
new buildings at Tereora College have only been open for about 7 months at the time of 
writing this Evaluation Report so impressions of impact are only relatively short-term. 
 

The general impression of the buildings 
is very positive.  Teachers and student 
users of the buildings appreciate the 
light, space, access to ICT, and 
research spaces with use of the library 
also having increased.  Teachers report 
that students like classes held in the 
new classrooms and believe the quality 
of students’ work has improved93.   
 
There have been some negative views 
including the efficiency of the 
investment, and that a greater part of 
the overall TCR could have been 
conducted at a lower standard.  
Another concern is that the buildings 
have too much under-utilised space, 
but it is expected that space usage 
issues will be resolved as the school 
learns to use the buildings more 
effectively over time.  Some Cook 
Island stakeholders felt that the 
administration area was over-sized, but 
most stakeholders agreed the floor 
areas were appropriate94. 
 
The immediate beneficiaries of the 

project have been the teachers and the approximately 670 students of Tereora College.  This 
number of student beneficiaries will increase over time with annual student intakes.  
Interviews with Cook Island stakeholders indicate the buildings are also used for community 
activities during non-school hours. 
 

                                                
 
 
92 CIIC.  2018.  Tereora College Redevelopment: Critical Path Update and Occupation Timetable.  3p. 
93 Public Impact of the Buildings, this report. 
94 Stakeholder interview. 

Teacher Impressions 
Positives 
Love the fresh buildings, aesthetically pleasing 
Learning environment is great 
Quality of student work has improved 
Classrooms comfortable, aircon and fans are great  
Seminar space is meaningful and easy to use 
Good community use of the school’s new facilities 
Workshop and hospitality classes have grown 
Staffroom is a great opportunity to get away, nice 
and spacious 
Woodwork room equipment is great 
Negatives 
Power usage high 
Movable walls difficult to use, need keys and jam 
Quality of finishing disappointing (tiling, benchtops, 
doors) 
Bottom floor of Tech building floods when wet 
Sound system in seminar room is insufficient for the 
space 
Kitchen and offices get hot with sun exposure 
Buildings need to be more low maintenance (e.g, 
carpet, window cleaning difficult) 
Power access prescribes classroom layout, not 
much flexibility 
No data projector cradles in classrooms 
 
Source: Tereora College teacher focus group 
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The Activity Completion Report95 reports unexpected gains from using a local contractor.  
The Land Holdings supply chain comprised of local suppliers, fabricators and tradesmen 
which allowed a large portion of the project funds to remain in the local economy.  
Ownership of the project, pride in the outcomes and drive for quality standards was another 
impact of having a local lead contractor. 
 
Other impacts will become apparent as the buildings are used over a longer period and if the 
remaining stages of the TCR go ahead.   
 
SUSTAINABILITY 
Sustainability is the likelihood that the activity benefits will continue after the donor 
withdraws (OECD DAC 1991).  The benefits of the two new buildings at Tereora College will 
be felt for many years to come and provide a better learning environment for all students.  
This will be further improved if the remaining stages of the TCR proceed. 
 
Operating and maintenance of government schools in the Cook Islands are funded through 
the national budget (CIIC 2018).  CIIC maintains property assets (such as buildings), and 
MOE covers operations, resources and furniture.   
 
The ongoing operating and maintenance (O&M) costs associated with the new buildings are 
expected to be higher than predevelopment.  The buildings are still very new and in the 
defects liability period so the maintenance costs are unknown at present.  The buildings are 
larger and have a higher standard of fittings than other TC buildings so may have higher 
maintenance and replacement costs in the longer term.   
 
The monthly electricity costs for the new buildings are higher than for the older buildings 
(see Buildings section, this report).  The removal of solar power from the early design due to 
capital cost and power utility preferences may have reduced capital costs, but may lead to 
increased operating costs in the longer term.  Hopefully electricity cost increases will not lead 
to disuse of electrically-driven equipment. 
 
Although different agencies fund O&M, it is desirable that an overall O&M budget is prepared 
to ensure that optimum use is gained from the facilities and that the buildings are not 
allowed to deteriorate.  It is understood that CIIC is addressing maintenance beyond the 
defects liability period as part of its programme for government assets, but the preparation 
of an operations budget by MOE is not known by the Evaluation team. 
 

  

                                                
 
 
95 CIIC.  2018.  Activity Completion Report: Tereora College Redevelopment Project, Stage 1.  26p. 
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5 
Evaluation Conclusions  
The conclusions about the Activity are structured to address the evaluation’s purpose and 
objectives as well as address the key questions. 

THE APPROACH EMPLOYED TO DELIVER RESULTS  
(Objective 1) 
 
OVERSIGHT AND DELIVERY ARRANGEMENTS 

Governance Oversight 

The governance structure for the project was similar to other infrastructure projects in the 
Cook Islands and functioned effectively. 
 
The Governance Group providing high level oversight held only a few meetings and there 
appears to have been few matters that required its attention. 
 
The PSG responsible for project direction met regularly up until the early stages of 
construction.  Subsequently members were kept informed by email reports from the 
Secretariat.  The NZHC was highly involved through the PSG, actively monitoring and helping 
CIG steer the project. 
 
The PSG is said to have had the right mix of people, based on the core membership of 
authorisation level representatives of relevant government departments and the NZHC, and 
supplemented by others when needed.  The PSG was well supported by the Secretariat (CIIC 
SPU with support from the Calibre advisors) which gave regular and quality information on 
progress and budget.  Meetings were said to be purposeful, and the PSG members were 
highly engaged. 
 
Some difficulties were noted by some parties with the understandability of information for 
non-technical participants, allowing enough time available for consideration of issues for 
decision around other commitments, and consistency in being kept up to date with issues 
and difficulties.  These are matters that need constant attention, but it is not apparent that 
this was anything other than normal circumstances in any complex infrastructure project. 

Contractual Arrangements 

The contractual arrangements for the project were fit for purpose. 
 
The procurement approach was design-bid-build.  In this case, the design was led by the 
client/principal but using contracted resources for part of the design team.  The construction 
works were then bid based on the design documents prepared.  Design-build has been 
suggested as a possible alternative approach to procurement to avoid some of the claims 
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that arose in the construction contract for changes to the design.  However, a design-build 
contract reduces the control of the building owner over design, and reduces price 
competition for the construction component.  In this project, where a bespoke design was 
desired for the buildings, design-bid-build was the appropriate procurement approach.   
 
Calibre was engaged directly by MFAT under the Technical Assistance contract.  Calibre 
formally reported to MFAT although they were embedded in the CIIC SPU and therefore 
directed by CIG.  This situation has high ambiguity and depended on a trusted relationship 
between Calibre and CIIC, and similarly high trust between MFAT and Calibre.  There was 
tension in the beginning about this arrangement, but good working relationships and trust 
developed between the three parties enabled it to succeed.  Despite this, some Cook Islands 
stakeholders remain concerned that these dual lines of responsibility should not be done 
because it is not clear who is the master.   
 
The construction work was engaged under a form of contract based on NZ Standards for 
works of this type.  In this project a Cook Islands contractor was able to compete with 
international bidders and win the construction contract.  That outcome occurred because the 
size and nature of the construction work matched the capability of the local contractor, and 
their established local position gave them an advantage over international bidders.  No other 
Cook Islands contractors had the capability to tender as the lead contractor.   
 
Tender conditions for the construction contract allowed for open bidding with no minimum 
financial qualification rules.  The requirement only to demonstrate capability for the works 
was sufficient for this situation.  It was not necessary to require some of the high levels of 
financial and operating record of contractors that are commonly required for more complex 
development infrastructure projects and mean that locally based contractors cannot lead the 
construction contract.  If an international company had been the successful tenderer, it is 
expected that local construction companies would have still been involved, but as 
subcontractors. 
 
The lowest price conforming method for evaluation of the construction contract eliminated 
poor tenders that would not have met performance and quality requirements for the project. 

Delivery of Outputs 

The intended outputs were achieved.   
 
Primarily this was the completion of the new College buildings.  This was effectively on time 
for the commencement of the 2018 school year, and within budget.  That is notwithstanding 
changes made to budgets for additional or modified scope of works. 
 
Strong outcomes in capacity building were also achieved, not just within the CIIC SPU.  The 
project has provided a model of better infrastructure delivery methods, from governance to 
management to implementation.  Performance in all areas was higher than reported for 
other infrastructure projects in the Cook Islands. 
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PROCESS FOR DESIGN AND CONSTRUCTION 

Management and Resourcing 

The management and resourcing of the project through combined resources from the Cook 
Islands and New Zealand is a notable feature of the project and was very successful. 

There was an established and functioning project team in CIIC at the start of the project, 
with basic skills in design, project management and construction, but limited experience.  It 
was recognised that there were gaps in this expertise and a specific gap analysis was 
undertaken at the start of the Technical Assistance input.  This allowed the additional 
resources needed to be identified and secured early, and meant that unrealistic expectations 
were not made and then not met by the local team. 

The required outputs from the Technical Assistance in completion of the building design and 
successful construction management were achieved.  Earlier engagement of this technical 
assistance from Calibre in the project life would have likely resulted in improved outputs in 
the design area (e.g., more steeply pitched roof relevant to high rainfall environment).  The 
concept design was complete by the time Calibre was engaged, and the short time left to 
improve on that concept and complete the design has limited the impact of their input.  This 
form of technical support to local project resourcing is shown to be valuable, but should 
commence as early as possible. 
 
The mix of inputs is noteworthy for this project and the inputs from all parties resulted in the 
success of the project.  The benefits of the extra skills provided by Calibre were 
demonstrated, recognized and logically should have been available throughout the whole 
design.  This likely would have achieved better budgeting earlier, and avoided some of the 
later changes being needed. 
 
Construction was led by a Cook Islands company, but they added the extra resources they 
needed for a project of this scale through subcontractors and labour hire from the Cook 
Islands and NZ.  A project of this scale happens infrequently in the Cook Islands.  The skills 
and number of workers needed for this project are not able to be maintained in a small and 
isolated location such as the Cook Islands. 
 
There was consistency in the team involved at all levels (governance and execution) over the 
duration of the Activity, and strong personal ownership.  This ensured acquired learning was 
not lost in personnel changes.   
 
The CIIC SPU were dedicated to the project.  They were not subject to conflicting demands 
from other roles and responsibilities that sometimes arises on other infrastructure projects 
where project duties are additional to those of an ongoing position. 

Timely and Cost-Effective Delivery 

Stakeholders report the importance that was attached to timely completion of the project 
and adherence to budget limits.  Those results were achieved, and can be credited to the 
focus from all parties: governance, management and design, and construction. 
 
This was helped by the absence of factors that commonly lead to delays and cost overruns 
on other infrastructure activities in the Pacific.  The scope of the activity was limited to one 
output identified in the ADD; the scope of the project was well defined at its commencement 
and there were no missing components; there were no requirements for land acquisition or 
negotiation on land access; there were no notable environmental factors to deal with, and 
the time period for the project was short. 
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Programme Timeframes 

Demanding targets were set for the completion of the works and the milestones to be 
achieved. These were generally met, but shorter timeframes come with compromises. 

Time had been spent on the concept design, with the building users involved in that process.  
This was without the expertise of the full project team.  Once funds were provided by NZ, the 
timeframes became more urgent.  There was very little time possible for review and 
finalisation of the concept, and the subsequent detailed design was then done relatively 
quickly.  As a result, documentation for tender was not fully detailed.  With a longer 
programme, better coordination of different parts of the design would have been possible 
and beneficial, avoiding later issues and variations in the construction phase.  More time to 
check and review designs would have helped with this. 

Management of Construction Contract 

The construction works were proactively managed by the Contractor, who took initiative in 
communications with CIIC and stakeholders in the Cook Islands.  The Contractor recognised 
the importance of the project to them as a flagship project in their own country, and 
responded accordingly.   
 
There was a team approach across the different parties, with good communication and 
cooperation.  Payment for goods off site helped take the risk out of supply delays.   
 
Contract administration was the joint responsibility of the SPU and Calibre.  Calibre filled the 
role of Engineer to the Contract, bringing the experience needed for this role that was not 
available within CIIC and CIG.  CIIC SPU staff undertook the day-to-day monitoring of the 
works and liaison with the Contractor, but were able to draw on advice and support from 
Calibre.  This combination of resources was effective and made the best use of the expertise 
of each party, and the presence of the SPU close to the works.   
 
At one point there was a proposal for Calibre to provide a staff member in Rarotonga 
continuously through the construction period, but this did not proceed.  It is likely that an 
arrangement such as that would have given better support and response to CIIC and the 
Contractor.  This input would have been costly, and would likely have reduced the capacity 
building that has been achieved for the CIIC people involved. 
 
DESIGN QUALITY 
The buildings have improved the College environment.  The buildings are viewed positively 
by the College and wider Cook Islands community.  They are seen to be some of the best 
facilities in the Cook Islands and to be an example of quality for future building work.  
Teaching staff and students like the new classrooms and other facilities, and use of them is 
sought after.   
 
The buildings were completed to a concept developed wholly in the Cook Islands, but with 
subsequent modification with the assistance of Calibre.  Changes were to bring the works 
within budget, and make the buildings more durable and fit for purpose.  Further 
improvement to the building design would have been possible with more time, and more 
specialist input into the concept.   
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The adopted architectural look and feel of the building incorporates several features that are 
not normal practice in tropical environments.  This includes limited passive ventilation and 
screening from sun and rain, flat roof profile and internal gutters, and unfamiliar features 
such as carpet.  Although timber screens shade some windows, others are unscreened; and 
users have noted parts of the buildings getting hot due to sun exposure.  The opening size of 
some windows is limited, and it is reported that the windows that open to full height cannot 
be left open during rain.  The carpet has been noted by both students and staff as difficult to 
protect and clean, and becoming smelly.  The project has created distinctive buildings in the 
Cook Islands, but it is not clear that the tradeoffs then made in building utility were fully 
considered and accepted. 
 
Some building details could be improved on, and there is some criticism of the buildings for 
being larger and more elaborate than warranted.  The buildings include a number of facilities 
that are new to the College and the Cook Islands, and it may take some time to find the best 
use for all spaces.  Full use of some areas may not be achieved, for example the open 
central lobby in the Technology Building, because of limitations in how they can be used. 
 
Detailing and specification of building services (such as selection of appropriate light fittings, 
fans and air conditioning) was not well suited to Cook Islands conditions in some instances.  
This can be attributed to the building services subcontractor having limited experience 
working in the Pacific and limited time available to review and amend designs. 
 
BUILD QUALITY 
The buildings are new and the construction contract is still in the defects period so the 
durability of the buildings is unproven as yet.   
 
The construction has been done in durable materials so maintenance should be relatively low 
cost in the short term.  Some defects and problems with parts of the building have been 
found (e.g.  faulty taps, suitability of sensor activation of lights), but these are not beyond 
that typical for a new building. 
 
ASSET MANAGEMENT 
There is no asset management plan in place for the new buildings, and no budget has yet 
been formulated for the costs of operation and maintenance of the new buildings.  CIIC is 
understood to be addressing this as part of a new overall programme for all government 
assets. 
 
Maintenance manuals have been provided for the buildings and plant to CIIC (these were not 
sighted by the Evaluation team).  The construction contract is still within the defects period 
and so prime responsibility for repairs remains with the construction contractor.  Only at the 
end of the defects period the buildings will transfer to the CIIC Property Division. 
 
The new buildings are larger than those they have replaced and have higher standards of 
facilities and fittings than in the remainder of the College.  As a result, maintenance and 
renewal costs may be higher in the longer term than for other school buildings.  Greater 
investment in ongoing maintenance of the College than has occurred in the past will be 
needed if the buildings are not to deteriorate. 
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PROGRESS TOWARDS TCR OUTPUTS AND OUTCOMES  
(Objective 2)  

OUTPUTS 
The sole output identified in the Results Framework contained in the ADD was for “Phase 1 of 
Tereora College rebuild complete”.  This output has been achieved. 
 
IMPACT 
Consideration of whether medium- and long-term outcomes have been achieved is excluded 
from the scope of this Evaluation.  It is too early to assess this.  The redevelopment of 
Tereora College is intended to improve the quality of education in the Cook Islands.  That 
outcome requires the full redevelopment to be completed if it is to be fully realised. 
 
UNINTENDED OUTCOMES 
While participation of Cook Islands staff was envisaged in the planning of the Activity, the 
extent of this became greater than expected with the success of a Cook Islands company in 
winning the construction contract.  Consequently, the pride and sense of achievement in the 
success of the project is magnified for the Cook Islands Government, the participating 
stakeholders and the local community.   
 
Increased capability in the CIIC SPU has also been a notable outcome even though not 
identified in the ADD.  The SPU team was relatively inexperienced at the beginning of the 
project.  Calibre adopted an approach that supported the SPU staff to take as large a role as 
possible and maximise the opportunities to learn.   
 
Use of local subcontractors and tradesmen by the contractors also meant that more of the 
funds were retained in the Cook Islands than often occurs on infrastructure projects, and 
also contributed to upskilling of these workers. 

FUTURE DESIGN AND SUPPORT  
(Objective 3) 

IMPROVING EFFECTIVENESS AND EFFICIENCY 
The following measures would have improved efficiency and effectiveness of the Stage 1 TCR 
Activity: 

• Earlier engagement of technical assistance based on gap assessment of capacity and 
capability 

• Investment in communication technology to encourage greater coordination across 
virtual project teams in different locations 

• Increased programme time available for planning and design of infrastructure. 

 
These are discussed further in Section 6. 
 
LESSONS FOR FUTURE PROJECTS 
Lessons are discussed in Section 6 of this Report. 
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6 
Lessons Learned 
OVERVIEW 
Stakeholders involved in the implementation of Stage 1 Tereora College Redevelopment 
universally describe the project as one of the best infrastructure projects they have been 
involved with.  This includes development managers, technical practitioners and those in 
governance roles. 
 
TCR Stage 1 was less complex and more straightforward than many other infrastructure 
projects.  It was focussed on completion of construction.  As a school development it was 
uncontentious.  As a result, those implementing the project could focus on the key actions 
needed for success, and there are clear lessons that are not obscured by complicating factors 
but can be transferred to future Activities. 
 
There are also lessons in areas where improvement would lead to better outcomes. 
 
The keys to the Activity’s success were: 

• Clearly defined scope and outputs 
• The right people were involved 
• Good governance 
• Good communication 
• Good leadership and performance by the implementation team. 

KEY LESSONS LEARNED 
PROJECT SCOPE 
A well-defined scope and concept for an infrastructure Activity sets the direction of the work 
and ensures that key performance outcomes (such as programme, budget and scope) are 
achieved (see Recommendation 4 on scoping). 
 
Even if the Activity is intended to complete a specific task, it is beneficial if Activity Design 
responds to other related issues as well, such as in-country capacity and capability affecting 
implementation, stakeholder interests, technical and financial sustainability, and cross 
cutting themes. This also includes operating and maintenance requirements and resourcing. 
 
The shape and cost of a project develops through the design process.  The initial concept will 
be based on very preliminary assessments and rough order of cost estimates.  The shape 
and estimated cost of the project will then change through the process of design.  Budgeting 
and planning need to recognise that these changes will occur.  Uncertainties in costs for 
infrastructure projects need to be addressed through good management and contingencies. 
 
Good technical designs need to be in place before construction contracts are let.  Technical 
advice should be obtained as early as possible in aspects such as consultant briefs, concept 
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design, design reviews, and procurement strategy.  Technical advisors should have input to 
project supervision, monitoring and review throughout implementation (see 
Recommendation 3 on early technical expertise involvement).   
 
A contracting strategy for each project should be developed.  Such a strategy should identify 
the key project risks and share and allocate those risks to those parties best placed to 
manage them.  Qualification requirements for bidders should not preclude participation by 
any party with the capacity and capability to do the work, including local contractors, but 
should be set to rule out unsuitable low price offers (as in Stage 1 of the TCR).  Realistic 
timeframes for planning the work should be allowed for, as well as procurement and 
construction based on complexity of project, market conditions, and logistical realities.  Plant 
and equipment for many projects in the Pacific may need to come from NZ (as in TCR) or 
Australia often with logistical uncertainties.  Logistically complex projects require more time 
to plan and bid.  Shorter timescales increase project risk for the bidder and results in less 
bidder interest and higher prices (see Recommendation 8 on contracting and procurement 
planning). 
 
GOOD GOVERNANCE 
Strong leadership and management are essential to focus stakeholders on the goals, build 
trust, define roles and responsibilities, and ensure accountability.   
 
This starts with the governance level direction and oversight.  Without such direction, 
projects can be delayed or halted, conflicts can undermine the outcomes and impacts that 
were intended, and loss of efficiency can result in unnecessary additional costs.   
 
An effectively functioning PSG is needed to guide projects and make clear, timely decisions 
for the benefit of the project.  The PSG should not exist just for maintaining relationships 
between stakeholders and should be actively engaged with the progress of the project.  The 
PSG composition should include the decision-level representatives of the relevant 
stakeholder organisations, and the experts needed for reporting and advice.   
 
A formal high-level governance body may also be necessary, but may not be called on unless 
projects are going off-track. 
 
Support from an effective Secretariat is needed to provide accurate and timely information.  
An effective secretariat or project management unit and appropriate technical advisers and 
support systems, with the capability to implement these is required. 
 
Where MFAT is contributing significant funds to a project, it may need a strong role in the 
governance and management of the project.  This may include involvement in consultant / 
contractor selection, its own monitoring and reporting - not just relying on other partners.  It 
may also include participation as a full voting member of the PSG.  MFAT needs to be clear 
on the depth of involvement it requires.  This needs to be agreed by all parties and clearly 
stated in agreements such as the GFA (see Recommendation 10 on governance). 
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RIGHT EXPERTISE 
Having the right expertise for all tasks is a critical factor.  All roles need to be competently 
filled and effectively executed.  A weakness in one part cannot be covered by others.  
Governance, management, impact assessment, design and construction are all critical parts 
of a successful infrastructure Activity. 
 
Infrastructure development is very challenging in developing countries, especially small 
nations, because the available good local resources are limited and usually stretched having 
to undertake many roles.  It is essential to successful project delivery that the in-country 
capability is realistically assessed at the beginning, and appropriate responses are made in 
tailoring the project design (including scope, appropriate technology, timeframes and 
resources).  Activities will not be fully successful if they are undertaken based on unrealistic 
expectation of in-country capability, or ignoring known limitations because of difficulties in 
addressing the issues. 
 
A full capacity and capability assessment (or gap analysis) to identify skill gaps and the 
inputs is needed at beginning of the project to identify skill and resource gaps and the 
capacity building inputs needed to implement the infrastructure programme (see 
Recommendation 6 on capacity assessment).  Actions may then include: 

• Supplementing capacity with private sector and international resources for the 
project. 

• Reducing the scope of a project or number of projects to match the capability in 
country and the ability of the recipient country to assimilate the investment. 

• Extending the project duration or scope to build the capacity needed for 
implementation – e.g.  undertake a precursor stage to build capacity, include more 
steps, or take a longer time to implement. 

 
Capacity building must be included even in expedited procurement.  Active involvement of 
the relevant local people is essential.  Capacity building is an essential part of any 
infrastructure project if it is to be successful and sustainable.  Unless the capacity of the local 
resources is built up then they are unlikely to be able to operate and maintain new or 
improved infrastructure so that it is sustainable as a long term asset (see Recommendation 
7 on capacity building and Recommendation 5 on the right technology).   
 
Maintaining continuity of staff throughout the life of an Activity should be the aim.  This has 
benefits to project performance through greater personal ownership on the part of those 
involved, and retention of project knowledge.  Continuity of staff on activities that may cover 
long implementation periods is a greater challenge; succession planning and availability of 
departing staff for ongoing support can overcome these setbacks. 
 
Experience in the particular conditions that apply in the Pacific is critical.  This applies to 
knowledge of both suitable design approaches and local practices. 
 
GOOD COMMUNICATION 
There needs to be a clear engagement and communication plan for all stakeholders.  This 
promotes the effective completion of outputs and builds ownership by all stakeholders 
including the recipient community.   
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Including beneficiaries and other stakeholders is good practice, but this takes time and 
requires engaging people in culturally specific ways.  A primary benefit is improved 
infrastructure that meets the needs of all beneficiaries.  Specific expertise may be required 
to assist with these processes and to help integrate the needs of the beneficiaries into the 
project.  Early involvement and regular communication with communities can reduce delays, 
improve relationships between the Contractor and the community and pave the way for 
agreements for land and resources.   
 
Project management during implementation needs to include regular, effective dialogue with 
all stakeholders, including the community.  The unfamiliarity of infrastructure projects and 
processes to many stakeholders needs to be understood.  Communications need to be 
written in non-technical language wherever possible, or explanatory information provided.  
As much time as possible needs to be allowed before decisions are finalised, so that there is 
time for stakeholders to seek further explanation if needed (see Recommendation 9 on 
stakeholder engagement plans). 
 
Modern communication tools can assist the smooth running of the project.  This has benefits 
through better coordination of work teams, better dialogue with stakeholders, and making 
sure the latest information is available to everyone who needs it.  Where teams are located 
remotely, the quality of the communications tools directly impacts on daily tasks, and how 
well the team remains in contact and working to the same result.  Investment may be 
needed in the right technology such as improved internet speed, quality audio visual 
equipment and suitable meeting spaces.  Without tools that are easy to use and effective, 
communication across the project team becomes more limited and less effective. 
 
GOOD LEADERSHIP AND MANAGEMENT 
Firm project management, with good systems and processes, is needed for major 
infrastructure projects. 
 
Good project processes need to be set that are appropriate to the situation and within the 
ability of organisations and individuals to implement.  Circumstance or expedience may 
sometimes require changes to established practice, but the key measures for good planning, 
design, technical review, management and oversight should not be downgraded.   
 
Clear and logical roles, responsibilities and lines of authority need to be set for each project 
(delivery, project design, technical support).  All parties need to fully understand their role 
and responsibilities, fulfil them, and understand the roles of the other participants (see 
Recommendation 11 on project management).   
 
Infrastructure projects have their own particular project management requirements.  The 
national PMU needs at least some staff knowledgeable in infrastructure or have ready access 
to this expertise.  Major infrastructure projects need a capable Engineer to the Contract from 
the beginning of construction with clearly defined responsibilities and supported by effective 
and efficient MSQA.  The construction supervision team should closely monitor the works, 
respond to the construction contractor’s requests quickly, thoroughly inspect all work and be 
prepared to reject sub-standard work firmly and in a timely manner. 
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7 
Recommendations 
TEREORA COLLEGE 
1. Prepare an asset management plan and long term financial plan for the 

operation, maintenance and renewal of the Tereora College Redevelopment 
Stage 1 buildings.  There is no asset management plan in place for the new 
buildings, and no budget has yet been formulated for the costs of operation and 
maintenance of the new buildings.  The new buildings are larger than those they have 
replaced and have higher standards of facilities and fittings than in the remainder of 
the College.  As a result, maintenance and renewal costs may be higher in the longer 
term than for other school buildings.  Greater investment in ongoing maintenance of 
the College than has occurred in the past will be needed if the buildings are not to 
deteriorate.  Next steps: CIIC to complete an asset management plan.  Ministry of 
Education to prepare an operations budget incorporating the cost of operating the two 
new buildings.  CIG to identify funding for maintenance and operation. 
 

2. Plan and implement the completion of redevelopment of Tereora College.  The 
works completed to date form only part of the redevelopment of Tereora College 
needed to replace the aging building assets and provide the infrastructure that 
supports the outcomes of the Education Master Plan.  Next steps: CIG to plan and 
identify funding for completion of Tereora College redevelopment. 

GENERAL 
3. Technical expertise (engineers in the case of infrastructure) should be 

involved early in project design.  This should be via MFAT or outsourced with MFAT 
input to the consultant’s brief, concept and detailed design, pre-tender design review, 
and contract preparation to ensure that the arrangements and proposals are ‘fit-for-
purpose’.  The technical advisors should provide advice throughout the construction 
period.  Next steps: Involve technical expertise from the start of project design 
throughout the project.   
 

4. The Activity should be scoped properly at the start.  Good Activity/project design 
principles should be followed.  Key parts of the Activity design should not be left for 
later even if their resolution causes a delay, or there should be a clear method for 
dealing with missing work later.  Good scoping of projects includes programming for 
enough time to be taken at the start to do the technical design properly.  This may 
avoid changes to technical design after construction has started and save costs in the 
longer term.  Some projects might also benefit from a staged Activity Design process 
or business case approach.  Such an approach may set out a business case for the 
Activity which authorises detailed design, then a second stage business case to 
authorise construction.  Next steps: Scope projects properly at the start, allow 
enough time for technical design, and consider a two-stage business case for technical 
design and then construction as relevant to each specific project.  Include the post-
construction and maintenance period in Activity programmes, and resource as needed. 
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5. Invest in the right technology to do the task.  Ensure that appropriate technology 

is going to be used for the Activity environment (such as plant and equipment) and 
interfaces with existing systems, where necessary.  Computer systems should be fully 
compatible (including hardware and software) among users; and communication 
technology adequate.  Next steps: In future projects, ensure that appropriate 
technology for the project environment (e.g., plant and equipment) is used; and 
support systems to assist with specific tasks (as well as operator training) are 
appropriate and fully compatible.  At the scoping stage, check that communication 
technology is adequate and upgrade if necessary.   
 

6. A full capacity and capability analysis should be undertaken at the start of 
each Activity.  The purpose of this is to identify skill and resource gaps (design, 
project management, construction) and the capacity building inputs needed to 
implement the infrastructure programme, including post-construction operation and 
maintenance where longer term capacity building and support is required to fill gaps 
(MFAT responsibility).  Next steps: Incorporate a specific capacity and capability gap 
assessment output at the beginning of Activities in all Activity designs.  Provide 
additional resource and expertise to overcome any shortfalls. 

 
7. Use the combination of local and international resources that best suits the 

project and the relevant capacity and capability to complete the work.  It is 
unlikely that teams can be formed using only local or only international staff.  Local 
knowledge and resources are necessary inputs.  MFAT should encourage use of local 
contractors if they are capable and have sufficient capacity to do the specific job.  The 
scale of development infrastructure projects is likely to need specialist staff that are 
not able to be maintained within a small or developing state.  Capacity building of local 
staff by international staff could be designed around real project roles so that the work 
serves an infrastructure development and capacity building function.  Next steps: 
Activity designs should identify the structure of implementation teams with the 
appropriate combination of in-country and international expertise, and how on-the-job 
capacity building can be incorporated into the project work programme. 
 

8. Undertake specific contracting and procurement planning for infrastructure 
components.  A specific contracting strategy should be developed that identifies the 
key project risks and is developed to share and allocate those risks to those parties 
best placed to manage them.  Qualification requirements for bidders should not 
preclude participation by any party with the capacity and capability to do the work, but 
should be set to rule out unsuitable low price offers.  Allow for realistic timeframes for 
planning the work, procurement and construction based on complexity of the project 
and market conditions.  Logistically complex projects require more time to plan and 
bid.  Shorter timescales increase project risk for the bidder and results in less bidder 
interest and higher prices.  Next steps: Activity designs should include an output for 
preparation of a procurement plan.  MFAT should supply a checklist/template for 
guiding procurement.  A procurement expert should be involved for procurement in 
large and/or complex infrastructure projects. 
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9. Beneficiary communities and other stakeholders impacted by the 

infrastructure should be consulted from the beginning of the Activity design 
process following an agreed Stakeholder Engagement Plan.  Stakeholders 
should be involved in the design process to ensure that local knowledge and 
experience is included in the project and engineering design; and that beneficiary 
needs (e.g.  men and women, disadvantaged groups) are met and adverse impacts 
are avoided or mitigated.  Communication with the beneficiary communities and other 
stakeholders should follow a defined Stakeholder Engagement Plan that is updated as 
the project progresses.  Next steps: Activity designs should include an output for 
preparation of a stakeholder engagement plan. 

 
10. Establish and maintain an appropriate governance structure that has suitable 

representation, is well resourced and active.  This may include a Governance 
Group for high-level oversight and Project Steering Group (or equivalent) responsible 
for project direction and monitoring implementation.  The latter should meet regularly 
and include authorisation level representation.  Either or both groups should include 
MFAT depending on the nature and complexity of the project.  MFAT needs to be clear 
on the depth of involvement it requires and this needs to be agreed and understood by 
all parties when the GFA is signed.  Next steps: Activity designs should ensure that 
an appropriate governance structure is established with clear roles and responsibilities 
of governance groups, including MFAT. 

 
11. Develop clear project management structures including authority matrix and 

relationship/communications strategy, and assign clear roles and 
responsibilities.  Complex and large management structures can result in confusion 
and mis-communication.  Roles and responsibilities of all parties involved in the 
implementation of the Activities should be made clear, i.e.  who can decide what.  Key 
roles should be staffed with persons that have the right skills.  Mitigations should be 
put in place to provide for the situation of key personnel leaving or becoming 
unavailable.  Next steps: Activity designs should provide clarity as to the roles and 
responsibilities of each party. 
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Appendices 
APPENDIX ONE: TERMS OF REFERENCE 
BACKGROUND 

In August of 2015, the Cook Islands celebrated 50 years of self-governance in free 
association with New Zealand.  To mark the importance of the relationship between the two 
countries, the New Zealand Government offered the Cook Islands Government (CIG) a gift of 
national significance.   
 
On 3 August 2015, New Zealand’s Prime Minister announced that as its 50th celebration gift 
to the Cook Islands, New Zealand would provide up-to NZD $11.7m for the first phase of a 
planned rebuild of the National College, Tereora.   
 
The purpose of this Activity is to enable the CIG to begin the first phase of the planned 
rebuild of the National College.  The rebuild will transition the National College from an 
outdated asset, into a purpose-built modern learning environment.  It will play a critical role 
in enabling the CIG to progressively lift the quality of education in the Cook Islands to a level 
more comparable to that of New Zealand.  The project is a ten-year plan for the college over 
four main stages.  Stage 1 of the project is the redevelopment of two buildings: the 
Administration/Library Block and a Technology Block. 

This Activity began in October 2015 and was completed in February 2018, with 
Prime Minister Ardern officially opening the new college buildings in March 2018. 

Goal 
• Progressively lift the quality of education in the Cook Islands 

Outcomes 
• Improved human development 
• Improved education outcomes 

 
EVALUATION PURPOSE 

This evaluation will be used by MFAT and CIG primarily to:   

• consider if the buildings are well built, fit for purpose, and whether they were built in 
a cost-effective way  

• identify lessons learned that could be applied to projects of a similar nature, 
considering both the build (including governance delivery model) and likely 
outcomes, including any future stages of Tereora College build. 
 

EVALUATION OBJECTIVES CRITERIA AND QUESTIONS 

Objective 1: - How efficiently have the outputs been met?  What worked well and what 
could be done differently?  Review the Cook Islands Investment Corporation (CIIC) 
approach employed to deliver results.  (Efficiency)  

• To what extent has oversight of the activity been cost effective? Were the design and 
construction process and contractual arrangements fit for purpose? Were intended 
outputs delivered? 
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• Did the process chosen for design and construction produce buildings that were built 
in a timely manner and cost effectively? 

• Have they been well built?  Are the materials durable?  How do they stand up to the 
wear and tear imposed by students? Do they withstand the ravages of the weather 
including cyclones?  Are they easy to maintain and keep in good repair?  Are they 
cost effective to operate? Are the fixtures functional and durable?  

• Are they well designed? The right size? With the right layout? Are they good places 
to work in, teach and learn? Are they comfortable to work in in all weather? Are they 
in the right location? Is the re-build likely to contribute to short-term and medium-
term outcomes? 

• Is there an asset management plan for the buildings? If so, does experience to date 
indicate that it is fit for purpose?  

Objective 2: Examine the progress being made towards achieving the Tereora College 
Redevelopment outputs and likely short and medium-term outcomes (Effectiveness) 

• Were outputs met? Identify the impact (to date and likely impact) of the new 
buildings on the learning environment, including any surprises.  Have there been any 
unintended outcomes to date? 

Objective 3: Future design and support –identify the key lessons learned that could be 
applied to other projects of a similar nature and for a possible second phase of support. 

• If a second stage of development is undertaken what changes, if any, would improve 
effectiveness and efficiency?  

• What lessons can be learnt for a future project of a similar nature? 
 

EVALUATION SCOPE 

The scope of the evaluation will include: 

• the time period of the evaluation will cover the period from signing of the Grant 
Funding Arrangement (5 November 2015) to the present time. 

• its geographic focus Rarotonga, Cook Islands. 

• the target groups Tereora College staff and pupils, Cook Islands Ministry of 
Education; Cook Islands Investment Corporation; contractors (Calibre and Land 
Holdings); and Ministry of Finance and Economic Management. 

The scope of the evaluation will exclude: 

• Consideration of whether the medium and long-term goals of the activity have been 
achieved. 
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APPENDIX TWO: EVALUATION STAKEHOLDERS 
The following MFAT stakeholders were interviewed: 
 

STAKEHOLDER INTEREST/STAKE MEETING/TELECON INVOLVEMENT/PARTICIPATION 

Cook Islands 
Government 

  
Oversight of TCR 

Mark Brown, Deputy 
Prime Minister, Minister 
of Finance 

Critical investment in 
National Infrastructure 
Investment Plan 

Meeting 
Oversight of TCR 
implementation 

Cook Islands 
Investment Corporation  

  Principal to Contract 

Tamarii Tutangata General Manager Meeting 
Head of CIIC throughout 
project delivery 

Anne Taoro  
Special Project Unit 
Team Leader 

Meeting 
Project management of TCR 
implementation 

Sally Hosking 
Special Project Unit 
Design and Project 
Officer 

Meeting 
TCR project team 

Alfred Wigmore 
Special Project Unit, 
Design Consultant 

Meeting 
TCR project team 

Eusenio Fatialofa 
Special Project Unit, 
Project Manager 

Meeting 
TCR project team 

Elena Mataora Asset Management Unit Meeting  

Ministry of Education:   
Responsible for delivery of 
quality education and learning 
facilities 

Danielle Tungane 
Cochrane 

Current Secretary 2017-
present 

Meeting 
PSG member, project 
governance, direction and 
monitoring implementation 

Gail Townsend 
Previous Secretary 
2015-2017 

Telecon (Samoa) 
PSG member, project 
governance, direction and 
monitoring implementation 

Rob Matheson Director of ITC Meeting Inputs to TCR design, 

Tiere Utanga 
Director, Human 
Resource Management 
Division 

Meeting 
Management of school during 
construction 

Rowena Newbigging Finance Director Meeting 
Inputs to TCR design, 
monitoring of educational 
outcomes, financial planning 

Tereora College:   Use and operation of TC 

Tania Morgan Principal Meeting 

Inputs to TCR design, 
operation of the TCR 
infrastructure, monitoring of 
educational outcomes 
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STAKEHOLDER INTEREST/STAKE MEETING/TELECON INVOLVEMENT/PARTICIPATION 

Louis Enoka PTA Chair Meeting 
Inputs to the TCR design, 
learning environment 
improvements 

Students – Year 13 
Statistics Class 

Beneficiary Focus group 
Learning environment 
changes, facilities, safety 

Teachers - Tania 
William, Amy Wildash, 
Thomas Savage, Boaz 
Raela, Christing Singh 
Ganivatu, Teremoana 
Ngaau, Matthew 
Easterbrook, Linda Dun, 
Adrian Cooling, Moana 
Tauraa. 

Users of TC facilities Focus group 
Achievement of desired 
education outcomes, teaching 
facilities, learning environment 

Tokoa Ngaau  
Caretaker, operation 
and maintenance of TC 

Meeting 
Operation and maintenance of 
new TC facilities 

Cook Islands National 
Disability Council 

  
 

Destiny Tara Tolevu 
Accessibility for disabled 
students 

Meeting 
Provided input into access for 
all students 

Poko Rota 
Accessibility for disabled 
students 

Meeting 
Provided input into design of 
access for all students 

Calibre   TCR design 

Steve Gaskin Design Manager Telecon 
Infrastructure design, project 
management  

Chris Fahrensohn Architect Telecon Building design 

Land Holdings Ltd   Contractor 

John Batty 
Contractor 
Representative 

Meeting 
TCR construction 

Bill Doherty Managing Director Meeting TCR construction 

MFEM/DCD   Fiduciary oversight 

Garth Henderson Financial Secretary Meeting 

Fiduciary standards, annual 
auditing, high level oversight, 
monitoring and evaluation, 
GG, PSG members 

Melinda Pierre 
Development 
Coordination Division 

Meeting 
Fiduciary standards, annual 
auditing, high level oversight, 
monitoring and evaluation 

NZ High 
Commission/MFAT 

  

Provision of funding, 
governance, monitoring of 
implementation, member of 
GG and PSG, funding of TA 

Joseph Mayhew Former First Secretary Telecon TCR design, governance and 
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STAKEHOLDER INTEREST/STAKE MEETING/TELECON INVOLVEMENT/PARTICIPATION 

NZHC, Rarotonga implementation 

Peter Marshall 
NZ High Commissioner, 
Rarotonga, Cook Islands 

Meeting 
TCR governance, 
implementation and initial 
outcomes 

Sarah Short 
First Secretary, NZHC, 
Rarotonga 

Meeting 
TCR governance, 
implementation and initial 
outcomes 

Sean Buckley 
Former Cook Islands 
Programme Manager 

Telecon 
TCR design, governance and 
implementation 
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APPENDIX THREE: REFERENCES AND SOURCE DOCUMENTS 
Tereora College Rebuild Documents Consulted 
 
List of documents consulted from MFAT’s GDM system included the following: 

• Evaluation Policy for the New Zealand Aid Programme 
• Evaluation plan and report templates 
• PAA 
• Legacy PAA 
• Letter of variation 1 
• Letter of variation 2 
• Letter of variation 3 
• Letter of variation 4 
• LOV 4 Dec 2017 
• TTV Activity Report 16 January 2017 
• TTV Activity Report 01 March 2018 
• Six-month expenditure report 
• Progress and critical pathway update 
• Progress Report July – December 2017 
• Activity risk register 
• GRID export CIIC 
• Practical completion 71 
• Practical completion 71B 
• Report – Tereora Power vs Solar Supporting Information 
• Grant Funding Arrangement 
• Tereora College Redevelopment Critical Pathway Update and Occupation Timetable 
• Tereora safety incident report 2017 
• Tereora College Calibre Monthly Work Plan (December 2017 – February 2018) 
• Calibre – Tereora College – Statement of Work Contract 
• Tereora College TA combined scores evaluation sheet - December 2015 
• Calibre Costs revised 15.02.2016 (1) 
• Construction programme and critical path Tereora College Aug 2017 
• Letter of variation - Calibre Statement of Work 
• CIIC Attachment 5 - Preliminary milestone dates - July 2015 
• TCR Activity Risk Register 
• TCR Calibre Health and Safety Plan Final 
• TCR Calibre Resource Cost Plan 
• TCR MP C.03 STAGE 1 WORKS REV B 
• Meeting minutes: Appraisal of ADD for Tereora College rebuild 
• PROJECT PROPOSAL - Tereora College Rebuild 
• TCR Design Brief – FINAL 
• NTT1 Tereora College TA 
• NTT2 Tereora College TA 
• LH Social Impact Checklist 
• ‘As built’ drawings for Tereora College Redevelopment 
• Meeting minutes – Governance group 
• Meeting minutes – Project steering group 
• Site Plan – pathways and greening 
• Combined construction set 1 - drawings 
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• Combined construction set 2 - drawings 
• Combined construction set 3 – drawings 
• CI – ADD for Tereora Rebuild 
• TCR Results measurement framework working draft (1) 
• TCR Results measurement framework V1 
• SOW - Cook Islands - Tereora College Redevelopment-Planning Ph 1 Construction - 

Calibre Constlg 
• Tereora College Redevelopment Stage 1 - Completion Report 
• NZ MoE Design Review Panel report - Tereora College with CF COMMENTS. 

 
 
Other Information and Document Sources 

Tereora College Redevelopment Project Facebook Page 

Cook Islands Government, August 2015, Cook Islands National Infrastructure Investment 
Plan.   

Cook Islands Government, 2017, 2017 Education Statistics Report 

Cook Islands Government, August 2015, Cook Islands National Infrastructure Investment 
Plan  

NZ Ministry of Education, November 2016, The Impact of Physical Design on Student 
Outcomes.   

NZ Ministry of Education, November 2016, How the design of spaces can help student 
achievement.   

NZ Ministry of Education, November 2016, Making spaces work for everyone. 

Cook Islands Investment Corporation, June 2016, Request for Tender Tereora College – 
Stage 1 Works. 
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