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Canberra ACT 
15 June 2022 

Dear Mr President 
Dear Mr Speaker 

In accordance with the authority contained in the Auditor-General Act 1997, I have 
undertaken an independent performance audit in Snowy Hydro Limited. The report is titled 
Snowy 2.0 Governance of Early Implementation. Pursuant to Senate Standing Order 166 
relating to the presentation of documents when the Senate is not sitting, I present the 
report of this audit to the Parliament. 

Following its presentation and receipt, the report will be placed on the Australian National 
Audit Office’s website — http://www.anao.gov.au. 

Yours sincerely 

Grant Hehir 
Auditor-General 

The Honourable the President of the Senate 
The Honourable the Speaker of the House of Representatives 
Parliament House 
Canberra  ACT 
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AUDITING FOR AUSTRALIA 
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Australian National Audit Office 
(ANAO). The ANAO assists the 
Auditor-General to carry out his 
duties under the Auditor-General 
Act 1997 to undertake 
performance audits, financial 
statement audits and assurance 
reviews of Commonwealth public 
sector bodies and to provide 
independent reports and advice 
for the Parliament, the Australian 
Government and the community. 
The aim is to improve 
Commonwealth public sector 
administration and accountability. 

For further information contact: 
Australian National Audit Office 
GPO Box 707 
Canberra ACT 2601 

Phone: (02) 6203 7300 
Email: ag1@anao.gov.au 
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information about the ANAO are 
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 To provide assurance to Parliament that 
Snowy Hydro Limited has appropriate 
arrangements in place to effectively deliver 
the Snowy 2.0 project. 

 

 Snowy Hydro Limited’s governance of the 
early implementation of Snowy 2.0 is 
effective. 

 Snowy Hydro Limited has established 
effective governance frameworks to 
deliver Snowy 2.0. 

 Snowy Hydro Limited has established 
appropriate arrangements to manage the 
Snowy 2.0 engineer, procure and 
construct (EPC) contract. 

 Snowy Hydro Limited has established 
appropriate monitoring and reporting 
arrangements for Snowy 2.0. 

 

 No recommendations are made to 
Snowy Hydro Limited. 

 

 Snowy 2.0 includes the construction of an 
underground power station and around 27 
kilometres of tunnels between two reservoirs 
in the Snowy Mountains. 

 Snowy Hydro Limited is using an engineer, 
procure and construct (EPC) contract to 
complete most of the Snowy 2.0 project. 

 The EPC contracted sum is $5.11 billion, 
which makes up more than 85 per cent of 
the total approved project costs. 

 The EPC contracted schedule is for first 
power generation in 2024–25 and project 
completion in 2026–27. 

$1.38 billion 
Australian Government’s 

equity investment in Snowy 
Hydro Limited for Snowy 2.0. 

$5.11 billion 
Contracted sum under the 

Snowy 2.0 engineer, procure and 
construct (EPC) contract. 

350,000 
Megawatt hours of storage 

Snowy 2.0 is expected to add to the 
National Electricity Market. 

 



 

 
Auditor-General Report No. 33 2021–22 

Snowy 2.0 Governance of Early Implementation 
 

7 

Summary and recommendations 
Background 
1. In December 2018, Snowy Hydro Limited made a final investment decision to proceed with 
Snowy 2.0. Snowy 2.0 is a pumped hydro project designed to add 2000 megawatts of on-demand 
generation and approximately 350,000 megawatt hours of large-scale storage to the National 
Electricity Market. Snowy 2.0 includes the construction of an underground power station and 
around 27 kilometres of tunnels within the Kosciuszko National Park in the Snowy Mountains 
region of New South Wales. 

2. Snowy Hydro Limited is using an engineer, procure and construct (EPC) contract to 
complete most of the Snowy 2.0 project. The contracted sum under the EPC contract is 
$5.11 billion. This makes up more than 85 per cent of the total Snowy 2.0 project cost approved 
by Snowy Hydro Limited. 

3. Snowy Hydro Limited is an unlisted company incorporated under the Corporations Act 
2001. On 29 June 2018, the Commonwealth became Snowy Hydro Limited’s sole shareholder. 
Snowy Hydro Limited is subject to the Public Governance, Performance and Accountability Act 
2013 (PGPA Act) frameworks for Commonwealth companies and government-owned business 
enterprises (GBE). 

Rationale for undertaking the audit 
4. Snowy Hydro Limited has been provided an equity injection to a subscription cap of 
$1.38 billion to proceed with the Snowy 2.0 project. Snowy Hydro Limited is financing the 
remainder of the project from debt funding. The audit provides assurance to Parliament that 
Snowy Hydro Limited has appropriate arrangements in place to effectively deliver Snowy 2.0.  

Audit objective and criteria 
5. The audit objective was to examine the effectiveness of Snowy Hydro Limited’s 
governance arrangements for early implementation of Snowy 2.0, the expansion to the Snowy 
Hydro Scheme. 

6. To form a conclusion against this objective, the following high-level audit criteria were 
adopted. 

• Have effective governance frameworks been established to deliver Snowy 2.0? 
• Are there appropriate arrangements to manage the Snowy 2.0 engineer, procure and 

construct (EPC) contract? 
• Does Snowy Hydro Limited effectively monitor and report on the progress of Snowy 2.0? 

Conclusion 
7. Snowy Hydro Limited’s governance of the early implementation of Snowy 2.0 is effective. 

8. Snowy Hydro Limited has established effective governance frameworks to deliver 
Snowy 2.0. These governance frameworks provide the Snowy Hydro Limited Board of Directors 
(the Board) with appropriate oversight, including the information required to inform 
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decision-making. The Snowy 2.0 risk management framework supports the ongoing oversight of 
risks. Procurement and contract management frameworks provide an appropriate basis for 
Snowy Hydro Limited’s delivery of Snowy 2.0. 

9. Snowy Hydro Limited has established appropriate arrangements to manage the Snowy 2.0
EPC contract. The EPC contract management arrangements have provided Snowy Hydro Limited
with a sound basis for managing the performance of the EPC contractor. Snowy Hydro Limited
should continue to implement these contract management arrangements over the life of the
project.

10. Snowy Hydro Limited has established appropriate monitoring and reporting arrangements
for Snowy 2.0. Reporting to the Board and the shareholder provides clear oversight of the
progress of the project including identification and escalation of key risks. The project is exposed
to significant risks, in particular those related to transmission network upgrades required for
Snowy 2.0. Snowy Hydro Limited manages transmission risk within the existing regulatory
framework, which includes engagement with government and industry stakeholders. Snowy
Hydro Limited has implemented actions within the areas it can control.

Supporting findings 

Governance frameworks 
11. The Board has appropriate oversight of Snowy 2.0, including assurance over key
assumptions of the business case. Snowy Hydro Limited established specific governance
frameworks aligned with the risk and complexity of the project. These arrangements provide a
clear framework for approval and ongoing management, including risk management, of the
project. (See paragraphs 2.3 to 2.38)

12. Snowy Hydro Limited implemented appropriate procurement policies and procedures for
Snowy 2.0. Snowy Hydro Limited supplemented its pre-existing procurement framework with a
specific framework for the EPC procurement. These frameworks were supplemented by probity
management mechanisms. Snowy Hydro Limited has established an appropriate contract
management framework for Snowy 2.0. The Snowy 2.0 contract management framework builds
on Snowy Hydro Limited’s pre-existing framework to align with the scale and complexity of the
project. Snowy Hydro Limited’s quality of compliance reporting against the Snowy 2.0 Australian
Industry Participation Plan was of an appropriate standard. Prior to March 2022, reporting against
this plan did not meet the timeframes set under the Australian Jobs Act 2013. (See paragraphs
2.39 to 2.57)

Management of the engineer, procure and construct contract 
13. Snowy Hydro Limited developed and executed an EPC contract that was designed to
support Snowy 2.0 outcomes. This was achieved by assessing a range of contracting options to
identify an approach best suited to successfully delivering the project and incorporating project
deliverables and risk allocation into the contract. (See paragraphs 3.3 to 3.30)

14. Snowy Hydro Limited’s approach to negotiation and execution of the EPC contract
demonstrated value for money. Snowy Hydro Limited assessed bids from potential tenderers
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against price and non-price factors and maintained competitive tension by involving more than 
one potential tenderer until the final decision. (See paragraphs 3.31 to 3.42) 

15. Snowy Hydro Limited has established arrangements to effectively monitor the EPC 
contractor’s performance against cost and schedule. This includes appropriately managing the 
EPC contract’s monthly payment process. Contract management and control arrangements have 
been appropriately implemented. Snowy Hydro Limited also developed procedures to provide 
assurance over the contractor’s activities in relation to workplace health and safety, quality and 
environmental management. (See paragraphs 3.43 to 3.67) 

Monitoring and reporting 
16. Snowy Hydro Limited has established appropriate arrangements to monitor the progress 
of Snowy 2.0. Monitoring arrangements include monthly progress reports from the contractor. 
Snowy Hydro Limited’s use of an earned value management approach allows the contractor’s 
performance to be measured against baseline figures. (See paragraphs 4.3 to 4.13) 

17. Snowy Hydro Limited has implemented a strategy to engage with community and industry 
stakeholders throughout the life of Snowy 2.0. Snowy Hydro Limited regularly reports to 
shareholder departments and ministers on the progress of Snowy 2.0. This has included 
engagement on transmission network upgrades required for Snowy 2.0. (See paragraphs 4.14 to 
4.48) 

Summary of entity response 
18. The proposed audit report was provided to Snowy Hydro Limited. Snowy Hydro Limited’s 
summary response to the report is provided below. An extract of the proposed report was 
provided to Future Generation Joint Venture. Full entity responses are at Appendix 1. 

Snowy Hydro welcomes the ANAO’s audit findings that the Company’s governance of the early 
implementation of the project is effective with no recommendations raised. The audit concluded 
that the Company has appropriate arrangements in place to govern, monitor and report on the 
project; including in relation to managing the contract with our Principal Contractor Future 
Generation JV. Snowy Hydro would like to acknowledge the highly rigorous yet constructive 
approach of the ANAO audit team at all times. 

Key messages from this audit for all Australian Government entities 
19. Below is a summary of key messages, including instances of good practice, which have 
been identified in this audit and may be relevant for the operations of other Australian 
Government entities. 

Governance and risk management 
• Active monitoring of project risks ensures that they remain current and visible to the entity 

and key stakeholders. When supplemented by a register of all project risks, grouping risks 
according to categories is one way for entities to focus on those that are most critical. 

Procurement 
• Early consultation processes can provide entities with opportunities to clarify a project's 

requirements, budget and schedule. Design modifications suggested during this process can 
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also achieve cost and time savings. This supports procurement outcomes that meet the 
entity’s requirements and demonstrate value for money. 

• Leveraging competitive tension supports entities to achieve value for money. This involves 
continuing negotiations with more than one potential tenderer until the final decision point. 
Potential benefits are maximised when entities adopt well-documented procurement and 
tender evaluation plans. 

Contract management 
• Entities should assess their internal capability to manage large-scale contracts. Where 

capability gaps exist, entities can benefit from identifying and filling these gaps before 
commencing procurement. This supports effective contract delivery by ensuring that the 
entity is appropriately resourced. 

• Clear contract management frameworks ensure that entities are informed of a contractor's 
progress during the delivery of a major project. Linking contract payments to the achievement 
of key performance indicators establishes clear performance expectations of a contractor. If 
adopted, these provisions should be established early in a contract’s lifecycle and supported 
by effective channels of communication and clear contract management frameworks.  

• Entities should actively manage contracts according to established frameworks. This includes 
contract administration aligned to project deliverables within the contract. Where the 
contractor has not met the requirements of the contract, or has provided insufficient evidence 
to demonstrate achievement, entities should actively manage the performance of the 
contractor to ensure delivery.  

 



 

 
Auditor-General Report No. 33 2021–22 

Snowy 2.0 Governance of Early Implementation 
 

11 

Audit findings 
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1. Background 
Introduction 
1.1 On 15 March 2017, Snowy Hydro Limited announced commencement of a feasibility study 
into expanding the pumped hydro-electric generation capacity1 of the Snowy Mountains 
Hydro-electric Scheme.2 This expansion project would become known as Snowy 2.0. Snowy Hydro 
Limited completed the feasibility study process in December 2017. 

1.2 In December 2018, Snowy Hydro Limited made a final investment decision to proceed with 
Snowy 2.0. The engineer, procure and construct (EPC) contracted schedule is for first power 
generation in 2024–25 and project completion in 2026–27. Appendix 3 provides a timeline of key 
project milestones. 

1.3 Snowy 2.0 includes the construction of an underground power station and around 
27 kilometres of tunnels between Tantangara and Talbingo Reservoirs (Figure 1.1). The reservoirs 
and supporting infrastructure are within the Kosciuszko National Park in the Snowy Mountains 
region of New South Wales (Figure 1.2).  

1.4 Snowy 2.0 is intended to provide an additional 2000 megawatts of renewable electricity 
generating capacity and approximately 350,000 megawatt hours of storage to the National 
Electricity Market (NEM).3 

Figure 1.1: Snowy 2.0 pumped hydro concept 

 
Source: Snowy Hydro Limited.  

 
1 Pumped hydro-electricity generators use electricity at times of excess supply to pump water from a lower 

reservoir to a higher reservoir. Water stored in the higher reservoir is then used to generate electricity at 
times of peak electricity demand. 

 See Australian Renewable Energy Agency, Hydropower/Pumped Hydro Energy Storage [Internet], available 
from https://arena.gov.au/renewable-energy/pumped-hydro-energy-storage/ [accessed 22 March 2022]. 

2 The Snowy Mountains Hydro-electric Scheme was built between 1949 and 1974. On completion, it consisted 
of seven power stations, 16 major dams, 80 kilometres of aqueducts and 145 kilometres of interconnected 
tunnels. 

3 A watt is a unit of power that quantifies the rate of energy transfer. A megawatt is 1 million watts. A 
megawatt hour is one megawatt of power sustained for one hour. 
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Figure 1.2: Map of the Snowy Mountains Hydro-electric Scheme including Snowy 2.0 

Source: Snowy Hydro Limited. 

The National Electricity Market 
1.5 The NEM connects power from electricity generators to large industrial energy users and 
local electricity distributors across Queensland, New South Wales, the Australian Capital Territory, 
Victoria, South Australia, and Tasmania. 



 

 
Auditor-General Report No. 33 2021–22 
Snowy 2.0 Governance of Early Implementation 
 
14 

1.6 The Australian Energy Market Operator (AEMO) has identified the NEM is in a period of 
change, moving from a centralised system dominated by large coal fired power stations to a 
decentralised system of renewable generators and energy storage resources.4 

1.7 As part of the 2020 Integrated System Plan (ISP) published in July 2020, AEMO projected the 
NEM will require over 26 gigawatts of new variable renewable energy generation supported by up 
to 19 gigawatts of new dispatchable energy resources5 to replace coal fired electricity generation 
by 2040.6 

1.8 In 2021, AEMO indicated the need for dispatchable resources may be greater than projected 
in the 2020 ISP. AEMO analysis indicates over 60 gigawatts of dispatchable capacity may be required 
by 2050 to efficiently support variable renewable energy.7 

1.9 Meeting the demand for increased renewable energy generation and dispatchable energy 
storage was the basis of the decision to proceed with Snowy 2.0.8 

Legislative structure, ownership and governance  
1.10 Snowy Hydro Limited is an unlisted company incorporated under the Corporations Act 2001. 
On 29 June 2018, the Commonwealth of Australia (the Commonwealth) became Snowy Hydro 
Limited’s sole shareholder. Snowy Hydro Limited also became a Commonwealth company on this 
date.9 

1.11 The Public Governance, Performance and Accountability Act 2013 (PGPA Act) frameworks 
for government-owned business enterprises (GBE) apply to Snowy Hydro Limited from this date.10 
Chapter three of the PGPA Act sets out requirements with which Commonwealth companies are to 
comply to meet appropriate standards of public sector accountability. 

 
4 Australian Energy Market Operator, Power System Requirements [Internet], July 2020, available from 

https://aemo.com.au/-/media/files/electricity/nem/security_and_reliability/power-system-
requirements.pdf?la=en [accessed 22 March 2022]. 

5 Variable renewable energy produces energy intermittently instead of on demand. Variable renewable energy 
sources include wind, solar and tidal. 

 Dispatchable electricity sources include batteries and generators such as hydro-electricity and gas that can 
adjust the power output supplied to the electrical grid on demand. 

6  The electricity system and markets in most Australian states and territories are governed by the National 
Electricity (South Australia) Act 1996 which is known as the National Electricity Law. The AEMO is required to 
prepare, maintain and publish a plan for the development of the national transmission grid under section 
49(2) of the National Electricity (South Australia) Act 1996. 

 Australian Energy Market Operator, 2020 Integrated System Plan [Internet], 30 July 2020, available from 
http://aemo.com.au/en/energy-systems/major-publications/integrated-system-plan-isp/2020-integrated-
system-plan-isp [accessed 22 March 2022]. 

7  Australian Energy Market Operator, Draft 2022 Integrated System Plan [Internet], 10 December 2021, 
available from https://aemo.com.au/consultations/current-and-closed-consultations/2022-draft-isp-
consultation [accessed 22 March 2022]. 

 The Draft 2022 Integrated System Plan was published as part of the 2022 Integrated System Plan’s 
consultation process. AEMO expects to release the 2022 Integrated System Plan in June 2022. 

8 Prime Minister, Minister for Energy, and Minister for Finance and the Public Service, Media Release: Historic 
Snowy 2.0 plan approved [Internet] 26 February 2019, available from https://www.pm.gov.au/media/historic-
snowy-20-plan-approved [accessed 22 March 2022]. 

9  Prior to 2018, shareholdings in Snowy Hydro Limited were shared between the New South Wales Government 
(58 per cent), Victorian Government (29 per cent) and the Commonwealth of Australia (13 per cent). 

10  Public Governance, Performance and Accountability Rule 2014, section 5(2)(h). 
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1.12 The Commonwealth’s ownership interest in Snowy Hydro Limited is represented by two 
shareholder ministers: the Minister for Energy and Emissions Reduction, and the Minister for 
Finance. Shareholder ministers provide Snowy Hydro Limited guidance on purpose, role and 
activities through a Statement of Expectations.11 Snowy Hydro Limited provides a dividend to the 
Commonwealth as the sole shareholder. The dividends were $217.8 million in 2019–20 and 
$122.7 million in 2020–21. 

1.13 Internal governance of Snowy Hydro Limited is provided through its Board of Directors (the 
Board). The Snowy Hydro Limited Company Constitution requires that there must be a minimum of 
five and a maximum of nine Directors appointed to the Board. The Board has ultimate responsibility 
for the performance of the company and is accountable to the Commonwealth as Snowy Hydro 
Limited’s sole shareholder and to the Parliament. The Board has delegated authority over the 
day-to-day management of Snowy Hydro Limited to the Chief Executive Officer.12 

Delivery arrangements for Snowy 2.0 
1.14 Snowy Hydro Limited is using an engineer, procure and construct (EPC) contract to complete 
most of the Snowy 2.0 project.13 The Snowy 2.0 EPC contract is based on the International 
Federation of Consulting Engineers’ (FIDIC) ‘Conditions of Contract for EPC/Turnkey Projects’.14 
Under this type of contract, a lead contractor is responsible for engineering, procurement and 
construction activities required to build the infrastructure to the standards set out by Snowy Hydro 
Limited as the project owner. 

1.15 In April 2019, Snowy Hydro Limited executed the Snowy 2.0 EPC contract with Future 
Generation Joint Venture as the lead contractor.15 The EPC contract includes one named 
subcontractor responsible for the electrical and mechanical work associated with hydro-electric 
power station elements of the project.16 

1.16 The contracted sum under the EPC contract is $5.11 billion. This makes up more than 85 per 
cent of the total Snowy 2.0 project cost approved by Snowy Hydro Limited. The electrical and 
mechanical element of the contract makes up around 15 per cent of the total contract sum of 
$5.11 billion under the EPC contract. 

 
11 These titles reflect the Australian Government administrative arrangements in place during the audit 

fieldwork phase. 
 Snowy Hydro Limited Statement of Expectations, [Internet], available from 

https://www.snowyhydro.com.au/wp-content/uploads/2021/11/Statement-of-Expectations.pdf [accessed 
28 March 2022]. 

12 The Chief Executive Officer also holds the position of Managing Director and is a member of the Board.  
13  Snowy Hydro Limited, Annual Report 2018–19, p. 40. 
14 International Federation of Consulting Engineers (FIDIC), EPC/Turnkey Contract 2nd Ed (2017 Silver Book), 

[Internet] available from https://fidic.org/books/epcturnkey-contract-2nd-ed-2017-silver-book [accessed 
22 March 2022]. 

 For further information on the different forms of FIDIC contracts, see International Federation of Consulting 
Engineers (FIDIC), Which FIDIC Contract should I use? [Internet], available from https://fidic.org/node/149 
[accessed 22 March 2022]. 

15  Future Generation Joint Venture is a joint venture between engineering companies Salini Impregilo S.p.A (now 
known as Webuild), Clough Projects Australia Pty Ltd and Lane Construction Corporation. 

16 The named subcontractor is Voith Hydro. The EPC contract allows Future Generation Joint Venture to appoint 
subcontractors for other contracted deliverables. 
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1.17 Project costs not included in the EPC contract include early road works, environmental 
approvals and compliance, electricity grid connections, insurance, contingency and owner’s costs. 
Owner’s costs are Snowy Hydro Limited’s costs of developing and managing the project, including 
employees and third-party advisors. 

Rationale for undertaking the audit 
1.18 Snowy Hydro Limited has been provided an equity injection to a subscription cap of 
$1.38 billion to proceed with the Snowy 2.0 project.17 Snowy Hydro Limited is financing the 
remainder of the project from debt funding. The audit will provide assurance to Parliament that 
Snowy Hydro Limited has appropriate arrangements in place to effectively deliver the Snowy 2.0 
project. 

1.19 Under subsection 17(2) of the Auditor-General Act 1997 (the Act), performance audits of 
GBEs such as Snowy Hydro Limited can be conducted only at the request of the Joint Committee of 
Public Accounts and Audit (JCPAA). The Auditor-General received this request from the JCPAA in 
August 2021. 

Audit approach 

Audit objective, criteria and scope 
1.20 The objective of the audit was to examine the effectiveness of Snowy Hydro Limited’s 
governance arrangements for early implementation of Snowy 2.0, the expansion to the Snowy 
Mountains Hydro-electric Scheme. 

1.21 To form a conclusion against this objective, the following high-level audit criteria were 
adopted. 

• Have effective governance frameworks been established to deliver Snowy 2.0? 
• Are there appropriate arrangements to manage the Snowy 2.0 engineer, procure and 

construct (EPC) contract? 
• Does Snowy Hydro Limited effectively monitor and report on the progress of Snowy 2.0? 
1.22 The scope of the audit focused on Snowy Hydro Limited’s governance arrangements during 
the early implementation of the Snowy 2.0 project including: 

• Snowy 2.0 governance, procurement and contract management frameworks; 
• contract management of the Snowy 2.0 EPC contract, including sample testing of monthly 

EPC payments; and 
• monitoring and reporting on the Snowy 2.0 project, including internal and external 

performance reporting and advice to shareholder ministers. 
1.23 The audit scope did not include the Commonwealth’s purchase of New South Wales and 
Victoria’s shares of Snowy Hydro Limited; shareholder approval of Snowy 2.0 and associated equity 
investment in Snowy Hydro Limited; Snowy Hydro Limited’s other operations or projects; 

 
17 The Department of the Environment and Energy was the party representing the Commonwealth when this 

equity subscription agreement was executed in April 2019. This role transferred to the Department of 
Industry, Science, Energy and Resources on 1 February 2020. 
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Commonwealth or state governments’ environmental assessment processes; the appropriateness 
of the technical or feasibility assessments; or decisions by AEMO and other entities in relation to 
connections and transmission. 

Audit methodology 
1.24 The audit methodology involved examination of Snowy Hydro Limited documentation, a 
virtual site tour18 and meetings with Snowy Hydro Limited staff including demonstrations of 
Snowy 2.0 business processes. The audit team also met with: 

• two shareholder departments: the Department of Industry, Science, Energy and 
Resources, and the Department of Finance; and 

• the Australian Industry Participation Authority. 
1.25 The audit was conducted in accordance with ANAO auditing standards at a cost to the ANAO 
of $386,000. 

1.26 The team members for this audit were Jacqueline Hedditch, Joshua Francis, 
Jake Farquharson and Corinne Horton. 

 
18 Due to COVID-19 travel restrictions the audit team participated in a virtual site tour provided to the Snowy 

Hydro Board. A publicly accessible version of the site tour is available at 
https://snowy2tour.snowyhydro.com.au/ [accessed 22 March 2022]. 
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2. Governance frameworks  
Areas examined 
This chapter examines whether Snowy Hydro Limited has established effective governance 
frameworks to deliver Snowy 2.0. 
Conclusion  
Snowy Hydro Limited has established effective governance frameworks to deliver Snowy 2.0. 
These governance frameworks provide the Snowy Hydro Limited Board of Directors (the Board) 
with appropriate oversight, including the information required to inform decision-making. The 
Snowy 2.0 risk management framework supports the ongoing oversight of risks. 
Procurement and contract management frameworks provide an appropriate basis for Snowy 
Hydro Limited’s delivery of Snowy 2.0. 
Areas for improvement 
The ANAO suggested that Snowy Hydro Limited continue to focus on timely reporting against the 
Australian Industry Participation Plan. 

2.1 Governance involves the systems and processes in place that shape, enable and oversee the 
management of an organisation.19 Company directors have an obligation to act with care and 
diligence under the Corporations Act 2001.20 The Public Governance, Performance and 
Accountability Act 2013 (the PGPA Act) requires Commonwealth companies ‘meet high standards 
of governance, performance and accountability’.21 

2.2 Effective governance arrangements for a project of Snowy 2.0’s scale and complexity would 
be expected to include: 

• appropriate oversight from the Board;  
• implementation of procurement policies and procedures; and 
• establishing appropriate contract management arrangements.  

Does the Board have appropriate oversight over Snowy 2.0? 
The Board has appropriate oversight of Snowy 2.0, including assurance over key assumptions 
of the business case. Snowy Hydro Limited established specific governance arrangements 
aligned with the risk and complexity of the project. These arrangements provide a clear 
framework for approval and ongoing management, including risk management, of the project. 

2.3 The Statement of Expectations issued in 2018 states that ‘the Board [of Snowy Hydro 
Limited] has ultimate responsibility for the performance of the Company and is accountable to the 
Government as its sole shareholder.’ An updated Statement of Expectations published in 2021 
specifies that the Board is accountable to ministers for: the performance of Snowy Hydro Limited; 
internal governance of Snowy Hydro Limited; setting strategic direction and culture; compliance 

 
19 Australian National Audit Office, Audit Insights: Board Governance [Internet], 17 May 2019, available from 

https://www.anao.gov.au/work/audit-insights/board-governance [accessed 22 March 2022]. 
20 Section 180 of the Corporations Act 2001. 
21 Public Governance, Performance and Accountability Act 2013, subsection 5(d). 
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with external governance frameworks; and timely, accurate and transparent provision of 
information. 

Governance framework 
2.4 The Snowy Hydro Limited Board Charter (the Board Charter) sets out that the role of the 
Board is to: 

act in the best interests of Snowy Hydro; ensure that Snowy Hydro’s business objectives are 
aligned with shareholder expectations; and guide and monitor Snowy Hydro’s strategies, policies 
and performance to optimise performance and create shareholder value, while having regard to 
employee, community and other stakeholder interests.22 

2.5 The Department of Finance maintains a resource management guide for 
government-owned business enterprises (GBEs) in relation to board and corporate governance, 
financial governance and planning and reporting.23 The guide provides the following guidance to 
GBEs in relation to the composition of the board: 

GBE boards and any subsidiaries are to comprise directors with an appropriate mix of skills, who 
are to be appointed on the basis of their individual capacity to contribute to the board, having an 
appropriate balance of relevant skills (such as commerce, finance, accounting, law, marketing, 
workplace relations, management and other skills relevant to the GBE’s operations) to enable 
them to contribute to the achievement of the GBE´s objectives.24 

2.6 The Board’s composition has changed since the December 2018 Snowy 2.0 final investment 
decision.25 Five of the current members were appointed between March 2019 and August 2020. 

2.7 Snowy Hydro Limited advised the ANAO that the changes in composition reflect the 
changing requirements of the company relating to the scale of the project. A 2019 internal review 
of the Board, initially scheduled for November 2018, was deferred until after the final investment 
decision to enable consideration of the specific skills required for Snowy 2.0. The review also 
considered the tenure of previous Board members. 

2.8 Snowy Hydro Limited assessed the skills and experience of the Board members, in particular 
those joining the Board following the final investment decision, against its skills matrix. Snowy 
Hydro Limited found they are consistent with the skills matrix and provide coverage of the necessary 
skill areas. 

2.9 The Board Charter states it will ‘meet as required to facilitate the effective discharge of its 
duties and will generally meet at least ten times each year.’ The Board met at least ten times in each 
calendar year 2018, 2019, 2020 and 2021. Snowy Hydro Limited advised the ANAO that in addition 

 
22 Snowy Hydro Limited, Board Charter [Internet], 14 March 2018, available from 

https://www.snowyhydro.com.au/about/corporate-governance/ [accessed 22 March 2022]. 
23  Department of Finance, Resource Management Guide No. 126, Commonwealth Government Business 

Enterprise Governance and Oversight Guidelines [Internet], Finance, available from 
http://www.finance.gov.au/resource-management/governance/gbe/ [accessed 22 March 2022]. 

24 Department of Finance, Resource Management Guide No. 126, Commonwealth Government Business 
Enterprise Governance and Oversight Guidelines [Internet], Finance, available from 
http://www.finance.gov.au/resource-management/governance/gbe/ [accessed 22 March 2022]. 

25 See paragraphs 2.14 to 2.26 for an overview of the final investment decision process. 
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to the Board’s regular meeting schedule, two additional meetings in 2018 and four additional 
meetings in 2020 covered specific Snowy 2.0 matters or milestones. 

Reporting structure 

2.10 Snowy Hydro Limited has established specific governance arrangements for the Snowy 2.0 
project. Figure 2.1 provides an overview of the Snowy 2.0 governance framework. The roles and 
responsibilities of all relevant committees are articulated in their respective charters. This includes 
appropriate reporting arrangements.26 

Figure 2.1: Snowy 2.0 project governance framework 

Board of Directors

CEO

Snowy 2.0 
Committee

Funding 
Committeea

Shareholder Management

Snowy 2.0 Executive 
Governance Committee

Snowy 2.0 Design 
Review and Assurance 

Management 
Committee

Snowy 2.0 
Project Teamb

Snowy 2.0 
Project 
Board

Snowy 2.0 
Steering 

Committee

Snowy Hydro 
Limited/

Contractor

Board Committees

Note a: The Snowy 2.0 Funding Committee has been inactive since the execution of the funding strategy. 
Note b: The Snowy 2.0 Project Team is also referred to as the Owner’s Team. 
Source: ANAO presentation of Snowy Hydro Limited documentation. 

Key decision points and assurance over assumptions 
2.11 The Board established several key decision points for approval to progress with Snowy 2.0. 
The key decision points were the feasibility study, the final investment decision, and the notice to 
proceed. These decision points are discussed below. Appendix 3 provides an overview of all project 
milestones. 

Feasibility study 

2.12 In March 2017, Snowy Hydro Limited announced the proposed Snowy 2.0 project would 
commence with a feasibility study.27 The purpose of the feasibility study was to determine whether 
Snowy 2.0 was technically feasible. The feasibility study also: 

• provided a project cost estimate and timeframes;
• sought to establish a business case to support investment in Snowy 2.028;

26 See Appendix 2 for improvements made to reporting arrangements during the audit. 
27 Snowy Hydro Limited engaged the services of several external advisors to support the development of the 

feasibility study. 
28 The business case for investment considered factors such as the relevance of Snowy 2.0 to, and projected 

changes within, the National Electricity Market (NEM). 



Governance frameworks 

Auditor-General Report No. 33 2021–22 
Snowy 2.0 Governance of Early Implementation 

21 

• included an investment case, cost estimate and commercial and business analysis
modelling; and

• outlined a range of further work required prior to the final investment decision.
2.13 The feasibility study was approved by the Board in December 2017. 

Final investment decision 

2.14 Following approval of the feasibility study, Snowy Hydro Limited commenced the final 
investment decision process (FID process). This included consideration of the final Snowy 2.0 
business case. 

2.15 The business case considered several scenarios, including a comparison of ‘build’ and ‘do 
not build’ scenarios, various outcomes relating to the Integrated System Plan, a downside case 
scenario, and other National Energy Market scenarios as modelled by an external provider.29 The 
business case was approved by the Board on 21 November 2018. 

2.16 The FID process also involved due diligence and preparatory work such as detailed 
assessment of project elements including health and safety, the business case and funding strategy, 
procurement and contracting, probity, technical design, environmental approvals, and risk 
management. Snowy Hydro Limited sourced opinions from external advisors to support these 
detailed assessments.30 

2.17 The FID process included re-examination of key assumptions set out in the feasibility study, 
including financing and cost modelling. These assumptions were set out in the funding strategy. The 
funding strategy provided analysis on financing Snowy 2.0 and the project’s impact on Snowy Hydro 
Limited’s credit rating. 
Financing 

2.18 The funding strategy sets out funding requirements against four capital expenditure 
scenarios31: a $5.4 billion ‘low case’; a $5.9 billion ‘base case’; a $6.4 billion ‘high case’; and a $6.9 
billion ‘worst case’. 

2.19 The final investment decision documentation also included correspondence from eight 
potential future financiers indicating their interest in providing debt facilities to Snowy Hydro 
Limited for the construction of Snowy 2.0. These financiers were provided with public and 
confidential information about Snowy 2.0 and engaged with both Snowy Hydro Limited and its 
financial adviser to develop a detailed understanding of the project. 

2.20 Snowy Hydro Limited formed the view that collectively the correspondence indicated that 
the company would be able to secure more credit capacity than required. 

29 Marsden, Jacob and Associates, Modelling Snowy 2.0 in the NEM – Public Report, 3 December 2018 [Internet], 
available from https://www.snowyhydro.com.au/wp-content/uploads/2020/04/MJA-NEM-Study-Public-
Report-3Dec2018.pdf [accessed 22 March 2022]. 

30 Supporting opinions related to: the funding strategy; National Energy Market modelling; contractual and legal 
considerations; probity planning approval process and conditions; engineering design and geotechnical 
baselines; geotechnical investigations; risk management; insurance; cost and schedule estimation; and tender 
designs submitted by prospective contractors. 

31 These scenarios included construction-related costs, non-construction related costs, cost escalation, client-
retained risk costs and contingency. 
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Credit rating 

2.21 The funding strategy further considered six commercial scenarios for their impact on Snowy 
Hydro Limited’s credit rating, including assessment by S&P Global.32 These six scenarios were: 

• ‘base case’ — a ‘defensible and commercially robust base case for the consolidated Snowy 
hydro business including the funding of Snowy 2.0’; 

• ‘National Electricity Market downside case’ — a scenario that considers the implied value 
of capacity in the National Electricity Market being 15 per cent lower than base case and 
an average decrease of 25 per cent in the buy/sell net revenue for the duration of the 
modelled period33; 

• ‘hydrology dry case’ — a scenario that considers both immediate and long-lasting effects 
of less water inflows to the Snowy Mountains Hydro-electric Scheme resulting in a 
material reduction in Snowy Hydro Limited’s access to water for hydro-electricity 
generation;  

• ‘capex downside case’ — a scenario that considers a total capital expenditure that exceeds 
the base case by $1.0 billion with no extension of the project delivery schedule;  

• ‘composite downside case’ — a scenario that considers negative events in both Snowy 
Hydro Limited’s existing business operations and the financing of Snowy 2.0; and  

• ‘“Black swan34” downside case’ — this scenario takes the composite downside case and 
adds the hydrology dry case. 

2.22 Snowy Hydro Limited considers that a rating of BBB– or above is essential to continue 
operations. However, Snowy Hydro Limited prefers a BBB+ rating. The funding strategy outlined 
that Snowy Hydro Limited has maintained the same BBB+ credit rating since the company became 
an entity under the Corporations Act 2001 in July 2002. 

2.23 The funding strategy stated that ‘under all of the scenarios S&P [Global] believes that Snowy 
Hydro will be able to maintain its satisfactory business risk profile.’ Against all six scenarios, the 
credit rating organisation provided an indicative rating of BBB– or above. 

2.24 Further, the strategy stated that the credit rating organisation ‘concluded that Snowy Hydro 
is expected to maintain its investment grade credit rating under the base case as well as all of the 
downside scenarios.’ On 30 June 2021, Snowy Hydro Limited retained its BBB+ rating. 
Final investment decision approvals 

2.25 On 12 December 2018, the Board reached a final investment decision and approved Snowy 
Hydro Limited to proceed with Snowy 2.0. Following Board approval and consistent with the 
requirements of Snowy Hydro Limited’s constitution, a recommendation was presented to the 
shareholder ministers to approve the final investment decision. Shareholder approval was provided 
in February 2019. 

2.26 The final investment decision approval provided for Snowy 2.0 to proceed in three stages: 

 
32 For information on the credit rating process see S&P Global Ratings, Intro to credit ratings [Internet] available 

from https://www.spglobal.com/ratings/en/about/intro-to-credit-ratings [accessed 7 March 2022]. 
33 Electricity generators sell electricity and retailers buy electricity in the National Electricity Market. 
34 A ‘black swan’ scenario is considered low probability however will have a high impact. 
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• early access road works involving upgrades to access roads to main access tunnel
construction location;

• early works including exploratory works35, design development and procurement of long
lead time items; and

• all other works on the project, known as main works.36

Notice to proceed

2.27 The final phase of the decision-making process was to issue the notice to proceed under the 
engineer, procure and construct (EPC) contract with the selected contractors.37 The notice to 
proceed decision included reconsideration of the business case including finalising financing 
arrangements, as well as key risks and proposed treatments. 

2.28 The Board approved the notice to proceed on 16 July 2020.38 Shareholder approval was 
provided in August 2020. 

2.29 Snowy Hydro Limited continues to utilise the governance framework outlined in Figure 2.1 
above for the ongoing management of the Snowy 2.0 project. Details of ongoing management are 
discussed throughout Chapters Three and Four. 

Risk management 
2.30 GBE boards are responsible for managing risks.39 The Board Charter states that the Board is 
responsible for ‘oversight and review of the principal risks facing Snowy Hydro, including ensuring 
that appropriate standards of accountability, risk management and corporate governance are in 
place’. 

2.31 Snowy Hydro Limited determined the addition of a large, complex infrastructure project to 
its operations required adjustments to its business-as-usual risk management approach. A 
third-party provider was engaged to develop a project specific risk management framework for 
Snowy 2.0. 

Risk assessment at final investment decision 

2.32 Over 120 individual risks relevant to Snowy 2.0 were identified as part of the FID process. 
Snowy Hydro Limited assessed these individual risks for materiality and grouped them into 12 risk 
categories. These became known as the top 12 risks.40 

2.33 As outlined in Appendix 4, the top 12 risks were assigned: 

35 The exploratory works investigated the ground conditions at the proposed location for Snowy 2.0. 
36 The main works involve the development of the underground power station and tunnels linking the existing 

Tantangara and Talbingo Reservoirs. 
37 A notice to proceed is a formal notification from a company to a contractor approving the commencement of 

work. 
38 A notice to proceed for exploratory works was also issued in 2019. 
39 Snowy Hydro Limited, as a corporate Commonwealth entity, is not required to comply with the 

Commonwealth Risk Management Policy. At the feasibility study stage, Snowy Hydro Limited identified 
AS/NZS ISO 31000:2009 Risk Management – Principles and Guidelines as the standard the project’s risk 
management framework is based on. This was reaffirmed at final investment decision. 

40 One risk relating to planning and approvals was subsequently presented as two individual components for the 
purposes of the final investment decision. 
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• an inherent risk rating at final investment decision. This was the risk level at final
investment decision without using mitigations to reduce the impact or severity. The top
12 risks at the final investment decision were assigned an inherent risk rating of ‘Extreme’
or ‘High’;

• a current risk rating at final investment decision. This considered the mitigations in place
at final investment decision; and

• a target risk rating. This is the risk rating if all identified mitigations are actioned.

Ongoing risk management

2.34 Snowy Hydro Limited maintains a consolidated Snowy 2.0 risk register which includes both 
the top 12 risks and all active individual risks. As at March 2022, there are 135 active individual risks. 
Snowy Hydro Limited monitors the consolidated risk register. The top 12 risks are reviewed and 
reported monthly to governance committees. The project team reviews the individual risks on a 
six-weekly cycle. Snowy Hydro Limited has retired three key risks where the risk is no longer 
considered relevant (see Appendix 4). 

2.35 Snowy Hydro Limited also reports on key risks to shareholder departments (see paragraphs 
4.26 to 4.32). 

Shared and transferred risk 

2.36 Shared risk refers to risks that arise from objectives shared between multiple entities.41 Risk 
transfer is a risk management strategy that involves shifting of a risk from one party to another by 
using contractual arrangements to reach an agreement, such as the purchase of insurance policies 
and indemnities.42 

2.37 Snowy Hydro Limited assessed the top 12 risks to determine whether they were able to be 
shared with or transferred to the contractor, as well as the extent to which these risks were to be 
shared or transferred. Appendix 4 outlines the target extent of risk transfer and the key mechanisms 
adopted to facilitate this transfer. 

2.38 Snowy Hydro Limited utilised the EPC contract as the key mechanism for formalising risk 
allocation and transfer arrangements. The EPC contract’s risk allocation and transfer mechanisms 
are discussed further in paragraphs 3.25 to 3.30. 

Have appropriate procurement and contract management frameworks 
been implemented? 

Snowy Hydro Limited implemented appropriate procurement policies and procedures for 
Snowy 2.0. Snowy Hydro Limited supplemented its pre-existing procurement framework with 
a specific framework for the EPC procurement. These frameworks were supplemented by 
probity management mechanisms. 

41 Australian Government, Comcover, Comcover fact sheet – Shared risk [Internet] available from 
https://www.finance.gov.au/sites/default/files/2020-11/comcover-information-sheet-managing-shared-
risk.pdf [accessed 22 March 2022]. 

42 International Risk Management Institute, Contractual risk transfer [Internet], available from 
https://www.irmi.com/term/insurance-definitions/contractual-risk-transfer [accessed 22 March 2022]. 
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Snowy Hydro Limited has established an appropriate contract management framework for 
Snowy 2.0. The Snowy 2.0 contract management framework builds on Snowy Hydro Limited’s 
pre-existing framework to align with the scale and complexity of the project. 

Snowy Hydro Limited’s quality of compliance reporting against the Snowy 2.0 Australian 
Industry Participation Plan was of an appropriate standard. Prior to March 2022, reporting 
against this plan did not meet the timeframes set under the Australian Jobs Act 2013. 

2.39 The shareholder ministers’ Statement of Expectations requires that Snowy Hydro Limited: 

• ensures the Snowy 2.0 procurement processes are open, transparent, competitive and
reflect value for money43; and

• take all appropriate actions to ensure the project is delivered on-time and on-budget in
accordance with agreed parameters.44

2.40 The Australian Government Contract Management Guide indicates that good contract 
management arrangements support the management of risk and achievement of value for money 
and procurement objectives.45 Snowy Hydro Limited recognises the importance of effective 
contract management in both its existing contract management framework46 and the framework 
established specifically for Snowy 2.0 contracts.47 

Snowy 2.0 procurement and contract management frameworks 
2.41 The procurement and contract management frameworks for Snowy 2.0 built on Snowy 
Hydro Limited’s pre-existing frameworks. Snowy Hydro Limited’s pre-existing procurement policies 
and procedures were used for Snowy 2.0 procurements except for the EPC contract related 
procurement.48 A specific procurement approach was developed for the EPC contract. The 
implementation of this EPC procurement framework is discussed in paragraphs 3.33 to 3.42. 

43 This requirement has been included in each of the three versions of the Statement of Expectations issued in 
2018, 2019 and 2021. 
Snowy Hydro Limited, Statement of Expectations – 28 October 2021 [Internet], Snowy Hydro, available from 
https://www.snowyhydro.com.au/wp-content/uploads/2021/11/Statement-of-Expectations.pdf [accessed 22 
March 2022]. 

44 ibid. This requirement first appears in the October 2021 version. 
45 The Australian Government Contract Management Guide is part of the Australian Government’s Public 

Governance, Performance and Accountability Act 2013 Resource Management Framework. It ‘provides 
practical process guidance to support effective contract management at a practitioner level for 
Commonwealth entities.’ The guide has been applied in this audit as a reference point for good contract 
management practices. 
Department of Finance, Australian Government Contract Management Guide, December 2020, p. 1. 

46 Snowy Hydro Limited’s existing contract management framework is part of the procurement framework 
described in paragraphs 2.41 to 2.46. 

47 The Snowy 2.0 Feasibility Study states that Snowy Hydro Limited would ‘establish a strong, capable and well-
resourced project controls function to ensure price and schedule certainty’. The study stated project controls 
will include schedule management; financial management including cash flow, payments, indirect tax and 
other financial considerations; contract management including contract administration, change and claims 
management; cost management; and performance and progress reporting. 

48 Other than a review of the procurement framework, analysis of non-EPC procurement activities was not part 
of this audit’s scope. Procurements by Snowy 2.0 contractors, such as subcontracting by the lead EPC 
contractor are also not part of this audit’s scope. 
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2.42 The Snowy 2.0 contract management approach builds on Snowy Hydro Limited’s 
pre-existing framework. At the feasibility stage in 2017, Snowy Hydro Limited identified that its 
existing framework needed to be amended to appropriately manage contracts of the scope and 
complexity required. The final investment decision papers supporting the Board’s December 2018 
decision described the development and implementation of these amendments. This included 
developing Snowy 2.0 specific contract management policies, processes and systems. 

2.43 Figure 2.2 provides an overview of key policy and procedural documents that make up the 
Snowy 2.0 procurement and contract management frameworks. 

Figure 2.2: Key procurement and contract management framework documents 

Snowy Hydro Limited's existing procurement and contract management documentsa

Procurement 
Procedure

Procurement 
Requirements 

Procedure

Contractor 
Qualification 
Procedure
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Snowy 2.0 project contract management documentsb

Snowy 2.0 Project Execution 
Plan

Snowy 2.0 General Contract 
Administration Procedures

Snowy 2.0 Project Services 
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Snowy 2.0 EPC contract management frameworkc

Snowy 2.0 EPC Contract 
Management Plan

Snowy 2.0 EPC Contract 
Management Plan

Snowy 2.0 Earned Value 
Performance Management Plan

EPC procurement strategy 
and tender documentsd

 
Note: Not all procurement and contract management framework documents reviewed during the audit are shown in 

this figure. 
Note a: These are Snowy Hydro Limited’s standard procurement and contract management framework documents. 

These existed prior to the Snowy 2.0 project. 
Note b: These Snowy 2.0 contract management framework documents are relevant to all Snowy 2.0 contracts. These 

were developed in recognition of the additional risk and complexity of the Snowy 2.0 contract management 
compared to business-as-usual contract management at Snowy Hydro Limited. 

Note c: The scale, risk and complexity of the Snowy 2.0 EPC contract compared to other Snowy 2.0 contracts requires 
additional EPC contract specific management plans. 

Note d: These documents provided the framework for the procurement activities described in paragraphs 3.31 to 3.42. 
Source: ANAO presentation of Snowy Hydro Limited documents. 

2.44  Snowy Hydro Limited’s procurement framework includes guidance related to achieving 
value for money, encouraging competition, ethics and probity, and effective contract management. 
This framework was in place at the commencement of the Snowy 2.0 project feasibility work in 
2017. 

2.45 Snowy Hydro Limited’s ‘Procurement Procedure’ document sets out four procurement goals 
that are aligned with the CPRs. 

• Acquire goods, equipment, services and/or works from external suppliers that meet the 
quality requirements of Snowy Hydro Limited. 

• Achieve Snowy Hydro Limited’s commercial outcomes. 
• Undertake procurement within acceptable risk limits, including commercial risk to Snowy 

Hydro Limited’s business, technical risk to plant and equipment, and risk of harm to 
employees, contractors or the environment. 
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• Undertake procurement with the most efficient use of time and resources. 
2.46 Snowy Hydro Limited classifies its procurement activities for Snowy 2.0 into four categories 
(Table 2.1).49 

Table 2.1: Snowy 2.0 procurement categories 
Snowy Hydro Limited 
category 

Snowy Hydro Limited description  Proportion 
by counta 

Proportion 
by valuea 

Competitive source Multiple parties are involved in the procurement 
process. 

7.4% 96.6% 

Connections, licenses 
and agencies 

Agreements with organisations such as 
government agencies, transport or electrical 
authorities. 

3.1% 1.4% 

Assignment under 
existing framework 

Sourced through supplier panels with 
pre-negotiated rates and conditions. 

60.6% 1.3% 

Direct source Agreements where a multi-party process was not 
undertaken, and the other categories do not apply. 

28.9% 0.7% 

Note a: Percentages calculated on a May 2022 data set. 
Source: ANAO analysis of Snowy Hydro Limited data. 

2.47 Snowy Hydro Limited’s contract management framework covers the key elements of 
contract management as set out in the Australian Government Contract Management Guide. This 
includes mechanisms for contract governance, performance management, supplier relationship 
management, and contract administration. The implementation of EPC contract management 
activities under this framework is examined in paragraphs 3.33 to 3.67 and 4.4 to 4.13. 

2.48 Snowy Hydro Limited’s Snowy 2.0 contract register documents 323 contracts related to 
Snowy 2.0 (Table 2.2). The EPC contract described in paragraphs 1.14 to 1.17 is around 90 per cent 
of Snowy Hydro Limited’s Snowy 2.0-related contract value and spend. 

Table 2.2: Snowy 2.0 project contracts 
Committed Value Number of contracts Total value 

committed (%) 
Total spend to 

March 2022 (%) 

Over $100 million 1a 92.3% 90.0% 

$20 million > $99.9 million 7 5.2% 6.2% 

$1 million > $19.9 million 27 1.7% 2.2% 

$100,000 > $999,999 119 0.7% 1.0% 

Up to $99,999 169 0.1% 0.6% 

Totals 323 100.0% 100.0% 

Note a: This is the Snowy 2.0 EPC contract. 
Source:  ANAO analysis of Snowy Hydro Limited data set from May 2022. 

 
49 Snowy Hydro Limited, Statement of Expectations – 28 October 2021 [Internet], Snowy Hydro, available from 

https://www.snowyhydro.com.au/wp-content/uploads/2021/11/Statement-of-Expectations.pdf [accessed 22 
March 2022]. 
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Probity management  
2.49 Those responsible for the governance of Commonwealth entities must promote the ethical 
management of public resources and establish and maintain appropriate systems relating to risk 
management and oversight and internal controls.50 This includes policies and procedures regarding 
the management of conflicts of interest. Such policies and procedures should apply to all 
contractors, consultants and advisory bodies employed by, or associated with, the entity.51 Each 
Statement of Expectations issued by the shareholders confirms the need for these types of 
arrangements to be established for Snowy 2.0 procurement.52 

2.50 In relation to probity management for Snowy 2.0, Snowy Hydro Limited has implemented 
the following mechanisms. 

• A Board-approved code of conduct policy. The code of conduct policy establishes that 
employees are accountable for declaring all actual, perceived or potential conflicts of 
interest and must declare any conflict of interest as soon as it arises. 

• A procedure for declaring gifts and conflicts of interest. This procedure directs employees 
to disclose conflicts of interest in writing to their senior manager immediately upon their 
becoming aware of the actual or potential conflict of interest. 

• Adopted the existing code of conduct policy and declaring gifts and conflicts of interest 
procedure for Snowy 2.0, supplemented by a Project Charter, which describes the 
required standards of behaviour relevant to the project. 

• A conflict of interest register. This register includes declarations and evidence of oversight 
of potential conflicts related to the Snowy 2.0 project. 

2.51 Nothing came to the ANAO’s attention that the probity management mechanisms do not 
provide a sufficient basis to manage conflicts of interest. 

Probity management in Snowy 2.0’s engineer, procure and construct procurement 

2.52 Snowy Hydro Limited identified the EPC procurement process as a high probity related risk 
for Snowy 2.0. To manage this risk, Snowy Hydro Limited required all personnel involved in the 
Snowy 2.0 tender assessment to confirm that they had read the relevant policies and did not have 
any conflicts with the policies or the listed contractors.53 This was in addition to the established 
Snowy Hydro Limited procedure for declaring gifts and conflicts of interest which requires 
employees to declare actual or potential conflicts as they arise. 

2.53 Snowy Hydro Limited engaged an external provider to undertake a review of probity 
management arrangements for the EPC procurement processes. This review did not identify any 

 
50  Department of Finance, Resource Management Guide 200 – Duties of Accountable Authorities [Internet], 

1 April 2021, available from https://www.finance.gov.au/government/managing-commonwealth-
resources/managing-risk-internal-accountability/duties/duties/duties-accountable-authorities-rmg-200 
[accessed 22 March 2022].  

51  Australian National Audit Office, Audit Insights – Management of conflicts of interest in procurement activity 
and grants programs [Internet], 29 June 2020, available from https://www.anao.gov.au/work/audit-
insights/management-of-conflicts-of-interest-in-procurement-activity-and-grants-programs [accessed 
22 March 2022]. 

52 Each of the three versions of the Statement of Expectations issued in 2018, 2019 and 2021 contain the 
statement ‘SHL will ensure its procurement processes are open, transparent, competitive and reflect value for 
money’. 

53 This included external advisors involved in the tender assessment process. 



Governance frameworks 

 
Auditor-General Report No. 33 2021–22 

Snowy 2.0 Governance of Early Implementation 
 

29 

material probity risks which have not been identified, assessed and or mitigated by Snowy Hydro. 
A report documenting this probity review was included with the final investment decision material 
presented to the Board in December 2018. 

Australian Industry Participation Plan 
2.54 The Australian Jobs Act 2013 requires proponents of major projects to submit an Australian 
Industry Participation Plan (AIP Plan) and submit AIP Plan compliance reports to the Australian 
Industry Participation Authority (AIP Authority).54 Major projects are defined as projects with capital 
expenditure likely to exceed $500 million. 

2.55 Snowy Hydro Limited was largely compliant with the Australian Jobs Act 2013. Reporting to 
the AIP Authority was non-compliant with the required timeframes though the ANAO noted an 
improving trend in submission timeframes (Table 2.3).55 The most recent report for the 
24 June 2021 to 23 December 2021 period was submitted on time. 

Table 2.3:  Snowy Hydro Limited compliance with AIP Plan reporting timeframes 
Period Report due  Date of report  Overdue? 

24 June 2019 – 23 December 2019 24 March 2020 27 November 2020 Yes: over 8 months 

24 December 2019 – 23 June 2020 24 September 2020 12 March 2021 Yes: over 5 months 

24 June 2020 – 23 December 2020 24 March 2021 27 May 2021 Yes: over 2 months 

24 December 2020 – 23 June 2021 24 September 2021  14 October 2021 Yes: under 1 month 

24 June 2021 – 23 December 2021 24 March 2022 24 March 2022 No 

Source: ANAO analysis of AIP Plan reports against AIP Plan approval letter requirements.  

2.56 Snowy Hydro Limited advised the ANAO that initially the principal EPC contractor required 
time to establish the monitoring and reporting framework necessary to meet reporting 
requirements. Snowy Hydro Limited withheld an amount of interim payment to the main EPC 
contractor in October 2020 as questions received from the AIP Authority required a response. 
Snowy Hydro Limited subsequently reported an improved level of engagement from the contractor, 
and the withheld payment was released. 

2.57 Snowy Hydro Limited should continue to focus on the timeliness of compliance reporting to 
the AIP Authority. This will support ongoing transparency of its activities to provide opportunities 
for Australian industry to compete for work. 

 
54 The AIP Authority is a statutory position established by the Australian Jobs Act 2013. The AIP Authority’s role 

is to administer AIP plans, monitor compliance and report on AIP plan implementation. Refer to Australian 
Jobs Act 2013, including section 3, for legislative requirements for project proponents. 

55 Australian Jobs Act 2013 subsections 25(2) and (6). 
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3. Contract management 
Areas examined 
This chapter examines whether there are appropriate arrangements to manage the Snowy 2.0 
engineer, procure and construct (EPC) contract. 
Conclusion  
Snowy Hydro Limited has established appropriate arrangements to manage the Snowy 2.0 EPC 
contract. The contract management arrangements have provided Snowy Hydro Limited with a 
sound basis for managing the performance of the contractor. Snowy Hydro Limited should 
continue to implement these contract management arrangements over the life of the project. 

3.1 Contract management refers to the activities undertaken to manage the performance of a 
contract including achieving agreed outcomes and meeting key deadlines. Effective contract 
management requires development of a contract that supports the achievement of intended 
outcomes, selection of the most appropriate contractor, and ongoing monitoring of performance.  

3.2 To assess whether Snowy Hydro Limited has appropriate arrangements to manage the 
Snowy 2.0 EPC contract56, the ANAO examined whether: 

• development of the EPC contract supported Snowy 2.0 outcomes; 
• contract negotiation and execution demonstrated value for money; and 
• Snowy Hydro Limited effectively monitors the contractor’s performance.  

Did the development of the EPC contract support Snowy 2.0 
outcomes? 

Snowy Hydro Limited developed and executed an EPC contract that was designed to support 
Snowy 2.0 outcomes. This was achieved by assessing a range of contracting options to identify 
an approach best suited to successfully delivering the project and incorporating project 
deliverables and risk allocation into the contract.  

3.3 Snowy 2.0 was developed as a commercial business opportunity for Snowy Hydro Limited. 
The shareholder expects Snowy 2.0 to support the delivery of reliable, secure and affordable energy 
in Australia.57 Contract arrangements for Snowy 2.0 need to deliver against quality, cost and time 
requirements to realise outcomes that will generate commercial value and meet shareholder 
expectations. 

Assessment of contracting approaches 
3.4 Snowy Hydro Limited articulated the following position as part of developing its Snowy 2.0 
contracting strategy in 2017. 

 
56 This audit does not assess the contract management arrangements for any other contract related to 

Snowy 2.0. 
57 Snowy Hydro Limited, Statement of Expectations – 28 October 2021 [Internet], Snowy Hydro, available from 

https://www.snowyhydro.com.au/wp-content/uploads/2021/11/Statement-of-Expectations.pdf [accessed 22 
March 2022]. 
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• Snowy Hydro Limited is the owner of the project, and ultimately responsible for its success
or failure. This accountability cannot be delegated.

• Snowy Hydro Limited does not have the internal resources or capability to execute
Snowy 2.0 without external contractors.

• Snowy Hydro Limited does not have the necessary systems in-house to control a project
of this scale and complexity. It must either develop them or buy them in.

• Snowy Hydro Limited remains directly accountable for some aspects of the project, for
example, stakeholder engagement, legal and regulatory, trading and portfolio
considerations, though they may be supplemented with external expertise.

Selecting the primary contracting approach 

3.5 Snowy Hydro Limited reviewed four potential contracting approaches during the feasibility 
stage in 2017.58 Differences between the approaches included the contracting method to be used, 
the number of main contracts, and whether Snowy Hydro Limited would engage a contract 
management consultant or develop in-house contract management capability. 

3.6 The preferred contracting approach identified was to: 

• use the International Federation of Consulting Engineers’ (FIDIC) ‘Conditions of Contract
for EPC/Turnkey Projects’ contracting method to deliver Snowy 2.0 to Snowy Hydro
Limited specified requirements as a turnkey solution for a contracted price59;

• engage a single principal EPC contractor; and
• develop capability in Snowy Hydro Limited to manage the EPC contract.
3.7 This approach was the preferred option based on the risk management benefits and a 
contracted fixed price. The 2017 review concluded the EPC contract was the most advantageous in 
five of the eight assessment categories. These five categories were overhead costs, exposure to cost 
overruns, market attractiveness, exposure to execution and coordination risk, and exposure to 
technical integrity risk. The development of an ‘Owner’s Team60’ would also separate the Snowy 2.0 
project from Snowy Hydro Limited’s existing operations. 

3.8 The use of a single EPC contract managed by a Snowy Hydro Limited project team was 
endorsed by the Snowy Hydro Limited Board of Directors (the Board) at both the feasibility study 
approval in December 2017 and final investment decision in December 2018. 

58 A summary of this review and consideration is publicly available in the Snowy 2.0 Feasibility Study. See Snowy 
Hydro Limited, Snowy 2.0 Feasibility Study, 2017, Chapter 11 — Project Execution and Planning, [Internet], 
available from https://www.snowyhydro.com.au/snowy-20/documents/feasibility-study-chapters/ [accessed 
22 March 2022]. 

59 A turnkey solution is built, supplied, or installed and ready to operate. Under the International Federation of 
Consulting Engineers’ (FIDIC) ‘Conditions of Contract for EPC/Turnkey Projects’ approach this means the 
contractor is given the job to engineer, procure and construct the required works. Once ready for operation 
the contractor hands over the ‘keys’ to the owner so that it may operate the facility. 

60 See Figure 2.1 above. 
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Project and contract deliverables  
3.9 The aim of contract management is to ensure that all parties meet their obligations to 
deliver the objectives of the contract.61 A contract requires clearly documented deliverables if the 
contracting organisation is to achieve its outcomes. Clearly documented deliverables will include 
information about quality, cost and schedule. The Snowy 2.0 EPC contract incorporates clear 
deliverables in the recitals section at the highest level of the contract (see extract in the box below). 

Extract from the Snowy 2.0 EPC contract’s Formal Instrument of Agreement 

Recitals: 

(a) The Employer [Snowy Hydro Limited] is developing the Project. 
(b) The Employer requires the Contractor to carry out the engineering, design, 

procurement, supply, construction, testing, commissioning and delivery actions for the 
Project, including intake structures, tunnels, caverns, shafts, access roads and camps as 
well as all plant and related structures, in accordance with the Programme and other 
provisions set out in the Contract. 

(c) The Contractor represents that it has the requisite expertise, professional skills, 
engineering, procurement, construction, commissioning and testing capabilities and all 
necessary resources to execute the whole of the Works in accordance with the 
Programme and other provisions set out in the Contract. 

(d) The Employer agrees to engage the Contractor to execute the Works in accordance with 
the Contract, and the Contractor accepts the engagement. 

Source: EPC/Turnkey Contract for the execution of the Snowy 2.0 Pumped Hydro Electric Scheme Capacity Upgrade 
Project, executed 5 April 2019, Recitals section, page (i). 

3.10 The statements outlined in Box 1 are supported by Clause 4.1 of the Snowy 2.0 EPC contract, 
which places general obligations on the contractor. In summary, these obligations require the 
contractor to deliver the project in accordance with the time, budget and specific design 
requirements established elsewhere in the contractual documentation. Table 3.1 outlines the key 
elements of the Snowy 2.0 EPC contract and how they define contract deliverables. 

Table 3.1: Key Snowy 2.0 EPC contract elements 
Contract elementa Summary 

The Formal Instrument of 
Agreement 

The overarching instrument which sets out all of the documents that 
comprise the contract as well as some high-level terms between the 
parties. The agreement is made up of 40 ‘Clauses’ over 252 pages. 38 
‘Schedules’ and eight ‘Exhibits’ are attached. 

Contract Data set out at 
Schedule 1 

Documents data on deliverables such as dates for completion of specific 
sections of work as well as the project overall, key payments, 
compensation and damages. 

 
61 Department of Finance, Australian Government Contract Management Guide, 14 December 2020 version, 

page 6, [Internet] available from https://www.finance.gov.au/government/procurement/contract-
management-guide, [accessed 22 March 2022]. 
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Contract elementa Summary 

Additional contract 
schedules – Geotechnical 
Baseline Report (GBR) 
Schedule, Daywork 
Schedule, Schedule of 
Payments and Schedule of 
Performance Guarantees 

The GBR schedule presents a baseline of anticipated subsurface 
conditions. This baseline sets the costs. Actual geotechnical conditions 
encountered are compared to the baseline and costs paid under the 
contract are adjusted to match the encountered conditions. 
The Day Work Schedule specifies the rates to be paid for various trades, 
activities and machinery. These rates are used to make claims under the 
Schedule of Payments. 
The Schedule of Payments sets out the total amount that can be claimed 
for payment items, and along with Rules of Credit define how these costs 
can be claimed. 
The Schedule of Performance Guarantees outlines general performance 
requirements as well as several specific performance measures 
determined to be critical. It also specifies the damages payable to Snowy 
Hydro Limited if these performance requirements are not met. 

Conditions of Contract and 
the Schedules other than 
those mentioned in the line 
above 

These schedules include a range of information on contract deliverables, 
such as the contractor’s Basis of Programme (Schedule 3) explaining 
how it will deliver the contracted works. 

Employer’s Requirements The document that ‘describes the purpose(s) for which the Works are 
intended and specifies the scope, design and/or other performance, 
technical and evaluation criteria for the Works.’ 
The Employers Requirements at Exhibit B of the Snowy 2.0 EPC 
contracts is made up of 59 documents over 1496 pages. 

Exhibits (other than the 
Employer's Requirements) 

These exhibits include environmental and planning approvals, 
transmission connection related material and technical plans and 
drawings. 

Note a: Presented in the contractual order of priority under the Formal Instrument of Agreement’s Clause 1.5. 
Source: ANAO review of Snowy 2.0 EPC contract documents. 

Quality — EPC contract employer’s requirements 

3.11 Detailed requirements for the construction of Snowy 2.0 are outlined in the Employer’s 
Requirements. The Employer’s Requirements details the scope of work, including quality and 
technical specifications and Snowy Hydro Limited’s expectations of the contractors for the project 
including commissioning62 and handover. 

3.12 Snowy Hydro Limited commenced development of the Employer’s Requirements during the 
feasibility study where key technical and operational requirements of Snowy 2.0 were outlined. 

3.13 The Employer’s Requirements were used to inform the procurement and contract 
negotiation process and were also refined as part of this process. This iterative approach was 
intended to ensure the Employer’s Requirements were appropriately balanced. 

3.14 The Employer’s Requirements are included at Exhibit B of the EPC Contract. 

62 Commissioning is defined as the transitional phase between construction completion and commercial 
operations. 
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Cost — EPC contract payment schedule 

3.15 Snowy Hydro Limited controls the costs of the EPC contract through Clause 14 Contract Price 
and Payment and Schedule 10 Schedule of Payments. Clause 14 (b) states: 

The Contractor acknowledges and agrees that, subject to the terms of the Contract, the Contract 
Price is: 

(i)  a fixed and firm price that includes the Contractor's profit and overhead and all costs and 
expenses that the Contractor may incur in executing the Works and performing the 
Contractor's Activities and any of its other obligations under the Contract; and 

(ii)  not subject to any adjustment, escalation or rise and fall, other than adjustments, 
additions and/or deductions in accordance with the Contract. 

3.16 Schedule 10 of the EPC contract sets the payment items the EPC contractor can claim. The 
payment schedule has 319 payment items across 17 categories. These categories relate to: 

• early works; 
• main works; 
• electrical and mechanical works; 
• incentives and risk sharing; and  
• escalation. 
3.17 Each payment item includes identification of the work to be completed, a rule of credit 
describing the circumstances for payments to be released, and the total amount that can be claimed 
for that payment item. 

3.18 Each payment item is linked to one of 14 rules of credit. The rules of credit reflect different 
circumstances that are required to be met for Snowy Hydro Limited to release payments for items.63 
Circumstances include when: 

• design work is completed, materials have been purchased, or construction activities have 
been completed; or 

• certain events have occurred, such as tunnel conditions that are different to the 
geotechnical baseline or situations triggering incentive or risk sharing payments. 

3.19 The rules of credit recognise that some contracted costs may be variable within the amounts 
set in the payment schedule. For example, the rules of credit associated with the supply of 
materials64 are that payments are made based on the amount of material used. Therefore, if less 
material is used than was estimated in the EPC contract, the amount paid will be less than the 
amount in the EPC payment schedule. 
Development of EPC payment schedule 

3.20 The EPC contract’s costings and payment schedule were developed and refined through the 
feasibility and tendering processes. Snowy Hydro Limited commenced the cost estimate with its 
third-party engineering and costing advisors during the feasibility study stage. The costing and 
payment schedules were part of the competitive tender process. Snowy Hydro Limited’s third-party 

 
63 See paragraphs 3.50 to 3.54 for further analysis of the payment process. 
64 An example is the materials for road construction and maintenance. 
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engineering and costing advisors continued to provide advice on the costing elements of bids during 
the tender assessment and approval. 

3.21 The Board was provided advice on EPC contracting costing at its approvals of the feasibility 
study, final investment decision, and notice to proceed with main works decision. 

Timeframes — EPC contract scheduling of works 

3.22 The EPC contract includes clauses related to the scheduling of works, including Clause 8 
Commencement Delays and Suspension and Clause 10 Employer’s Taking Over. These clauses 
require the contractor to deliver the contracted works in line with timeframes set out in the contract 
schedules. 

3.23 EPC contract Schedule 1 Contract Data sets key delivery dates for the taking over65 of each 
section of work to Snowy Hydro Limited (Table 3.2). The contracted date for handover of the whole 
of the works is in fourth quarter of 2026–27. 

Table 3.2: Period for completion of each section of work under the EPC contract  

Section of work Contracted period 
for completiona 

Approved 
variationb 

Cable yard and gas insulated switchyard Q2 2024–25 Q4 2024–25 

Intake structures and power waterway Q2 2024–25 Q1 2025–26 

Progressive commissioning of generators units 1 to 6 Q1 2025–26 to 
Q4 2025–26 

Q2 2025–26 to 
Q2 2026–27 

Power station Q4 2025–26 Q2 2026–27 

Whole of works Q2 2026–27 Q4 2026–27 

Note a: These periods reflect the dates in the executed EPC contract’s programme from April 2019. 
Note b: These periods reflect the varied approved completion dates as of February 2022. See paragraphs 3.55 to 3.60. 

Approved variations were less than six months. 
Source: Snowy Hydro Limited documents. 

3.24 The EPC contractor’s detailed 217-page Basis of Programme document is included in the 
EPC contract as Schedule 3. This document lists milestones and expected completion dates for the 
detailed construction path leading to the delivery of the specified sections above. This programme 
is also used to support the management of the contractor’s performance and monitoring of the 
progress of Snowy 2.0 overall.66 

Risk allocation and transfer 
3.25 The Snowy 2.0 contract includes risk allocation and transfer mechanisms. The contractual 
arrangements requiring the contractor to deliver the contracted work to specified quality, cost and 
timeframes is a risk transfer mechanism. Allocation and transfer of risk is supported by the adoption 

 
65 EPC contract clause 10 — Snowy Hydro Limited’s taking over of the works, or section of the works, from the 

contractor occurs when: 
• the relevant works are completed in accordance with the contract; and 
• a Taking-over Certificate issued in accordance with the contract. 

66 See paragraphs 3.43 to 3.67 for further analysis on monitoring EPC contractor performance and paragraphs 
4.3 to 4.13 for the monitoring and reporting on the progress of Snowy 2.0 overall. 
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of a geotechnical baseline report (GBR) and schedule, and warranties and performance guarantees 
established in the EPC contract. 

Geotechnical baseline report and schedule 

3.26 Snowy Hydro Limited identified uncertainty of ground conditions and groundwater as one 
of the top 12 risks (see paragraphs 2.30 to 2.38 and Appendix 4). Snowy Hydro Limited and the 
contractor developed a GBR and associated payment schedule to provide a specific risk allocation 
mechanism between Snowy Hydro Limited and the contractor.67  

3.27 The use of the GBR is an example of risk allocation through contractual arrangements. Case 
study 1 provides an overview of the development of the GBR and its application in risk allocation. 

Case study 1.  Risk allocation through the geotechnical baseline report mechanism 

During 2017 and 2018, geotechnical investigations established a baseline of expected 
geological conditions expected to be encountered during excavation of the tunnel system for 
Snowy 2.0. Investigations including drilling deep boreholes, surface mapping, laboratory and 
on-site testing. 

The geotechnical baseline report (GBR) documented this baseline and was part of the tender 
material. The two civil tenderers were required to include expected tunnelling rates and costs 
based on the geological conditions set out in the GBR in their tenders. This allowed Snowy 
Hydro Limited to competitively assess the timing and costs of tunnelling through the expected 
geological conditions between the tenderers. 

The GBR and its payment and timing schedule are incorporated in the EPC contract (see Table 
3.1). This provides a risk allocation mechanism whereby Snowy Hydro Limited bears the risk 
related to the sub-surface conditions and the EPC contractor bears the risk of production rates 
and cost of excavation and support within the sub-surface conditions (see Appendix 4). Snowy 
Hydro Limited advised the Board that without the GBR the likely cost of the project would have 
increased significantly to allow the contractor to accept the risk associated with the variability 
of the geological conditions. 

The EPC contract’s GBR schedule documents ‘classes’ for expected ground conditions and 
associated tunnelling costs and times. This establishes agreed cost and time values for different 
underground conditions and a cost and time baseline for the planned tunnel route. If actual 
conditions vary to the expected conditions, the GBR ground condition classes establish 
pre-agreed variations to costs and time allowed under the contract. Actual geotechnical 
conditions encountered are compared to the baseline and costs paid and time allowed under 
the contract are increased or decreased to match the encountered conditions. 

The GBR is operationalised into daily construction activities with regular data collection and 
assessment activities occurring against the GBR. This includes processes for both Snowy Hydro 
Limited and the contractor to agree on the assessments of actual ground conditions under the 
GBR. Any disagreement with the GBR assessment is addressed through the EPC contract dispute 
and arbitration clauses (see paragraphs 3.59 to 3.60). 

 
67 Geotechnics relates to the application of geological science in engineering. 
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The GBR forms part of the adjustable components of the overall contract price. The contractor 
submits a claim for works executed as part of the monthly claim process (see paragraphs 3.50 
to 3.54). 

Further reporting against the GBR occurs to the project governance committees including the 
Snowy 2.0 Committee, the Snowy 2.0 Executive Governance Committee and the Board (see 
paragraph 2.10). 

Warranties and performance security 

3.28 Snowy Hydro Limited’s transfer of risk though the EPC contract is supported by warranties 
through testing and defect provisions and the requirement for the contractor to maintain 
performance security. 

3.29 The EPC contract’s testing and defect provisions allow Snowy Hydro Limited to confirm the 
works are delivered to the standards set in the Employer’s Requirements and require actions to be 
taken if these standards are not met. 

3.30 The performance security is a set of ‘unconditional, irrevocable, fully enforceable 
unconditional insurance bonds payable on first demand’.68 Ten different securities are required 
under the contract. This includes insurance bonds in relation to the performance of works and 
performance against several key functional specifications. 

Did the contract negotiation and execution demonstrate value for 
money? 

Snowy Hydro Limited’s approach to negotiation and execution of the EPC contract 
demonstrated value for money. Snowy Hydro Limited assessed bids from potential tenderers 
against price and non-price factors and maintained competitive tension by involving more than 
one potential tenderer until the final decision. 

3.31 The Commonwealth Procurement Rules contain a value for money principle.69 Value for 
money includes both cost and non-cost factors. Competition is a key element of the Australian 
Government’s procurement framework and helps deliver value for money. Each version of the 
Statement of Expectations issued by the shareholders required Snowy Hydro Limited to ‘ensure its 
procurement processes are open, transparent, competitive and reflect value for money’. 

68 Snowy 2.0 EPC Contract, Clause 4.2.1(d) and Schedule 1 — Contract Data, Part IV: Security Contract data. The 
specific values of the bonds are not presented for commercial sensitivity reasons. 

69 Snowy Hydro Limited has not been prescribed as an entity subject to the Commonwealth Procurement Rules 
(CPRs) under section 105B of the PGPA Act and section 30 of the PGPA Rules. Snowy Hydro Limited designed 
its procurement process in accordance with the best practice and high standards of probity as described by 
the CPRs. However, the procurement approach was not designed to strictly comply with the CPRs. The ANAO 
has examined the procurement approach applied by Snowy Hydro Limited against the CPRs as a better 
practice standard. 
Department of Finance, Commonwealth Procurement Rules, 14 December 2020 version, page 11, [Internet] 
available from https://www.finance.gov.au/government/procurement/commonwealth-procurement-rules, 
[accessed 22 March 2022]. 
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3.32 The approach Snowy Hydro Limited adopted for contract negotiation and execution was 
integrated with the procurement approach outlined in paragraphs 2.41 to 2.45. This approach 
includes four procurement goals focused on achieving value for money. 

Pre-tender submission 
3.33 Snowy Hydro Limited’s procurement and contract negotiations involved early and ongoing 
engagement with industry. This was supported by appropriate planning and timeframes. Table 3.3 
provides an overview of Snowy Hydro Limited’s EPC procurement activities prior to receiving tender 
submissions. 

Table 3.3: Snowy 2.0 EPC procurement activities prior to tender submissions 
Stage Dates Activities 

Develop 
owner’s 
capability 

First half 
2017 

• In-house engineering and project management team established.
• Specialist firms appointed as owner's engineer and schedulers.
• Capacity built to develop the material required to approach the market for

the civil and electrical and mechanical work packages. This includes
functional requirements, reference designs, cost and schedule estimates.

Expressions 
of Interest 

June to 
July 2017 

• Industry briefing with 19 companies comprising 15 civil contractors and
four electrical and mechanical suppliers.

• Expressions of interest (EOI) to progress to the tender stage were
invited. 5 civil works and 4 electrical and mechanical works EOIs were
received.

• EOIs assessed by Snowy Hydro Limited and owner’s engineer, who
recommended that 4 civil contractors and 4 electrical and mechanical
contractors proceed.

• 1 potential civil contractor subsequently removed themselves from the
process, meaning 3 civil contractors proceeded.

Early 
contractor 
consultation 

July to 
December 
2017 

• Potential tenderers provided feedback to support the feasibility study.
• This process was used to clarify project requirements and seek cost and

time savings through design modifications.

Civil 
Request for 
qualifying 
bids 

February 
to April 
2018 

• Snowy 2.0 Governance Committee agreed to shortlist 2 civil contractors
to progress to the civil tender phase in April 2018.

Electrical 
and 
mechanical 
Request for 
Information 
and Testing 
Phase 

April to 
August 
2018 

• All 4 electrical and mechanical tenderers built and tested models of their
proposed hydro power generating units to inform Snowy Hydro Limited’s
design process and tender assessments.

• The outcome of these model tests was incorporated into the non-price
evaluation of the electrical and mechanical works tender (see Table 3.4
below).

Source: ANAO presentation of information provided by Snowy Hydro Limited. 

3.34 Snowy Hydro Limited’s efforts to demonstrate value for money are evident in the pre-tender 
activities. 
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• Early contractor consultation provided an opportunity early in the process for Snowy 
Hydro Limited to develop its understanding of the project’s requirements (quality), budget 
(costs) and schedule (time). 

• An EOI process was used to shortlist potential tenders. This process assessed interested 
parties against delivery capability, capacity and contractor experience. 

• During model tests of the proposed hydro power generating units, Snowy Hydro Limited 
assessed if electrical and mechanical tenders were of the required quality. 

Tender issue and evaluation  
3.35 The tender process for the EPC procurement occurred between May 2018 and January 
2019. This involved issuing the civil works tender to two participants and the electrical and 
mechanical works tender to four participants in May 2018. Table 3.4 provides an overview of Snowy 
Hydro Limited’s EPC procurement activities from the issue of tenders through to evaluation. 

Table 3.4 : Snowy Hydro Limited’s Snowy 2.0 EPC procurement activities — tender 
issue and evaluation 

Stage Dates Activities 

Establishment 
of Tender 
Evaluation 
Steering 
Committee 
(TESC)a 

September 
2018  

• Responsibilities described in tender evaluation plan: decision 
making group to assess bids, provide direction on parameters for 
clarification and negotiation. 

• TESC responsible for setting up Specialist Evaluation Working 
Teams to evaluate tenders. These smaller teams, made up of 3–5 
people each, were formed to evaluate price and non-price factors in 
greater detail and report back to the TESC. 

• Working teams reported to the TESC, which reported to the 
Snowy 2.0 Governance Committee weekly on progress. 

Evaluation  October 2018 
(electrical and 
mechanical) 
November 
2018 to 
January 2019 
(civil)  

• Electrical and mechanical evaluation from October 2018, including 
initial assessment of bids resulting in a recommendation by the 
TESC that 2 tenderers be shortlisted. 

• Civil evaluation commenced November 2018. 
• Separate clarifications meetings held with 2 civil and 2 shortlisted 

electrical and mechanical tenderers. 

Best and final 
offers 

October 2018 
(electrical and 
mechanical) 
December 
2018 (civil)  

• Invitation for best and final offers from 2 shortlisted electrical and 
mechanical tenderers in October 2018. 

• Clarification leading to civil best and final offers from both civil 
tenderers in December 2018. 

• Snowy Hydro Limited and third-party advisors completed a 
normalisation of best and final offers to inform final tender 
decisions. 

Decision November 
2018 
(electrical and 
mechanical); 
January 2019 
(civil) 

• Recommendation to the Board and decision on preferred electrical 
and mechanical tenderer on 7 November 2018. 

• Final evaluation of best and final offers and decision on preferred 
civil tenderer in January 2019. 
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Stage Dates Activities 

Negotiations 
with 
successful 
tenderers 

November 
2018 to April 
2019 

• Electrical and mechanical negotiations conducted in November and
December 2018. Results provided to civil tenderer to inform EPC
contract development to include the civil works and electrical and
mechanical works packages in a single EPC contract.

• Contract negotiations with successful civil tenderer conducted from
January to April 2019.

• On 5 April 2019, a single EPC contract was executed between
Snowy Hydro Limited and successful tenderers.

Note a: The TESC comprised members of Snowy Hydro Limited’s executive management and technical staff. 
Source: ANAO presentation of information provided by Snowy Hydro Limited. 

3.36 Snowy Hydro Limited assessed value for money during both tender evaluations. Prior to 
making a final decision for the civil EPC procurement, Snowy Hydro Limited compared the final bids 
and conducted a normalisation process. Snowy Hydro Limited also conducted a normalisation 
process for the electrical and mechanical procurement as part of the price evaluation. 

3.37 The normalisation process was included in the tender evaluation plans and involved 
identifying and analysing the areas in which the bids were different. Where Snowy Hydro Limited 
determined that adjustments were required to allow for comparison of bids, cost or time was added 
or subtracted. This was informed by technical assessment of the bids and Snowy Hydro Limited 
worked with the owner’s engineer and the main advisory firm to complete this process.70 

3.38 Factors considered by evaluators included the underlying assumptions of each bid, risk, and 
the practicality of designs. Where an element of a proposal was assessed as not fully delivering 
against the employer’s requirements, additional cost or time was added to the proposal. 

3.39 Quality was also considered during the evaluation of both tenders. The technical merit of 
both civil tenders was evaluated by the owner’s engineer, and the first-placed tenderer achieved a 
higher score than the second-placed tenderer. The models developed by the electrical and 
mechanical tenderers were also tested and scored. The first-placed electrical and mechanical 
tenderer’s model achieved the highest score. 

3.40 Snowy Hydro Limited maintained competitive tension throughout the entire EPC 
procurement process by including more than one tenderer until the final decision point in both 
procurement processes. The second placed tenderers were retained as standby options during 
contract negotiations. In both procurements, the successful tenderer submitted a best and final 
offer that was lower than competing offers. 

Contract execution 
3.41 Following the evaluation process, Snowy Hydro Limited negotiated an EPC contract with the 
preferred civil and electrical and mechanical tenderers. This resulted in a single EPC contract 

70 The owner’s engineer, SMEC Holdings Limited, provided ongoing technical advice to Snowy Hydro Limited 
from early in the project. The main advisory firm is Turner & Townsend, who developed the Snowy 2.0 
project’s budget and schedule. 
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incorporating the successful civil work package tenderer as the lead contractor and the successful 
electrical and mechanical work package tenderer as a named subcontractor.71 

3.42 The Snowy 2.0 EPC contract was executed on 5 April 2019. This was followed by the notice 
to proceed with exploratory works in 2019 and main works in 2020. 

Does Snowy Hydro Limited effectively monitor the contractor’s 
performance? 

Snowy Hydro Limited has established arrangements to effectively monitor the EPC contractor’s 
performance against cost and schedule. This includes appropriately managing the EPC 
contract’s monthly payment process. Contract management and control arrangements have 
been appropriately implemented. Snowy Hydro Limited also developed procedures to provide 
assurance over the contractor’s activities in relation to workplace health and safety, quality and 
environmental management. 

3.43 The importance of effectively monitoring contractor performance is recognised in both the 
Australian Government and Snowy Hydro Limited procurement and contract management 
frameworks. 

3.44 The Snowy 2.0 feasibility study, documentation supporting the final investment decision and 
contract management framework documents identify that Snowy Hydro Limited needs to 
undertake the following activities to effectively monitor the EPC contractor’s performance: 
schedule and cost management; contract administration; financial management72; and 
performance and progress reporting.73 

Schedule and cost management 
3.45 Snowy Hydro Limited’s schedule and cost management activities for the Snowy 2.0 EPC 
contract are described in the Snowy 2.0 Earned Value Performance Management Plan.74 This plan 
sets out 11 steps for managing the Snowy 2.0 project’s schedule and costs. These steps and 
evidence of implementation are outlined in Table 3.5. 

 
71 The lead contractor is Future Generation Joint Venture (FGJV). FGJV is a joint venture between three civil 

engineering entities – Salini Impregilo S.p.A. (now called Webuild S.p.A), Clough Projects Australia Pty Ltd and 
Lane Construction Corporation. Voith Hydro is a subcontractor to Future Generation Joint Venture, 
responsible for delivering the electrical and mechanical works. 

72 Financial management includes activities such as cash flow, capitalisation of project expenditure, taxation and 
financial reporting. These activities were not specifically assessed in the audit as they are more linked to 
broader organisational processes and internal controls, rather than Snowy 2.0 project governance. Under 
section 98 of the PGPA Act, the Auditor-General has been responsible for auditing the financial statements of 
Snowy Hydro Limited and its subsidiaries since 2018–19. From 2019–20 the Auditor-General consented to act 
as the Corporations Act 2001 auditor. Snowy Hydro Limited’s annual reports include the Independent 
Auditor’s Report on Snowy Hydro Limited’s financial statements. 

73 Performance and progress reporting is examined in paragraphs 4.4 to 4.13. 
74 Earned value management is further examined in paragraphs 4.7 to 4.9. 
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Table 3.5: Snowy 2.0 Earned Value Performance Management Plan implementation 
Step Summary from Snowy 2.0 Earned Value Performance 

Management Plan 
Evidence of 
implementation 

1. Decompose
the project

A work breakdown structure that records ‘what’ is being 
delivered by dividing Snowy Hydro Limited’s Employer’s 
Requirements into definable products or services. 

The Employer’s 
Requirements are 
described in paragraphs 
3.11 to 3.14.  

2. Assign
responsibility

An organisational breakdown structure that records ‘who’ 
is responsible for delivering each product or service in the 
work breakdown structure. 

To manage the work and 
organisational breakdown 
structures, Snowy Hydro 
Limited implemented 
costing and scheduling 
software designed for 
managing major 
construction projects. 

3. Schedule
the work

Schedule baselining, monitoring and reporting in a 
construction project schedule management information 
system to be used by both Snowy Hydro Limited and the 
contractors. The contractors are responsible for managing 
the schedule of their scope. Snowy Hydro Limited is 
responsible for tracking critical project milestones, 
assessing and validating contractors reported progress, 
and managing Snowy Hydro Limited’s deliverables. 

This scheduling supports 
the management of the 
contract schedule 
described in paragraphs 
3.22 to 3.24. 

4. Develop
time-phased
budget

Project budgets are to be assigned to a level of granularity 
that supports appropriate management. 

Project budgeting 
activities support the 
management of the 
payment schedule 
described in paragraphs 
3.15 to 3.21. 

5. Assign
objective
measures of
performance

The plan identifies methods for calculating progress. 
The plan states these measures are the Rules of Credit 
that are defined in contract. 

The rules of credit are set 
in the EPC contract’s 
schedule of payments 
described in paragraphs 
3.15 to 3.21. 

6. Set the
performance
measure
baseline

Baselining the performance measures sets the reference 
point against which schedule and cost performance is 
measured and reported. 

The EPC contract was 
baselined at notice to 
proceed decision in July 
2020. 

7. Authorise
and perform
the work

The plan states that for all work that is in scope, 
authorisation is required from the Project Director or their 
authorised delegate and that authorisation is required 
when budgeted work is committed, committed work is 
changed, budget reallocation is required, payment request 
are made, or performance deviates outside parameters. 

The EPC contract 
management framework 
describes a range of 
process for authorising 
and approving works (see 
paragraphs 2.39 to 2.48).  

8. Accumulate
and report
performance
data

The plan outlines a range of performance reporting 
including earned value, cost and schedule metrics; 
monthly progress reporting from the contractor; and 
weekly, monthly and annual reporting from the Owner’s 
Team to Project Director and Snowy Hydro Limited’s 
management. 

Performance reporting is 
described in paragraphs 
4.4 to 4.13. 
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Step Summary from Snowy 2.0 Earned Value Performance 
Management Plan 

Evidence of 
implementation 

9. Analyse
project
performance
data

The plan outlines a range of performance analysis metrics 
and information that are to be assessed to monitor 
schedule and costs. 

Performance reporting is 
described in paragraphs 
4.4 to 4.13. 

10. Take
management
action

Management action may be required in response to past 
or forecast cost or schedule variances. Potential actions 
identified in the plan include directions to accelerate or 
take remedial actions, authorise additional resources, 
changes in approach, scope change, directing work to be 
performed by others, or the relaxation of requirements, 
obligations or constraints. 

See analysis of payments 
process at paragraphs 
3.48 to 3.54 and 
variations at 3.55 to 3.60. 

11. Maintain
the baseline

Maintaining the baseline occurs by having change control 
processes to ensure that only approved changes are 
made to the baselined schedules and cost. 

See analysis of variations 
at paragraphs 3.55 to 
3.60. 

Source: ANAO analysis of Snowy Hydro Limited documentation including the Snowy 2.0 Earned Value Performance 
Management Plan. 

Contract administration 
3.46 The Snowy 2.0 EPC Contract Management Plan and Snowy 2.0 General Contracts 
Administration Procedures describe how Snowy Hydro Limited undertakes Snowy 2.0 EPC contract 
administration activities. 

3.47 Contract administration activities described in these documents include assessment and 
approval of payment claims; contract change control included variations, instructions and 
directions; communications with the contractor; delegations for contract management decisions; 
contractual risk management activities; and dispute management and resolution processes. 

Monthly payment process 
3.48 The monthly payment process is based on EPC contract Clause 14 — Price and Payment 
(Figure 3.1). The Snowy 2.0 EPC Contract Management Plan sets out the procedures and timing for 
this process. 
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Figure 3.1: Overview of monthly payment process 

Day 1: Snowy Hydro Limited 
starts claim assessment 

Day 15: Snowy Hydro 
Limited pays invoice

Contractor sends 
invoice to Snowy 

Hydro Limited

Contractor has one 
business day 

to issue invoice

Snowy Hydro Limited issues 
notice with amount to be paid

Day 1: Contractor submits 
monthly claim to 

Snowy Hydro Limited

10 business days for SHL to assess claim 4 business days to pay 

15 business days from claim submission to payment of invoice  

 
Source: ANAO figure based on Snowy Hydro Limited’s documentation. 

3.49 Snowy Hydro Limited’s contract management framework sets a timeframe of 15 business 
days from the submission of the claim to the payment of the invoice. This process involves the 
following steps. 

(a) Once a month, the contractor submits a payment claim to Snowy Hydro Limited. This 
submission outlines the contractor’s claimed payments for progress against the different 
EPC contract’s payment schedule items.75 

(b) Snowy Hydro Limited has 10 business days to assess the contractor’s claimed progress 
against each payment schedule item’s rule of credit as defined in the EPC contract.76 This 
involves: 

− assessing whether appropriate evidence has been provided that each rule of credit has 
been met; and 

− the accountable individuals certifying the amount to be paid is due against the rule of 
credit. 

(c) The contractor receives a notice advising the amount Snowy Hydro Limited intends to pay 
based on assessed progress. 

− A delegate of the Board approves the amount assessed as eligible to be paid. 
(d) The contractor has one business day to issue Snowy Hydro Limited with invoices for the 

assessed payment amount. 
(e) Snowy Hydro Limited has four business days to make payment against the submitted 

invoices. 

 
75 See paragraphs 3.15 to 3.19. 
76 See paragraphs 3.9 to 3.24, including Table 3.1. 
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Review of monthly EPC payment process 

3.50 The EPC contractor submitted 29 monthly payment submissions to Snowy Hydro Limited 
between April 2019 and September 2021.77 Across these 29 monthly payment submissions, Snowy 
Hydro Limited’s records show it has made $1.114 billion in payments for 999 individual claims 
against EPC contract’s payment schedule items. 

3.51 The ANAO selected a representative sample of 15 EPC individual payment claims to assess 
Snowy Hydro Limited’s compliance with its procedures for reviewing and approving these 999 
claims. Analysis of this sample found: 

• Snowy Hydro Limited appropriately documents the rationale and retained supporting
evidence for approval against rules of credit78; and

• there were some minor delays in meeting payment process timeframes. These minor
delays are not considered a material issue. Based on the 15 samples reviewed and
observation of the approval process for December 2022, challenges in meeting
timeframes are due to the review of large and complex payment claims and supporting
evidence to the standard required to appropriately hold the EPC contractor to account.
Challenges in meeting set timeframes are not due to issues with the design of the
procedures.

Claims by the EPC contractor exceed amount approved by Snowy Hydro Limited 

3.52 Snowy Hydro Limited’s assessment of the EPC contractor’s monthly submissions led to a 
reduction in the amount paid compared to the amount claimed in all 11 monthly submissions 
reviewed (Figure 3.2).79 Across the 11 monthly processes reviewed, Snowy Hydro Limited’s actual 
amount paid was on average 57 per cent lower than the amount initially claimed by the EPC 
contractor.80 

77 The EPC contract was executed in April 2019. The data set used for testing did not include a monthly claim for 
June 2020. 

78 Based on the statistical sample tested, the ANAO has obtained a high level of assurance (95 per cent 
confidence level, five per cent confidence interval) that within the population of 999 EPC payment items, the 
exception rate for appropriately documenting and retaining supporting evidence for approval against rules of 
credit is less than one per cent. 

79 The sample of 15 EPC individual payment claims relate to 11 monthly payment submissions. The months 
reviewed were August 2019, March 2020, July 2020 (two individual payment items), September 2020, 
November 2020, February 2021, March 2021, April 2021, June 2021 (two individual payment items), August 
2021 and September 2021 (three individual payment items). 

80 Snowy Hydro Limited advised that, although additional administration was required in the early stages of the 
project to manage the claims process, it was of the view that the contract management arrangements provide 
an appropriate framework for managing the payment process with the contractor. 
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Figure 3.2: Amounts claimed by contractor compared to amounts paid by Snowy Hydro 
Limited 

Source: ANAO analysis of Snowy Hydro Limited documents. 

3.53 Snowy Hydro Limited monitors the EPC contractor’s performance and makes payments 
consistent with the EPC contract’s rules of credit. Examples of where Snowy Hydro Limited’s 
assessment payment claims resulted in a reduction of amounts paid include: 

• Snowy Hydro Limited assessing the contractor is not entitled to receive payment for the
items claimed81; and

• information the contractor presents in the claim sheets for calculating payment claims
under the rules of credit does not contain the latest performance data.82

3.54 Snowy Hydro Limited’s contract management arrangements provide an effective 
framework for managing the payment process with the contractor. The complexity of the project 
and the consistent reduction in payments made compared to amount claimed highlights the 
importance of Snowy Hydro Limited continuing to effectively implement the monthly payment 
claims assessment and approval process. 

Variations 

3.55 The EPC contract includes quality, cost and time requirements. The EPC contractor is 
required to deliver against these requirements. Snowy Hydro Limited’s EPC contract management 
framework recognises the importance of effectively managing requests for contract variations to 
ensure the delivery of Snowy 2.0 to the quality, cost and time standards set at final investment 
decision. 

81 This is the cause of the largest reduction in sampled monthly payments. See September 2020 in Figure 3.2. 
82 For example, not updating the actual start dates in payment calculations based on the commencement date 
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3.56 The EPC contract defines variations as any change to the Employer’s Requirements, the 
works or the contractor’s activities. Variations can be initiated by either party, including through 
claims raised by the contractor. 
Term sheets 

3.57 Snowy Hydro Limited advised the ANAO that as at February 2022 all material variations to 
the EPC contract have been executed.  

• The first variation is effective as of 14 May 2020. The main outcome of this variation is the
granting of an extension of time of 150 days to the principal EPC contractor and adjusting
the schedule milestones. This extension of time is due to the impact of COVID-19 and
delays caused by parties other than the principal EPC contractor.

• The second variation is effective as of 31 May 2021. This resolves matters arising from
conditions placed on the project by environmental approvals completed after the EPC
contract was executed. There are no extensions of time or changes to project cost.

• The third variation resolves claims related to costs incurred by the contractor due to
COVID-19 up to 6 November 2020.

3.58 Other EPC contract change processes outside of these variations, such as activities under 
value engineering83 or employer’s instructions84 clauses, have not been examined in this audit. 
Dispute Avoidance/Adjudication Board 

3.59 The EPC contract establishes a Dispute Avoidance/Adjudication Board (DAAB). The purpose 
of the DAAB is to facilitate the avoidance of disputes and act as a decision-making body where 
disputes arise. The DAAB is comprised of nominated legal experts intended to provide impartial 
advice. The cost of the DAAB is shared between Snowy Hydro Limited and the EPC contractor. 

3.60 The DAAB has been used to provide guidance in the negotiations between the parties on 
the matter covered by the variation that came into effect in May 2021. This included facilitating five 
workshops between June and September 2020. 

Assurance mechanisms 

3.61 Snowy Hydro Limited developed a series of procedures and a supporting audit schedule to 
provide assurance over the EPC contractor’s activities in relation to workplace health and safety 
(WHS), quality and environmental management.  

3.62 Snowy Hydro Limited’s audit program for the 2021–22 financial year includes 129 planned 
activities of which 61 were completed and two were ongoing as of December 2021. The program 
presents planned and completed WHS, quality and environmental audits. 
Workplace health and safety assurance 

3.63 Snowy Hydro Limited established a WHS assurance and surveillance procedure to provide 
assurance that the EPC contractor’s systems, processes and compliance with legal requirements are 
fit-for-purpose. The procedure includes an inspection regime and a hazard rating scale based on 
risk. 

83 The EPC contract includes a mechanism for the contractor to present ideas to improve the project’s value. 
84 The EPC contract includes a mechanism for Snowy Hydro Limited to instruct the contractor to undertake 

certain activities such as facilitating visits of third parties to the site. 
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3.64 The procedure allows for WHS assurance audits to be conducted internally or by an agreed 
third-party auditor. Snowy Hydro Limited provided evidence of two occasions where a third-party 
auditor has been engaged to assess the contractor’s compliance with WHS laws. 
Quality assurance 

3.65 Snowy Hydro Limited developed a procedure and audit schedule to provide assurance over 
the quality of the EPC contractor’s work. These quality assurance processes are designed to ensure 
that the contractor’s activities align with the employer’s requirements, relevant laws and 
regulations, and relevant documents. 

3.66 As well as tracking the contractor’s performance through a quality management system, 
on-site audits led by Snowy Hydro Limited and third-party audits are conducted. Snowy Hydro 
Limited developed a matrix to identify the greatest risks to the project’s quality and used this to 
assign activities an audit frequency. Factors considered include financial consequence, design 
complexity and program sensitivity. 
Environmental assurance 

3.67 Snowy Hydro Limited developed checklists and a procedure to support the environmental 
inspection program. Inspections are intended to be scheduled and completed by a Snowy Hydro 
Limited environmental assurance advisor. The procedure allows for the advisor to note 
observations of non-compliance or areas for improvement including when an overall compliant 
assessment is made. 
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4. Monitoring and reporting 
Areas examined 
This chapter examines whether Snowy Hydro Limited effectively monitors and reports on the 
progress of Snowy 2.0. 
Conclusion  
Snowy Hydro Limited has established appropriate monitoring and reporting arrangements for 
Snowy 2.0. Reporting to the Snowy Hydro Limited Board of Directors (the Board) and the 
shareholder provides clear oversight of the progress of the project including identification and 
escalation of key risks. The project is exposed to significant risks, in particular those related to 
transmission network upgrades required for Snowy 2.0. 
Snowy Hydro Limited manages transmission risk within the existing regulatory framework, which 
includes engagement with government and industry stakeholders. Snowy Hydro Limited has 
implemented actions within the areas it can control. 

4.1 Successful implementation is underpinned by effective monitoring, review and evaluation 
processes. Effective monitoring collects timely and relevant information that allows progress to be 
tracked towards outcomes and adjustments made as necessary.85 

4.2 To assess whether Snowy Hydro Limited effectively monitors and reports on the progress of 
Snowy 2.0, the ANAO examined whether: 

• arrangements to monitor the progress of Snowy 2.0 have been established; and 
• Snowy Hydro Limited reports to stakeholder entities and ministers on the progress of 

Snowy 2.0. 

Has Snowy Hydro Limited established arrangements to monitor the 
progress of Snowy 2.0? 

Snowy Hydro Limited has established appropriate arrangements to monitor the progress of 
Snowy 2.0. Monitoring arrangements include monthly progress reports from the contractor. 
Snowy Hydro Limited’s use of an earned value management approach allows the contractor’s 
performance to be measured against baseline figures. 

4.3 The engineer, procure and construct (EPC) contracted schedule is for first power generation 
in 2024–25 and project completion in 2026–27. 

Monitoring framework 
4.4 Snowy Hydro Limited identified core requirements of its monitoring framework as part of 
the feasibility study. Monitoring and reporting arrangements were subsequently established within 

 
85  Australian National Audit Office, Audit Insights: Performance Measurement and Monitoring – Developing 

Performance Measures and Tracking Progress [Internet], 11 November 2020, available from 
https://www.anao.gov.au/work/audit-insights/performance-measurement-and-monitoring-developing-
performance-measures-and-tracking-progress [accessed 22 March 2021]. 
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the EPC contract and associated management plans. This includes information that Snowy Hydro 
Limited requires from the contractor. 

4.5 The contractor is required to submit a monthly progress report which includes: 

• the value of work performed and remaining expenditure forecast to project completion;  
• planned progress compared to actual progress; 
• an earned value report;  
• a cash flow forecast;  
• a risk, issues and opportunity register; and  
• design related matters. 
4.6 The monthly progress report aligns to the contract management arrangements outlined in 
Chapter Three and also informs reporting to governance bodies and to shareholder departments 
and ministers.  

Earned value management 

4.7 Snowy Hydro Limited has adopted the earned value management approach for measuring 
Snowy 2.0 performance and progress.86 

4.8 Earned value management is a measurement of:  

the value of work accomplished in a given period against the planned value of work scheduled for 
that period and the actual cost of work accomplished. Differences in these values are measured in 
both cost and schedule variances. Positive variances indicate that project activities are costing less 
or are ahead of schedule. Negative variances indicate that project activities are costing more or 
are falling behind schedule.87 

4.9 The earned value management approach utilises the baseline schedule and budget outlined 
in paragraphs 3.15 to 3.24. This approach allows Snowy Hydro Limited to calculate a schedule 
performance index (SPI) and cost performance index (CPI) to assess contractor performance and 
overall progress. An index equal to or greater than one indicates a favourable condition.88 In 
November 2021, a SPI of 0.99 and CPI of 1 were reported to the Board.89 

Status of the project against planned schedule and budget 

4.10 Internal reporting to the Board as well as external reporting to shareholders includes 
reporting against both the baseline schedule as well as current timeframes. Delays resulting from 
approved changes to the EPC contract and risks to progress are clearly identified in reporting. 

 
86 Standards Australia, AS 4817-2019 Earned value management in project and programme management, 3rd 

edition, Standards Australia, Sydney, 2019. 
87 United States Government Accountability Office, NASA: Earned Value Management Implementation across 

Major Spaceflight Projects Is Uneven, GAO, Washington D.C., November 2012, p. 4. 
88 Reichel, C. W. (2006). Earned value management systems (EVMS): "You too can do earned value 

management" Paper presented at PMI Global Congress 2006 — North America, Seattle, WA. Newtown 
Square, PA: Project Management Institute. 

89 The reported SPI in November 2020, January 2021, March 2021, and May 2021 was 0.8. This reduced to 0.76 
in July 2021 and increased to 0.98 in September 2021. The reported CPI has remained static at 1.00. The 
reported SPI in March 2022 was 0.71. This March 2022 reporting occurred after audit fieldwork was 
completed. 
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4.11 As outlined in paragraph 3.57, Snowy Hydro Limited and the EPC contractor agreed to a 
variation in May 2020 granting an extension of time of 150 days to the contracted whole of works 
completion date. This extension of time was due to the impact of the COVID-19 pandemic response 
and delays caused by parties other than the principal EPC contractor.  

4.12 This 150-day extension of time variation is reflected in the project schedule outlined in Table 
3.2. In November 2021, Snowy Hydro Limited reported to the Board that Snowy 2.0 is on track to 
meet this schedule with first power milestone in the fourth quarter of 2024–25 and whole of works 
commissioning in the fourth quarter of 2026–27.90  

4.13 The total project expenditure to date as at November 2021 is $2.07 billion. This includes 
both EPC contract costs as well as other project costs not captured within the EPC contract. Snowy 
Hydro Limited’s reporting indicates the budget is tracking in line with planned expenditure. 

Does Snowy Hydro Limited report to stakeholder entities and 
Ministers on the progress of Snowy 2.0? 

Snowy Hydro Limited has implemented a strategy to engage with community and industry 
stakeholders throughout the life of Snowy 2.0. Snowy Hydro Limited regularly reports to 
shareholder departments and ministers on the progress of Snowy 2.0. This has included 
engagement on transmission network upgrades required for Snowy 2.0. 

4.14 Under the Statement of Expectations issued by the shareholder ministers, Snowy Hydro 
Limited is expected to foster and maintain working relationships with key stakeholders who may 
have a genuine interest in the project, including relevant Commonwealth, state and local 
government agencies, and Indigenous, community, business and environment groups.91 

Stakeholder management and engagement 
4.15 Snowy Hydro Limited developed a stakeholder strategy and engagement (the strategy) 
document as part of the final investment decision process. The strategy is available on the Snowy 
Hydro Limited website.92 

4.16 The strategy categorises stakeholders into four broad groups: government93; the local 
community; industry groups; and the media. 

4.17 Prior to the commencement of main construction activities, Snowy Hydro Limited was 
responsible for all stakeholder management. Snowy Hydro Limited transitioned to using the EPC 

90 Reporting to the Board in March 2022 indicates further delays to the EPC schedule are likely and being 
considered with the contractor. Negotiations with the EPC contractor, including mitigants to address delays 
and any potential variations to contracted schedule, had not been finalised prior to completion of this audit. 

91 Snowy Hydro Limited, Statement of Expectations – 28 October 2021 [Internet], Snowy Hydro, available from 
https://www.snowyhydro.com.au/wp-content/uploads/2021/11/Statement-of-Expectations.pdf 
[accessed 22 March 2022]. 

92 Snowy Hydro Limited, Stakeholder strategy and engagement [Internet], Snowy Hydro, available from 
https://www.snowyhydro.com.au/snowy-20/documents/ [accessed 22 March 2022]. 
This publicly available version has some minor differences from the internal version which forms part of the 
broader internal final investment decision documentation. 

93 Snowy Hydro Limited defines the Government stakeholder as including departments, agencies, committees 
and parliamentarians across all parties and jurisdictions. As part of this audit, Snowy Hydro Limited’s 
engagement with the Australian Government in its shareholder role is covered in paragraphs 4.26 to 4.32. 
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contractor’s community and stakeholder engagement plan as the framework for stakeholder 
engagement during the construction phase. The EPC contractor assumed primary responsibility for 
engaging with the local community and industry, with ongoing engagement and reporting to Snowy 
Hydro Limited. Snowy Hydro Limited retained responsibility for engaging with government and the 
media. 

4.18 The EPC contractor’s community and stakeholder engagement plan was first issued in 
April 2019. Snowy Hydro Limited advised the ANAO that the plan is jointly updated by Snowy Hydro 
Limited and the contractor yearly and the final plan is signed off by Snowy Hydro Limited. The most 
recent review of the plan commenced in 2021. 

4.19 Snowy Hydro Limited included a specific section on community and local content in each 
operational report across the period examined.94 Examples of activities reported include Snowy 
Hydro Limited’s ‘Snowy 2.0 – powered by locals’ campaign, which provides for local supplier 
involvement, and business and community forums held with local suppliers to provide project and 
procurement process updates. 

4.20 Snowy Hydro Limited also includes local content in monthly shareholder reporting.95 
Reporting includes statistics on the amount spent in the Snowy Valley, Snowy Monaro and 
surrounding regional areas, details of business workshops held in the surrounding areas and 
engagement with the EPC contractor to track and increase local content. 

Complaints management  

4.21 A complaints resolution procedure (the procedure) that outlines the complaints 
management process is an annex to the stakeholder engagement plan. The procedure states that 
interactions with community members or stakeholders will be classed as enquiries, concerns or 
complaints. 

• Enquiries — a request for general information. 
• Concerns — something that makes a stakeholder upset or anxious. 
• Complaints — an expression of dissatisfaction where a response or resolution is explicitly 

or implicitly expected. 
4.22 In March 2022, Snowy Hydro Limited published a consolidated complaints register for the 
2019 to 2022 calendar years. Table 4.1 provides the classifications of these complaints.96 

 
94 Operational reporting is discussed in paragraph 4.32. 
95 See paragraphs 4.26 to 4.32 for analysis of shareholder reporting. 
96 Snowy Hydro Limited, Snowy 2.0 Complaints Register [Internet], Snowy Hydro, available from 

https://www.snowyhydro.com.au/snowy-20/documents/ [accessed 22 March 2022]. 
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Table 4.1: Complaints received relating to the Snowy 2.0 project  
Classification 2019 2020 2021 2022 Total 

Traffic management  3 7 3 2a 15 

Amenityb 0 0 1 0 1 

Factory operations  0 0 1 0 1 

Truck operations  0 0 1 0 1 

Not classifiedc 0 0 1 0 1 

Total 3 7 7 2 19 

Note a: This includes one complaint still under investigation and not published as at March 2022. 
Note b: This complaint related to concerns from an adjacent landholder relating to potential noise and other impacts. 
Note c: This complaint deals with unauthorised contractor access to commercial property. 
Source: ANAO analysis of Snowy Hydro Limited data. 

4.23 The ANAO examined the number of complaints reported publicly on the Snowy Hydro 
Limited website in relation to the Snowy 2.0 against internal reporting. All complaints reported 
internally are recorded and published externally. 

4.24 Complaints are reported and monitored at regular Snowy 2.0 team meetings, monthly 
progress reporting meetings with the contractor, as well as the 2.0 Project Advisory Committee.97 

4.25 Snowy Hydro Limited has implemented changes to processes and procedures as a result of 
concerns and complaints received. 

• In response to concerns raised by small businesses at community information sessions 
relating to prequalification processes required in order to bid for work on the project, 
Snowy Hydro Limited reviewed procurement processes and removed the requirement to 
register on a global procurement portal for contracts less than $400,000. This change to 
process was also outlined in Snowy Hydro Limited’s Australian Industry Participation Plan 
compliance report for 24 December 2019 to 23 June 2020.98 

• Snowy Hydro Limited investigated complaints related to traffic management, which led to 
contractors and subcontractors reinforcing existing policies and procedures with drivers. 

Reporting to shareholder departments and ministers 
4.26 As outlined in paragraph 1.12, Snowy Hydro Limited is represented by two shareholder 
ministers: the Minister for Energy and Emissions Reduction, and the Minister for Finance. 

4.27 The government’s relationship with government business enterprises (GBEs) is similar to the 
relationship between a holding company and its subsidiaries, features of which include: 

• a strong interest in the performance and financial returns of the GBE; 
• reporting and accountability arrangements that facilitate active oversight by the 

shareholder; 

 
97 See paragraph 2.10 for analysis of governance committee arrangements. 
98 Compliance reporting against requirements of the Australian Jobs Act is discussed in paragraphs 2.54 to 2.56.  
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• action by the shareholder in relation to the strategic direction of its GBEs where it prefers
a different direction from the one proposed;

• management autonomy balanced with regular reporting of performance to shareholders;
and

• boards that are accountable to shareholders for GBE performance, and shareholders that
are accountable to Parliament and the public.99

4.28 The Statement of Expectations requires that Snowy Hydro Limited keep the government 
regularly informed of the project’s progress.100 Several specific reporting requirements are outlined 
in the Department of Finance guidance101 to GBEs as well as the Equity Subscription Agreement.102 

4.29 Snowy Hydro Limited has provided regular reporting to both shareholder departments and 
ministers throughout the planning and early implementation of Snowy 2.0, consistent with the 
conditions of the equity subscription agreement.  

4.30 The ANAO examined reporting provided by Snowy Hydro Limited to shareholder 
departments following the publication of the 2019 Statement of Expectations. This included 
monthly briefings to shareholder departments from March 2019 to December 2021 and operational 
reporting provided every second month from August 2020, coinciding with shareholder approval of 
the notice to proceed with main works. 

4.31 The monthly briefing consistently covers key areas including the project’s status, key risks 
such as transmission, and financing. Additional content was also included in the briefing at 
milestones such as notice to proceed. 

4.32 Operational reporting provided every second month is based on a template that evolved 
over the period examined. All reports contain a minimum level of content, covering areas such as 
health and safety, project milestones, risk, environmental metrics, and financial status. Additional 
information, such as COVID-19 mitigations, is included when the circumstance arises. 

Management and escalation of risks to shareholders departments and ministers 
4.33 Reporting against key risks is included as part of the monthly briefings to shareholder 
departments, as well as reporting to shareholder ministers every second month. Among this risk 
reporting, the risk relating to electricity transmission network upgrades has presented the highest 
ongoing risk and has been a consistent feature in all reports. 

99  Department of Finance, Government Business Enterprises – Governance arrangements [Internet], Finance, 
available from http://www.finance.gov.au/resource-management/governance/gbe/ [accessed 
22 March 2022]. 

100  Snowy Hydro Limited, Statement of Expectations – 28 October 2021 [Internet], Snowy Hydro, available from 
https://www.snowyhydro.com.au/wp-content/uploads/2021/11/Statement-of-Expectations.pdf [accessed 
22 March 2022]. 

101 Department of Finance, Resource Management Guide 126: Government Business Enterprises (GBEs) 
[Internet], available from https://www.finance.gov.au/publications/resource-management-
guides/government-business-enterprises-gbes-rmg-126 [accessed 22 March 2022]. 

102 An Equity Subscription Agreement is used to formalise the terms of an investor’s investment into a company. 
The Equity Subscription Agreement between Snowy Hydro Limited and the Commonwealth of Australia 
provides $1.38 billion ‘to fund the expansion of pumped-hydro capability of the Snowy Mountains Hydro-
electric Scheme’. 



Monitoring and reporting 

Auditor-General Report No. 33 2021–22 
Snowy 2.0 Governance of Early Implementation 

55 

4.34 As outlined in paragraph 3.3, the government’s expectations are that Snowy 2.0 is both a 
commercial business opportunity for Snowy Hydro Limited and an infrastructure project that will 
deliver benefits to Australian electricity users. To achieve these desired outcomes, electricity 
transmission network capacity upgrades are required to allow Snowy 2.0 to provide its full energy 
storage and generation capacity to the National Electricity Market (NEM).103 

Transmission upgrades relevant to Snowy 2.0 

4.35 The National Electricity Rules establish the framework for transmission network planning 
and expansion including upgrades to capacity.104 Transmission Network Service Providers are 
responsible for building, maintaining, planning and operating the transmission network.105  

4.36 Entities responsible for proposing new electricity transmission infrastructure require 
regulatory approval from the Australian Energy Regulator.106 The Regulatory Investment Test for 
Transmission (RIT-T) is the defined regulatory mechanism under the National Electricity Rules. The 
RIT-T requires NEM planners or Transmission Network Service Providers to undertake a public 
economic cost benefit analysis to identify a preferred option for regulatory approval. The RIT-T 
process involves public consultation. Electricity generators are stakeholders in the RIT-T process and 
can provide input as part of the consultation process. 

4.37 The Australian Energy Market Operator (AEMO) Integrated System Plans107 have identified 
‘actionable’ electricity transmission projects. These are projects AEMO considers should be 
commenced to support the transformation in the National Electricity Market and provide consumer 
benefits in relation to electricity reliability, security and affordability.108 

4.38 Two actionable electricity transmission upgrade projects are directly relevant to Snowy 2.0 
as they provide access to the NEM. These two projects are Humelink in New South Wales and the 
Victorian New South Wales Interconnector (VNI) West.109 Table 4.2 provides a summary of these 
projects. 

103 Upgrades to the transmission network in the immediate vicinity of the project to establish the initial link 
between Snowy 2.0 and the NEM are also required. These upgrades are required to commission the 
generators however will not provide the capacity to transmit Snowy 2.0’s full generation capabilities to the 
broader network. 
Also see Snowy Hydro Limited, 2017 Feasibility Study – Chapter 10: Transmission [Internet], available from 
https://www.snowyhydro.com.au/snowy-20/documents/feasibility-study-chapters/ [accessed 22 March 
2022]. 

104 Australian Energy Market Commission, Network planning [Internet], available from 
https://www.aemc.gov.au/energy-system/electricity/energy-system [accessed 22 March 2022]. 

105 Transgrid is an example of a Transmission Network Service Provider. Snowy Hydro Limited is not a 
Transmission Network Service Provider. 

106 This includes NEM planners such as AEMO and Transmission Network Service Providers. Snowy Hydro Limited 
is not a NEM planner or a Transmission Network Service Provider.  

107 Integrated System Plans have been published in 2018, 2020 and a draft 2022 plan was released for 
consultation in 2021. 

108 AEMO Draft 2022 Integrated System Plan, p. 8 and pp. 12–13. 
109 These projects cannot commence until the Regulatory Investment Test for Transmission (RIT-T) approvals 

have been completed by TransGrid for HumeLink and AEMO for VNI West. 
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Table 4.2: Summary of Humelink and VNI West transmission upgrades 
 Humelink VNI West 

Project 
description 

500 kV transmission project that links the 
greater Sydney load centre with the Snowy 
Mountains Hydro-electric Scheme and 
Project EnergyConnect in South West 
NSW. 

500 kV interconnector from a substation 
near Ballarat in Victoria to a new 
substation named Dinawan in South West 
New South Wales. 

RIT-T 
preparer/s 

AEMO and Transgrid AEMO 

RIT-T 
statusa 

Nearing completion In progress, currently at stage one of three. 

Targeted 
completiona 

July 2026 July 2031 

AEMO 
identified 
needb 

• ‘Increasing the transfer capacity and 
stability limits between the Snowy 
Mountains and major load centres of 
Sydney, Newcastle and Wollongong  

• Enabling greater access to lower cost 
generation to meet demand in these 
major load centres; and  

• Facilitating the development of 
renewable generation in high quality 
renewable resource areas in southern 
New South Wales, which will further 
lower the overall investment and 
dispatch costs in meeting New South 
Wales demand while also ensuring 
emissions targets are met at the lowest 
overall cost to consumers.’ 

• ‘Efficiently maintaining supply reliability 
in Victoria following the closure of further 
coal-fired generation and the decline in 
aging generator reliability – including 
mitigation of the risk that existing plant 
closes earlier than expected  

• Facilitating efficient development and 
dispatch of generation in areas with high 
quality renewable resources in Victoria 
and southern New South Wales through 
improved network capacity and access 
to demand centres, and  

• Enabling more efficient sharing of 
resources between NEM regions.’ 

Note a: AEMO’s Draft 2022 Integrated System Plan, Table 7. 
Note b: AEMO’s Draft 2022 Integrated System Plan, p. 65 Humelink, VNI West p. 68. 
Source: Australian Energy Market Operator Limited, Draft 2022 Integrated System Plan December 2021: For the 

National Electricity Market, version 1.0, 10 December 2021. 

Consideration of transmission upgrade risks in Snowy 2.0 approvals 

4.39 Consideration of the transmission upgrade risks to Snowy 2.0 was documented at each 
approval decision by Snowy Hydro Limited and the shareholder ministers. These were: 

• Snowy Hydro Limited’s approval of Snowy 2.0 Feasibility Study in December 2017; 
• correspondence to Snowy Hydro Limited from Minister for the Environment and Energy 

in December 2017; 
• shareholder minister’s approval of final investment decision in February 2019; 
• Snowy Hydro Limited’s final investment decision in December 2018; 
• Snowy Hydro Limited’s notice to proceed decision in July 2020; and 
• shareholder minister’s approval of the notice to proceed decision in August 2020. 
4.40 The Board identified the desired level of certainty on transmission upgrades had not been 
met at both the final investment decision or the notice to proceed decision. This risk was 
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communicated to the shareholder ministers at both decision points as part of the final investment 
decision and notice to proceed documentation. 

4.41 The Commonwealth provided the Snowy Hydro Limited Directors with a deed of indemnity 
in relation to this matter at final investment decision in December 2018. This indemnified individual 
Directors against liability arising from taking the final investment decision without certainty in 
relation to transmission network upgrades. The deed of indemnity was extended to cover the notice 
to proceed decision in July 2020. 

4.42 Snowy Hydro Limited advised the ANAO in October 2021 that: 

The Board of Snowy Hydro was able to proceed with the Project through the key gates of 
Feasibility, Final Investment Decision and Notice to Proceed relying on undertakings from the 
Commonwealth provided in December 2017, February 2019 and August 2020 and Deeds of 
Indemnity in favour of directors provided at FID. 

… 

While there has been strong progress on both links, neither is formally committed at this stage 
and Snowy Hydro continues to rely on undertakings from the Commonwealth and Deeds of 
Indemnity in favour of directors.110 

Actions by Snowy Hydro Limited to mitigate transmission upgrade risks 

4.43 Snowy Hydro Limited provided the ANAO with evidence of more than 350 engagements 
with government and industry stakeholders between 2017 and 2022 relating to transmission 
upgrades.111 This includes engagement with stakeholders such as AEMO, the Australian Energy 
Regulator, the Clean Energy Finance Corporation and Transgrid, among other energy sector related 
stakeholders. 

4.44 Snowy Hydro Limited has considered a number of alternatives beyond relying on 
developments under the Integrated System Plan, such as alternate funding mechanisms for 
transmission upgrades and dedicated connection assets to bring forward the required connections 
into Victoria. These alternative options were considered and discussed with shareholder 
departments and ministers as part of regular reporting. 

4.45 Snowy Hydro Limited advised the ANAO that these options have not been progressed for 
the following reasons. 

• Continued assurances from shareholder ministers and supporting departments relating to
progress under the Integrated System Plan provided a basis for expected timeframes and
support risk management consistent with the assessment at final investment decision.

• Any potential expansion of Snowy Hydro Limited’s activities to electricity transmission
projects as outlined in paragraph 4.44 would be considered a significant business

110 Snowy Hydro Limited referred to correspondence from shareholder ministers acknowledging the transmission 
network upgrade risk and regulatory environment in which transmission upgrades occur as undertakings. 

111 Snowy Hydro Limited provided evidence of a further 60 interactions with the Board relating to the 
transmission risk and updates on actions to address the risk. 



Auditor-General Report No. 33 2021–22 
Snowy 2.0 Governance of Early Implementation 

58 

initiative.112 This would be beyond the scope of Snowy Hydro Limited operations as set by 
the shareholders through GBE governance arrangements. 

Impact transmission upgrade risk Snowy 2.0 

4.46 The timeframes for connection remain unclear, however, it is increasingly certain that the 
timeframes will exceed the planned commissioning timeframe for Snowy 2.0 (see Table 4.2 above). 
As such, Snowy Hydro Limited continues to assess the risk relating to transmission upgrades as 
‘extreme’. The uncertainty relating to the transmission upgrade projects is now expected to impact 
on the business case for Snowy 2.0 with the extent of this impact being examined. 

4.47 In October 2021 Snowy Hydro Limited reported to shareholder ministers that: 

The current base case transmission scenario, of HumeLink by 31 December 2026 and VNI West by 
31 December 2027, delays transmission commissioning well past the forecast first power 
milestone in 2025. On this basis, the project will be unable to materially realise the 
pre-commissioning revenue of $242 million, which will therefore be added to the project’s cost 
base.  

4.48 As part of the Board approved Strategic Corporate Plan for 2022 to 2031113, Snowy Hydro 
Limited presented an updated scenario analysis, whereby transmission connections were delayed 
as outlined in paragraph 4.47. These delays are further expected to impact on net revenue including 
pre-commissioning revenue. Snowy Hydro Limited advised the ANAO that the extent of this impact 
will be reviewed as part of the annual corporate planning process in June 2022.114 

Grant Hehir 
Auditor-General 

Canberra ACT 
15 June 2022 

112 Department of Finance, Resource Management Guide 126: Government Business Enterprises (GBEs) 
[Internet], available from https://www.finance.gov.au/publications/resource-management-
guides/government-business-enterprises-gbes-rmg-126 [accessed 22 March 2022]. 

113 Snowy Hydro Limited maintains an internal corporate plan which includes more detail than the externally 
available corporate plan. This corporate plan is provided only to shareholder ministers and is not published 
externally. From 2019 this corporate plan covers a ten-year period. Prior versions of the plan covered a five-
year period. As at March 2022, the Strategic Corporate Plan for 2022 to 2031 was not yet approved by the 
shareholder ministers. 

114 The ANAO 2020–21 and 2021–22 financial statements audits identified capitalisation of work in progress for 
Snowy 2.0 as a Key Audit Matter. This involves consideration of Snowy Hydro Limited’s assessment of the 
costs capitalised for Snowy 2.0. There were no significant or moderate audit findings. See Auditor-General 
Report No.14 2020–21 Audits of the Financial Statements of Australian Government Entities for the Period 
Ended 30 June 2021, paragraph 4.9.15 and Table 4.9.5, and Auditor-General Report No.32 2021–22 Interim 
Report on Key Financial Controls of Major Entities, paragraph 3.12.7 and Table 3.12.3. 
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Appendix 2 Improvements observed by the ANAO 

1. The existence of independent external audit, and the accompanying potential for scrutiny 
improves performance. Improvements in administrative and management practices usually 
occur: in anticipation of ANAO audit activity; during an audit engagement; as interim findings are 
made; and/or after the audit has been completed and formal findings are communicated. 

2. The Joint Committee of Public Accounts and Audit (JCPAA) has encouraged the ANAO to 
consider ways in which the ANAO could capture and describe some of these impacts. The ANAO’s 
2021–22 Corporate Plan states that the ANAO’s annual performance statements will provide a 
narrative that will consider, amongst other matters, analysis of key improvements made by 
entities during a performance audit process based on information included in tabled performance 
audit reports. 

3. Performance audits involve close engagement between the ANAO and the audited entity 
as well as other stakeholders involved in the program or activity being audited. Throughout the 
audit engagement, the ANAO outlines to the entity the preliminary audit findings, conclusions 
and potential audit recommendations. This ensures that final recommendations are appropriately 
targeted and encourages entities to take early remedial action on any identified matters during 
the course of an audit. Remedial actions entities may take during the audit include: 

• strengthening governance arrangements; 
• introducing or revising policies, strategies, guidelines or administrative processes; and 
• initiating reviews or investigations. 
4. In this context, the below actions were observed by the ANAO during the course of the 
audit. It is not clear whether these actions and/or the timing of these actions were planned in 
response to proposed or actual audit activity. The ANAO has not sought to obtain assurance over 
the source of these actions or whether they have been appropriately implemented. 

5. During the course of the audit, the ANAO observed Snowy Hydro Limited: 

• improved the clarity of reporting requirements in Snowy 2.0 related committee charters;  
• updated its internal monthly payment approval sheet and had the principal EPC contractor 

update their claim for payment document. These updates improved the presentation of 
the Goods and Services Tax (GST) amount for payment claims paid in Euros in approval 
documents; 

• reported to the Board in March 2022 that the project team was undertaking detailed cost 
and forecast reviews to monitor spending against the Corporate Plan; and  

• added a risk related to project resourcing to the Top Risk register in the March 2022 
reporting.  
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Appendix 3 Snowy 2.0 project timeline 

Mar-17

Apr-22

Apr-17

Jul-17

Oct-17

Jan-18

Apr-18

Jul-18

Oct-18

Jan-19

Apr-19

Jul-19

Oct-19

Jan-20

Apr-20

Jul-20

Oct-20

Jan-21

Apr-21

Jul-21

Oct-21

Jan-22

15 March 2017
Snowy Hydro Limited (SHL) 

announcement of 
Snowy 2.0 feasibility study.

16 March 2017
Prime Minister’s (PM) media release 

about the Snowy 2.0 project.

19 May 2017
2017-18 Budget announcement of 
Commonwealth's (Cth) intention 
to purchase state governments’ 

SHL shares.

2 March 2018
Agreement for Cth’s $6 billion 
purchase of NSW’s and Vic’s  

SHL shareholdings announced.

9 March 2018
NSW government declares Snowy 2.0 

to be critical state infrastructure.

12 December 2018
SHL Board approves a final investment 

decision to proceed with Snowy 2.0, 
subject to Shareholder approval.

5 April 2019
Contract executed with 

successful EPC tenderers.

11 February 2019
NSW Government planning approval

 for Snowy 2.0 Exploratory Works.

26 February 2019
Cth announces shareholder approval 

for SHL to proceed with Snowy 2.0 and 
a $1.38 billion equity investment in SHL.

 

Shareholder ministers issue 
2019 Statement of Expectations.

29 June 2018
SHL becomes a Commonwealth 
company under the PGPA Act.

16 February 2020
NSW Government approval of 

Polo Flat segment factory 
Environmental Impact Statement.

20 June 2020
Cth EPBC Act environmental 

approval for the project.

3 July 2018
PM announces Cth buyout 

of SHL is complete.

28 August 2020
Cth announces shareholder approval 

of main works construction.

23 December 2020
First tunnel boring 

machine commissioned.

19 December 2017
SHL Board approval of Snowy 2.0 
feasibility study and further work 
to inform a final approval in 2018.

Key:
• Snowy Hydro Limited event
• Commonwealth Government event
• State Government event

15 October 2018
SHL Shareholder Ministers issue 
2018 Statement of Expectations.  

Future events
2025 to 2027: progressive commissioning of 
generators
2026–27: whole of works completion  

3 December 2021
Second tunnel boring 

machine commissioned.

19 October 2020
Launch of Snowy 2.0 

precast factory in Cooma.

28 October 2021
SHL Shareholder Ministers issue 
2021 Statement of Expectations.

22 March 2022
Third tunnel boring 

machine commissioned.

 
Source: ANAO presentation of Snowy Hydro Limited documents and Australian Government media releases. 



 

 

Appendix 4 Top 12 Snowy 2.0 risks — ratings and transfer 

Table A.1: Top 12 Snowy 2.0 risks — ratings and transfer 
No. Category and 

description  
Inherent 
rating at 
FIDa 

Risk 
rating at 
FIDa 

Target 
rating at 
FIDa  

Rating at 
March 
2022 

Transfer 
to 

Extent 
of 

transfer 

Risk transfer mechanisms adopted 

1 Safety: serious 
incident on 
Snowy 2.0  

Extreme  High  Medium  High EPC 
contractor ◕ 

Able to be insured; transferred to the 
contractor with controls and KPIs 
incorporated into the EPC contract. 

2 Delivery capability: 
inadequate 
organisational 
capability  

Extreme High Medium Medium EPC 
contractor ◑ 

Not able to be insured; development of 
critical plans and documentation to 
implement the EPC contract arrangements. 

3 Technical: 
inadequate design 
and construction; 
uncertainty of 
ground conditions 
and groundwaterb 

Extreme Extreme High High EPC 
contractor ◕ 

Extensive and interactive tender process to 
refine tender proposals to meet 
requirements; development of a 
Geotechnical Baseline Report for contractual 
risk allocation; contractors required to be 
insured.  

4 Interfaces: 
ineffective 
management of 
interfaces between 
Civil and electrical 
and mechanical 
packages 

Extreme Medium Medium High EPC 
contractor ◑ 

Not able to be insured; extensive and 
interactive tender process to identify interface 
scenarios and risks; adopting a single EPC 
contract model with a principal contractor 
supports risk transfer to the contractor.  

5 Procurement and 
Contracts: 
credibility and 
rigour of the 
procurement 
process is 
compromised 

Extreme Medium Low  Not 
applicablef 

Retained ○ 
Not able to be insured or transferred; 
implementation of procurement strategies 
and processes; review by external probity 
advisors.  



 

 

No. Category and 
description  

Inherent 
rating at 
FIDa 

Risk 
rating at 
FIDa 

Target 
rating at 
FIDa  

Rating at 
March 
2022 

Transfer 
to 

Extent 
of 

transfer 

Risk transfer mechanisms adopted 

6 Procurement and 
Contracts: poor 
contractor 
management 

Extreme High High High EPC 
contractor ◑ 

Not able to be insured; extensive and 
interactive tender process and to 
communicate requirements; agreeing risk 
allocation through contract negotiation; 
establishment of Dispute Avoidance and 
Advisory Board. 

7 Commercial: 
insufficient certainty 
of business case 
assumptions 

Extreme High Medium Medium Retained ○ 
Not able to be insured; external advisors 
engaged to review key assumptions and 
provide modelling.  

8 Transmission 
connections: 
transmission 
connections not 
delivered when 
neededc 

Extreme High High Extreme;  
Highd 

Retained ○ 
Engagement in regulatory process; 
indemnities for Directors sought — see 
Chapter Four for further detail. 

9 Technical: inability 
to achieve or test 
fit-for-purpose 
technical outcomes 

Extreme High Medium High EPC 
contractor ◑ 

Not able to be insured; technical design 
considered as part of procurement and 
contract negotiation process; commissioning, 
operations and management requirements 
integrated into EPC contract. 

10A Planning and 
approvals: tenure 
issues such as land 
access, leases or 
native titlec,e 

Extreme High High Not 
applicablef 

Retained ○ Retiredg 

10B Planning and 
approvals: delays 
and/or onerous 
conditionsc,e 

Extreme High Medium Not 
applicablef 

Retained ○ 
Retiredh 



 

 

No. Category and 
description  

Inherent 
rating at 
FIDa 

Risk 
rating at 
FIDa 

Target 
rating at 
FIDa  

Rating at 
March 
2022 

Transfer 
to 

Extent 
of 

transfer 

Risk transfer mechanisms adopted 

11 Corporate: inability 
to fund Snowy 2.0 
or subsequent 
liquidity challenges 
for Snowy Hydro  

Extreme High Medium Not 
applicablef 

Retained ○ 
Not able to be insured; external advisors 
engaged to review funding strategy.  

12 Deliverability: 
significant force 
majeure or other 
events  

Extreme High Highi High Insurers ◕ Able to be insured. 

Legend: ○ No transfer; ◔ One quarter transferred; ◑ Half transferred; ◕ Three quarters transferred; ● Fully transferred. 
Note a: Snowy Hydro Limited made the Snowy 2.0 final investment decision (FID) on 18 December 2018. See paragraphs 2.14 to 2.26. 
Note b: Following the final investment decision, key risk 3 technical was separated into four sub-categories. Each sub-category had a risk rating of high in October 2021. The 

target risk rating for three of the four sub-categories is Medium. One sub-category — ‘Quality does not meet Employer’s Requirements’ — has a target rating of Low.  
Note c: Snowy Hydro Limited identified that the mitigation of these risks is largely outside its direct control. These risks are monitored by Snowy Hydro Limited to treat the risk 

to the extent possible.  
Note d: Risk 8 transmission has two sub-categories. The risk related to deep transmission connections is rated at Extreme — see paragraphs 4.35 to 4.48. The risk related to 

shallow transmission connections is rated as High. 
Note e: Risk 10 planning and approvals was split into two sub-categories at the time of the FID: 10A Tenure and 10B Approvals.  
Note f: These risks have been retired.  
Note g: This risk was retired in September 2019.  
Note h: This risk was retired in September 2020. 
Note i: Following the final investment decision, target rating for this risk has been re-assessed as Medium. 
Source: Snowy Hydro Limited documentation. 


