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Terms of reference

Inquiry into the Public Housing Renewal Program

On 9 August 2017, the Legislative Council agreed to the following motion:

That, pursuant to Sessional Order 6, this House requires the Legal and 
Social Issues Committee to inquire into, consider and report, no later than 
20 March 2018*, on the Victorian Government’s plan to sell a majority of the 
public land on existing public housing estates for private development under 
the Department of Health and Human Services (DHHS) Public Housing Renewal 
Program (PHRP), and, in particular the Committee should consider —

1. the adequacy of a proposed 10 per cent increase in public housing (or 
1,100 public units) on the sites given the size of the waiting list for public 
housing;

2. the ability to cater for all demographics including families, couples and 
singles with the proposed housing mix;

3. the effects on current public housing tenants, including:

a. whether they will be moved to accommodation that is secure, stable and 
fit for purpose;

b. whether they will be moved to accommodation that is close to existing 
social support networks, educational, health and welfare services;

c. whether current tenants will be able to return to the estates;

4. the allocation of parts of the sites between the proposed new public and 
private housing units;

5. the lack of public condition assessments of the estates or alternative options 
such as refurbishment of all or part of the existing housing units;

6. the proposed significant increase in density and heights and any local 
environmental impacts, such as the loss of open space and mature vegetation;

7. the removal of planning controls from local councils, and planning 
implications surrounding communities including existing neighbourhood 
character, traffic flow and provisions of services;

8. the proposed loss of third party appeal rights;

9. the transparency and genuine community consultation with affected 
residents, neighbouring communities and the broader Victorian community 
regarding the short, medium and long term implications of the PHRP model 
as currently proposed;
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Terms of reference

10. public housing estates where similar models are envisaged or underway, 
including —

a. Markham Avenue, Ashburton;

b. Koolkuna Lane, Hampton; and

c. the corner of Stokes Street and Penola Street, Preston;

11. previous Victorian public housing renewal projects, including but not limited 
to the Kensington, Carlton and Prahran public housing estates;

12. best practice models for the provision of public housing from within Australia 
and overseas;

and any other matters the Committee considers relevant.

* The reporting date for this inquiry was extended from 20 March 2018 to 
5 June 2018.
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Chair’s foreword

The number of Victorians applying for public housing is increasing. In 
March 2018 in Victoria, there were 57,877 adults and 24,622 children seeking 
public housing through 36,742 applications (another 7,286 applications were 
from existing public housing tenants who are seeking a transfer to another public 
housing property). The number of people on the Victorian Housing Register 
increased by around 1,500 people in the first three months of 2018 alone.

The Public Housing Renewal Program is not intended to significantly address 
this growing waiting list. Rather, it is primarily about upgrading existing public 
housing stock. This report considers what is the first stage of the Program: the 
sale of nine public housing estates in Melbourne to developers, who will replace 
the existing public housing stock with a mixture of public housing and private 
dwellings, some of which will be ‘affordable housing’ – a term which is vaguely 
defined. The ratios of the different types of housing at each site are unknown. 

Having declared the Program to be a project of statewide significance, the state 
government intends to take control of the planning process instead of local 
councils. The loss of appeal rights against the significantly greater height and 
density planned on the sites, and in some cases in breach of existing planning 
requirements, was a recurring theme in this Inquiry. 

The nine estates are clearly in need of upgrade, but the Andrews Labor 
Government’s model and method have been questioned and criticised by many 
stakeholders during this Inquiry, in particular the decision to sell land to fund the 
upgrade. 

Only walk-up estates were identified for renewal through the Program, described 
in one departmental brief as ‘… relatively low densities on substantial and 
valuable land holdings around Victoria’. The model was based on ‘maximum 
financial returns with a minimum funding commitment’ through increasing 
development density. ‘Latent development capacity’ was one of the filters for 
selecting sites for the Program and ‘streamlined processes for both planning and 
building permit applications’ were also anticipated from the outset as being part 
of the model.i 

The new developments will include a minimum of 10 per cent extra public 
housing dwellings and hundreds of new private dwellings. Critics of the Program 
say this is a lost opportunity to create many more public housing dwellings on 
sites that are well connected to services and their surrounding communities. 
Once sold, they argue, public land for public housing is lost forever. Another 
recurring criticism is that the indicative plans showed much greater height and 
density on each site than currently exists, yet only minimal additional public 
housing. 

i Memorandum, Director, Property Services and Asset Management to Director of Housing and Executive Director, 
Housing and Community Building, Department of Human Services, 17 May 2010.
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Based on indicative designs it also appears that public housing capacity would 
decline due to the reduced number of bedrooms for public housing tenants. 
This proposition could not be definitively tested as the tendering process is 
confidential and the plans are yet to be finalised. 

Community consultation in relation to the Program was flawed and at times 
confusing. This was exacerbated by having two parallel consultation processes: 
one to seek input to indicative designs and explain the program to tenants, and 
the second for the planning process. The Committee was very concerned by 
evidence that tenants were given paperwork to sign in relation to moving from 
their homes but were not allowed to take them away to obtain independent advice 
before signing.

It also emerged that the agreement that tenants were initially asked to sign did 
not reflect the pledge prepared by the Victorian Public Tenants Association and 
signed by the Minister for Housing, Disability and Ageing, which purported to 
give an absolute right to tenants to return to estates after they have been rebuilt. 
It appears that the airing of this issue at this Inquiry caused the paperwork to be 
changed – including what will be a retrospective change for at least 110 tenants 
who had already signed the original agreement and left their homes. This 
intervention should not have been necessary. 

Along with changes to documents mid-program and the overlapping consultation 
processes, having differing assessments for each site added to the confusion. 
Some questions could not be answered, for residents and neighbours and for 
this Committee, because at this time the answers remain unknown. Timelines 
changed during this Inquiry and many remain unclear – including likely 
completion dates. 

The Committee asked for the tender document for developers but was not 
allowed to see it. We were, however, assured numerous times that various aspects 
of the Program would be resolved through the procurement process. Unless the 
Program becomes far more transparent than it has been to date, it will be difficult 
for anyone outside of government to assess whether it is successful in achieving 
its objectives. 

For this reason, several recommendations focus on reporting of outcomes, such 
as explaining the rationale for the final public–private build ratio at each site. 

It is unclear when the second stage of the Program will commence, but it is 
hoped that the recommendations and findings of this Final Report will enable 
improvements based on learnings from Stage 1.

This Inquiry was especially challenging due to the constantly changing nature of 
the Program. I am grateful to the Committee secretariat staff who so ably assisted 
us and on behalf of the Committee give our thanks to Patrick O’Brien, Matthew 
Newington, Anique Owen, Joanne Bush, Christina Smith and Prue Purdey.

 
Margaret Fitzherbert MLC 
Chair
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Executive summary

Chapter 1

Chapter 1 provides an overview of the Public Housing Renewal Program, a 
Victorian Government program to redevelop and build public housing homes 
across metropolitan Melbourne and regional Victoria. The Chapter looks at the 
nine sites that form Phase 1 of the Program and introduces key issues that the 
Committee received evidence on: public housing supply; the planning process; 
the impact on tenants; and the Program’s financial and social model. The Chapter 
concludes with an examination of previous renewal projects in Kensington and 
Carlton followed by a discussion of social housing policy in Victoria and the social 
and economic value of renewal programs.

Chapter 2

Chapter 2 explores Victoria’s public housing framework and governance. In 
particular, the Chapter looks at how public housing is structured in relation 
to the evolving demand for housing stock. The Chapter examines the level of 
investment in social housing over recent years and considers the issues raised 
in previous audits of public housing in Victoria. The Chapter also discusses 
the Victorian Housing Register, including current tenant demographics, and 
the Public Housing Renewal Program’s proposed 10 per cent increase in public 
housing. 

Chapter 3

Chapter 3 covers planning issues linked to the Public Housing Renewal Program. 
The Chapter looks at the role played by the Social Housing Renewal Standing 
Advisory Committee in considering proposed planning scheme amendments, 
including its public consultation program and the reports and recommendations 
it prepared for the Minister for Planning. The Chapter discusses each of the core 
planning elements, including: proposed rezoning of the sites; Development Plan 
Overlays; the change in the Responsible Authority for each planning scheme; and 
design concerns. 

Chapter 4

Chapter 4 examines the impact that the Public Housing Renewal Program has had 
on tenants. The Chapter identifies some weaknesses in the Department of Health 
and Human Services’ consultation and engagement process, as well as examining 
evidence on the uncertainty created by the relocation process. The Chapter 
concludes with a summary of tenants’ right to return to redeveloped estates, 
including: tenant eligibility; the supply of appropriate public housing options; 
and the Victorian Public Tenants Association pledge signed by the Minister for 
Housing, Disability and Ageing.
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Chapter 5

Chapter 5 looks at the financial and social model of the Public Housing Renewal 
Program. The Chapter discusses the tender process and explores the Victorian 
Government’s decision to fund new housing by selling land to developers rather 
than refurbishing the sites. The Chapter concludes with an examination of the 
improved social outcomes that the Victorian Government expects the Program to 
achieve through a ‘social mix’ of public and private housing at each site.
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DELWP Department of Environment, Land, Water and Planning

DHHS Department of Health and Human Services

DPO Development Plan Overlay

DTF Department of Treasury and Finance

FOI Freedom of Information
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The inquiry into the Public 
Housing Renewal Program – 
what happens next?

There are several stages to a parliamentary inquiry.

The Committee conducts the Inquiry

This report on the Public Housing Renewal Program is the result of extensive 
research and consultation by the Legal and Social Issues Committee at the 
Parliament of Victoria. 

We received written submissions, spoke with people at public hearings, 
reviewed research evidence and deliberated over a number of meetings. Experts, 
government representatives and individuals expressed their views directly to us 
as Members of Parliament.

A parliamentary committee is not part of the Government. Our Committee is a 
group of members of different political parties (including independent members). 
Parliament has asked us to look closely at an issue and report back. This process 
helps Parliament do its work by encouraging public debate and involvement in 
issues. We also examine government policies and the actions of the public service.

The report is presented to Parliament

This report was presented to Parliament and can be found on the Committee’s 
website (https://www.parliament.vic.gov.au/lsic/inquiries/article/2573).

A response from the Government

The Government has six months to respond in writing to any recommendations 
we have made. The response is public and put on the inquiry page of Parliament’s 
website when it is received (http://www.parliament.vic.gov.au/lsic/inquiries/
article/3847). 

In its response, the Government indicates whether it supports the Committee’s 
recommendations. It can also outline actions it may take. 
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11 The Public Housing Renewal 
Program

The Public Housing Renewal Program is a Victorian Government program to 
redevelop public housing homes and build more social housing properties across 
metropolitan Melbourne and regional Victoria. The main priority of the Program 
is to renew existing public housing homes. The Program is intended to increase 
the number of social housing units by at least 10 per cent.

The Government proposes to fund the Program through $185 million of ‘seed 
funding’ and by selling the land at each site to a developer. The Government and 
developers will make their profits by building and selling private housing on the 
sites alongside social housing. The Government is also exploring other delivery 
models.

1.1 Definitions

Although the terms ‘public housing’, ‘community housing’ and ‘social housing’ 
are often used interchangeably, they have distinct meanings. 

The Committee has adopted the following definitions based on those in Homes for 
Victorians and the evidence submitted to the Inquiry.

BOx 1.1:  Definitions 

Public housing: Housing owned and managed by the Director of Housing. The 
Government provides public housing to eligible disadvantaged Victorians including 
those unemployed, on low incomes, over 55, with a disability, with a mental illness or 
at risk of homelessness.

Community housing: Housing owned or managed by community housing agencies for 
low income people, including those eligible for public housing. Community housing 
agencies are regulated by the Government.

Social housing: An umbrella term that includes both public housing and community 
housing.

Affordable housing: Housing provided that is priced to meet the needs of very low to 
moderate income households.

Source: Compiled by the Legal and Social Issues Committee.
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Chapter 1 The Public Housing Renewal Program

1
1.2 Key differences between public and community 

housing

Public housing refers to housing owned and managed by the Director of Housing 
on behalf of the Victorian Government. Public housing tenants enter into a lease 
with the Director of Housing and the housing is managed by the Department 
of Health and Human Services. The roles of the Director of Housing and the 
Government in public housing are discussed further in Chapter 2.

Community housing is owned or managed by non-government organisations 
which are registered and regulated by the Government. Key types of community 
housing include:

• Housing associations. These organisations own properties or manage 
properties on behalf of the Government. 

• Rooming houses. Typically provide accommodation for a single person. 
Residents rent a room and may share common facilities.

• Rental housing cooperatives. Tenants govern their housing with support 
from professional staff.

• Specialist housing providers. Provide housing and support for specific 
groups such as the elderly, youth or people with disabilities.1

Table 1.1 outlines some of the main differences between public and community 
housing.

Table 1.1 Differences between public and community housing

Public housing Community housing

Landlord Director of Housing Community housing organisation

Land owner Director of Housing on behalf of the 
Victorian Government

Victorian Government or privately owned

Complaints process Local Housing Office

Housing Appeals Office

Decisions appealable at VCAT, 
Ombudsman, VEOHRC

Internal resolution process (30 days)

Housing Registrar

VCAT (Disputes under the Residential 
Tenancies Act)

Decisions appealable at VCAT

Rent cost 25% of tenant’s income or market rent of 
property, whichever is lesser

Difference between rent paid and market 
rate is subsidised by Director of Housing

Typically between 25% and 30% of total 
household income

Tenancy Generally perpetual Generally until the tenant decides to leave 
or the tenancy agreement is broken

Provided to Those assessed with greatest need More diverse range of low‑income 
tenants

Subsidies available 
for operations

None Commonwealth rent assistance

Charitable tax exemptions

1 housing.vic.gov.au, ‘Community housing’, viewed 7 December 2017, <http://www.housing.vic.gov.au>.
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1.3 The Public Housing Renewal Program

In 2009, the Housing and Community Building Unit of the Department of Human 
Services contracted M21 Pty Ltd to investigate ways of redeveloping 22 ageing 
walk-up estates ‘with a Real Estate development model’.2 M21 was provided with 
achieving the following objectives:

• Redevelop and increase the number of public housing units and integrated 
with private housing ‘at little or no extra cost’

• Improve amenities for residents

• Upgrade the sustainability and energy efficiency of public housing

• Reduce maintenance costs

• Decrease the average age of public housing.3

Following several years of planning, the Victorian Government established the 
Public Housing Renewal Program in 2017 under the Homes for Victorians strategy. 
The strategy includes a suite of initiatives to address broader housing issues in 
Victoria. Homes for Victorians is based around the following five initiatives:

1. Supporting people to buy their own home

2. Increasing the supply of housing through faster planning

3. Promoting stability and affordability for renters

4. Increasing and renewing social housing stock

5. Improving housing services for Victorians in need.

The Government established the Public Housing Renewal Program as part of 
initiative 4, with an initial allocation of $185 million.4 Key objectives of the 
Program are:

• Building new units that meet modern standards, are energy efficient and 
accessible for people with mobility impairments

• Increasing the number of public or social homes on each site by at least 
10 per cent

• ‘Tenure blind’ designs that do not distinguish between public and private 
units on each site

• Ensuring all residents, public and private, have access to common spaces 
and shared facilities

• Improved public spaces

2 Department of Health and Human Services, M21 Study on potential commercial redevelopment viability of aged 
walk‑up estates, Department of Health and Human Services, Melbourne, 2010, p. 1.

3 Ibid.

4 Victorian Government, Homes for Victorians — Affordability, access and choice, Victorian Government, 
Melbourne, 2017, p. 33.
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• Engaging with tenants to ensure they are kept informed of decisions that 

will affect them and are given opportunities to find housing that meets their 
needs during and after the redevelopment process.5

The Public Housing Renewal Program will occur in two stages. Stage 1 involves 
redevelopment of approximately 1100 public housing units across nine sites in 
metropolitan Melbourne.6 Stage 2 will focus on sites in regional Victoria.7 

The nine sites to be redeveloped under stage one of the Public Housing Renewal 
Program are listed in Table 1.2.

Table 1.2 Public Housing Renewal Program: Stage one sites

Site

Abbotsford Street, North Melbourne

Ascot Vale estate

Bangs Street, Prahran

Bills Street, Hawthorn

Gronn Place, Brunswick West

New Street, Brighton

Noone Street, Clifton Hill

Tarakan and Bellbardia estates, Heidelberg West

Walker Street, Northcote

Source: Victorian Government, Homes for Victorians — Affordability, access and choice, Victorian Government, Melbourne, 
2017, p. 33.

Tenants will be relocated to other homes during the renewal process. They 
have been advised that they will then have the option to return to the site once 
the renewal is complete or to stay in their new accommodation permanently. 
However, there has been inconsistent advice provided to tenants on whether 
they will have a guaranteed right to return. Residents’ status as public housing 
tenants will be retained during the redevelopment period.8 For more on this, see 
Chapter 4 of this Final Report.

In its submission to this Inquiry, the Victorian Government highlighted that the 
initial sites were chosen as they do not meet the current and emerging needs of 
tenants. This includes:

• Lack of lifts

• Poor disability access 

• External or shared facilities such as laundries

5 Victorian Government, Submission, no. 172, p. 6.

6 M21 had reduced the initial figure of 22 down to nine and then four sites. The document seen by the Committee 
had been redacted and the Committee could not determine if the nine sites listed by M21 match the final nine 
sites of the Program.

7 Victorian Government, Homes for Victorians — Affordability, access and choice, Victorian Government, 
Melbourne, 2017, p. 33.

8 Victorian Government, Submission, no. 172, p. 23.
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• Poor energy efficiency, causing increased costs for tenants in extreme 

weather.9

New buildings on each estate will be built according to the Government’s Better 
Apartment Design Standards and meet Liveable Housing Australia’s ‘gold’ 
accessibility standards.

Figure 1.1 below illustrates the total maintenance liability for public housing units 
compared to the proportion of total stock.

Figure 1.1 Age profile of public housing stock and total maintenance liability

Progress and challenges 

14        Managing Victoria’s Public Housing Victorian Auditor-General’s Report 

2.2.3 Ageing stock 
Our 2012 audit reported that: ‘Forty-two per cent of housing stock is over 30 years old’ 
and ‘The public housing portfolio is now in a seriously deteriorating condition with the 
division estimating that 10 000 properties, 14 per cent of the total, will reach 
obsolescence over the next four years’. 

In 2016, the average age of Victoria’s public housing stock was 35 years old, just 
above the median age of 32 years. In total, 60 per cent of public housing stock is over 
30 years old—an increase of 18 per cent in the four years since the previous audit.  

Figure 2E shows the current age profile of all public housing stock in Victoria and the 
corresponding total accrued and projected two-year maintenance liability for each age 
category. The maintenance liability is highest for stock between 31 and 40 years old.  

Age profile of public housing stock and total maintenance liability 

Source: VAGO, based on data from DHHS. 

Figure 2F shows both the average maintenance liability and condition rating per 
dwelling by the same age groups. In particular, it shows that dwellings aged between 
41 and 60 years old have a higher average condition rating and a lower average 
maintenance liability than dwellings aged between 31 and 40 years. DHHS advises 
that this is a result of targeted upgrade works undertaken on ageing stock. 
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VAGO’s 2017 audit into public housing noted that units between 41 and 60 years 
of age have a lower maintenance liability and higher condition rating due to 
targeted upgrades on ageing stock. This is illustrated in Figure 1.2.

9 Ibid., p. 10.
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Figure 1.2 Average maintenance liability and condition rating per unit by age

Progress and challenges 

Victorian Auditor-General’s Report  Managing Victoria’s Public Housing        15

Average maintenance liability and condition rating per dwelling by age 

Source: VAGO, based on data from DHHS. 

2.2.4 Unmet demand 
Our 2012 audit reported that: ‘The demand for public housing has exceeded supply 
over the audited period of the past 10 years. The cost of living and household numbers 
have increased and the availability of affordable housing has decreased.’ 

Public housing waiting list 
Figure 2G shows that between 2010–11 and 2015–16, the total waiting list for public 
housing reduced by 16 per cent, while the number of applicants on the early housing 
waiting list—typically reserved for people who are homeless, disabled or have other 
complex needs—has reduced by 1 per cent. However, this trend does not provide a 
true picture of both expressed and unexpressed demand for social and affordable 
housing over time. 
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A model to fund renewal of the estates, involves the Government receiving 
land payments from developers. The developer of each site will be required to 
increase the number of public housing units on each site by at least 10 per cent. 
The remaining units will be private, including housing for first homebuyers. The 
Government will retain ownership of the land until the development is finalised.10

The Public Housing Renewal Program has been criticised for increasing social 
housing by ‘only’ 10 per cent. The Victorian Government stated in its submission 
to this Inquiry that this increase is part of a broader effort to increase social 
housing, including the Social Housing Growth Fund and the Social Housing 
Pipeline.11 However, it is the Committee’s experience that this is not widely 
understood in the community.

In its submission, the Government stated that the Program will also help address 
affordable housing issues in Victoria. It wrote:

Each site will provide opportunities for first homebuyers, and there is also significant 
potential to use the various levers at government’s disposal in combination with 
innovation from the private and not-for-profit sectors to deliver additional affordable 
housing and community outcomes. These opportunities are being actively sought 
through the procurement of development partners and will enable renewal sites 
to respond not only to public housing needs, but also those of moderate-income 
Victorians who face affordability challenges.

…

10 Ibid., p. 7.

11 Ibid., p. 6.
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Opportunities for first homebuyers will be included in each project, and the 
department will explore the various levers, initiatives and options it has now – and in 
the future – to include affordable housing for low and moderate income households. 
Partnerships and innovation from the private and not-for-profit sectors are likely 
to play a key role in the development of different affordable housing options as the 
program continues over many years.12

As the Government is in a procurement process to achieve more public and 
affordable housing, it is not yet clear what proportion of the redeveloped sites 
will be built as affordable housing or how the proportion will be achieved. As an 
example, Bayside City Council told the Committee that the redeveloped New 
Street, Brighton site will comprise: 

• One-third public housing

• One-third affordable housing (for first home buyers)

• One-third private (or ‘market rate’) housing.13

The Council argued that affordable housing should be ‘locked in’ at the site to 
ensure it is available to future generations. According to the Council, one way this 
could be achieved is through a dedicated shared equity scheme, operated by a 
social housing trust to be held in perpetuity. These allow people to buy homes in 
partnership with an organisation, such as a community housing organisation or 
government.14

The Committee asked the Director of Housing, Mr Nick Foa, how the Victorian 
Government defines affordable housing. Mr Foa said: 

The working definition is, ‘Can you get a first homeowners grant?’ The property 
product, I think, has to be under $600,000 for that. Secondly, to be affordable it is 
generally regarded as a rent payable of 30% of the household income ... It is not just 
the first homebuyers product. We want to push people into the affordability area, 
hopefully with shared equity, hopefully with stamp duty savings – a whole range of 
initiatives.15 

Mr Foa added that the affordable housing component of the Program will be 
determined as ‘part of the market process’.16

The Committee is concerned that providing housing for people eligible for the 
first homeowners grant is one-off benefit. There is no lasting benefit to the State 
nor other low income earners when these properties are sold in the future.

12 Ibid.

13 Bayside City Council, Supplementary submission. 

14 Ibid.

15 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 16.

16 Ibid., p. 26.
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FINDING 1:  The main aim of the Public Housing Renewal Program is to renew ageing 
public housing infrastructure. The minimum 10 per cent increase in public housing units 
is in addition to other programs in the Homes for Victorians strategy aimed at increasing 
social housing.

FINDING 2:  Affordable housing is part of the Public Housing Renewal Program. 
However, it is not clear how much affordable housing will be built nor the model that will 
be used to deliver it. The Government advised that its intention is to resolve this through 
the procurement process.

RECOMMENDATION 1:  That the Victorian Government clarify by how much it intends 
to increase social housing through its current suite of programs.

RECOMMENDATION 2:  That the Victorian Government clarify how the procurement 
process for the Public Housing Renewal Program will ensure the desired level of 
affordable housing is achieved.

1.3.1 Timeline of the Program

The timeline of the Public Housing Renewal Program is unclear, with no stated 
completion date. At the time of writing this Final Report, the Government was 
relocating tenants across several sites and each site was still in the planning stage.

A former incarnation of the Public Housing Renewal Program website detailed 
the timeline as follows:

• 2017: consultation

• Late 2017 to early 2018: Residents move to temporary or permanent new 
homes

• 2018: build new social housing

• Late 2018: residents move into new homes

• Late 2018: Build new private housing.17

However, as the Registration of Capability was released in May 2017 stated that 
the renewal contracts would only be signed in mid-2018, this timeline would be 
impossible. This information has since been removed and no timeline is available 
on the updated page. The Committee understands that the renewal of each site 
is expected to take several years. For example, a previous renewal in Carlton 
(discussed in section 1.6.2) began in 2009, with social housing completed in 2014. 
However, the Prahran Renewal Preliminary Business Case of four public housing 
estates sites (Horace Petty, Bangs Street, Essex Street and King Street) predicted a 
staged demolition and rebuilding process of approximately 25 years.18

The lack of clarity has made some tenants confused about the Program. This was 
a key issue during the Inquiry and is discussed in detail in Chapter 4.

17 housing.vic.gov.au, ‘Public Housing Renewal Program’, viewed 26 March 2018, <http://www.housing.vic.gov.au>.

18 Deloitte, Department of Health and Human Services, Prahran Renewal Preliminary Business Case, Deloitte, 
Melbourne, 2015, p. 1.
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1.4 Key issues

The Committee received 172 submissions and held three public hearings as 
part of this Inquiry. These are detailed in Appendices 1 and 2, respectively. 
The Committee also reviewed a range of research and policy documents in 
formulating this Final Report’s recommendations.

The key issues that the Committee addressed are examined in detail in the 
remaining Chapters of this report and are summarised below.

Public housing supply

• Demand for social housing is steadily growing, and the current rate of supply 
is insufficient to keep up with this. Significant and ongoing investment is 
required to address this discrepancy.

• The demographics of public housing tenants have changed, and available 
units do not match demand. Historically, the greatest need for public 
housing was in three-bedroom units. However, demand has shifted to 
one- and two-bedroom units, creating a misaligned supply. The average 
occupancy for each unit at each of the Public Housing Renewal Program 
sites is 1.7 people.19

• The 10 per cent increase in housing refers to the number of units on each 
site, not bedrooms. There is concern that a reduction in bedroom numbers 
will cause a reduction in the total capacity. 

Planning issues

• The public consultation process for the Government’s proposed planning 
amendments carried out by the Social Housing Renewal Standing Advisory 
Committee caused confusion for some tenants and local residents. In 
particular, some tenants did not understand the planning process and were, 
not unreasonably, confused by two consultation processes taking place 
concurrently.

• Plans to introduce a Development Plan Overlay on each site and change the 
Responsible Authority for planning approvals from the local council to the 
Minister for Planning caused concern, in particular about the loss of appeal 
rights, most notably from local councils and neighbours.

• Residents are also concerned about indicative designs of the renewal 
sites, including increased densification, parking, loss of open space and 
environmental issues. There have been significant changes to the indicative 
designs following the Social Housing Renewal Standing Advisory Committee 
process, including a reduction in height and density at some of the sites.

19 Victorian Government, Submission, no. 172, pp. 10, 20.
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Impacts on tenants

• The consultation process undertaken by DHHS had a number of shortfalls 
that left some tenants feeling disengaged and untrusting of the Program. 
In addition, community groups and tenant advocates were not sufficiently 
resourced to help tenants work through the challenges of relocating and 
their rights.

• Larger families are being provided with the opportunity to be relocated to 
detached houses. However, there is still uncertainty about the availability of 
suitable units to facilitate their return, as there will be a reduction in larger 
dwellings.

• For some tenants, relocating to different suburbs has caused additional 
stress due to impacts on schooling, access to health care and displacement of 
support networks.

• The VPTA’s pledge signed by the Minister for Housing, Disability 
and Ageing, purporting to protect tenants’ right to return, is partially 
contradicted by several DHHS documents. DHHS is addressing this concern 
by drawing up a new agreement for tenants to sign.

Public Housing Renewal Program financial and social model

• Any sale of public housing land — particularly in prime locations in 
inner-suburban Melbourne — should be properly justified and provide a 
large benefit to public housing tenants and the State. It is not clear that this 
is the case with the Public Housing Renewal Program.

• There is no clear evidence of the benefits of the ‘social mix’ from public and 
private housing on each site desired by the Victorian Government. 

• Public housing should be indistinguishable from private housing to promote 
inclusiveness and help reduce any stigma that may be associated with public 
housing. Where practicable, public housing should be dispersed in clusters 
among private housing. 

• There is no public analysis on the optimum ratio of public-to-private housing 
on the sites. Each site should be assessed individually to determine the best 
outcome.

The Public Housing Renewal Program is a ‘live’ program, which has meant that 
changes have been occurring throughout this Inquiry and will continue while this 
Final Report is being considered by the Victorian Government. The Committee 
has collated the status of each site considered in this Final Report and a timeline 
of key Program aspects at the time of writing in Figure 1.3 and Table 1.3.
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1.5 Government response

Section 23.30 of the Legislative Council Standing Orders states that the Victorian 
Government must reply to a Committee’s recommendations within six months of 
a report being tabled. The timing of the 2018 Victorian election means a response 
to this Final Report may not be provided until early or even mid-2019.

The Committee believes that tenants affected by the Public Housing Renewal 
Program deserve a response from the Victorian Government earlier than 
2019, ideally within three months of tabling this Final Report. The Committee 
acknowledges the hard work of Victorian Government Departments in preparing 
responses to Committee reports in strict timeframes. However, the Committee 
believes that the urgency of this matter dictates a shorter response time than the 
six months stated in the Standing Orders.

RECOMMENDATION 3:  That the Victorian Government respond to the 
recommendations in this Final Report within three months of tabling.

1.6 Other social housing renewal projects

The Public Housing Renewal Program is one of a number of social housing 
redevelopment projects. Some of these are occurring concurrently to the sites 
being redeveloped under the Public Housing Renewal Program and are discussed 
in Appendix 3. However, the Inquiry’s focus was the nine sites of the first stage of 
the Public Housing Renewal Program.

During the Inquiry, the Committee received evidence relating to previous and 
current public housing redevelopment projects. In particular, a number of 
stakeholders referred to renewal projects at Kensington and Carlton. These are 
discussed below.

1.6.1 Kensington 

The Kensington public housing estate was built between 1957 and 1971 as part of 
the former Victorian Housing Commission’s ‘slum clearance’ program. The estate 
comprised 738 public housing units: three 12-storey high-rise towers containing 
360 units and 14 walk-up blocks containing 378 units. Three quarters of the units 
were designated for families and the remainder for older people.20

Redevelopment of the Kensington estate was the first major public housing 
‘renewal’ project in Victoria. The project began construction in 2002 and was 
officially completed in 2012.21 The land was owned by the State and sold to the 
developer Becton in order to fund the redevelopment. This ‘project partner 
delivery agreement’ has been emulated in other social housing renewal projects, 
including the Public Housing Renewal Program.

20 Ibid., Attachment 5. 

21 Ibid.
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During the renewal, several walk-up and high-rise towers on the estate containing 
public housing were demolished. These were later replaced with a mix of public 
and privately owned units, separated block-by-block.

Redevelopment of the estate aimed to address the following issues:

• Decline in the estate’s population (down to 1800 — about 60 per cent of the 
original population)

• Changed community needs and increased demand on the public housing 
waiting list

• Other social issues associated with high-rise public housing estates.22

According to the Victorian Government, the objectives of the redevelopment were 
outlined in the Kensington Estate Redevelopment Strategy, which was approved 
in August 1999. The objectives included:

• The highest possible dwelling yield on site, subject to criteria (including 
urban design and site planning principles)

• Density to be higher than the surrounding area, to yield about 650 additional 
dwellings

• 81 per cent of public housing units to have one or two bedrooms, with 
flexibility to accommodate people with disabilities and different types of 
families

• Integration of public and private housing, with 30 to 40 per cent of new 
housing to be public housing

• A complementary stock acquisition to maintain public housing numbers in 
the local area.23

In its submission, the Government stated that 486 public housing units were 
demolished during redevelopment. 24

According to researchers Abdullahi Jama and Dr Kate Shaw, the mix of social 
housing to private housing on the Kensington estate following redevelopment 
was approximately 47:53. This includes community housing. Their comparison 
of the number of social and private housing units at the Kensington estate is 
summarised in Table 1.4.

22 Ibid., Attachment 5.

23 Ibid.

24 Ibid.
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Table 1.4 Comparison of social housing and private units at the Kensington estate before and 

after renewal

Bedrooms 1998 2012

Public Units Public units Community 
housing units

Private units Total

Studio and 1 br 142 231 0 133 364

2 br 256 122 15 323 460

3 br 296 68 0 41 109

4 br 0 8 0 0 8

Total 694 429 15 497 941

Source: Jama, A and Shaw, K, ‘Why do we need social mix? Analysis of an Australian inner‑city public housing estate 
redevelopment (Unpublished)’, 2017, p. 10.

According to Jama and Shaw, only four of the 21 buildings are mixed-tenure, with 
the remainder either public or private.25

A review of the Kensington redevelopment was commissioned by the former 
Department of Human Services in 2012, but the final report was not published. 
The Committee obtained a copy of the report in March 2018. This was despite the 
Victorian Government claiming executive privilege over the document ‘on the 
basis that its disclosure would be contrary to the public interest.’.26

The Committee does not believe there is anything in the document that would 
harm the public interest if published. On the contrary, the Committee believes 
that the public has a right to view analysis of any program that sells public land. 
On this basis, the Committee has published the review on its website.

Among others, key findings of the Kensington review included:

• The land was significantly undervalued when sold to the developer

• The ratio of public-to-private housing was not justified and represented 
significant advantage to the developer

• The mixed tenure renewal did little to achieve the desired ‘social outcomes’ 
of the renewal project.27 

1.6.2 Carlton

The Carlton housing redevelopment project is a nine-stage urban renewal project 
involving construction of: 

• 246 public housing units across three sites

• A projected 800 private apartments

25 Dr Kate Shaw, Submission, no. 3, p. 3.

26 Correspondence, Martin Foley MP, Minister for Housing, Disability and Ageing, to Patrick O’Brien, Secretary, 
Legal and Social Issues Committee, 14 February 2018.

27 Kate Shaw, et al., Evaluation of the Kensington redevelopment and place management models: Final report, 
University of Melbourne, Melbourne, 2013.
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• 181 independent living units

• An aged care centre and wellbeing centre.28

The redevelopment project was managed by the Victorian Government and 
developed by Australand and Citta Property Group.29

The redevelopment began in 2009, with the first three stages seeing renewal 
of the public housing units. Construction of the public housing unit sites 
was completed in 2014, with the remaining stages due for completion in 
November 2020.30

Before the renewal commenced, public housing stock on the Carlton estate 
consisted of seven high-rise towers and 15 walk-up buildings on two separate 
precincts.31 During the renewal project, three public housing walk-up units were 
demolished and redeveloped as public and private apartments. The sites were 
redeveloped as separate complexes for public and private housing and completed 
as follows:

• Stage 1: Lygon and Rathdowne Streets (completed in June 2011)

• Stage 2: Keppel and Cardigan Streets (completed in September 2012)

• Stage 3: Elgin and Nicholson Streets (completed in April 2012).32

At a public hearing, Mr Stephen McMillan, Managing Director of Citta Property 
Group, provided a breakdown of the bedroom mix in the redeveloped Carlton 
public housing units. This is summarised in Table 1.5.

Table 1.5 Summary of public housing unit mix, Carlton redevelopment

Site 1‑bed 1.5‑bed 2‑bed 3‑bed 4‑bed Total

Lygon–Rathdowne Streets 0 41 23 11 9 84

Keppel–Cardigan Streets 10 15 14 6 5 50

Elgin–Nicholson Streets 18 36 36 16 6 112

Total 28 92 73 33 20 246

Source: Stephen McMillan, Managing Director, Citta Property Group, Documents tabled at public hearing, 5 December 2017.

The redevelopment drew some criticism for a retaining wall that was constructed 
between a public housing unit complex and a neighbouring apartment block. 
Some stakeholders believed this was constructed to separate public and private 

28 Department of Health and Human Services, ‘Carlton housing redevelopment: Progress report — January 2018’, 
viewed 19 March 2018, <http://www.housing.vic.gov.au>.

29 Abdullahi Jama and Kate Shaw, ‘Why do we need social mix? Analysis of an Australian inner‑city public housing 
estate redevelopment (Unpublished)’, 2017, p. 14.

30 Department of Health and Human Services, ‘Carlton housing redevelopment: Progress report — January 2018’, 
viewed 19 March 2018, <http://www.housing.vic.gov.au>.

31 Abdullahi Jama and Kate Shaw, ‘Why do we need social mix? Analysis of an Australian inner‑city public housing 
estate redevelopment (Unpublished)’, 2017, p. 13.

32 Department of Health and Human Services, ‘Carlton housing redevelopment: Progress report — January 2018’, 
viewed 19 March 2018, <http://www.housing.vic.gov.au>.
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tenants to maximise the developer’s profit.33 However, Mr McMillan told the 
Committee that this was a decision made by the Government, and that the private 
courtyard was part of the design for the private apartment complex.34

Committee members viewed the retaining wall during a site visit to the Carlton 
estate in February 2018. The Committee observed the wall appeared to be a 
retaining wall, and does not prohibit public housing tenants from accessing 
common areas. In addition, the private courtyard is available only to one of the 
private apartment complexes.

1.7 Measuring the value of social housing

It is very difficult to definitively measure the value of social housing. Intangible 
benefits to society include improvements in health and employment prospects 
for tenants, strengthening of community bonds on well-run estates, helping 
those previously in unstable housing, as well as a decrease in social costs to 
government (reduction in crime, for example). Ways of quantifying these benefits 
include analyses such as Social Return on Investment, Cost Utility Analysis, 
Wider Economic Impacts and Cost Benefit Analysis. However, it can be hard to 
compare the outputs of each of these methods, as they rely on different variables 
to produce their outcomes.

The Committee is aware that Infrastructure Victoria recently attempted to 
monetise the value of social housing using Social Return on Investment analysis 
and the ‘benefit transfer’ method. This is a way of determining a monetary value 
for impacts where prices do not exist, for example the social good of a program.35 
That research was continuing at the time of writing this Final Report, however 
with a shift away from social return towards estimating the impacts of social 
housing.

The Committee believes that there is value in pursuing this research. 
Governments should always develop policy that has an inherent social good, such 
as a strong social housing sector, even if the impact of such policy is difficult to 
measure. However, it is also useful to develop a common way of comparing the 
outcomes of different programs when deciding future policy.

RECOMMENDATION 4:  That the Victorian Government fund Infrastructure Victoria 
to partner with the Department of Health and Human Services to measure the full social 
and economic value of social housing. The partnership should be based on the work 
previously undertaken by Infrastructure Victoria.

33 For example, see Abdullahi Jama and Kate Shaw, ‘Why do we need social mix? Analysis of an Australian 
inner‑city public housing estate redevelopment (Unpublished)’, 2017, p. 20.

34 Stephen McMillan, Managing Director, Citta Property Group, Transcript of evidence, 5 December 2017, p. 29.

35 Infrastructure Victoria, Moving from evaluation to valuation, Victorian Government, Melbourne, 2016.
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2 Public housing in Victoria

There are approximately 65,000 public housing units in Victoria owned and 
managed by the Director of Housing on behalf of the State. In addition, 19,000 
community housing units are managed (and in some cases owned) by community 
housing providers.

This stock is ageing and not keeping up with the increased demand for social 
housing on the Victorian Housing Register. In addition, existing public housing 
stock is primarily three-bedroom units, when the greatest demand is for one- and 
two-bedroom units. (See sections 2.2 and 2.3 below for data.) 

These issues are primarily a result of a lack of investment in public housing stock 
over many years. Victoria currently has the lowest level of social housing units 
per capita of all states in Australia.36

The Public Housing Renewal Program aims to address these issues by:

• Increasing the number of one- and two-bedroom units on each site, and 
incorporating flexible design so they can be reconfigured later if needed

• Refurbishing ageing stock that is high maintenance and does not meet the 
accessibility needs of tenants 

• Increasing the number of public housing units on each site by at least 
10 per cent.

2.1 Governance framework

Public housing in Victoria is governed under the Housing Act 1983. The key 
objective of the Act is to ensure that every person in Victoria has appropriate 
housing at a price within their means.37 The Secretary of the Department 
of Health and Human Services (DHHS) is responsible for administering the 
Act. DHHS is responsible for managing public housing applications, asset 
management and procurement, and tenants. It is also responsible for developing 
social housing policy and administering housing programs.

Public housing tenants enter into a lease agreement under the Residential 
Tenancies Act 1997, with the Director of Housing as their landlord. New tenants 
are also required to sign a ‘Neighbourly behaviour statement’ as part of their 
tenancy agreement (see Appendix 4). 

36 See Darebin City Council, Submission, no. 61, p. Attachment 1; Victorian Auditor‑General, Managing Victoria’s 
public housing, Victorian Auditor‑General’s Office, Melbourne, 2017, p. 18; Professor Tony Burke, Quantifying the 
shortfall of social and affordable housing, Community Housing Federation of Australia, Melbourne, 2016.

37 Housing Act 1983 (Vic), 10020 of 1983, s. 6(1)(a).



20 Legal and Social Issues Committee

Chapter 2 Public housing in Victoria

2

2.1.1 Director of Housing

The Director of Housing is established under the Housing Act 1983.38 The Director 
is appointed by Governor in Council and may be removed at any time.39 The 
Director of Housing has the power to:

• Purchase or compulsorily acquire land for public housing

• Develop, manage, maintain and generally control public housing land.40

The Director of Housing sits within DHHS and reports to the Department’s 
Secretary. 

2.1.2 Funding

Public housing operational costs are funded by the Victorian and Australian 
governments. Funding is typically provided as:

• Income to cover operating costs

• Grants and initiatives

• Support for tenants.

The Director of Housing’s core income covers the cost of running the public 
housing portfolio. This income comes from:

• Rent and other service fees paid by public housing tenants

• Funding from government grants and transfers.

 In 2016–17, the Director of Housing’s income from rent totalled $465.1 million.41

Commonwealth funding is provided to the States under the National Affordable 
Housing Agreement. From 1 July 2018, this will be replaced by the National 
Housing and Homelessness Agreement, after a 2016 COAG report found that 
only one out of four benchmarks of the current agreement had been met. This 
is despite $9 billion allocated since 2009. The new Agreement plans to continue 
existing funding of $1.3 billion a year to all States and territories.

In 2018, the Federal Budget allocated Victoria $350.8 million through the National 
Affordable Housing Agreement and $395.5 million for the National Housing and 
Homelessness Agreement.42 In addition, the Australian Government funds the 
Commonwealth Rental Assistance program, which is available to community 
housing tenants. Public housing tenants are not eligible for Rental Assistance.

38 Ibid., s. 9.

39 Ibid., s. 9(1)(a)(i)

40 housing.vic.gov.au, ‘Community housing’, viewed 7 December 2017, <http://www.housing.vic.gov.au>, pp. 14–15.

41 Department of Health and Human Services, Annual report 2016–17, Victorian Government, Melbourne, 2017, 
p. 221.

42 See <https://www.budget.gov.au/2018‑19/content/bp3/download/BP3_part2_affordable_housing.pdf>. The 
Victorian State Budget allocated $23.9 million to match the Commonwealth funding for homelessness services.
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In 2017, the Victorian Government announced the Homes for Victorians initiative, 
a suite of programs aimed at addressing broader issues in housing availability 
and affordability. Funding allocated to social housing initiatives under Homes for 
Victorians includes:

• $185 million for the Public Housing Renewal Program

• $120 million for an additional 913 social housing properties under the Social 
Housing Pipeline Program

• $20 million for a redevelopment of vacant public housing land at Preston

• $16 million for short-term housing for existing tenants where 
redevelopments occur.43

2.1.3 Previous audits of Victorian public housing

In June 2017, the Victorian Auditor-General’s Office (VAGO) tabled an audit on 
Managing Victoria’s public housing. In the audit, VAGO also assessed the progress 
that the Government had made on recommendations from a similar audit into 
public housing in 2012.44 VAGO found that despite significant work from DHHS, 
action on each recommendation remained incomplete. Progress by DHHS 
included:

• Developing a framework for social housing policy in 2014 (however this was 
not supported after the change of government following the 2014 election)

• Contributing to development of the Homes for Victorians framework

• Finalising an asset strategy in 2014 and beginning work on updates in 2016

• Commissioning an audit of the condition of its properties in 2013–14, which 
assessed 96 per cent of public housing stock

• Commissioning various reviews of its operation performance on public 
housing.

VAGO’s audit recommended that the Victorian Government: 

• Develop a long-term strategic direction for public housing

• Monitor and evaluate the outcomes for public housing under Homes for 
Victorians

• Assess the financial and operational impacts on the community housing 
sector under Homes for Victorians

• Implement strategies to improve the financial sustainability of the public 
housing rental operating model.

43 Victorian Government, Homes for Victorians — Affordability, access and choice, Victorian Government, 
Melbourne, 2017, p. 33.

44 Victorian Auditor‑General, Access to public housing, Victorian Auditor‑General’s Office, Melbourne, 2012.
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It further recommended that DHHS:

• Implement a comprehensive public housing asset strategy

• Implement plans to overcome shortcomings with property condition 
assessments to improve asset planning decisions

• Optimally balance expenditure on all maintenance types.45

Many of the issues raised in the 2012 and 2017 audits were consistent with the 
evidence provided to this the Inquiry. The Committee reiterates the need for the 
Victorian Government to implement these recommendations to improve the 
strategic direction of public housing in Victoria.

2.2 Victorian Housing Register

The Victorian Housing Register was introduced in 2016 as a replacement for 
the former Public Housing Waiting List. The Register aims to consolidate and 
simplify the application process for public and community housing. It collates 
applications for all types of social housing in Victoria. This means applicants can 
apply for public and community housing simultaneously. Previously, applicants 
had to make separate applications and often applied to several community 
housing organisations at the same time. In addition, application processes 
differed between community housing providers.

The Register is being rolled out in two stages. Stage one began in 2016 and 
involved migration of all applications from the Public Housing Wait List to 
the Register. New applications were placed directly onto the Register. Stage 
two commenced in 2018 and will allow community housing organisations to 
become participants on the Register, including migration of their waiting lists. 
The Register is an opt-in process for community housing agencies and is not 
mandatory.

The second stage remained ongoing at the time of writing this Final Report.

The Register has two main sections:

• Priority Access: six categories covering applicants in urgent need of social 
housing

• Register of Interest: all other applications.46

Under the Victorian Housing Register, 90 per cent of public housing stock and 
75 per cent of stock from participating community housing associations is 
allocated to Priority Access applications.47 If a social housing tenant has an urgent 
need to transfer to a new home, they can apply for a Priority Transfer. 

45 Victorian Auditor‑General, Managing Victoria’s public housing, Victorian Auditor‑General’s Office, Melbourne, 
2017, p. ix.

46 See Appendix 5 for a summary of Victorian Housing Register categories.

47 DHHS brief to committee.
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A Special Housing Needs aged 55 years and over category was created in 
September 2017 to address growing demand in this demographic. This resulted 
in 4,000 applications moved from the Register of Interest to the Priority Access 
section.48

Demand for Priority Access housing has increased significantly in recent years. 
The Victorian Government has ascribed this increase to a combination of factors, 
including declining rental and housing affordability, population growth, and 
issues such as homelessness, family violence, disability and mental health. These 
factors have in turn led to a lower turnover in public housing tenants.49

As at 31 March 2018, there were 44,028 applications on the Victorian Housing 
Register. This was comprised of 36,742 new applications and 7,286 applications for 
a transfer.50 Reasons for transfer requests include: 

• Medical needs 

• Property size unsuitable 

• Redevelopment / property management 

• Family violence 

• Threat of violence 

• Other (e.g. greater employment opportunity).51

Of the applications, over half request either public or community housing. A large 
number request public housing only and a very small number of people request 
community housing only. 

DHHS advised the Committee that as at 31 March 2018, the number of people on 
the register was 82,499. This was comprised of 57,877 adults and 24,622 children.52

FINDING 3:  At 31 March 2018, there were 44,028 applications on the Victorian Housing 
Register representing 82,499 people.

Mr Nick Foa, the Director of Housing, told the Committee that DHHS is also 
maintaining a separate Transition Report, which reports on the progress of 
transitioning approximately 15,500 community housing applications onto 
the Victorian Housing Register. At the time of writing this Final Report, the 
Department was about to begin this process, which includes reviewing all 
community housing applications to ensure that they are current and eligible for 
assistance. 

Mr Foa explained that the Transition Report is not an indicator of demand for 
social housing because some community housing applications are likely to be 
duplicates, inaccurate, or out of date. Once the transition process is complete, 

48 Victorian Government, Submission, no. 172, p. 5.

49 Ibid., pp. 11–12.

50 DHHS brief to committee.

51 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 16.

52 Department of Health and Human Services briefing to committee.
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it will be possible to use the Victorian Housing Register to identify all current 
applications for public and community housing.53 The Department expects to 
complete the Transition Report in 2019.

2.2.1 Eligibility tests

To be eligible for social housing, applicants must live in Victoria and:

• Be an Australian citizen or a permanent resident

• Comply with income and asset limits (see below)

• Not own or part-own a property.54

Income and asset limits differ depending on whether the application is for the 
Register of Interest or Priority Access housing. The limits are set by the Director of 
Housing and published in the Government Gazette.55

Income limits are calculated on the applicant’s gross assessable income, which 
excludes non-assessable income, such as a carer’s allowance.56 Weekly income 
limits effective at the time of writing are listed in Table 2.1 below.

Table 2.1 Income limits for social housing effective 1 April 2018

Household type Register of interest Priority access

Single $992 $555

Couple $1,518 $959

Family (one or two parents) with dependent 
children

$2,047 $995 (one dependent child)

$35 per each additional dependent 

Source: housing.vic.gov.au, ‘Social housing income and asset limits’, viewed 20 March 2018, <http://www.housing.vic.gov.au>.

The asset limits are as follows:

• Register of Interest: $32,276 – this limit increases to $107,588 for households 
which need major or full disability modifications.

• Priority Access: $5,253.57

Public housing tenants pay rent at a rate of the lesser of 25 per cent of their 
income or the total market rent of the property. Any difference between what they 
pay and the market rate is subsidised by the Director of Housing. Tenants who 
receive a subsidy undergo an income assessment twice a year. Public housing 
tenants who are not receiving rent subsidies from the Director of Housing are not 

53 Ibid.

54 housing.vic.gov.au, ‘Social housing’, viewed 7 December 2017, <http://www.housing.vic.gov.au>.

55 Department of Health and Human Services, Victorian Housing Register — Eligibility policy framework, 
Department of Health and Human Services, Melbourne, 2017, p. 4.

56 housing.vic.gov.au, ‘About income and asset limits’, viewed 7 December 2017, <http://www.housing.vic.gov.au>.

57 housing.vic.gov.au, ‘Social housing income and asset limits’, viewed 15 April 2018,  
<http://www.housing.vic.gov.au>.
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required to provide income details on a regular basis.58 In Victoria, public housing 
tenants whose incomes improve are allowed to stay in their property. However, 
they must pay rent at a market rate instead of a subsidised rate.59

Applications are assessed as one of the following categories:

• Eligible

• Incomplete

• Duplicate application (information in the newer application is used to 
update a previous application)

• Split application (when new applicants who are a household member on 
another application a new application is created and they are removed from 
the previous one)

• Ineligible.60

If they are deemed eligible, the applicant will be placed on the Victorian Housing 
Register.

Applicants can nominate up to five ‘preferred location areas’ to live in.61 These 
are suburbs or groups of nearby suburbs/towns throughout Victoria. In addition, 
applicants can nominate for ‘limited demand properties’. These are vacant 
properties and are generally located in low demand and more remote areas.62

Eligible applicants will be made a maximum of two reasonable offers. If an 
applicant on the Priority Access register declines two offers, they will be placed on 
the Register of Interest.63 As at 30 June 2017, the average waiting time for Priority 
applicants to be placed in housing was 10.5 months.64

2.3 Supply of public and social housing in Victoria

Victoria has the lowest proportion of social housing units per capita of all States 
in Australia. Approximately 3.5 per cent of occupied units in Victoria are social 
housing, around 2.7 per cent of which is public housing.65 This is lower than the 
national average of 4.5 per cent.66

58 Victorian Government, Submission, no. 172, p. 12.

59 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 16.

60 Department of Health and Human Services, Victorian Housing Register — Eligibility policy framework, 
Department of Health and Human Services, Melbourne, 2017, p. 7.

61 Department of Health and Human Services, ‘Preferred location areas and suburbs and towns’, viewed 
17 January 2018, <http://www.housing.vic.gov.au>.

62 Department of Health and Human Services, ‘Approved for social housing: what’s next?’, viewed 17 January 2018, 
<http://www.housing.vic.gov.au>.

63 Department of Health and Human Services, Victorian Housing Register — Eligibility policy framework, 
Department of Health and Human Services, Melbourne, 2017, p. 8.

64 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 16.

65 See Darebin City Council, Submission, no. 61, p. Attachment 1; Victorian Auditor‑General, Managing Victoria’s 
public housing, Victorian Auditor‑General’s Office, Melbourne, 2017, p. 18; Professor Tony Burke, Quantifying the 
shortfall of social and affordable housing, Community Housing Federation of Australia, Melbourne, 2016.

66 Victorian Auditor‑General, Managing Victoria’s public housing, Victorian Auditor‑General’s Office, Melbourne, 
2017, p. 18.
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Australia-wide, construction of public housing stock has declined since the 1970s. 
This is illustrated in Figure 2.1.

Figure 2.1 Construction commencement of public housing in Australia.
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Source: Compiled from ABS 8752.0, Table 33.

Although there has been an increase in the number of social housing units 
in Victoria in the past decade, the numbers decreased as a proportion of all 
housing.67 According to VAGO, at 30 June 2016 there were 64,663 public housing 
units owned and/or managed by the Victorian Government and around 19,000 
community housing units.68 The stock is valued at approximately $23 billion.69

Table 2.2 below lists all social housing stock (public housing plus housing 
managed by community housing organisations) owned by the Director of 
Housing at 30 June 2016, as reported by the Auditor-General.

Table 2.2 Social housing stock owned by the Director of Housing at 30 June 2016

Type Stock number

House 24,742

High‑rise flat 7,569

Low‑rise flat 7,330

Medium‑density (attached) 28,061

Medium‑density (detached) 2,462

Moveable unit 1,291

Multiple unit facility unit 1,329

Other 846

Total 73,630

Source: Victorian Auditor‑General, Managing Victoria’s public housing, Victorian Auditor‑General’s Office, Melbourne, 2017, p. 6.

67 Victorian Government, Submission, no. 172, p. 9.

68 Victorian Auditor‑General, Managing Victoria’s public housing, Victorian Auditor‑General’s Office, Melbourne, 
2017, p. 1.

69 Ibid.
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VAGO’s 2017 audit found that in 2016 the average age of public housing stock was 
35 years, with 60 per cent of stock over 30 years old.70 As at 31 December 2017, the 
average length of tenancy for public housing was 10.9 years.71

Stage one of the Public Housing Renewal Program aims to provide around 1,100 
more public housing units across Melbourne.72 In addition, under Homes for 
Victorians the Director of Housing will transfer management responsibility of 
around 4,000 public housing units to community housing agencies.73

2.3.1 Misalignment of existing stock and demand

One of the main priorities of the Public Housing Renewal Program is to match 
available public housing stock with demand on the Victorian Housing Register. 
Accordingly, most units built as part of the Program will have one or two 
bedrooms. Some Inquiry stakeholders were concerned about the impact that the 
proposed reduction of three-bedroom units would have on large families living in 
public housing.74

VAGO reported on this misalignment of public housing stock and demand in both 
its 2012 and 2017 public housing audits.75 The Victorian Government’s submission 
confirmed this, stating:

Approximately 80 per cent of applicants on the Victorian Housing Register need one- 
or two-bedroom properties, which make up less than 60 per cent of existing public 
homes. Addressing the legacy of this misalignment by increasing the proportion 
of smaller public homes, is a key objective of, and challenge for, the Department of 
Health and Human Services (DHHS), as we increase the number of units of housing.76

In its submission, the Government explained that this change in demand is due 
to a gradual demographic shift. Historically, public housing was required by large 
families. However, over time this has changed to smaller households. Currently, 
the average occupancy for each unit at each of the Public Housing Renewal 
Program sites is 1.7 people.77 

Similarly, Housing for the Aged Action Group noted that older, single people 
are increasingly needing public housing. This has been acknowledged by the 
Government through introduction of the Priority Access category for people 
over 55.78

70 Ibid., p. 14.

71 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 16.

72 Victorian Government, Homes for Victorians — Affordability, access and choice, Victorian Government, 
Melbourne, 2017, p. 33.

73 Ibid., p. 34.

74 Suzanne Crellin, Submission, no. 59. Attachment 1

75 Victorian Auditor‑General, Managing Victoria’s public housing, Victorian Auditor‑General’s Office, Melbourne, 
2017, p. 21.

76 Victorian Government, Submission, no. 172, p. 5.

77 Ibid., pp. 10,20.

78 Housing for the Aged Action Group, Submission, no. 18, p. 2.
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In its 2017 audit, VAGO noted that realigning public housing stock in the short 
term is very difficult due to the high cost and disruption to tenants. However, it 
also noted that DHHS does not optimise existing stock by relocating tenants as 
their circumstances change.79

In an effort to address this, the Government stated that at least 10 per cent of the 
public housing stock constructed under the Public Housing Renewal Program 
will be ‘flexible housing’. Flexible housing is housing that is built by constructing 
adjoining units that can be reconfigured into different layouts to meet the needs 
of different sized households.80

Table 2.3 shows the current number of applications based on bedroom number.

Table 2.3 Applications on the Victorian Housing Register by bedroom number as at 
31 December 2017.

Bedroom number Waiting list Transfer list

Number Percentage Number Percentage

1 bedroom 21,957 61.0 3,018 42.6

2 bedrooms 7,608 21.1 1,706 24.1

3 bedrooms 4,653 12.9 1,447 20.4

4 bedrooms 1,353 3.8 665 9.4

5+ bedrooms 442 1.2 244 3.4

Total 36,013 100.0 7,080 100.0

Source: Mr Nick Foa, Director of Housing, Department of Health and Human Services, Questions on Notice, 15 February 2018.

FINDING 4:  The Public Housing Renewal Program aims to address the misalignment of 
the numbers of bedrooms in existing public housing stock and demand on the Victorian 
Housing Register.

2.3.2 Adequacy of the 10 per cent increase across the program

The requirement for a minimum 10 per cent increase in public housing stock 
at each site was a key issue raised during the Inquiry. Several stakeholders 
considered it inadequate, particularly due to the growing number of applications 
on the Victorian Housing Register.81 This echoes concerns raised in VAGO’s 2012 
and 2017 audits of public housing, which noted that demand for public housing 
has exceeded supply over the last 15 years.82

79 Victorian Auditor‑General, Managing Victoria’s public housing, Victorian Auditor‑General’s Office, Melbourne, 
2017, pp. 20–22.

80 Ibid., p. 20.

81 For example, see Grace Mugford, Submission, no. 42; Paul McCourt, Submission, no. 43; Deborah Patterson, 
Submission, no. 52.

82 Victorian Auditor‑General, Managing Victoria’s public housing, Victorian Auditor‑General’s Office, Melbourne, 
2017, p. 15.
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The Committee received evidence analysing public and social housing stock 
levels compared to the projected future need. For example, in 2016, CHIA Vic 
commissioned research by Swinburne University’s Professor Terry Burke into the 
shortfall in social and affordable housing in Victoria. The report on the research 
was released in November 2016 and found:

• Over 1,800 additional units per year would be required to keep social 
housing stock at the current 3.5 per cent of current housing in Victoria

• Over 6,000 additional units per year would be required to keep up with a 
projected demand of 101,592 eligible households in 2031 

• Over 3,000 additional units per year would be required to meet the needs of 
53,105 households projected to be eligible for Priority Access.83

In addition, Bayside, Boroondara and Stonnington councils commissioned 
economic consultants NERA to investigate the potential shortfall of social 
housing in their municipalities by 2022. The report estimated a total shortfall 
of 1,093 social housing units across the three municipalities, even with the 
10 per cent increase under the Public Housing Renewal Program included. 
Table 2.4 summarises the data.

Table 2.4 Summary of projected shortfall of social housing in the municipalities of Bayside, 
Boroondara and Stonnington to 2022

Municipality Public 
housing units

Community‑
owned units

Total social 
housing 

units

Projected 
new units 

under PHRP

Projected 
social housing 

requirement 
by 2022

Projected 
shortfall

Bayside 1,201 93 1,294 120 1,773 359

Boroondara 702 83 785 70 1,076 221

Stonnington 1,783 84 1 867 178 2,558 513

Total 3,686 260 3,946 368 5,407 1,093

Source: Department of Health and Human Services, Social housing and specialist homelessness services additional service 
delivery data 2015–16, NERA and Sensing Value forecasts based on ABS projections, in NERA Economic Consulting, 
Analysis of the potential shortfall of social housing in the cities of Bayside, Boroondara and Stonnington by 2022, 
NERA Economic Consulting, Melbourne, 2017.

The report added that:

… the shortfall outlined in the table above may not represent the full extent of 
demand for social housing in the three cities, as it does not factor in a number of 
relevant considerations such as current and future waiting lists, dwelling types and 
potential drivers of future demand such as family violence.84

A number of submissions to this Inquiry also referred to the shortfall identified in 
the NERA report.85

83 Professor Tony Burke, Quantifying the shortfall of social and affordable housing, Community Housing Federation 
of Australia, Melbourne, 2016.

84 NERA Economic Consulting, Analysis of the potential shortfall of social housing in the cities of Bayside, 
Boroondara and Stonnington by 2022, NERA Economic Consulting, Melbourne, 2017, p. 2.

85 Committee of Management of the North Carlton Railway Neighbourhood House, Submission, no. 112, p. 1.
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Some inquiry stakeholders highlighted that the Public Housing Renewal Program 
will result in a loss of capacity as the 10 per cent increase refers to the number 
of available units. As some three-bedroom units will be replaced by one- and 
two-bedroom units, the result is a net loss in public housing bedrooms.

At a public hearing, Ms Stephanie Price, Principal Lawyer of West Heidelberg 
Legal Service, summarised the concerns. She told the Committee:

The plan promises a ten per cent increase to public housing on these estates, and 
we know that that comprises a figure of 110 units. We have got a couple of points to 
make about that. The first is that we question the usefulness of that number as an 
indicator of the impact that the Public Housing Renewal Program will in fact have 
on the capacity of public housing in this state. It is known, and it has likely been 
submitted here a number of times, that the Public Housing Renewal Program will 
in fact reduce the number of public housing bedrooms available for occupation by 
about a third where we can see. So where the documents have been made available 
we can see it is generally about a third reduction. In West Heidelberg the reduction is 
about ten per cent, but as one of the larger estates that comprises a loss of more than 
30 bedrooms.

This is a significant reduction in public housing capacity. It would not make sense to 
demolish a 1000-bed hospital and replace it with two 400-bed hospitals and describe 
that as a doubling of hospital capacity.86

In its submission, the Victorian Public Tenants Association argued that the 
Program should be judged by how many more people are housed. It stated:

It would be better if the increase were in the number of residents housed on a 
particular site rather than the number of properties. We want to see an increase in 
bedrooms particularly where many of the properties are overcrowded. In order for 
tenants to exercise their right of return, there must be sufficient bedrooms under the 
relevant DHHS allocation policy for their families to come back to.

The lack of one and two bedrooms properties to house people has been a problem for 
many years statewide. It is not solved by not making adequate provision for families 
already housed on estates to be redeveloped. As a minimum returning tenants’ needs 
must be satisfied in addition to creating more appropriately sized dwellings to tackle 
the waiting list. Replacing the larger three or more bedroom properties with smaller 
dwellings with fewer bedrooms shifts the problem somewhere else and is likely to 
change the existing community dynamic significantly at most estates.87

In a joint submission, Transforming Housing and Launch Housing advocated for 
a 50 per cent increase in total housing units across the Public Housing Renewal 
Program.88 

As noted in Chapter 1, the Victorian Government has stated that the stock 
increase under the Public Housing Renewal Program should not be considered in 
isolation. The Program forms only one component of a number of social housing 
initiatives under the Homes for Victorians initiative.89

86 Stephanie Price, Principal Lawyer, West Heidelberg Legal Service, Transcript of evidence, 5 December 2017, p. 4.

87 Victorian Public Tenants Association, Submission, no. 70, p. 3.

88 Transforming Housing and Launch Housing, Submission, no. 87, p. 5.

89 Victorian Government, Submission, no. 172, p. 19.
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At a public hearing, Mr Foa also addressed some of the above criticisms, 
explaining that the main purpose of the Program was to renew aging public 
housing stock. He said:

This program is called the Public Housing Renewal Program. People forget about the 
100 per cent that are being replaced. We are replacing some of the worst stock in our 
portfolio; there is some other stuff that we need to replace as well. We are replacing 
1661 dwellings with $185 million worth of cash. We are leveraging that $185 million 
into … about $800 million to $900 million worth of balance sheet value. 

…

They are terrific locations and we want to stay in those locations, and the best way 
we can stay in those locations and redevelop the stock we have got, renew the stock 
we have got and achieve a minimum of growth is turning $185 million into the higher 
figure by leveraging that land value. The land value in total of Director stock — and 
this is a statewide thing, not a metro thing — would be less than 1.2 per cent of the 
land value of the Director of Housing assets statewide.90

The Committee acknowledges the funding provided by the Victorian Government 
under Homes for Victorians and that the Public Housing Renewal Program is only 
a single initiative under this policy. The Committee also understands that the key 
purpose of the program is to renew existing sites. However, the Public Housing 
Renewal Program is also the only initiative under Homes for Victorians dedicated 
solely to public housing. 

The Committee also shares some concern about the reduction in overall capacity 
following redevelopment. The Committee accepts there is a need to realign 
public housing stock with the needs of those on the Victorian Housing Register. 
An increase in the number of bedrooms in and of itself will not affect the 
Victorian Housing Register. For example, replacing three-bedroom units with 
four-bedroom units will increase the number of bedrooms but will not help single 
people or couples in need of public housing, which is exactly where demand is 
highest. This is not to ignore the needs of large families, which the Committee 
discusses in Chapter 4.

Conversely, placing single people or couples in larger units would underutilise 
public assets. This would be alleviated by building enough public housing to 
accommodate the whole of the Victorian Housing Register. However, this clearly 
is not possible without a dramatic increase in funding for public housing. Absent 
of such an increase there will always be unmet demand for all sizes of public 
housing.

The Committee also accepts the many benefits of renewing public housing. For 
example, the review of the redevelopment of the Kensington estate found that 
the redevelopment had an ‘overwhelming impact’ on the pride that the residents 
felt in their homes. This pride greatly reduced any stigma attached to public 
housing.91 As well, the Australian Housing and Urban Research Institute describes 

90 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 16.

91 Kate Shaw, et al., Evaluation of the Kensington redevelopment and place management models: Final report, 
University of Melbourne, Melbourne, 2013, p. 101.
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how well-designed public housing can blend in with private housing in such a 
way as to ensure such built environments ‘remain attractive to a broad range of 
households’.92

However, these gains should not come at the expense of a reduction in 
public housing capacity. It is imperative for the Victorian Government to use 
state-owned public housing land in prime locations to maximise the benefits 
to the public housing sector. Selling valuable public land is not a decision that 
should not be taken lightly. Any sale of land allocated for public housing should 
maximise the benefits for the sector.

FINDING 5:  Continuous under‑investment in public housing has failed to maintain 
public housing properties to an adequate level and has led to increasing, unmet demand 
for public housing. A higher investment in public housing is needed per year to remedy 
the shortfall in supply.

RECOMMENDATION 5:  That the Victorian Government tie the Public Housing Renewal 
Program to a targeted decrease in the Victorian Housing Register.

92 Australian Housing and Urban Research Institute, ‘Public housing renewal and social mix’, viewed 
7 February 2018, <https://www.ahuri.edu.au>, p. 38.
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3 The planning process

The Victorian Government has declared the Public Housing Renewal Program 
a program of ‘State significance’. As such, the Government has made a series of 
amendments to the Victorian Planning Provisions. These amendments are based 
on recommendations made by the Social Housing Renewal Standing Advisory 
Committee, which the Minister for Planning appointed to consider planning 
proposals and make recommendations about the Program. 

The Standing Advisory Committee also conducted a public consultation process 
that invited feedback from public housing tenants, local communities and local 
councils. The Standing Advisory Committee’s purpose was to consider planning 
matters only. Its Terms of Reference specifically excluded consideration of:

• The increasing demand for one- and two-bedroom social housing units

• The suitability of joint venture partnerships as a delivery model

• Leveraging public land to increase social housing

• The yields needed to achieve a ten per cent increase in social housing 

• The appropriateness of community housing organisations administering 
social housing.93

At the end of the consultation process for each site, the Standing Advisory 
Committee prepared a report for the Minister with recommendations. It is the 
Minister’s decision whether to accept the recommendations of each report or not.

During the Inquiry, the Legal and Social Issues Committee heard complaints 
about how the consultation process had been administered. These included:

• Some confusion as to what the consultation was about, particularly as 
DHHS’s consultation on the Public Housing Renewal Program and its 
relocation process were occurring concurrently (this is discussed further in 
Chapter 4 of this Final Report) 

• The Advisory Committee’s Terms of Reference being too narrow to address 
many key concerns of tenants and local residents 

• Failure to meet the cultural and linguistic needs of some public housing 
tenants

• A perceived lack of transparency from the Government on key planning 
documents discussed at hearings.

The Committee also heard criticisms about the draft planning scheme 
amendments proposed by the Government. Key concerns included:

93 Minister for Planning, Terms of reference — Social Housing Renewal Standing Advisory Committee, Victorian 
Government, Melbourne, 2017, p. 4.
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• The proposal to rezone each site as a Mixed Use Zone

• The appropriateness of using a Development Plan Overlay (DPO), including 
loss of appeal rights

• The Minister for Planning becoming the Responsible Authority for each site 
in place of the relevant local council. 

These issues are discussed in this Chapter, including the Minister’s response to 
the Standing Advisory Committee’s recommendations. The outcomes of each 
recommendation have been included as Appendix 6 of this Final Report.

3.1 Social Housing Renewal Standing Advisory Committee

Under section 151 of the Planning and Environment Act 1987, the Minister for 
Planning may establish committees for advice on any matter. In March 2017, the 
Minister for Planning, on advice from the Minister for Housing, Disability and 
Ageing, referred eight of the nine sites of the Public Housing Renewal Program to 
the Social Housing Renewal Standing Advisory Committee. 

The site at Bangs Street, Prahran was not referred as the required planning 
scheme amendments were already in place before the Program began.94 In 
addition, the Standing Advisory Committee was referred the planning proposal 
for the renewal of the public housing estate at Flemington.95

The referral of planning scheme amendments to advisory committees for 
significant projects is not unusual. However, some stakeholders may not 
understand that the Standing Advisory Committee process differs from the 
regular planning process administered by local councils.

The Terms of Reference required the Standing Advisory Committee to hold a 
directions hearing96 and public hearings for each site. After the hearings, the 
Standing Advisory Committee was required to submit a report on each site 
to the Minister within 20 business days. The reports are discussed further in 
section 3.1.2.

In its submission, the Victorian Government described the process as follows:

The establishment of the Advisory Committee is linked to Plan Melbourne 
commitments to streamline the decision-making process for social housing 
proposals. It potentially reduces the length of the process, which can take from 
18 months to three years normally, to approximately six months, enabling 
much-needed social housing to be provided in a timely manner for people in need.97

…

94 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 21.

95 Minister for Planning, Terms of reference — Social Housing Renewal Standing Advisory Committee, Victorian 
Government, Melbourne, 2017, p. 7.

96 A directions hearing is one in which the Standing Advisory Committee outlines its process and procedure.

97 Victorian Government, Submission, no. 172, p. 26.
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The process for the Social Housing Renewal Standing Advisory Committee is not 
new. Advisory committees are an established feature of the Victorian planning 
system, and may be appointed by the Minister for Planning to consider specific 
development proposals or to review planning policies. They obtain public input and 
provide assessment of issues.98

3.1.1 Public consultation process

The Standing Advisory Committee’s public consultation process is as follows:

1. Standing Advisory Committee receives a briefing from DHHS 

2. Public exhibition of each planning proposal

3. Directions and public hearings

4. Report submitted to the Minister for Planning.99

Under its Terms of Reference, the Standing Advisory Committee is required to 
consider the following matters for each site’s planning proposal:

• Relevant submissions

• The appropriateness of the proposal under:

 – Key strategies, in particular Homes for Victorians and Plan Melbourne 

 – The objectives of the Planning and Environment Act 1987 and the 
Victorian Planning Provisions

• Whether the Minister for Planning should act as Responsible Authority for 
each site

• Whether the proposed changes to the planning scheme and/or planning 
permits should be approved, including any recommended changes.100

The Standing Advisory Committee began its process with a briefing from DHHS 
on 11 April 2017 before inspecting six of the sites on 4 May 2017.101 The Standing 
Advisory Committee then commenced the public exhibition process for the 
Flemington Site in June 2017. Consultations for other sites occurred between 
August and October 2017. Most of the hearings were held at 1 Spring Street, with 
extra sessions conducted at North Melbourne and Brighton where suitable 
facilities were available.102

For each site, the process included:

• A 20-day period inviting written submissions

98 Ibid., p. 28.

99 Minister for Planning, Terms of reference — Social Housing Renewal Standing Advisory Committee, Victorian 
Government, Melbourne, 2017.

100 Ibid., p. 4.

101 Kathy Mitchell, Chair, Social Housing Renewal Standing Advisory Committee, Transcript of evidence, 
15 February 2018, p. 3.

102 Ibid., p. 4.
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• The Department of Environment, Land, Water and Planning (DELWP) 
notifying the local council, relevant government agencies or service 
providers, and neighbours of the site

• DHHS notifying public housing tenants who are affected by the proposal

• Advertisements about the process placed in local newspapers.

Each public hearing included presentations from DHHS, DELWP, the relevant 
local council and various people who had made submissions during the 
exhibition process.

At the time of writing, consultation had concluded for six of the nine sites 
referred to the Standing Advisory Committee. This is summarised in Table 3.1.

Table 3.1 Status of the Social Housing Renewal Standing Advisory Committee’s public 
consultation process

Site Parties notified by 
DELWP

Submissions 
received

Report 
submitted

Planning scheme 
amendments gazetted

Flemington estate
7,768 owners/occupiers

28 community groups
193 10/11/17 29/3/18

Gronn Place, Brunswick 
West

3,869 owners/occupiers

4 community groups
30 10/11/17 29/3/18

Bellbardia and Tarakan 
estates, Heidelberg West

2,793 owners/occupiers

13 community groups
24 10/11/17 29/3/18

Walker Street, Northcote
840 owners/occupiers

4 community groups
46 10/11/17 29/3/18

New Street, Brighton
852 owners/occupiers

4 community groups
127 18/12/17 29/3/18

Abbotsford Street, North 
Melbourne

5,706 owners/occupiers

3 community groups
81 13/12/17 29/3/18

Ascot Vale estate – –
Not yet commenced, pending further 
direction from MinisterNoone Street, Clifton Hill – –

Bills Street, Hawthorn – –

Source: Compiled by the Legal and Social Issues Committee.

While the Standing Advisory Committee’s Terms of Reference required 
non-confidential submissions to be ‘made available for public inspection’, the 
submissions were not made available online.103 In addition, submissions are not 
available for review after the hearings are finished.104

Ms Mitchell explained that this is due to the Standing Advisory Committee’s 
privacy policy. She told the Committee: 

103 Minister for Planning, Terms of reference — Social Housing Renewal Standing Advisory Committee, Victorian 
Government, Melbourne, 2017, p. 4.

104 Kathy Mitchell, Chair, Social Housing Renewal Standing Advisory Committee, Transcript of evidence, 
15 February 2018, p. 4.
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We note in our privacy policy that ‘the purpose of your submission is to inform 
our committee’ or our panel, or whatever matter it is that we are dealing with, and 
‘once the hearing process is over your submission won’t be made publicly available’. 
It protects the privacy of the submitters in particular, particularly individual 
submitters. If it is a council submission, they do not mind so much, but a lot of 
individual submitters put a lot of quite sensitive information in their submissions, 
and we like to protect their privacy in doing so and they like to be comforted that 
their submissions will not be used for any other purpose but for informing the 
committee.105

3.1.2 Social Housing Renewal Standing Advisory Committee reports

The Standing Advisory Committee submitted its final reports to the Minister 
for Planning for the six sites which have completed the consultation process in 
November and December 2017. The reports are discussed further throughout this 
Chapter.

It also submitted a Common Issues Report to the Minister on 10 November 2017. 
The Common Issues Report provided an overview of issues discussed in the 
hearings that were common across all the sites. These included:

• Consistency of the planning proposals with the Victorian planning and 
policy framework

• Planning tools and Ministerial Direction on Form and Content of Planning 
Schemes

• The approach to each site’s DPO 

• Car parking 

• Development contributions 

• Public open space 

• Social impacts.106

The Standing Advisory Committee also made three recommendations to the 
Public Housing Renewal Program overall:

• Prior to the draft amendments being submitted to the Minister for Planning 
for approval, that DHHS work with DELWP to make any adjustments 
required to ensure they are consistent with the Ministerial Direction on the 
Form and Content of Planning Schemes 

• Prior to the approval of each amendment, that DHHS work with the relevant 
Council to reach agreement regarding a development contribution in respect 
of the private component of each redevelopment proposal, and make any 
amendments to the relevant DPO schedule as required 

105 Ibid.

106 Social Housing Renewal Standing Advisory Committee, Report No 1 — Common Issues, Victorian Government, 
Melbourne, 2017, p. 4
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• The Minister for Planning assume Responsible Authority status for all 
referred sites.107

In addition, the Common Issues Report highlighted that many tenants and local 
residents discussed issues outside the Standing Advisory Committee’s Terms of 
Reference at the hearings. The Standing Advisory Committee’s Chair, Ms Kathy 
Mitchell, told this Committee that the Standing Advisory Committee accepted 
evidence outside of its scope during its consultation process, although it could 
not comment on these issues in its reports.108

The key issues raised in the hearings that were outside of the Standing Advisory 
Committee’s Terms of Reference are shown below:

• Overall project:

 – Finality about the sale of public land for private development 

 – Mix of private housing with public tenants 

 – Excessive number of new private dwellings being built, and not enough 
social housing dwellings 

 – The overwhelming extent and detail of the proposal and the inability for 
many tenants to be engaged and to understand the planning aspects and 
the overall development concept 

 – Lack of feedback and engagement — concern that not many residents 
were aware of the proposals 

 – Lack of feedback and engagement with both residents and neighbours

 – Parking related to intensive use of the adjoining Dunstan Reserve 
(Brunswick West)

 – Walls between the proposed development and abutting properties 

 – Compensation to be paid for any properties acquired.

• Tenancy issues:

 – Guarantees about the ability of residents to return to the estates after 
redevelopment

 – The logistics and timing of the relocation of residents

 – Maintenance and security on the Estates

 – Ongoing drug and mental health, depression issues prevalent.

• Building and design issues:

 – Loss of three bedroom-dwellings — not being replaced with like for like

 – Accommodation for larger families

107 Ibid.

108 Kathy Mitchell, Chair, Social Housing Renewal Standing Advisory Committee, Transcript of evidence, 
15 February 2018, p. 4. See Clause 40 in the Standing Advisory Committee’s Terms of Reference at Appendix 9 of 
this Final Report.
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 – Separate bathrooms and toilets.109

3.2 Stakeholder issues with consultation process

Government departments face a number of challenges when explaining a 
program such as the Public Housing Renewal Program to the public, including:

• The program’s size and complexity

• The fact that it is a ‘work in progress’

• The varied cultural backgrounds of tenants

• The fact that different tenants have different expectations. 

Given this, the Committee still believes that lessons can be learnt from the 
process to date. 

Ms Sarah Carlisle, the Standing Advisory Committee’s Deputy Chair, 
acknowledged that there had been some confusion surrounding the purpose of 
the hearings. For example, some residents believed that the indicative designs 
provided as part of the consultation were in fact the final plans (see Appendix 7 
for an example of the indicative designs provided at North Melbourne). 
Ms Carlisle said:

DHHS prepared what they call indicative development proposals that met the 
guidelines or the criteria in the Development Plan Overlay — for example, each of the 
documents had drawings of what might be developed on the site if the heights and 
the setbacks that were proposed were implemented. But these were indicative only, 
and we must admit it did cause some confusion with submitters because planning is 
quite a complex matter. Some people did not understand what an indicative proposal 
was, and they thought they were commenting on a proposed redevelopment. But 
it was made very clear, and we tried to emphasise this as much as we could at the 
hearings, that this is not the final development proposal.110

Ms Carlisle added:

So we spent quite a lot of time through the hearings explaining that this was 
one version of what could be built and this was developed to inform the sort of 
framework, and we were really considering things a step back from something as 
specific as that. We were considering whether the framework that was being put 
in place was appropriate. Things like building heights, building mass, traffic and 
parking issues, loss of trees, loss of open space — all of those planning issues were 
exactly what we ventilated at the hearings.111

Further examples follow.

109 Social Housing Renewal Standing Advisory Committee, Report No. 1 — Common Issues, Victorian Government, 
Melbourne, 2017 p. 6.

110 Sarah Carlisle, Deputy Chair, Social Housing Renewal Standing Advisory Committee, Transcript of evidence, 
15 February 2018, pp. 4–5.

111 Ibid., pp. 7–8.
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3.2.1 Administration of consultation process

Inquiry stakeholders were critical of some aspects of how the Standing Advisory 
Committee’s consultation process was administered. This was exacerbated by 
the Standing Advisory Committee’s process running concurrently with DHHS’s 
broader consultation process on the Public Housing Renewal Program (discussed 
in Chapter 4).

In its submission, the Coalition of Community Legal Centres described the 
Standing Advisory Committee’s public hearing process as ‘overly bureaucratic’. 
It also criticised the need for submissions to be made in writing, as this may have 
been a significant challenge to some public housing tenants who do not speak 
English as a first language.112 

The Committee notes that the Standing Advisory Committee provided translators 
at the sessions it held at the Flemington site.113 As well, the Public Housing 
Renewal Program website contained information in seven languages other than 
English.114

In its submission to this Inquiry, the Flemington Association described 
accessibility issues that arose during the public consultation process for the 
Flemington Estate renewal. It wrote:

The four-week “exhibition period” since the Development Plan Overlay and 
supporting documents were released is also unsatisfactory. The plans were initially 
made available online, with hard copies later made available at specific locations. 
There were difficulties in accessing the documents, trying to understand them 
and break them down into a form that would be accessible to residents, many of 
whom face language, cultural and other issues. Information sessions were belatedly 
arranged by DHHS and Council, but the information provided was generally very 
limited in form.115

North Brighton Residents Action Group was highly critical of the process, 
believing local residents had been treated with ‘contempt’ throughout the 
process. It also noted that one of its representatives made a Freedom of 
Information application to the Minister for Planning to obtain data required to 
inform a submission. The application was not answered in the time required 
under the Freedom of Information Act 1982 and any further action would require a 
complaint to be made to the Victorian Information Commissioner.116

112 Coalition of Community Legal Centres, Submission, no. 124, p. 4.

113 Kathy Mitchell, Chair, Social Housing Renewal Standing Advisory Committee, Transcript of evidence, 
15 February 2018, p. 7.

114 housing.vic.gov.au, ‘Public Housing Renewal Program’, viewed 26 March 2018, <http://www.housing.vic.gov.au>.

115 Flemington Association, Submission, no. 99. Attachment 1 p. 2.

116 North Brighton Residents Action Group, Submission, no. 169, p. 3.
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North Brighton Residents Action Group also highlighted procedural concerns 
with the hearing process caused by DHHS’s redrafts to a DPO.117 Mr Richard Holt, 
a neighbour of the New Street estate and member of the North Brighton Residents 
Action Group, described how multiple planning documents created confusion at 
the Brighton estate hearing. He told the Committee:

At the Brighton Standing Advisory Committee hearing … third and fourth sets of 
key documents were circulating, and there was a reference made at one point to a 
document that nobody had seen, not even the chair of the committee, at which stage 
a three-part conversation started to occur in the room between lawyers for Bayside 
council, DHHS and the chair, at which point it was up to me as a community member 
to say, ‘This is not appropriate’.118

In its submission, the Government advised that the Standing Advisory Committee 
instructed DELWP to provide additional consultation due to inconsistencies in 
documents initially provided for exhibition. This occurred at the following sites:

• Gronn Place, Brunswick East

• Bellbardia and Tarakan Estates, Heidelberg West

• Walker Street, Northcote

• Abbotsford Street, North Melbourne.

Submitters and nearby residents were sent supplementary information and 
provided extra time to comment on these changes prior to the hearing.119

By way of contrast, VCOSS was concerned that delays caused by a drawn out 
planning consultation process would cause additional stress and uncertainty to 
public housing tenants. It wrote:

VCOSS supports opportunities for people to engage with and provide their views 
on planning decisions. However, these processes need to be managed carefully and 
respectfully and conducted in a timely manner. Planning consultation should not be 
unnecessarily drawn out, given Victoria’s acute shortage of social housing. VCOSS 
understands there are many examples of estates being demolished, and then simply 
standing vacant for many years while planning, building and financing decisions 
were made. For example, large parts of the Huttonwood estate in Preston were 
demolished in 2011. However, planning delays and disputes prevented new homes 
being constructed, with the project only being given planning approval this year.120

These views highlight the difficult balancing process involved when Departments 
are under pressure to improve public housing, yet must do so without rushing the 
process and thereby alienating some tenants.

117 Ibid., p. 7.

118 Richard Holt, Transcript of evidence, 10 November 2017, p. 44.

119 Victorian Government, Submission, no. 172, p. 29.

120 Victorian Council of Social Service, Submission, no. 139, p. 5.
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The Standing Advisory Committee addressed stakeholder concerns in its reports. 
For example, in its report on the New Street, Brighton site it stated that redrafting 
planning proposals based on stakeholder feedback had been a key outcome of the 
public hearing process. The Standing Advisory Committee wrote: 

One of the purposes of the [Standing Advisory] Committee process is to provide a 
transparent and consultative forum in which the issues raised in submissions can be 
fully explored and tested. This often results in proposed planning controls evolving 
iteratively through the process. In this case, submitters representing the interests of 
Estate residents, neighbours and other potentially affected third parties did so very 
effectively, and the Committee is confident that the Hearing provided an opportunity 
for the issues to be fully and properly ventilated.121

RECOMMENDATION 6:  That the Department of Health and Human Services and the 
Social Housing Renewal Standing Advisory Committee consider the issues raised in this 
Final Report when determining the process for future public consultation sessions. In 
particular: 

• The Public Housing Renewal Program website must be updated frequently and 
accurately

• Provide a clearer explanation of what indicative plans are

• Stakeholders must be presented with the minimum number of documents possible 
to avoid confusion

• Improve communication for tenants using plain language and support for those with 
English as a second language.

3.2.2 Publication of reports

Throughout this Inquiry, the Committee heard concerns that the Standing 
Advisory Committee’s final reports would not be published, thereby reducing 
transparency of the planning amendment process.

The Minister for Planning is not required to make reports from advisory 
committees public. Ms Mitchell advised that when advisory committee reports 
are completed they become the property of the Minister. Accordingly, the 
Minister has discretion whether or not to release the reports. However, the 
Minister for Planning published the six complete reports along with his response 
to the recommendations on 29 March 2018.122 

3.3 Planning overview

Each of the Public Housing Renewal Project sites is located in a different 
municipality, as shown in Table 3.2.

121 Social Housing Renewal Standing Advisory Committee, Report No 7 ‑ New Street, Brighton, Victorian 
Government, Melbourne, 2017, pp. 6–7.

122 Kathy Mitchell, Chair, Social Housing Renewal Standing Advisory Committee, Transcript of evidence, 
15  February 2018, p. 9.
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Table 3.2 List of Public Housing Renewal Program sites by municipality

Public housing site Municipality

Abbotsford Street, North Melbourne Melbourne

Ascot Vale estate Moonee Valley

Bangs Street, Prahran Stonnington

Bellbardia and Tarakan estates, Heidelberg West Banyule

Bills Street, Hawthorn Boroondara

Gronn Place, Brunswick West Moreland

New Street, Brighton Bayside

Noone Street, Clifton Hill Yarra

Walker Street, Northcote Darebin

Source: Compiled by the Legal and Social Issues Committee.

The State Planning Policy Framework provides the overarching planning policy 
and objectives for land use in Victoria. Each local council has its own local 
planning policy framework to guide future development of the municipality. This 
must align with the objectives of the State Planning Policy Framework.

All Victorian land is covered by zones from a set of statewide standards. 
These specify land purpose and contain controls on buildings, works and 
subdivisions. Specific sites or areas may include an overlay in addition to the zone 
requirements. 

The Government must amend the local planning schemes in each municipality 
for the Public Housing Renewal Program to be implemented.123 These must be 
approved by the Minister under section 35 of the Planning and Environment 
Act 1985 and approval is published in the Government Gazette.

Each planning proposal that was referred to the Standing Advisory Committee 
was in the form of a draft planning scheme amendment. These were prepared by 
DHHS in consultation with DELWP. The zoning changes are discussed below.

3.4 Proposed rezoning

Initially, the Victorian Government proposed rezoning the Public Housing 
Renewal Program sites to Mixed Use Zones. Several Inquiry stakeholders were 
critical of this as they considered the allowances of the Zone too broad and 
inconsistent with adjoining residential zones. For example, in its submission, 
the 3081 Community Development Renewal Group considered rezoning 
inappropriate for the Bellbardia and Tarakan estates. It wrote:

We understand that the redevelopment of the estates will include the provision 
of spaces for non-residential uses (mixed use, including commercial and retail). 
These spaces should largely be used to support community integration and not 

123 Excluding the Bangs Street, Prahran site. See section 3.1.
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retail or full cost commercial as these would affect the viability of a Bell Street Mall 
redevelopment. More appropriate uses for these spaces would be homework clubs, 
studios for music making and other meaningful activities for children and teenagers. 
Initiatives aimed at young people would be particularly important in an area like 
Heidelberg West.124

Darebin City Council provided this Committee with a copy of its submission 
to the Standing Advisory Committee regarding the Walker Street, Northcote 
site. The Council argued that a Mixed Use Zone is the ‘wrong zone’ for the site, 
explaining:

Council submits that the Walker Street Estate is located in a confined residential 
precinct bounded by Westgarth Street, High Street and the Merri Creek. Although 
there is land on the east side of High Street within the Commercial 1 Zone, Council 
considers from a land use perspective that the wide road reserve of High Street and 
High Street Close provides a strong physical separation from this land and High 
Street provides a clear physical boundary between the two areas from a land use 
perspective.

Further, the Walker Street Estate is not located in a local neighbourhood activity 
centre or around a train station, and is not identified in the Darebin Economic Land 
Use Strategy or MSS [Municipal Strategic Statement] as a place where employment/
business activity is to be encouraged.125

Darebin City Council considered the Residential Growth Zone appropriate for the 
site due to its constraints on retail and commercial activity.126 Similarly, Bayside 
City Council argued against rezoning the New Street, Brighton site to a Mixed Use 
Zone and in favour of retaining the existing General Residential Zone.127

Moreland City Council was of the view that any redevelopment of the Gronn 
Place estate should reflect current zoning. As such, it proposed to the Standing 
Advisory Committee:

• Any new development does not exceed the current maximum building 
height and is sensitive to the single-storey residential character on the 
northern and eastern boundaries

• Density is only increased to allow 50 per cent more housing.128

Other submitters against zoning changes include Mr Richard Agar129 and Mr Jack 
Mahoney.130

Similar concerns were expressed by stakeholders during the Standing Advisory 
Committee’s public consultation process. Despite this, the Standing Advisory 
Committee found that the Mixed Use Zone was the ‘appropriate zone’ for all sites, 

124 3081 Community Development Renewal Group, Submission, no. 84, p. 1.

125 Darebin City Council, Submission, no. 61, pp. 20–21.

126 Ibid., p. 21.

127 Bayside City Council, Submission, no. 95, p. 6.

128 Moreland City Council, Submission, no. 133, p. 7.

129 Richard Agar, Submission, no. 21, p. 4.

130 Jack Mahoney, Submission, no. 55., Attachment 1
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apart from: New Street, Brighton; Tarakan estate, Heidelberg West; and Walker 
Street, Northcote. It recommended these three sites be rezoned as Residential 
Growth Zones with tailored schedules.131

The Minister’s Response supported the Residential Growth Zone at the New 
Street and Tarakan estate sites. However, it was not supported at the Northcote 
site. The Minister stated:

The application of the Mixed Use Zone is more appropriate given the building 
envelopes (up to eight storeys) provided for in the Development Plan Overlay 
— Schedule 13. The Residential Growth Zone is more suited to less intensive 
development. Non-residential uses on the site can be appropriately managed by the 
Department of [Health] and Human Services.132 

Table 3.3 provides a summary of the zoning changes following the Standing 
Advisory Committee reports.

Table 3.3 Existing and proposed zoning of public housing sites

Public housing site Zoning prior to Standing 
Advisory Committee reports

Zoning following Standing 
Advisory Committee reports

Abbotsford Street, North Melbourne General Residential Zone Mixed Use Zone

Gronn Place, Brunswick West General Residential Zone Mixed Use Zone

New Street, Brighton General Residential Zone Residential Growth Zone

Tarakan estate, Heidelberg West General Residential Zone Residential Growth Zone

Bellbardia estate, Heidelberg West General Residential Zone Mixed Use Zone

Walker Street, Northcote Neighbourhood Residential Zone Mixed Use Zone

Bangs Street, Prahran Activity Centre Zone No change

Flemington Estate(a) General Residential Zone Mixed Use Zone

Ascot Vale estate General Residential Zone Consultation not yet commenced

Bills Street, Hawthorn General Residential Zone Consultation not yet commenced

Noone Street, Clifton Hill General Residential Zone Consultation not yet commenced

(a) Not part of the Public Housing Renewal Program.

Source: Compiled by the Legal and Social Issues Committee.

Under the State Planning Policy Framework, the purpose of a Mixed Use Zone is 
to:

• Provide for a range of residential, commercial, industrial and other uses 
which complement the mixed use function of the locality 

• Provide housing at higher densities

131 Social Housing Renewal Standing Advisory Committee, Report No 1 ‑ Common Issues, Victorian Government, 
Melbourne, 2017, pp. 14–15.

132 Minister for Planning, Response to Social Housing Renewal Standing Advisory Committee’s Report No. 5 — 
Walker Street, Melbourne, 2017.
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• Encourage development that reflects existing neighbourhood 
characteristics.133 

General Residential Zones and Neighbourhood Residential Zones have a height 
limit (11 metres/three storeys and nine metres/two storeys, respectively), which 
can be increased by agreement with the local council. In addition, each zone has a 
minimum garden area requirement for new residential developments.

Mixed Use Zones do not have height limits. Rather, the limits are specified in a 
schedule to the Zone in the relevant planning scheme. There is also no minimum 
garden area.

On 29 March 2018, a series of planning amendments were gazetted based on the 
planning amendments recommended by the Standing Advisory Committee. 
These are collated below, including whether the changes were against or in line 
with the Standing Advisory Committee’s recommendations. Recommended set 
back limits and heights have been collated in Appendix 8 of this Final Report.

Approved Planning Scheme changes as at 29 March 2018:

• Abbotsford Street, North Melbourne (Melbourne Amendment C306):

 – Applies the Residential Growth Zone to the whole site rather than part of 
it (against Standing Advisory Committee recommendation)

 – Includes the mandatory five-storey heights across the whole site (in line 
with Standing Advisory Committee recommendation)

 – Does not include the proposed changes to Clause 21.04 and 21.06 (in line 
with Standing Advisory Committee recommendation)

 – Amended DPO only includes a provision for a Community 
Engagement Report (varied approach to Standing Advisory Committee 
recommendation)

• Bellbardia, Heidelberg West (Banyule Amendment C118):

 – Amended DPO only includes a provision for a Community 
Engagement Report (varied approach to Standing Advisory Committee 
recommendation)

 – No amendment made to Clause 21.06-2 (in line with Standing Advisory 
Committee recommendation)

• Tarakan estates, Heidelberg West (Banyule Amendments C150, C118):

 – Applied the Residential Growth Zone to Schedule 3 (in line with Standing 
Advisory Committee recommendation)

 – Amended DPO only includes a provision for a Community 
Engagement Report (varied approach to Standing Advisory Committee 
recommendation)

133 Department of Environment, Land, Water and Planning, State Planning Policy Framework — Mixed Use Zone, 
Victorian Government, Melbourne, p. 1.
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 – No amendment made to Clause 21.06-2 (in line with Standing Advisory 
Committee recommendation)

• Gronn Place, Brunswick West (Moreland Amendment C170):

 – Amend Clause 22.01-3 ‘Ensure the new higher density’ (in line with 
Standing Advisory Committee recommendation)

 – Amends Schedule 2 to include the recommended language (in line with 
Standing Advisory Committee recommendation)

 – Amended DPO only includes a provision for a Community 
Engagement Report (varied approach to Standing Advisory Committee 
recommendation)

• New Street, Brighton (Bayside Amendment C157):

 – Includes the mandatory six storey heights (in line with Standing 
Advisory Committee recommendation)

 – Amended DPO only includes a provision for a Community 
Engagement Report (varied approach to Standing Advisory Committee 
recommendation)

• Walker Street, Northcote (Darebin Amendment C180):

 – Applied a Mixed Use Zone (against Standing Advisory Committee 
recommendation)

 – No reference to the proposed mandatory heights as recommended by the 
SAC (against Standing Advisory Committee recommendation)

 – Amended DPO only includes a provision for a Community 
Engagement Report (varied approach to Standing Advisory Committee 
recommendation)

• Debney’s precinct, Flemington (Moonee Valley Amendment C177134):

 – Amended DPO only includes a provision for a Community 
Engagement Report (varied approach to Standing Advisory Committee 
recommendation)

 – No update to Framework Plan (against Standing Advisory Committee 
recommendation)

 – Amend clause 21.06-17 to include the recommended text (in line with 
Standing Advisory Committee recommendation)

SAC Committee Recommendation: Deletion of Clause 1.0 ‘A permit may be 
granted for use or to subdivide land or to construct a building or to construct or 
carry out works that is not in accordance with the Development Plan.’ As there 
are no amendments to Clause 1.0 for any Planning Schemes it can be assumed the 
Minister removed the proposed text as recommended by the Standing Advisory 
Committee.

134 Referred to the Standing Advisory Committee but not part of the Public Housing Renewal Program.
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3.5 Development Plan Overlays

A DPO is defined as:

… a built form control in the local Planning Scheme that guides, but does not 
prescribe, the future use and development of the land. Once a DPO is approved, a 
developer of land under the overlay must prepare a Development Plan for the site 
which is more prescriptive on the detail of the future development, prior to seeking 
approval of a Planning Permit.135

The specific requirements for the Development Plan are detailed in a framework 
contained in a DPO schedule to the local planning scheme. In its submission, the 
Government listed additional planning requirements that must be included in a 
Development Plan for each of the sites:

• Site context analysis

• Preliminary architectural plans

• Integrated transport and traffic management plan

• Arboriculture assessment report

• Landscape and open space plan

• Ecological sustainable development plan

• Services and infrastructure plan

• Environmental site assessment

• Staging plan.136

3.5.1 Appropriateness of using a Development Plan Overlay 

To date, out of the nine Public Housing Renewal Program sites:

• Five have had a DPO approved and gazetted 

• Three are yet to commence the Standing Advisory Committee process, 
pending direction from the Minister 

• Bangs Street, Prahran already had a DPO in place.

Several Inquiry stakeholders raised concerns about the use of a DPO for each site, 
particularly in comparison to other planning mechanisms, such as a Design and 
Development Overlay. According to the Standing Advisory Committee’s Common 
Issues Report, the Government’s rationale for choosing a DPO included allowing 
flexibility for modifications to be made to Development Plans prepared for each 
site.137

135 Victorian Government, Submission, no. 172, p. 26. 

136 Ibid., pp. 27–28.

137 Social Housing Renewal Standing Advisory Committee, Report No 1 ‑ Common Issues, Victorian Government, 
Melbourne, 2017, p. 16.
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In its submission, the Coalition of Community Legal Centres argued that the 
use of a DPO contravenes the policy direction in Plan Melbourne to strengthen 
planning in delivering social housing.138

Policy 2.3.3 in Plan Melbourne states:

There are currently several planning-related barriers to the delivery of more social 
and affordable housing— including a lack of clarity in legislation and planning 
provisions on what constitutes affordable housing, and the absence of clear planning 
tools or mechanisms to require the provision of social or affordable housing as 
part of the planning process. Current approaches (such as requiring section 173 
Agreements under the Planning and Environment Act 1987 or applying requirements 
through tools such as Development Plan Overlays) have been criticised for not being 
sufficiently robust and inequitably applied.139

The Coalition of Community Legal Centres was particularly concerned about the 
loss of third party appeal rights under a DPO (see section 3.5.2 below).

To address these issues, the Coalition of Community Legal Centres recommended 
use of a different planning mechanism to preserve appeal rights, such as a Design 
and Development Overlay.140

Similarly, North Brighton Residents Action Group believed the Government had 
not justified the use of a DPO. It argued that an Incorporated Plan Overlay would 
be more appropriate.141

Mr Jack Mahoney, a Brighton resident who made a submission to the Inquiry, 
considered the DPO schedule for the New Street site as ‘too discretionary’. He 
believed the guidelines for built form outcomes (specifically heights, setbacks 
and key boundary interface treatments) should be made mandatory.142

The Flemington Association considered there to be ‘real problems’ with the DPO 
that was submitted with the planning scheme amendment for the Flemington 
estate. The Association was concerned about the DPO’s utility as a planning tool 
and what it considered to be negative impacts on the community.143

Darebin City Council broadly supported the use of a DPO for the Walker Street, 
Northcote site. However, it raised concerns over the inconsistencies with the 
overlay Practice Note for DPOs144 and what the DPO aims to achieve at the site. 
Darebin City Council explained:

In Council’s view, the use of the DPO is not a neat fit into the guidance provided 
by Practice Note 23. In particular, the Walker Street Estate has a long and exposed 
interface to an established residential area which is unlikely to change, the proposed 

138 Coalition of Community Legal Centres, Submission, no. 124, p. 3.

139 Department of Environment, Land, Water and Planning, Plan Melbourne 2017–2050, Victorian Government, 
Melbourne, 2017, p. 56.

140 Coalition of Community Legal Centres, Submission, no. 124, p. 3.

141 North Brighton Residents Action Group, Submission, no. 169., Attachment 1.

142 Jack Mahoney, Submission, no. 55., Attachment 1.

143 Flemington Association, Submission, no. 99, p. 2.

144 A Practice Note is DELWP policy that provides general guidance on the use of DPOs. 
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built form at the interfaces is likely to significantly affect third parties if it is not 
carefully managed, and the Estate is not self-contained. According to Practice 
Note 23, the [Incorporated Plan Overlay] would seem to be a better fit.145

Practice Note 23 states:

Because the DPO has no public approval process for the plan, it should normally be 
applied to development proposals that are not likely to significantly affect third-party 
interests, self-contained sites where ownership is limited to one or two parties and 
sites that contain no existing residential population and do not adjoin established 
residential areas.146

The Standing Advisory Committee addressed the Planning Practice Note during 
its public consultation process. It stated in its Common Issues Report:

The application of the DPO presents somewhat of a dilemma for the Committee … the 
Committee asked DHHS to provide its rationale for the use of the DPO in comparison 
with other planning tools, and particularly with the Design and Development Overlay 
(DDO). This was addressed briefly in its Part A submission, where it was argued that 
while the DDO could set built form requirements, it does not provide the interim step 
necessary to set the framework for the development of a large and complex site. 

The PPN [Planning Practice Note] makes it clear that the Incorporated Plan Overlay 
(IPO) should be used for the development of large sites that have a high component 
of residential development, and residential interface. The PPN notes that “Most 
redevelopment of existing urban land will fall into this category, particularly 
where the surrounding land is residential”. While some sites have a more extensive 
residential interface (Gronn Place, Bellbardia and Tarakan), others have only one 
such interface (eg Flemington, Walker Street).147 

During its hearings, the Standing Advisory Committee asked DHHS and a 
planning consultant whether a Design and Development Overlay would be more 
suitable for the sites. According to the Common Issues Report, the consultant 
considered the DPO to be the most appropriate planning mechanism. It stated:

… given the scale and complexity of the projects, some form of further master 
planning needs to be undertaken before permit applications are made. Her evidence 
was that the DDO [Design and Development Overlay] does not provide for further 
master planning. She argued that the DPO is the preferable tool, because alternative 
overlays that allow for master planning, such as the Incorporated Plan Overlay, are 
restrictive in that modifications to the plan over the life of the project would require 
further planning scheme amendments.148

As such, the Standing Advisory Committee considered the DPO as the most 
appropriate planning mechanism for the Public Housing Renewal Program. The 
Committee wrote:

145 Darebin City Council, Submission, no. 61, p. 25.

146 Department of Environment, Land, Water and Planning, Planning practice note 23: Applying the Incorporated 
Plan and Development Plan Overlays, 2015, p. 3.

147 Social Housing Renewal Standing Advisory Committee, Report No 1 ‑ Common Issues, Victorian Government, 
Melbourne, 2017, pp. 16–17.

148 Ibid., p. 16.
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While not perfect, the Committee is satisfied that the DPO is the appropriate tool 
to guide the future development of the sites. The Committee is aware that several 
other redevelopment sites in metropolitan Melbourne have used the DPO to provide 
the overall framework for future development or redevelopment opportunities. The 
Committee agrees that a more detailed master planning process is required before 
permits are granted, and that the DPO allows the master planning process to evolve 
through the procurement process. The Committee agrees that it is not suitable to 
‘lock in’ a design at this stage, which could potentially occur if other tools such as a 
DDO or an IPO were selected.149

However, the Standing Advisory Committee also recommended a series of 
changes to each site’s DPO to reflect concerns that were raised during its 
consultation process. This included redrafted Overlays to replace the Overlays 
exhibited by DHHS during the process.150 

Each Schedule to the DPO has been amended to include similar language to the 
Standing Advisory Committee recommendations, except for three omissions. The 
proposed provisions not included are:

• Decision Guidelines to provide for consideration of stakeholder views prior 
to the approval of the DPO

• A Strategy for Community Engagement to facilitate feedback on the 
proposed DPO, instead a Community Engagement Report must form part of 
the DPO

• A requirement to make the proposed DPO publicly available for inspection 
prior to the Responsible Authority’s consideration.

3.5.2 Consultation and right of appeal

Under a DPO, there is no process for exhibiting the Development Plan or for 
the public to make submissions.151 In addition, a DPO allows planning permits 
to be granted if they are ‘generally in accordance’ with the Development Plan. 
Conforming permits are exempt from most public notice requirements and third 
party review rights,152 although the Minister for Planning may also choose to refer 
Development Plans to the Social Housing Renewal Standing Advisory Committee 
for review before a final decision is made.153

This lack of consultation and appeal rights concerned some stakeholders. 
However, the Committee notes that the Government has committed to a fourth 
phase of community consultation on draft Development Plans (as discussed in 
Chapter 4).

149 Ibid., p. 17.

150 Ibid., p. 25.

151 Department of Environment, Land, Water and Planning, Planning practice note 23: Applying the Incorporated 
Plan and Development Plan Overlays, 2015.

152 Ibid.

153 Minister for Planning, Terms of reference — Social Housing Renewal Standing Advisory Committee, Victorian 
Government, Melbourne, 2017, p. 5.
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The Standing Advisory Committee acknowledged these concerns in its Common 
Issues Report, stating:

The DPO [Development Plan Overlay] allows any development generally in 
accordance with the approved Development Plan to be exempt from further 
(statutory) notification. This caused significant concern at all hearings. Councils 
and community submitters felt that the lack of further involvement would be 
detrimental. While DHHS noted that the schedules provided for further consultation 
with the Councils, submitters did not think this to be sufficient. They submitted that 
the DPOs should include a specific requirement for community consultation on the 
Development Plans.154

The report stated that DHHS and the planning consultant resisted including 
a community consultation requirements on Development Plans in the DPOs. 
The consultant cautioned that including these requirements could create a 
‘misleading impressions that the community has formal statutory rights.’155 
However, DHHS indicated ‘other measures’ would be established to consult 
stakeholders under Phase 4 of its consultation process.

To address these concerns, the Standing Advisory Committee recommended 
changes to each DPO: 

• Removing the provision to allow permits to be granted that are not in general 
accordance with the Development Plan

• Including a ‘resident and community engagement strategy’ that would 
provide 15 business days for feedback on draft Development Plans before 
their approval.156 

Some Inquiry stakeholders were also concerned that the draft DPOs were not 
prescriptive enough to ensure the best possible outcome for Public Housing 
Renewal Program sites.

FINDING 6:  Governments can make use of a variety of planning mechanisms when 
engaging in programs such as the Public Housing Renewal Program. The Development 
Plan Overlay was chosen over other mechanisms to allow for greater flexibility in the 
Development Plan.

RECOMMENDATION 7:  That in future responses to reports of the Social Housing 
Renewal Standing Advisory Committee, the Minister for Planning provide the rationale for 
recommendations that are supported in part or not supported.

RECOMMENDATION 8:  That the Department of Health and Human Services be 
precise in explaining what is involved in future consultation sessions for the Public 
Housing Renewal Program. The Department should manage expectations by paying 
particular attention to any power that tenants may or may not have to influence the 
Development Plan Overlay at their site.

154 Social Housing Renewal Standing Advisory Committee, Report No 1 ‑ Common Issues, Victorian Government, 
Melbourne, 2017, p. 21.

155 Ibid., p. 24.

156 Ibid., p. 25.
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3.6 Responsible Authority

The Responsible Authority is the person or organisation in charge of 
administration and enforcement of a planning scheme. This includes considering 
and approving applications for planning permits.

Local councils are generally the Responsible Authority for a planning scheme, 
unless otherwise specified.157 However, when the Public Housing Renewal 
Program was announced the Victorian Government proposed that the Minister 
for Planning assume Responsible Authority status for all sites apart from 
Prahran (Stonnington Planning Scheme Amendment C160, made 21 July 2011, 
amended the DPO for the whole Prahran site and made the Minister Responsible 
Authority). The Standing Advisory Committee also recommended this be the case 
in its Common Issues Report. The Minister accepted this recommendation, which 
was gazetted on 29 March 2018.

This means that local councils will no longer have formal authority for the 
planning process at each site. In its submission, the Victorian Government stated 
that for sites where the Minister of Planning becomes the Responsible Authority, 
both DHHS and DELWP would consult with the relevant council throughout the 
planning process.158

Stakeholders in this Inquiry responded to the Government’s initial proposal for 
the Minister to become the Responsible Authority (that is, before the Standing 
Advisory Committee had made its recommendation). For example, Bayside City 
Council argued against a change to the Responsible Authority because of the 
loss of appeal rights and, it suggested, lack of transparency in the Program for 
councils and local residents.159 Similarly, Stonnington City Council believed it 
‘improper and a conflict of interest’.160

Councillors Coral Ross and Steve Stefanopoulous, speaking at a public hearing 
on behalf of Boroondara and Stonnington councils respectively, also opposed 
any change. Cr Ross believed this would cause the Program to fail the ‘usual 
transparent planning processes’.161 She further stated:

We are entirely qualified, capable and experienced in assessing and determining 
planning applications of equal or greater complexity than is currently being proposed 
and within the time frames allowed for by the act. The removal of notice and review 
rights for the local community is a denial of natural justice. 162

Cr Stefanopoulous stated that Stonnington would not support the Public Housing 
Renewal Program unless it remained the Responsible Authority.163

157 Planning and Environment Act 1987 (Vic), No. 45 of 1987, s. 13(2).

158 Victorian Government, Submission, no. 172, p. 28.

159 Bayside City Council, Submission, no. 95, p. 7.

160 Stonnington City Council, Submission, no. 16, p. 3.

161 Cr Coral Ross, Boroondara City Council, Transcript of evidence, 5 December 2017, p. 14.

162 Ibid., p. 15.

163 Cr Steve Stefanopoulos, Mayor, Stonnington City Council, Transcript of evidence, 5 December 2017, p. 21.
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Similarly, Hawthorn Residents Action Group recommended that Boroondara City 
Council remain the Responsible Authority, to ‘protect the democratic rights of 
citizens and to take advantage of local government expertise.’164

Dr Bruce Quig, a Brighton resident who made a submission, was highly critical 
of the proposal. He believed there was no ‘compelling reason’ why the Minister 
for Planning should become the Responsible Authority for the New Street site, 
explaining:

The proposal does not provide any reason consistent with the applicable planning 
note for Ministerial intervention. This has also been applied at other estates. In the 
case of the New Street site, DHHS are claiming that the site redevelopment is a project 
of state significance. This appears to be a very low threshold for “state significance” 
and possibly an abuse of the term. 

The other argument given is the urgency required to tackle the public housing 
shortage and that further delays cannot be tolerated. The salient facts here are that 
this shortage is real but not a new or sudden thing, any so-called sudden emergency 
is a result of a foreseeable result of previous inaction. This argument also does not 
factor in that the proposed development does little to help housing shortage and in 
fact may actually cause a reduction in the number of public housing tenants onsite in 
New Street.

…

It should also be noted that the Minister already has the powers to intervene if 
required in any planning process, and could do so in the public housing renewal 
projects if appropriate circumstances arose. Additionally it should be noted that in 
attempting to become the relevant authority directly, the Minister is not making 
use of the very initiatives funded out of the Homes for Victorians strategy document 
where over $10 million was allocated for streamlining planning processes with 
relevant council bodies.165

However, Tenants Victoria presented the view that making the Minister for 
Planning the Responsible Authority would speed up the process. Its submission 
stated:

In that regard, we are somewhat ambivalent about the role of local Councils. We 
think it is important that Councils are engaged in the redevelopment process as 
neighbourhood experts and important service delivery bodies but are concerned that 
the statutory planning role that Councils play may be overly influenced by “nimby” 
considerations.166

The Standing Advisory Committee’s justification for its recommendation was as 
follows:

Most submitters, and all Councils except Banyule, were opposed to the Minister for 
Planning being the Responsible Authority for the sites. Reasons included perceptions 
that Councils had more local knowledge and keeping decision-making at a local 

164 Hawthorn Residents Action Group, Submission, no. 81, p. 9.

165 Dr Bruce Quig, Submission, no. 126, pp. 1–2.

166 Tenants Victoria, Submission, no. 113, p. 3.
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rather than State level. Some submitters thought that the transfer of Responsible 
Authority status, rather than the application of the [Development Plan Overlay], 
resulted in the loss of third party notice and appeal rights. 

The [Standing Advisory Committee] concludes that these sites and the social housing 
redevelopment programs for the sites are matters of State significance. The proposals 
are joint initiatives of both the Minister for Planning and the Minister for Housing 
and there will be significant cross portfolio discussion and review, both at the 
political and departmental levels to successfully deliver on the outcomes in a timely 
and ordered manner.167

The Legal and Social Issues Committee examined other instances where the 
Minister for Planning has assumed Responsible Authority in a planning scheme. 
Many of these are significant projects or sites, such as:

• Rail projects, such as the Melbourne Metro Rail Project, Regional Rail Link 
and the Ballarat Line upgrade

• Infrastructure projects, such as the West Gate tunnel and the desalination 
plant

• Urban renewal projects, such as Fisherman’s Bend, East Werribee 
Employment Precinct

• Significant sport and entertainment sites, such as the Melbourne Sports 
and Entertainment Precinct, Crown Casino, Flemington Racecourse, Royal 
Melbourne Showgrounds.

In addition, the Committee also notes that the Minister for Planning is the 
Responsible Authority at the Carlton and Markham Avenue, Ashburton estates. 

The Committee heard evidence that the Government’s justification for proposing 
the Minister for Planning as the Responsible Authority was to allow a coordinated 
approach over a ‘state significant’ renewal program. It also recognises concerns 
that renewal projects that address the welfare of vulnerable citizens should not 
be delayed through inappropriate use of appeals rights. The outcomes for public 
housing tenants should be paramount. However, this also requires a fair process 
for residents and neighbours with genuine concerns to have these addressed in a 
timely and transparent manner.

FINDING 7:  The Social Housing Renewal Standing Advisory Committee recommended 
the Minister for Planning become the Responsible Authority for the Public Housing 
Renewal Program because it considers the Program to be of state significance. It believes 
the Minister to be best placed to coordinate work across the departments involved in the 
program.

167 Social Housing Renewal Standing Advisory Committee, Report No 1 ‑ Common Issues, Victorian Government, 
Melbourne, 2017, p. 47.
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FINDING 8:  The majority of Councils that submitted to this Inquiry are concerned that 
through the Minister for Planning becoming the Responsible Authority for Public Housing 
Renewal Program sites, local councils and residents will lose existing rights under the 
planning and design decision‑making process. This also created concern for some tenants 
who did not understand the reason why the Minister had been proposed to become the 
Responsible Authority.

RECOMMENDATION 9:  That the Minister for Planning take into consideration the 
views of relevant local councils when making planning decisions regarding the Public 
Housing Renewal Program.

3.7 Design concerns

The designs for the Public Housing Renewal Program sites have not been 
finalised, as they primarily will be the responsibility of the development partner 
selected for each site. In the Committee’s view, this provides an opportunity 
for the Victorian Government to consider the preliminary concerns of Inquiry 
stakeholders. This is particularly important given the lack of appeal rights. 

Key concerns from stakeholders included:

• Increased density at the sites, often discussed in terms of height limits

• Loss of open space and impact on trees

• Parking issues

• Opportunities for tenant involvement.

3.7.1 Increased density

Each site redeveloped under the Public Housing Renewal Program will see an 
increase in its housing density. As well, the Victorian Government is increasing 
density across the whole State to respond to Victoria’s rapidly growing 
population. 

The sites chosen for the Public Housing Renewal Program had been identified 
as having ‘latent development capacity’.168 M21, which carried out the initial 
review of potential sites in 2009, defined latent development capacity as property 
that is ‘located in an inner area with established planning approvals and market 
acceptance of high-density accommodation’.169

Inquiry stakeholders had mixed opinions on the increased density of the sites. 
For example, the Flemington Association included increased density on the 
Flemington public housing estate site as a priority in its 2017 Community Plan.170

168 Property Services and Asset Management Director, Department of Health and Human Services, M21 Study 
on potential commercial redevelopment viability of aged walk‑up estates, Department of Health and Human 
Services, Melbourne, 2010, p. 2.

169 M21, Commercial review of the potential redevelopment of walk up estate properties, M21, Melbourne, 2009, p. 8.

170 Flemington Association, Submission, no. 99, p. 2.
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VCOSS supported increased density to allow for growth in social housing supply, 
particularly due to the location of the sites. It wrote:

The nine estates in the Public Housing Redevelopment program are well-located 
in inner Melbourne, with good access to jobs, transport, educational opportunities 
and health and community services close by. We believe they are suitable sites for 
more intensive development, allowing for growth in the number of social housing 
dwellings. Given the estates are in ‘gentrified’ or ‘gentrifying’ suburbs with the 
best access and already undergoing substantial change, this can sometimes cause 
concerns for local community members.171

In contrast, Ms Janet Graham, a resident in West Melbourne, believed the 
proposed density for the site did not fit the neighbourhood character. She said:

The massive increase in density and height of most proposed towers on the estate, 
with concomitant loss of public open space, trees, lawn areas, established vegetation 
and children’s play space, is untenable. Such a development would be completely 
out of character with the neighbourhood. Tall towers do not encourage community 
interaction.172

Similar arguments were made by Mr Hahn To from West Melbourne173 and 
Mr Philip Salom, a resident of North Melbourne.174 In addition, the Hawthorn 
Residents Action Group noted that the neighbourhood around the Bills Street, 
Hawthorn estate was predominantly one- and two-storey homes. It argued 
that proposals for 12-storey buildings were ‘out of character’ likely to cause 
overshadows and intrude on privacy.175

Concerns relating to height limits are not restricted to the Public Housing 
Renewal Program sites. At a public hearing, the Ashburton Residents Action 
Group provided evidence relating to the renewal of the Markham estate, 
Ashburton. In particular, the group told the Committee it has been arguing 
against the proposed height and density increases at that estate for two years. 176 

The Standing Advisory Committee found in its Common Issues report that the 
absence of mandatory height controls may lead to a greater risk of the heights 
specified in the DPO being exceeded.177 Further, in its report on the New Street, 
Brighton estate the Standing Advisory Committee noted that submitters and 
Bayside City Council considered the proposed heights to be ‘out of character’ for 
the area and not backed by good evidence:

Submitters, including Council … drew the Committee’s attention to the fact that 
heights in surrounding activity centres are generally significantly lower than what is 
proposed on the site. Several submitters felt that the proposed heights were driven 

171 Victorian Council of Social Service, Submission, no. 139, p. 4.

172 Janet Graham, Submission, no. 97, p. 1.

173 Hahn To, Submission, no. 103, p. 1.

174 Philip Salom, Submission, no. 98, p. 2.

175 Hawthorn Residents Action Group, Submission, no. 81, p. 9.

176 Ashburton Residents Action Group, Submission, no. 32, p. 56.

177 Social Housing Renewal Standing Advisory Committee, Report No 1 ‑ Common Issues, Victorian Government, 
Melbourne, 2017, p. 23.
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by a business case, or yields, rather than being a design led process, responding to 
neighbourhood character and site constraints. Submitters also called for greater 
certainty through mandatory heights and setbacks.178

As such, the Standing Advisory Committee recommended that the height limits 
be significantly reduced and setbacks increased for the Brighton Estate.179 
Further, the height limits and setbacks should be mandatory.180

In its submission to the Inquiry, the Government noted that alterations were 
made to the height limits on one building on the Brighton estate and an increase 
in the open space after feedback from the Standing Advisory Committee 
consultation:

For the Brighton site, the height on one building was reduced by three levels, 
addressing concerns regarding overshadowing and reducing the anticipated number 
of private dwellings. A central park area will be introduced on the site to provide 
additional open space and assist with flood mitigation.181

On 22 March 2018, the Minister for Planning accepted the recommendation 
made by the Standing Advisory Committee to provide a tailored schedule to 
the Residential Growth Zone that provides for a mandatory six-storey height 
limit.182 The Committee believes that this is important because it heard that the 
New Street estate is well connected to the community because its relatively open 
design allows local residents to walk through it to access shops and schools. 
One of the arguments for redeveloping estates in Prahran was that ‘there are 
no thoroughfares or open an inviting public spaces where non-public housing 
residents can mix with public housing residents.’183 Any changes to estates that 
reduce community connectivity would therefore be antithetical to one of the key 
aims of the Public Housing Renewal Program. 

Indicative numbers for density changes were included in the Standing Advisory 
Committee’s Common Issues report, based on a ten per cent increase in public 
housing units. These are listed in Table 3.4.

178 Social Housing Renewal Standing Advisory Committee, Report No 7 ‑ New Street, Brighton, Victorian 
Government, Melbourne, 2017, p. 23.

179 Ibid., p. 1.

180 Ibid., p. 25.

181 Victorian Government, Submission, no. 172, p. 31.

182 Minister for Planning, Response to Social Housing Renewal Standing Advisory Committee’s Report No. 7 — New 
Street, Brighton, Melbourne, 2017, p. 1.

183 Deloitte, Department of Health and Human Services. Prahran Renewal Preliminary Business Case, Deloitte., 
Melbourne, 2015, p. 18.
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Table 3.4 Existing and proposed developments for sites referred to the Social Housing 
Renewal Standing Advisory Committee

Public housing site Existing public housing units Proposed units and percentage increase

Abbotsford Street, 
North Melbourne

112 (walk‑ups) 123 public – 10%

207 private – 84%

330 total – 194%

Bellbardia and Tarakan 
estates, Heidelberg 
West

Bellbardia: 94 (walk‑ups) 104 public – 10%

500 private – 431%

604 total – 542%

Tarakan: 60 (walk‑ups) 66 public – 10%

35 private – 110%

101 total – 270%

New Street, Brighton 127 (walk‑ups) 140 public – 10%

170 private – 33%

310 total – 144%

Walker Street, 
Northcote

87 (walk‑ups) 96 public – 10%

126 private – 44%

222 total – 155%

Flemington Estate(a) 718 (high rise buildings) No change

198 (walk‑ups) 218 public – 10%

825 private – 316%

1043 total – 426%

(a) Referred to the Standing Advisory Committee but not part of the Public Housing Renewal Program.

Source: Social Housing Renewal Standing Advisory Committee, Report No 1 ‑ Common Issues, Victorian Government, 
Melbourne, 2017, p. 3.

3.7.2 Environmental concerns

The impact of the Public Housing Renewal Program on trees and open space and 
recreational areas is a concern shared by some Inquiry stakeholders, including 
neighbours and tenants. For example, Ms Lesley Skinner, in her submission, 
spoke to the environmental impacts the loss of green space has on estates:

The latest proposal that has been presented has no communal green space. This is 
a particularly bad step. Green space that can be shared by all the residents is vital to 
the estate. It enriches the environment. Plants by the action of photosynthesis take 
in carbon dioxide and give off oxygen to the atmosphere. It is a rare and valuable 
asset especially in big cities where there is a very high consumption of energy which 
contributes to the greenhouse effect.184

184 Lesely Skinner, Submission, no. 51, p. 51.
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Similarly, Ms Jennifer Easson highlighted the impact the potential reduction to 
green space would have on wildlife, writing: ‘The impact on the local parkland 
and creek environment needs to be considered. The sheer bulk and size of the 
development will impact on the local wildlife, birds and vegetation in negative 
fashion.’185

Concerned with an ‘unacceptable’ loss of public space and greenery, the 
Flemington Association argued that open space is not necessarily an 
under-utilisation of land. It also discussed the benefits of trees: ‘Apart from their 
visual appeal, they improve air quality, absorb sound, reduce wind speed and 
have cooling effects – all benefits that are needed, especially for residents in the 
four towers. The whole neighbourhood benefits from the trees.’186

Professor Ian Potter and Ms Elizabeth Potter, members of the Ashburton 
Residents Action Group, argued for the cultural and heritage valued of local 
manna gums. In their submission they stated:

At Markham Avenue over 70% of the land is proposed to be sold, yet this land is all in 
an area of Aboriginal sensitivity, it contains manna gums (which are to be removed) 
which are symbolic for the Aboriginal people and show complete disrespect. These 
established trees which could easily be retained are only needing to be removed 
because of the massive overdevelopment of Markham in the back streets of 
Ashburton.187

Regarding the Gronn Place, Brunswick West site, Moreland City Council 
considered the importance of where new trees would be planted on the site. It 
wrote:

The current placement of trees as indicated in the Design Framework documents are 
uncertain. It is integral that the Landscape Plan for the redevelopment incorporates 
new suitable plantings to revegetate the site and that a maintenance plan is 
incorporated into this to ensure the new plantings survive.188

The Victorian Government informed the Committee that tree retention and 
improvements to open space are important components of urban design that 
contribute to safety and health for communities. Further, the Government 
indicated that many ‘high value’ trees will be retained during the Program.189

However, Moreland City Council believed that some smaller trees will not be 
retained despite their significance. It wrote:

185 Jennifer Easson, Submission, no. 72, p. 1.

186 Flemington Association, Submission, no. 99, p. 11.

187 Prof Ian and Elizabeth Porter, Submission, no. 108, p. 2.

188 Moreland City Council, Submission, no. 133, p. 8.

189 Victorian Government, Submission, no. 172, p. 27.
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Council is concerned that large specimen trees on the Gronn Place estate should be 
retained in the redevelopment as they are of high significance. There are several trees 
of some significance rated as ‘medium retention value’. These should also be retained 
and incorporated as part of any proposed development as the retention of medium 
valued smaller trees is equally important.190

The Standing Advisory Committee concluded that both ‘high’ and ‘moderate 
value’ trees should be replaced at a ratio of 2:1.191 The Minister accepted this and 
provisions have been included in the DPOs for the Bellbardia / Tarakan, Brighton, 
Northcote, North Melbourne, Brunswick West and Flemington estates.

FINDING 9:  The Standing Advisory Committee found that the Development Plan 
Overlays for each site need to include more guidance on the amount and location of 
open space. The amended Development Plan Overlays included in the Planning Scheme 
Amendments approved by the Minister for Planning prescribe that certain areas of each 
estate are to become open spaces and provide specifications around tree retention, 
landscaping and replacements. The final design of tree retention and open space will not 
be known until developers are appointed and Development Plans finalised.

3.7.3 Parking

All DPOs require an ‘Integrated Transport and Traffic Management Plan’ for each 
estate. In accordance with clause 52.06 of the Victorian Planning Provisions, all 
dwellings, commercial properties and other establishments must have a specific 
allocation of parking. For dwellings, the Victorian Planning Provisions require:

• One car parking space to each one- or two-bedroom dwelling

• Two car parking spaces to each three-or-more-bedroom dwelling

• One car parking space to every five dwellings (for visitors).

Table 3.5 shows the proposed reductions to Parking Overlays.192

190 Moreland City Council, Submission, no. 133.

191 Social Housing Renewal Standing Advisory Committee, Report No 1 ‑ Common Issues, Victorian Government, 
Melbourne, 2017, p. 39.

192 planning.vic.gov.au, ‘Social housing renewal’, viewed 6 April 2018, <https://www.planning.vic.gov.au>.
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Table 3.5 Figures from new schedules to Parking Overlays

Estate Rate Measure Type of housing

Abbotsford Street, North Melbourne 1 space Each unit All

Bellbardia and Tarakan estates, 
Heidelberg

0.4 spaces

0.7 spaces

1 space

0.9 spaces

1 space

1.5 spaces

0.1 spaces

Each one‑bedroom unit

Each two‑bedroom unit

Each three‑bedroom unit

Each one‑bedroom unit

Each two‑bedroom unit

Each three‑bedroom unit

Each unit for visitors

Social

Social

Social

Private

Private

Private

All

Gronn Place, Brunswick West 0.6 spaces

0.8 spaces

1 space

1.3 spaces

0.1 space

Each unit

Each one‑bedroom unit

Each two‑bedroom unit

Each three‑bedroom unit

Each unit for visitors

Social

Private

Private

Private

All

New Street, Brighton 0.6 spaces

1 space

1.6 spaces

0.1 spaces

Each unit

Each one‑ and two‑bedroom unit

Each three‑bedroom unit

Each unit for visitors

Social

Private

Private

All

Walker Street, Northcote 0.6 spaces

0.7 spaces

1 space

1.6 spaces

0.1 spaces

Each unit

Each one‑bedroom unit

Each two‑bedroom unit

Each three‑bedroom unit

Each unit for visitors

Social

Private

Private

Private

All

Debneys Precinct: Flemington 
estate renewal(a)

0.6 spaces

0.7 spaces

0.9 spaces

0.1 spaces

Each unit

Each one‑bedroom unit

Each two‑bedroom unit

Each unit for visitors

Social

Private

Private

All

(a) Referred to the Standing Advisory Committee but not part of the Public Housing Renewal Program.

Source: Compiled by the Legal and Social Issues Committee.

Some Inquiry stakeholders questioned the traffic reports presented at the 
Standing Advisory Committee hearings. In its submission, Bayside City Council 
stated: ‘It is considered that the Traffic Engineer assessment was determined after 
car parking rates had been determined, retrospectively justifying parking rates. It 
is unclear how the original rates have been determined.’193

Other Brighton residents concerned about parking include Ms Nadia Ford, who 
believed the traffic assessment for the Program contained errors,194 and Mr Justin 
Mottram, who also believed that parking had not been adequately assessed.195

193 Bayside City Council, Submission, no. 95, p. 9.

194 Nadia Ford, Submission, no. 102, Attachment 1.

195 Justin Mottram, Submission, no. 75.
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Mr Richard Agar stated that the number of car parks proposed for the Gronn 
Place, Brunswick site were 90 fewer than required under the Moreland Planning 
Scheme.196

By way of contrast, Melbourne City Council believed the parking requirements for 
the Abbotsford Street site could be reduced further due to its proximity to public 
transport and neighbourhood services.197

The Standing Advisory Committee’s Common Issues report found that the 
proposed Parking Overlay rates are generally satisfactory.198 Further, it found 
that the different parking rates applied to public and private housing were 
appropriate, with the exception of the Heidelberg West estates.199

3.7.4 Opportunities for tenant involvement 

Some Inquiry stakeholders believed that the Public Housing Renewal Program 
should involve tenants in the design and development of the sites. In its 
submission, VCOSS stated that tenants should be involved in designing 
new homes, just as they would be if they owned a home and were planning 
a renovation. This could include extensive consultation opportunities with 
tenants and setting up design panels that contain tenant representatives. VCOSS 
recommended that tenders for the Program include criteria for developers to 
liaise with tenant advisory groups so as to fully understand tenants’ needs.200

The Committee also heard that the Program could be used to create jobs for 
some tenants. The Brotherhood of St Lawrence stated in its submission that 
construction and landscaping work would be suitable for some tenants, with 
future job opportunities to be found in fields such as aged care, concierge duties, 
and cleaning and maintenance services. However, it cautioned that experience 
has proven the need to involve employment service providers in any programs. 
The Brotherhood wrote: 

To support practical realisation of this approach, is critical that successful 
tenderers be required to connect with experienced intermediaries that can assist 
in preparing disadvantaged jobseekers to successfully sustain work. Existing 
state-funded employment services – including the Jobs Victoria Employment 
Network providers and the Work and Learning Centres – could be leveraged. 
Previous attempts to achieve employment outcomes for disadvantaged jobseekers 
have revealed the challenges of contracting for outcomes without embedding the 
support of an intermediary. Contractors are unlikely to meet targets if left to reach 
out to disadvantaged jobseekers themselves and may have a negative experience if 
jobseekers are not adequately prepared and supported once in work.201

196 Richard Agar, Submission, no. 21, p. 6.

197 Melbourne City Council, Submission, no. 23, p. 1.

198 Social Housing Renewal Standing Advisory Committee, Report No 1 ‑ Common Issues, Victorian Government, 
Melbourne, 2017, p. 29.

199 Ibid., p. 30.

200 Victorian Council of Social Service, Submission, no. 139, p. 12.

201 Brotherhood of St Lawrence, Submission, no. 138, p. 2.
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Mr Hamdi Ali, Secretary of the Carlton Housing Estates Residents Services, spoke 
with the Committee about job opportunities previous renewals had presented. 
Mr Ali said: 

I think hardly anybody from the people who live in that area are getting job 
opportunities — and the job opportunities are not only long-term jobs but the skills. If 
someone gets a job, from that moment they get the connection. I remember when the 
City of Melbourne was doing the area next to the high-rise in Lygon Street. There was 
a company who was doing it, and a gentleman knew from someone through PTEP, 
which I think is the Public Tenant Employment Program. I do not know whether it 
still exists here. He kind of talked to them, and a young man from the estate was hired 
while they were doing that thing, I think for six months or something like that. That 
young man got the job in the construction industry, and he later was working in the 
renovation of the buildings, one in Carlton and, I heard, in North Melbourne. It fairly 
well introduces you when you get a job from that kind of environment, and then you 
can move on.202

The Committee is aware of the Victorian Government’s Public Tenant 
Employment Program, as well as the Major Projects Skills Guarantee and the 
Victoria Industry Participation Policy. However, it is not clear if these programs 
will ensure that tenants affected by the Public Housing Renewal Program will be 
offered employment opportunities on their own estates.

FINDING 10:  Tenant expertise and lived experience is valuable knowledge in 
understanding how estates function and the features that tenants value.

FINDING 11:  Providing tenants with an opportunity to gain job experience in the Public 
Housing Renewal Program encourages tenant input and creates skilled employment.

RECOMMENDATION 10:  That the Victorian Government include the provision of 
employment opportunities for public housing tenants in the tender process for the Public 
Housing Renewal Program sites.

RECOMMENDATION 11:  That where possible the Victorian Government involve public 
housing tenants in the design process for the Public Housing Renewal Program sites.

202 Hamdi Ali, Secretary, Carlton Housing Estates Residents Services, Transcript of evidence, 15 February 2018, p. 38.
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4 Impact of the Public Housing 
Renewal Program on tenants

The Committee received evidence on three key areas of concern regarding the 
impact of the Public Housing Renewal Program on tenants: 

1. The Department of Health and Human Services’ consultation and 
engagement process

2. The relocation of tenants 

3. Uncertainty regarding tenants’ right to return following renewal.

4.1 Department of Health and Human Services’ 
consultation process

The Department of Health and Human Services (DHHS) is the primary 
government agency assisting tenants throughout the Program. DHHS 
provides program updates and works directly with tenants to identify suitable 
opportunities for relocation to either interim or permanent accommodation 
during redevelopment.

The Department has a great deal of experience with programs and consultation 
of this nature. At a public hearing, Mr Nick Foa, the Director of Housing, noted 
that DHHS annually undertakes renewal programs that can lead to tenants being 
relocated.203 Further, 7,080 tenants204 currently have requests to be transferred to 
alternate housing. Approximately 20 per cent205 of these tenants are from the nine 
Public Housing Renewal Program estates. 

4.1.1 The Public Housing Renewal Program framework 

Under DHHS’s Relocations for the Public Housing Renewal Program — Operational 
Guide, the consultation process for each estate commences when the Director 
of Housing writes to a tenant to notify them that their estate is to be renewed 
under the Program. The Department’s Property and Asset Services Branch then 
manages all ongoing communication. 

203 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 16.

204 Ibid., p. 15.

205 Ibid., p. 16.
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After tenants were notified of the renewal, a three-phased consultation process 
commenced engaging tenants, neighbours and community stakeholders. The 
Victorian Government recently announced a fourth stage. This is summarised in 
Figure 4.1.

Figure 4.1 Phased information meetings

• The information gathered at this meeting forms the initial design of the redeveloped 
site, attendees are asked:

– What do you love about the estate?

– If you could improve one thing at the estate, what would it be?

– If you could create the best place for you and your family to live, what would you 
include?

• Focussed towards the existing estate residents and local organisations

Phase 1

• Introduces initial sketches fomulated from Phase One to the tenants

• Provides an update on program information

• The attendees feedback on the sketches contribute to a Design Framework that 
forms part of the Planning Scheme Amendment application

Phase 2

• Provides details of the proposed Planning Scheme changes

• Explains the role of the Standing Advisory Committee and the consideration process
Phase 3

• DHHS has committed to undertaking a fourth phase of consultation in collaboration 
with the developers of each site.

• The timing and details of this phase are yet to be announced.
Phase 4

Source: Compiled by the Legal and Social Issues Committee.

The objectives of this process were to: 

• Formulate a vision for the redevelopment based on what was most important 
to the community

• Provide initial information to the residents and local stakeholders about the 
development and explore ways to engage with them in the future

• Develop and strengthen existing relationships with residents and 
stakeholders.

The DHHS information meetings were designed to involve tenants and the 
broader community in the indicative design process of the renewed estates. The 
primary purpose of the consultations were to ‘help develop the vision for the 
redevelopment of the estate and to provide initial information on the Renewal 
Program to residents and local stakeholders’.206 Matters such as tenant relocation 
and a tenant’s right to return to an estate were not the central focus of this 
consultation process.

206 Social Housing Renewal Standing Advisory Committee, Report No. 5 — Walker Street, Northcote, Victorian 
Government, Melbourne, 2017, p. 5.
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The ideas captured from attendees at each workshop contributed to the sketch 
plans of an estate and the content of the planning scheme amendments that 
were proposed to the Social Housing Renewal Standing Advisory Committee for 
review. 

The commencement of Phase 1 and Phase 2 consultations at each estate is 
published on the Victorian Health and Human Services Building Authority 
website and is outlined in Table 4.1. 

Table 4.1 Timing of Department of Health and Human Services consultation

Estate Phase 1 Phase 2

Ascot Vale estate March 2017 May 2017

New Street, Brighton April 2017 June 2017

Gronn Place, Brunswick West February 2017 May 2017

Noone Street, Clifton Hill April 2017 June 2017

Bellbardia and Tarakan estates, Heidelberg West March 2017 May 2017

Abbotsford Street, North Melbourne March 2017 May 2017

Walker Street, Northcote February 2017 May 2017

Bills Street, Hawthorn April 2017 June 2017

Bangs Street, Prahran(a) N/A N/A

(a) Consultation for the Bangs Street, Prahran site occurred before the Public Housing Renewal Program was announced.

Source: Compiled by the Legal and Social Issues Committee.

Table 4.1 identifies that consultation was not undertaken at the Bangs Street, 
Prahran site. At a public hearing, Mr Foa explained that consultation was not 
required as the necessary planning provisions were already in place due to the 
broader Prahran Estate redevelopment consultation undertaken in 2010:

Bangs Street, Prahran, a number of years ago went through a different planning 
pathway, and a development plan overlay had already been achieved for that site. 
That was the level of planning that the other sites were required to get to. Bangs Street 
is already there.207

Engagement reports for Phase 1 and Phase 2 workshops have been publicly 
released for five of the eight sites. Information in these reports detail:

• The methods used to invite tenants, neighbours and stakeholders

• The attendance figures for each workshop

• A breakdown of the feedback heard. 

Table 4.2 shows the number of attendees at each phase for each estate as reported 
by DHHS.

207 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 21.
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Table 4.2 Attendance at Department of Health and Human Services consultation workshops

Estate Phase Residents and neighbours Other stakeholders (e.g. local businesses)

Ascot Vale estate 1 Approximately 250 Not detailed

2 Approximately 124 18

New Street, Brighton 1 60 11

2 120 9

Gronn Place, Brunswick 
West

1 60 13

2 62 12 

Noone Street, Clifton Hill 1 Approximately 14 Not detailed

2 Approximately 28 Not detailed

Bellbardia and Tarakan 
estates, Heidelberg West

1 60 30

2 40 30

Abbotsford Street, North 
Melbourne

1 60 11

2 77 17

Walker Street, Northcote 1 60 11

2 34 17

Bills Street, Hawthorn 1 Approximately 25 Approximately 43

2 To be held To be held

Bangs Street, Prahran 1 No session held No session held

2 No session held No session held

Source: Compiled by the Legal and Social Issues Committee.

Table 4.2 includes ‘approximate’ attendance figures as this is the term used by 
DHHS on the Public Housing Renewal Program website.

For Phase 1, DHHS used letterbox drops and posters to invite tenants and 
neighbours to participate in a ‘residents’ workshop’. Key community stakeholders 
for each site were invited in writing to attend a ‘stakeholders’ workshop’ held at a 
separate time. 

Residents’ workshops often involved a free sausage sizzle and activities for 
families such as animal farms, face painting and balloon art. Attendees were 
asked to complete a survey in order provide feedback to three questions about 
the estate. The questions are outlined in Phase 1 of Figure 4.1 above. For those 
tenants who were unable to attend a workshop, more information was available 
by contacting DHHS or completing an online survey.

Ms Emily Frain, a neighbour of the North Melbourne estate, expressed in her 
submission concerns about the timing of the consultation sessions and the 
difficulty in accessing information when attendance was not possible. She said:

On the 19th of May I received a letter mentioning the housing renewal 
(HHSD/17/35748). I knew I could not attend the (only) two sessions so I followed the 
instruction in the letter and sent an email requesting more information. I did not 
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receive a reply. On the 3rd of June I sent a follow up email requesting a response 
and more information. By now I had potentially missed my opportunity to provide 
feedback.208

In undertaking Phase 2, DHHS contracted the external engagement agency KJA 
to assist in facilitating workshops at four estates. KJA is an organisation that 
specialises in communication and engagement consulting and has experience 
working with Victorian and interstate government departments to assist with 
engagement activities.

The workshops saw tenants, neighbours and stakeholders broken into smaller 
groups to discuss the sketch plans presented to them. Discussions were led by 
a project team member from DHHS or a KJA engagement team member. The 
dialogue was focused on the following four key areas:

• General feedback

• Safety and security facilities and services

• Connection with community and traffic and roads

• Dwellings.

Mr Jeremy Evans, a neighbour of the Walker Street, Northcote estate, described 
his experience with the Phase 2 workshop in his submission to this Inquiry. He 
said:

This meeting was announced in a letter delivered to our mailbox for the Walker St 
Community Room but relocated without further advertisement to the Library, some 
distance away. Four residents from the ‘local area’ and perhaps one from the Estate 
attended the meeting despite this hitch along with a daunting array of consultants, 
officials and ‘experts’. A rep. of one of the departments introduced the session but 
this was otherwise conducted by a team of consultants who exhibited little or no 
knowledge of the issues under review.209

Darebin City Council also commented on workshops hosted by DHHS and KJA 
in its submission, arguing that the staff were unable to answer important tenant 
concerns. It added: ‘At a community engagement process conducted by Council 
it became clear that Walker St residents and neighbours were still unaware of 
the proposal of a public / private mix, despite meeting three times with DHHS 
staff.’.210

Mr Jack Mahoney, a neighbour of the Brighton estate, also argued that the DHHS 
engagement was insufficient. Mr Mahoney’s submission states:

Engagement with the wider community and neighbouring residents by DHHS has 
been insufficient. Only one consultation session was held to solicit community views 
after a draft design had been completed. During this session, community views were 
often not recorded, and have not been responded to.211 

208 Emily Frain, Submission, no. 1, p. 1.

209 Jeremy Evans, Submission, no. 134.

210 Darebin City Council, Submission, no. 61, p. 8.

211 Jack Mahoney, Submission, no. 55, p. 3.
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The Social Housing Renewal Standing Advisory Committee consultation process 
was included as part of DHHS’ Phase 3 consultation. However, as discussed 
in Chapter 3, the Committee learnt that some tenants did not understand the 
Standing Advisory Committee’s purpose nor which Department was leading the 
consultation.

The Victorian Government indicated in its submission that DHHS will collaborate 
with developers to engage with tenants in a formal fourth phase of consultation 
and engagement. The key elements will include:

• Development of a detailed Community and Communications Plan and 
engaging with the local community and key stakeholders through various 
stages of development

• Engaging key stakeholder groups including:

 – Existing social housing residents

 – Local councils

 – Local representative bodies through the Consultative Committee, such 
as the Victorian Public Tenants Association, local support organisations 
including community not-for-profits and local resident groups

 – Government representatives.212

In addition, the Property and Asset Services Branch in DHHS has organised 
community days and relocation information forums for affected tenants to 
explain options and the process for each estate. Staff from the Department’s 
Housing Relocation Team are working with tenants at one-on-one meetings to 
establish the tenants’ specific needs and help find appropriate alternative housing 
(see Section 4.2.1 below). 

4.1.2 Engagement with tenants

As at 15 February 2018, 1,000 tenants213 across the nine renewal sites had been 
contacted about the Program commencing at their estates, while 110 tenants214 
had been relocated. In addition, DHHS had commenced broader consultation and 
as at December 2017 had:

• Held 134 events

• Spoken to 440 key stakeholders

• Sent 6,884 letters to tenants

• Sent 16,850 letters to neighbours.215

212 Victorian Government, Submission, no. 172, p. 33.

213 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 18.

214 Ibid., p. 16.

215 housing.vic.gov.au, ‘Public Housing Renewal Program’, viewed 26 March 2018, <http://www.housing.vic.gov.au>.
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For some stakeholders, this was not their first experience with a renewal program 
or relocating. The Committee heard a mix of views on the consultation process. 
Based on the evidence received, it is apparent that in some instances:

• Inconsistent information was provided sporadically by the Department to 
tenants, neighbours and community groups216

• Consultation and information sessions were occasionally held at 
inappropriate times for working tenants and were held at locations away 
from the estate217

• A perceived lack of interpreter services affected tenants’ ability to engage in 
the process218

• At times DHHS staff were unable to answer questions raised at sessions and 
sometimes did not follow up on requests.219

Combined, this contributed to some tenants feeling disengaged, confused and 
untrusting of the Program and of the Government more broadly. For example, the 
Committee received a submission from Mr Jerusalem Melees, a public housing 
tenant. He stated that the overlapping timeframes of consultation and relocation 
caused additional stress to tenants, particularly those with language barriers:

My mother has been told that her whole estate is going to be knocked down and she 
will be moved out by December [2017]. But she hasn’t heard any more about it. She 
can’t speak much English. At the consultation meeting there were no interpreters at 
all and she can only understand bits and pieces. That’s not fair. There are so many 
tenants in Ascot Vale that can’t speak English.220

The Committee was informed that interpreters for the predominant language 
groups at each estate attended each DHHS session.221 

The Committee heard from Ms Jenni Smith, the Executive Officer of Northern 
Community Legal Centre, who provided an insight into the consultation process. 
She explained why in her view the DHHS process did not meet the needs of some 
public housing tenants. Ms Smith said:

In terms of the consultation process, while a standard consultation process 
proceeded, this did not really meet the needs of the public housing tenants, who 
are extremely vulnerable but they are not stupid. The consultation process included 
meet-and-greet activities, sausage sizzles and animal petting zoos. Some residents 
felt that this was avoiding the issue. 

…

216 Ana‑Maria Rivera, Submission, no. 105.

217 Libby Stewart, Submission, no. 125.

218 Neville Haining, Submission, no. 39.

219 Libby Stewart, Submission, no. 125.

220 Jerusalem Melees, Submission, no. 119.

221 Nick Foa, Director of Housing, Department of Health and Human Services, Response to questions on notice, 
23 May 2018.
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I assume these were the processes that DHHS used to have the public housing tenants 
and communities warmed, if you like. At the actual consultation residents describe 
being divided into groups, which many expressed as daunting and divisive. The 
people who presented often did not give their names, although tenants were required 
to sign in. The blue-sky option some found patronising — ‘What would you like?’. The 
tenants would say, ‘A swimming pool’, et cetera. Most importantly, questions could 
not be answered about how their input would shape any of the designs or policies, 
and that question still has not been answered.222

The confusion felt by some tenants was exacerbated by correspondence sent by 
DHHS. The Housing eligibility letter (see Appendix 10) requested tenants confirm 
their ongoing need for public housing. According to Ms Smith, the complexity 
and timing of the letter left some tenants anxious they would be evicted without 
further consultation:

Mr MORRIS — … I can only imagine that receiving a letter like this, if I were in their 
position, would be quite confusing as to why I would be receiving such a letter in 
effect asking me to justify whether or not I should be remaining in public housing. 
What was the reaction from people that received it?

…

Ms SMITH — It was: ‘What are they doing? They know that I’m here, that I want 
to remain in public housing. Why are they asking me this question at this point? 
Are they trying to get me out?’. So people continually are expressing this fear of 
eviction.223

Mr Foa acknowledged some weaknesses in how the Department communicated 
with tenants while it trained staff in operations and processes. He added that 
DHHS continues to work through issues and make improvements along the way 
as necessary, telling the Committee:

[We] have altered our practices and we have learned along the way. But I have to say 
that when the program was announced, the very, very first people that had to find 
out were our tenants. Councils found out second, community found out third, our 
tenants found out first — because it is their homes and many people have been in 
those homes for a long time. We make no apology for making sure that they heard 
first, but then there was a gap on information that then flowed while we geared up 
with our group of 20 really highly skilled housing officers to go around and do those 
conversations. We have amended our process to make sure that we have backfilled 
those conversations and they have occurred.224

The Committee also heard from community groups and community legal services 
with strong ties within the estates and who provide day-to-day assistance to 
tenants. Ms Hilary Smith, Wingate Avenue Community Centre Senior Project 
Officer, told the Committee that recent immigrants may not understand 
differences between, for example, politicians and bureaucrats. She added that 
tenants come directly to community centres with questions about information 

222 Jenni Smith, Executive Officer, Northern Community Legal Centre, Transcript of evidence, 5 December 2017, p. 9.

223 Ibid., pp. 8–9.

224 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 31.
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they have been provided. However, Wingate has not always had the necessary 
information and supporting documentation to assist tenants and has contacted 
DHHS to request up-to-date information.225 The Wingate Avenue Community 
Centre has a good working relationship with DHHS and Ms Smith told the 
Committee that DHHS has been responsive to their requests for additional 
information. 

This concern is similar to the feedback expressed by community organisations 
and welfare groups in the Melbourne University evaluation of the Kensington 
redevelopment program. In particular, there is a view that organisations that 
provide day-to-day assistance to tenants should be provided advance notice of 
the Department’s correspondence so they are able to assist tenants.226

The Committee heard evidence from DHHS that it had been working directly with 
tenants to ensure their individual needs are met where possible. However, in this 
instance the Department has not fully utilised the existing support that tenant 
groups and others provide to estates.

FINDING 12:  There were inconsistencies between the evidence provided by the 
Department of Health and Human Services and that provided by some Inquiry 
stakeholders on the efficacy of the Department’s consultation sessions.

RECOMMENDATION 12:  That the Department of Health and Human Services 
immediately review and improve how it collaborates with tenants such that it better 
assists tenants throughout the Public Housing Renewal Program.

Neighbours and local residents also attended the DHHS-led consultation sessions 
in order to understand the community impacts of the Public Housing Renewal 
Program. Some neighbours reported that they did not receive any communication 
from DHHS.227 Others felt as though the process did not genuinely seek the input 
of the community and the outcomes were largely pre-determined.228

Ms Taylor, a neighbour of the Clifton Hill estate, discussed the consultation held 
at a scout hall, writing: ‘Not many people attended. The scout hall is almost two 
kilometres from the Clifton Hill estate, a 25-minute walk with no public transport 
alternative. This seems a lesson in how not to consult with public tenants.’.229

The Department explained to the Committee that it had been unable to host 
consultation sessions at some sites due to a lack of suitable communal locations. 
This is why other locations were used.230

225 Hilary Smith, Senior Project Manager, Wingate Avenue Community Centre, Transcript of evidence, 
10 November 2017, p. 30.

226 Kate Shaw, et al., Evaluation of the Kensington redevelopment and place management models: Final report, 
University of Melbourne, Melbourne, 2013, p. 113.

227 Michael Doyle, Submission, no. 44.

228 Dr Bruce Quig, Submission, no. 126.

229 Jane Taylor, Submission, no. 8, p. 1.

230 Director of Housing, Briefing the Committee.
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In addition, the Committee heard that the volume and inconsistency of 
information published across multiple government agency websites caused 
confusion for tenants and local residents. Information about the Program is 
published on a range of websites, including:

• Department of Health and Human Services

• Department of Housing

• Department of Planning

• Engage Victoria

• Premier of Victoria

• Public Housing Renewal Program

• Social Housing Renewal Standing Advisory Committee

• Victorian Government

• Victorian Health and Human Services Building Authority.

While these websites direct traffic from one to another, the high volume of 
information spread across multiple agencies made it difficult to find important 
information. In addition, some information at times has not been up to date. 

Ms Tahnee White, who lives near the North Melbourne estate, described the 
process as ‘incredibly confusing, frustrating and time consuming. There is 
documentation located across a number of government websites. There needs to 
be a single source of truth with everything contained in one place.’231

4.1.3 Tenant involvement in the planning process

As discussed in Chapter 3, the Standing Advisory Committee process focused the 
planning and design changes proposed for each estate. The Committee heard 
that this caused confusion for some tenants, neighbours and community groups 
as they found it challenging to distinguish the differences between the DHHS 
and the planning consultation processes. The Department held both sessions 
concurrently, as it believed tenants needed to be informed about the planning 
process and the impact that the Program would have on them.232 

The Standing Advisory Committee’s Common Issues report (as discussed in 
Chapter 3) details concerns and problems that arose during its consultation 
process. The report noted the efforts undertaken by DHHS when engaging with 
tenants, commenting that the process appeared to be comprehensive:

231 Tahnee White, Submission, no. 115, p. 3.

232 Nick Foa, Director of Housing, Department of Health and Human Services, Response to questions on notice, 
23 May 2018.
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DHHS’s program for engaging Estate residents appears to have been comprehensive. 
DHHS produced several information sheets about the redevelopment and relocation 
processes, in multiple languages. It held several information sessions for tenants in 
relation to the redevelopment proposals, and engaged with residents on a one on one 
basis regarding relocation.233

However, the Common Issues report identified that the Standing Advisory 
Committee did not receive many submissions from tenants, nor did many tenants 
attend hearings. Further to this, the report also identified some weaknesses in the 
consultation process. It wrote:

[The] Committee acknowledges that, despite the efforts of both DHHS and the 
Committee, the engagement process has not been perfect. The Committee 
acknowledges that some residents have found the process, including the Committee 
hearings, confusing and at times intimidating.234

The Committee notes the efforts made by DHHS and the Standing Advisory 
Committee in consulting tenants the others affected by the Program. However, 
the Committee believes that more needs to be done in the future to ensure all 
tenants are able to distinguish between the different roles played by DHHS and 
the Standing Advisory Committee.

FINDING 13:  Some tenants were confused about the differences between the functions 
of the Department of Health and Human Services and the Social Housing Renewal 
Standing Advisory Committee. This was compounded by the concurrent general 
consultation process administered by the Department of Health and Human Services.

FINDING 14:  DHHS has used the Standing Advisory Committee consultation sessions as 
a source of information about tenants’ concerns.

RECOMMENDATION 13:  That the Department of Health and Human Services continue 
to monitor future Social Housing Renewal Standing Advisory Committee consultation 
sessions for information about tenants’ concerns.

RECOMMENDATION 14:  That the Department of Health and Human Services 
strengthen efforts to ensure that all tenants at future Public Housing Renewal Program 
sites understand the difference between the Department and advisory committees set up 
under section 151 of the Planning and Environment Act 1987 and how they can contribute 
to both.

4.2 Relocating tenants

At the time the Public Housing Renewal Program was announced roughly 
20 per cent of tenants living across the nine sites were already registered for 
transfers to alternate housing. The reasons for relocation include:

233 Social Housing Renewal Standing Advisory Committee, Report No 1 — Common Issues, Victorian Government, 
Melbourne, 2017, p. 41

234 Ibid. p. 42.
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• Moving to housing with better suited facilities such as disabled access

• Downsizing

• Moving closer to family members

• Moving closer to services.

The Committee acknowledges that relocating tenants is a regular task undertaken 
by DHHS. However, in the context of the Public Housing Renewal Program the 
relocation of tenants is especially time sensitive. 

Mr Foa told the Committee that DHHS has undertaken a case-management 
approach to relocating tenants and is working estate by estate.235 In doing so, 
DHHS can reassess needs to ensure that tenants are moving to locations that 
are fit-for-purpose and that DHHS fully utilises new and existing stock. This is 
a complex task, as the successful relocation of tenants to interim or permanent 
housing depends on the availability of suitable homes.

DHHS describes the difference between interim and permanent housing in its 
relocation guidelines as follows:

• Interim housing refers to a home that is provided temporarily pending the 
tenant’s move back to the redeveloped estate. Interim housing may include 
non-Director properties such as accommodation provided by family or 
friends, housing head leased from the private rental market or properties 
managed by Community Housing providers. 

• Permanent housing refers to accommodation tenants move to on an ongoing 
basis. Tenants that prefer to move to what is considered permanent housing 
will not move back to the redeveloped site. Permanent housing may include 
other public housing properties, private rental accommodation (possibly 
gained with the assistance of the department’s bond loan scheme and the 
rental brokerage program) or housing managed by Community Housing 
providers.236

Mr Foa told the Committee that in practice DHHS intends to temporarily relocate 
tenants by utilising existing public housing stock. Further, newly built public 
housing estates will help relocate tenants within high demand areas. Mr Foa said:

We have, as I say, a natural turnover of properties a year, about 3500, so we are using 
a percentage of those. Plus where we have got most of our early movers is where we 
have built new stock, so Perth Street, Altona Street are new apartment buildings 
that have just opened and people are moving to those and are incredibly happy 
with them ... In Stokes and Penola streets, we will be opening there hopefully in 
August-September this year with another two buildings there, so that will help in that 
Preston area.237

235 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 31.

236 Department of Health and Human Services, Relocations for the Public Housing Renewal Program: Operational 
Guidelines, Victorian Government, Melbourne, 2017, pp. 10–11.

237 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 31.
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This contradiction regarding the type of interim housing that will be provided 
to tenants is another example of why some tenants are confused about their 
future. The Committee accepts that the Department’s relocation guidelines 
may not specify that public housing will be mainly used to temporarily house 
tenants. The Committee acknowledges that the Department has made several 
changes throughout the Program to improve outcomes for tenants. However, 
the Committee believes that the Department must work harder at clarifying 
important issues such as this for affected tenants. 

4.2.1 Relocation process

According to the DHHS website, over 25 staff are assisting tenants relocate as part 
of the Program. DHHS’s relocation teams are responsible for co-ordinating the 
relocation process. Eleven specially trained teams across the nine estates are led 
by project leaders with experience in relocating tenants, as is seen in Table 4.2.

Table 4.3 Estate relocation teams

Estate Relocations team

Ascot Vale estate Western Team 2

New Street, Brighton Southern Team

Gronn Place, Brunswick West Northern Team

Noone Street, Clifton Hill Northern Team

Flemington estate(a) Western Team 1

Bills Street, Hawthorn Eastern Team

Bellbardia and Tarakan estates, Heidelberg West Northern Team

Abbotsford Street, North Melbourne Western Team 1

Walker Street, Northcote Northern Team

Bangs Street, Prahran Southern Team

Stokes/Penola and Oakover Road, Preston(a) Northern Team

(a) Not being redeveloped as part of the Public Housing Renewal Program.

Source: Compiled by the Legal and Social Issues Committee.

Each team began meeting with tenants in November 2017. At the time of writing, 
the teams were working to assess each tenant in order to identify fit-for-purpose 
relocation housing.

The project leader of each team has the authority to approve the order in which 
relocations occur. When relocating tenants, staff are to prioritise requests to 
ensure that suitable housing is provided to those tenants most in need. Staff are 
also required to take into consideration the location and accessibility of dwellings 
and if a Special Accommodation Request has been completed.

Figure 4.2 details the process each relocation team undertakes for each tenant.
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Figure 4.2 The relocation process

Initial one-on-one meeting with tenant
Relocation sta� will discuss why the renewal is taking place, the estimated timeframes of 
moving, costs and expenses paid by the Director of Housing and tenant preferences and 

property needs.

Identify suitable housing alternatives in line with the tenants needs
Sta� will consider tenants requests for particular property types and locations taking into 

consideration the timely availability and each tenants special needs.

Provide two reasonable o�ers of housing

Co-ordinate the logistics of moving the tenant

Oversee the completion of the relocation agreement
The relocation agreement confirms the household details of each tenant and outlines the 

entitlements for tenants to move back to the redeveloped estate. 

Source: Compiled by the Legal and Social Issues Committee

4.2.2 Locations and accessibility

The Committee has heard that some tenants are concerned the relocation process 
will have a negative impact on their lives and the lives of their families. The 
common fears expressed by tenants relate to:

• Uncertainty about where they will be relocated

• Stress of starting over in a new location 

• Adverse impact on their children’s education 

• Accessibility to services, particularly health care 

• Displacement of communities and support networks.

Mr Robert Lam, a current tenant, reflected upon his previous experience 
relocating and the impact this renewal may have on others. His submission states:
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I speak for me and my mother who have been living on the estate for over ten years 
and was present for the last renovations of the estate. Moving and being relocated in 
a new environment was a stressful process and impacted negatively on my studies at 
school, this may also apply to other children who live on the estate at the moment if 
we are subjected to move.238 

Further, Ms Teresa Mankowska revealed in her submission that after spending 
her entire life living in one location the idea of starting over in an unknown 
location is deeply upsetting, particularly to the elderly.239

In response to these concerns being raised, DHHS indicated that every effort 
would be made in order to locate properties that are fit-for-purpose and meet 
tenants’ requirements within the same suburb. The Committee heard evidence 
that DHHS had endeavoured to be transparent throughout the process with 
tenants, noting that this may not always be possible, particularly in instances 
where properties are in limited supply. 

If relocating a tenant to existing public housing is not possible within a 
reasonable timeframe, the relocation team may find suitable accommodation 
within community housing or through a private residential rental property. For 
tenants who are relocated to accommodation that is not public housing, their 
status and rights as public housing tenants remain unchanged for the duration of 
the renewal.240

In the circumstances where a tenant wants to be relocated to a different area of 
Victoria, the relocation team can help find suitable accommodation. Similarly, 
during the assessment process tenants are asked to identify other areas they 
would be willing to move to should a local relocation not be possible.

The Victorian Public Tenants Association acknowledged the work of DHHS’s 
relocation teams in its submission. It also noted the difficulties faced by some 
tenants who would prefer not to move at all. It wrote:

Clearly, some tenants do not want to move from the existing properties for a variety 
of reasons but overall the majority of tenants we have spoken to at meetings and 
over the phone want their properties to be upgraded. We understand tenants will 
not be forced to locate to an area they do not want to live in contrary to some of the 
very irresponsible and damaging assertions being peddled by some opposed to the 
redevelopments.241

While some tenants are stressed by the thought of being relocated, Mr Foa told 
the Committee that for others relocation may provide housing that is more 
appropriate for their needs. This may include houses with better disability access.

238 Robert Lam, Submission, no. 26.

239 Teresa Mankowska, Submission, no. 24.

240 Department of Health and Human Services, Relocations for the Public Housing Renewal Program: Operational 
Guidelines, Victorian Government, Melbourne, 2017, pp. 13‑14.

241 Victorian Public Tenants Association, Submission, no. 70.
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In addition, Mr Foa highlighted that there may be significant benefits for larger 
households, as relocations of this type would predominantly be to detached 
housing with private backyards. In some circumstances, extended families living 
together would also be relocated to two separate homes. Mr Foa said:

[We] can help families and larger families relocate in adjoining suburbs, they may 
only want to move once. They have got the right to return but they might only want to 
move once, if indeed it is in the same school catchment and they have re-established 
themselves. They will be predominately in detached housing with a backyard. So 
those will be additional bedrooms that are related to the program as we are creating 
new stock of smaller types to allow people who are in those larger homes to downsize.

…

Also our relocations team is finding that many of the large households are actually 
extended families, where in fact two houses are probably more appropriate for their 
needs than one, and we are helping families achieve that as well.242

The Committee notes that in some cultures extended families choose to live 
together. The Committee also recognises that relocation of tenants will have 
a temporary but significant impact on the local community. For example, the 
Wingate Community Centre is located in the centre of the Ascot Vale estate, as 
part of the redevelopment they will need to relocate to a new office. This may 
affect service continuity to the local community during a stressful time for some 
tenants.243 

The Common Issues report prepared by the Social Housing Renewal Standing 
Advisory Committee acknowledged that these concerns existed across the 
consultation process. The apprehension and ‘sense of loss’ felt by tenants who 
appeared before the Standing Advisory Committee became apparent:

The Committee understands the disruption that the process of redevelopment 
will cause, and the sense of loss which many residents may feel. It is understood 
that some residents are apprehensive about the whole redevelopment project. For 
others, this apprehension and loss will become apparent as the time for relocation 
approaches.244

Similar concerns were raised about the initial impact of relocating tenants from 
the community during the Kensington redevelopment program. These included:

•  The strain placed on support networks and friendships

• The negative impact on local schools from a reduction in students 

• Disruption to students’ lives

242 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 18.

243 Hilary Smith, Senior Project Manager, Wingate Avenue Community Centre, Transcript of evidence, 
10 November 2017, p. 30.

244 Social Housing Renewal Standing Advisory Committee, Report No 1 — Common Issues, Victorian Government, 
Melbourne, 2017, p. 43.
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• The difficulties welfare agencies and community organisations face to stay 
connected with their regular clients. 245

However, only 20 per cent of tenants returned to the Kensington estate. Although 
some tenants did not wish to be relocated a second time, this indicates that many 
were happy with their relocation.246

The Committee met with the Northern Team at Heidelberg West during a site 
visit at the end of February 2018, including two tenants who had recently been 
relocated. The Committee heard that those two tenants were satisfied with the 
relocation process and felt DHHS had worked well to meet their needs. 

Relocating public housing tenants affects individuals and local communities. The 
effects may be positive or negative depending on specific circumstances, however 
uncertainty greatly increases stress for public housing tenants. 

4.2.3 Timing of relocation

The Committee observed that the timeframe provided for the renewal of each 
site is ambiguous. The broad timeframes indicated for each estate do not clarify 
if they relate solely to the relocation to interim housing, the renewal construction 
or all aspects, including the return phase. The lack of clarity in the timing of the 
overall process has caused anxiety for some tenants. 

DHHS contends that working directly with tenants enables staff to adequately 
address their needs more appropriately as opposed to using a one-size-fits-all 
solution to relocation. While tenants have been informed about the 
commencement of the Program, information relating to progress and completion 
is not provided as this information is not yet known by DHHS. For those tenants 
who have indicated a preference to return to a renewed estate, updates about the 
progress of the renewal can be accessed at their own initiative. Otherwise, tenants 
are only contacted upon the completion of the project by mail to confirm whether 
they still seek to return to the renewed estate. This adds to the level of uncertainty 
some tenants feel regarding the Program.

FINDING 15:  Key causes of confusion for tenants involved in the Public Housing Renewal 
Program to date were a lack of clarity over timing, information not being available 
because it had yet to be developed and receiving multiple versions of documents.

RECOMMENDATION 15:  That the Department of Health and Human Services continue 
to communicate with Public Housing Renewal Program tenants at all times up to their 
relocation and throughout the remainder of the whole Program. The Department should 
continue to answer questions asked by tenants regarding any issue to do with their 
relocation.

245 Kate Shaw, et al., Evaluation of the Kensington redevelopment and place management models: Final report, 
University of Melbourne, Melbourne, 2013, pp. 112‑114.

246 Ibid., pp. 8‑9.
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4.3 Returning to a redeveloped estate 

4.3.1 Tenants’ right to return 

The Committee heard from a range of stakeholders who spoke about the level of 
anxiety felt by some tenants regarding their right to return to an estate following 
renewal. Initially, tenants were asked to sign a relocation agreement (see 
Appendix 11) that acknowledged:

• Tenants would be given the option to return to the redeveloped estate if 
there is an available dwelling that meets their needs in accordance with the 
‘Matching Clients with Housing Size Guidelines’

• Tenants would be notified in writing three months in advance of the 
expected completion of the redevelopment 

• Tenants would have 28 days from receiving the notice of expected 
completion to advise DHHS in writing whether they wish to move back to a 
redeveloped property

• If a tenant does not advise DHHS within 28 days, it will be deemed that they 
do not wish to move back

• If the redeveloped site is not public housing, DHHS will negotiate with 
community housing organisations to allow eligible tenants to move back.

The relocation agreement attempted to provide a safeguard for tenants in the 
instance there was a future policy change and the renewed estates became 
community housing. However, as outlined by the Victorian Public Tenants 
Association, tenants were still concerned about their rights and ability to return 
to an estate. 

The Victorian Public Tenants Association campaigned for further safeguards 
to be provided by the Government. On 27 July 2017, the Minister for Housing, 
Disability and Ageing, signed a public pledge prepared by the Victorian Public 
Tenants Association247 and issued a press release reinforcing the rights of tenants 
to return to renewed estates. The pledge addresses three key issues and reads:248

We Pledge That:

1. Public housing tenants who are relocated as part of the Public Housing Renewal 
Project will have the right to return to their estates after construction has finished.

2. Public housing tenants who return to the new estates will still have their rent 
calculation limited to 25% of their household income.

3. Public housing tenants who return to the new estates will experience no reduction 
in their security of tenure.

Mr Foa acknowledged concern that the pledge was not legally binding and did not 
go far enough to dispel the concerns of some tenants. Mr Foa told the Committee:

247 Victorian Public Tenants Association, ‘Taking the pledge’, viewed 1 February 2018, <https://vpta.org.au>.

248 Ellen Sandell MP, on behalf of the Victorian Greens, has also signed the VPTA pledge.
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Mr FOA — I have said all along to staff that if there are things that we can learn 
throughout the renewal program along the way — and this was feedback that our 
relocations team were getting — then we will adjust the program to meet the needs of 
our tenants. The tenants are our primary concern.

The CHAIR — And what was the feedback that prompted this change?

Mr FOA — The feedback is that some voices in the community felt that the pledge did 
not go far enough and that we needed to provide additional support and assurance to 
our tenants, and we are very happy to do that.249

Mr Foa stated that the 110 tenants who had already been relocated had signed 
the previous tenancy agreement, which did not include legal protection of their 
rights. DHHS intends to approach those tenants and give them the opportunity to 
sign the new tenancy agreement. He said:

[Many] of the people who have moved to the Heidelberg West area already had 
transfer applications in and wanted to go from the estate that they were on. But we 
will go back to anybody who has moved at the moment and say, ‘We are very, very 
happy to update your tenancy agreement to allow you to return to the estate. We will 
put an additional clause in your agreement’.250

More recently, an article in The Age reported that the new agreement will be 
legally binding. The article stated:

Housing Minister Martin Foley has promised any tenant that wants to return to their 
estate once it is rebuilt will be given the right to do so, via tenancy agreements with 
the Director of Housing. “[These] are legally enforceable documents,” a spokesman 
for Mr Foley said.251

The Department acknowledged that the first tenancy agreement did not 
completely fulfil the pledge. It has recently drafted a Deed Poll which will legally 
bind the Director of Housing to the Minister’s commitment of right of return. 
Tenants who have already relocated will be advised by letter and provided with 
a copy of the Deed Poll that has been added to their tenancy agreement. The 
Committee received the Deed Poll and accompanying letter at the end of its 
deliberations. These are included in this report at Appendices 12 and 13.

4.3.2 Tenancy terms and conditions

The Committee heard that some tenants are worried about changes to their 
housing arrangements during the relocation process. In addition, some do not 
fully understand the implications of these changes. Mr Paul McCourt, a current 
tenant, spoke of these difficulties in his submission. He wrote:

249 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 25.

250 Ibid., p. 24.

251 ‘Vulnerable public housing tenants in limbo as redevelops proceed’, The Age, 1 April 2018.
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Myself and other tenants don’t fully understand the terms and conditions of these 
future dwellings. Different landlords/different rules/regulations which aren’t being 
explained clearly enough.252

Tenants were provided with an eligibility review form at the commencement of 
the project (see Appendix 14) that captured key details about:

• What type of social housing they would like to be offered

• The number of additional household members

• The current type of housing and dwelling type

• Preferred locations (up to five locations may be provided).

Tenants will undertake the same eligibility review upon the completion of the 
renewal project to determine the most suitable housing for their household 
needs.

Where a tenant is not eligible to return to a renewed property and is in a type of 
property they cannot remain in permanently, they will need to be relocated to 
another property in order to retain their public housing status. 

For those tenants eligible to move back, however, DHHS has stated that there 
may not be enough redeveloped homes for their return. For example, the DHHS 
Relocation Manual states: Where there are not enough redeveloped homes 
available for tenants to return to, they are offered a property at a location in close 
proximity to the redeveloped site or in alternative locations if tenants agree.253

In this instance, the offer to move back will occur in the following order:

1. To tenants who are residing in a private rental property and the lease is 
ending

2. To tenants who must move back to the redeveloped housing because of an 
approved Special Accommodation Request

3. To tenants that still have significant connection to the area through children 
attending local schools, access to health services or child care services

4. To tenants with the longest length of tenancy in the original housing.

Tenants have been informed that if there is appropriate housing on the 
redeveloped site, and they meet the public housing eligibility criteria (as outlined 
in Chapter 2), they will be able to move back. Further, DHHS’s Operational Guide 
outlines that larger families must be informed that the Public Housing Renewal 
Program may not provide suitable properties for them to move back to:

It may be difficult for tenants to make a decision about whether they want to return 
to the redeveloped estate. If a tenant is undecided, they are not required to make a 
final decision at this stage and the property they move to will be considered interim 

252 Paul McCourt, Submission, no. 43.

253 Department of Health and Human Services, Relocations for the Public Housing Renewal Program: Operational 
Guidelines, Victorian Government, Melbourne, 2017, p. 18.
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housing. However, it’s important for staff to make tenants with larger households 
aware, the Public Housing Renewal Program will generally not provide suitably sized 
properties for them to return to.254

Despite this, DHHS has committed to ensuring larger families are relocated to 
suitable housing. If appropriate public housing options are not available, DHHS 
will relocate tenants to Community Housing properties or interim private rental 
properties.

This has not eased the concerns for those tenants who live in 3-bedroom units. 
When addressing the matter of three-bedroom dwellings, Launch Housing 
indicated that:

[Social] housing occupancy levels are often subject to under-reporting as extended 
families may occupy homes together and not be recorded. In the case of the Public 
Housing Renewal Program, a lack of larger dwellings will restrict the ability for 
families and larger households to occupy these homes.

…

There should be a direct consideration of the current occupants of public housing 
estates when deciding on the composition of dwelling types and sizes. The ‘right 
of return’ for public housing tenants is meaningless if their 3 bedroom apartment 
is replaced with a 1 bedroom apartment that will not fit their household. In the 
Flemington Housing Estate, the walk-up flats due for demolition and renewal feature 
a high proportion of 3 bedroom apartments…Three-bedroom apartments are a rare 
housing typology in inner suburban Melbourne and therefor provide an important 
resource.255

As discussed in Chapter 2, the Committee acknowledges that both DHHS and 
VAGO report larger dwellings in Victoria are underutilised and are often occupied 
by one or two people. Further, at a public hearing Mr Foa revealed that occupancy 
data collected by DHHS twice per year indicates that the average occupancy 
of public housing is 1.7 persons per household.256 Mr Foa reaffirmed DHHS’s 
intention to fully utilise all public housing stock and ensure tenants are living in 
the most suitable accommodation for their needs. He told the Committee:

If there are large families that do wish to return to the estate — and they will have that 
option — we obviously have catered for that with flexibility in our design. The Office 
of the Victorian Government Architect has helped us work out adaptable housing 
mechanisms where we can do that.257

However, it is still uncertain what options will be made available to large families 
if their previous estates can no longer accommodate them.

254 Department of Health and Human Services, Relocations for the Public Housing Renewal Program: Operational 
Guidelines, Victorian Government, Melbourne, 2017, p. 11.

255 Launch Housing, Submission, no. 90.

256 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 18.

257 Ibid., p. 17.
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FINDING 16:  The Right of Return pledge signed by the Minister for Housing, Disability 
and Ageing was partially contradicted by Department of Health and Human Services 
documents. This led tenants to question their right to return to their estates and, along 
with the need for two tenancy agreements, was a weakness in the consultation program.

RECOMMENDATION 16:  That the Victorian Government confirm with all tenants in 
the Public Housing Renewal Program that they will be able to return to their estates. All 
documentation and communication provided to tenants should reflect this.

RECOMMENDATION 17:  That the Department of Health and Human Services publish 
the number of tenants who have returned to each estate at the conclusion of the Public 
Housing Renewal Program.

The Committee also observed some concern among tenants about the way 
in which the Victorian Government has used the term ‘public housing’ 
interchangeably with ‘social housing’. For example, planning for the Public 
Housing Renewal Program is guided by the Social Housing Renewal Standing 
Advisory Committee. 

The Committee recognises that it is common for language to be altered as policy 
and programs evolve, however the use of the term ‘social housing’ has caused 
some unease. This is because of the difference between community housing 
tenants and public housing tenants. Community housing tenants pay 30 per cent 
of their income, instead of 25 per cent for public housing. Some tenants also 
believe that their tenure would be less secure in community housing.

FINDING 17:  Some public housing tenants are unsure if they are to be considered public 
housing tenants or community housing tenants following the renewal of their estates.

4.3.3 Access to independent legal advice

At a public hearing, the Coalition of the Community Legal Centres told the 
Committee that tenants may not have been adequately informed about their 
ability to seek legal advice when it came to signing relocation agreements. Its 
submission states:

Public housing residents have told of DHHS relocation officers offering them 
contracts to sign, without directing them to seek independent legal advice. DHHS 
has referred existing tenants to the Victorian Public Tenants Association (VPTA) for 
additional advice in its November update. However, we note that the VPTA does not 
provide legal services, and refers its clients to the Federation of Community Legal 
Centres and the Victorian Tenants Union to access legal services. No community 
legal centre, and in particular the Tenants Union of Victoria, has been resourced 
by the Victorian Government to provide independent legal advice on this project to 
residents. Community legal centres were not consulted about the proposed changes 
and how we could prepare to assist residents.258

258 Coalition of Community Legal Centres, Submission, no. 124, p. 10.
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Ms Anne Greenaway, a current tenant, echoes this point in her submission: 
‘We, as public housing tenants, are not being advised of our rights, and it is very 
difficult to find out what our legal rights are.’.259

Further to this, the Committee heard that some tenants were unable to keep the 
relocation agreement or take a copy to obtain independent advice on what they 
were being asked to sign. Ms Jenni Smith told the Committee: ‘They were told 
they could not keep the relocation agreement, the document, to get advice or 
information on. People did try to take photos of that.’.260

RECOMMENDATION 18:  That the Department of Health and Human Services 
provide tenants with the opportunity to review all documentation provided and access 
independent legal advice before being required to sign relocation agreements.

RECOMMENDATION 19:  That the Victorian Government resource organisations that 
are well placed to provide independent legal advice to tenants.

259 Anne Greenaway, Submission, no. 66.

260 Jenni Smith, Executive Officer, Northern Community Legal Centre, Transcript of evidence, 5 December 2017, p. 5.
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5 The Public Housing Renewal 
Program financial and social 
model

The key issues concerning the financial model of the Public Housing Renewal 
Program noted by the Committee were:

• The sale of public land to fund renewal

• The appropriateness of complete redevelopment instead of refurbishing 
existing sites

• The rationale of mixed-tenure communities.

5.1 Overview of the financial model

The Victorian Government’s financial model for the Public Housing Renewal 
Program involves selling the land to a developer who redevelops the site and 
receives profit from the sale of private units built as part of the redevelopment. A 
payment from each sale is made to the Victorian Government, representing the 
agreed land value. These payments are added to the $185 million allocated to the 
Program to fund new social housing. 

The Victorian Government outlined the model as follows:

The Government retains ownership of the land throughout the development process, 
during which time partners from the private or not for profit sectors are engaged 
to redevelop it on the government’s behalf. Title is only transferred into private 
hands when the private homes are developed and sold to individual purchasers. The 
government receives a payment from the sale of each private dwelling (representing 
its land value) through the developer, which is used in combination with the 
government funding to pay for the construction of an increased number of new 
public homes. 

Land value is based on a Market Valuation as prepared by the Valuer General Victoria 
and the transaction is approved by the Victorian Government Land Monitor in 
accordance with the Department of Treasury and Finance Land Transaction policy. 
All revenue is received by the Director of Housing and is reinvested in the provision 
of social housing.261

The Director of Housing, Mr Nick Foa, provided the Committee with a summary 
of four possible renewal scenarios that the Victorian Government considered and 
the associated cost per public housing unit. These are illustrated in Figure 5.1.

261 Victorian Government, Submission, no. 172, p. 15.
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Figure 5.1 Cost per unit of public housing under alternative scenarios
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According to DHHS, the total cost for delivering 1778 units under each option 
would be:

• Public Housing Renewal Program model: $185 million

• Buy new: $889 million

• Refurbish: $355.6 million

• Build new: $533.4 million.262

Similarly, the Victorian Government stated in its submission:

Alternatively, the cost of purchasing these new homes from the market could be 
as much as $875 million. Another alternative would be to upgrade the existing 
1,600 properties. The estimated cost of this would be around $320 million, and 
would not deliver any increase in public housing, improvements to the estate design 
or integration with surrounding neighbourhoods, or mixed communities through 
additional private housing.263

However, the Government did not provide evidence on the cost of alternative 
scenarios and program models such as:

• A higher ratio of public housing to private on each site than the assumed 
ratio

• Other ways of retaining ownership of the land.

• These are discussed further below.

262 Nick Foa, Director of Housing, Department of Health and Human Services, Response to questions on notice, 
20 April 2018.

263 Victorian Government, Submission, no. 172, p. 7. Currently, the Victorian Department of Treasury and Finance 
Investment Lifecycle and High Value High Risk guidelines are the main references used by Victorian Government 
agencies for preparing infrastructure investment proposals.
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5.1.1 Tender process

The Victorian Government released a Registration of Capability for the Program 
in May 2017. This invited responses from developers on their capacity to 
deliver components of the Program and their interest in specific sites.264 After 
the Registration of Capability is completed, the tender process consists of the 
following stages:

1. Confirmation of registrants’ interest: DHHS will seek written confirmation 
from selected registrants of their interest. This produces a shortlist of 
registrants who have the financial capacity and capability to be aligned with 
program packages. 

2. Request for proposal: Shortlisted registrants provide detailed and costed 
binding proposals.

3. Negotiation and completion: Negotiations with proponents and finalisation 
of proposals.

In its submission, the Government detailed the evaluation criteria for each 
application. These include:

• Recent experience in project partner delivery agreements that incorporate 
community development such as improved public realm, amenity, 
place-making

• Experience in partnerships with government agencies

• Innovation in design, partnership and delivery models

• Capacity to deliver within the required timeframe

• Experience and capability of key personnel.265

At the time of writing this Final Report, the Government was engaged in a 
procurement process to select developers for six of the Public Housing Renewal 
Program sites.266 In addition, redevelopment of public housing estates at the 
Flemington estate and the Stokes–Penola, Miller and Oakover sites in Preston is 
planned. 

5.2 Use of public land

The decision to sell public land to fund the Public Housing Renewal Program was 
met with one of two contrasting responses: either agreement or disagreement. 
Regardless, the Committee does not believe the Victorian Government has 
provided compelling evidence that the model as it stands provides the best 

264 Department of Health and Human Services, Registration of Capability — Public Housing Renewal Program stage 
one, Victorian Government, Melbourne, 2017.

265 Victorian Government, Submission, no. 172, p. 15.

266 Brunswick West, North Melbourne, Prahran, Heidelberg West, Northcote, Clifton Hill, Flemington, Preston. The 
estates at Ascot Vale; New Street, Brighton; and Bills Street, Hawthorn were not included.
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outcome possible for public housing. Such a significant project should provide 
and be seen to provide the best outcome for tenants and public housing in 
Victoria as a whole.

The two key concerns heard by the Committee related to:

• Loss of a public asset through the sale of public land

• The potential for land to be sold at a discounted rate.

5.2.1 Previous ownership

The Public Housing Renewal Program sites have long been allocated solely for 
public housing. Some sites were originally acquired as part of the Government’s 
‘slum reclamation’ movement, which began in the late 1930s. In addition, the 
Committee understands that land at the Bills Street, Hawthorn site was gifted to 
Hawthorn City Council by George Bills to accommodate elderly disadvantaged 
women. The land was later transferred to the Victorian Government as public 
housing for the elderly.267

North Brighton Residents Action Group’s submission discussed the original 
intent of the New Street, Brighton estate. The Group argued that selling the New 
Street land would be contrary to the terms of the land title and the intent of the 
original housing legislation. It wrote:

NBRAG has obtained a copy of the land title for the New Street estate. It provides that 
the land was granted by the Crown in fee simple to the Housing Commission “for the 
purpose set out in s.4 of the Housing Act 1943 and for no other purpose whatsoever”. 
The grant of the land was conditional and the condition is an encumbrance on 
the title which will have to be removed if part of the land is to be sold for private 
development.268

The title reads:

To hold unto the grantee in fee simple for the purposes set out in section 4 of the 
Housing Act 1943 and for no other purposes whatsoever. Dated the fifth day of 
November One thousand nine hundred and fifty-eight being the date on which the 
grantee became entitled to this Grant.269

The Housing Act of 1943 has been superseded twice, in 1953 and 1983. Schedule 2 
of the Housing Act 1983 does empower municipalities to grant land to the Director 
and enter into an agreement with the Director for or with respect to the use, 
development, maintenance, management or control of any such land.270

267 Ellie Bastow, Submission, no. 136, p. 1; Hawthorn Residents Action Group, Submission, no. 81, p. 6.

268 North Brighton Residents Action Group, Submission, no. 169, p. 4.

269 Ibid.

270 Housing Act 1983 (Vic), 10020 of 1983.
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5.2.2 Sale of public land

Many of the stakeholders who opposed the sale of public land271 considered 
that the Program’s outcomes do not justify the State relinquishing a long-term 
public asset (as discussed in Chapter 2). Other concerns include that by selling 
public land allocated for public housing, the Government is reneging on its 
responsibility to provide housing. 

The Hawthorn Residents Action Group opposed the sale of any public land, 
stating:

The sale of public land to private developers is a totally unsustainable solution to 
meeting the ever-increasing public housing waiting list. This represents a short-term 
solution to an enduring government obligation. Once the land is sold to private 
interests, it cannot easily be returned to public control. This will lead to a dwindling 
resource that will ultimately be completely lost to the public sector. It is on these 
grounds that we also oppose community housing, the handing over of responsibility 
and often ownership to non-government organisations.272

Similarly, Transforming Housing and Launch Housing stated:

Selling off public land is a short-sighted strategy. These sites are unique and valuable 
opportunities to generate affordable housing options in areas that offer good access 
to job opportunities and public transport to enable those on lower incomes to actively 
participate in Victoria’s dynamic and changing labour market.273

The Building Designers Association Victoria believed the Government should 
retain the land due to historically high land values. It told the Committee: 

The price of land in the regions of Melbourne we are discussing is at historical highs. 
This means it is counterproductive to hand over public land to private developers, 
since the land itself is the main consideration that determines the cost of a new 
development. Affordable housing is not the problem, affordable land is, and therefore 
Government should retain the land component of the development and invest in new 
housing itself.274

Some stakeholders suggested other models for funding renewal of the sites that 
do not involve selling the land. Mr Nick Legge, a Northcote resident, proposed 
funding the Public Housing Renewal Program through borrowing and keeping all 
new buildings for future use. At a public hearing, he told the Committee:

My view is that the Director of Housing has the authority over the Housing Act 
to develop land himself or herself. It is quite conceivable that the land could be 
developed by the Director using borrowed funds, and if it is determined that 
some return on the funds needs to be, then a proportion — certainly not half — 

271 Philip Salom, Submission, no. 98, p. 1; Hahn To, Submission, no. 103, p. 1; Ana‑Maria Rivera, Submission, no. 105, 
p. 1; Margaret Jungwirth, Submission, no. 132; Kerstin Kilian, Submission, no. 118, p. 3; Committee of Management 
of the North Carlton Railway Neighbourhood House, Submission, no. 112; Community Change Alliance, 
Submission, no. 80, p. 3.

272 Hawthorn Residents Action Group, Submission, no. 81, p. 6.

273 Transforming Housing and Launch Housing, Submission, no. 87, p. 4.

274 Building Designers Association Victoria, Submission, no. 168, p. 1.
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could be leased on the private market, and they would then be able to return to 
public tenancies at some point in the future when the need became even more 
overwhelming and pressing than it is now.275

Similarly, Brighton resident Mr Jack Mahoney suggested implementing 25-year 
leases backed by the private housing estates in lieu of selling the land.276

In his submission, Mr Liam Davies provided a copy of his Honours thesis, which 
focused on financial outcomes of public housing estate renewal. His research 
concluded that the Victorian Government could provide more public housing 
units at a lower price than in a ‘public–private partnership’ in two scenarios:

• Only selling some units to the private market to cover development costs

• The Government retains ownership of all units and incurs all debt.277

Mr Foa addressed the criticisms at a public hearing, arguing that selling land to 
fund a building program is a simple transfer of assets:

Ms SPRINGLE — Can I just ask, would you accept that selling off public land, which is 
essentially what is happening, is reducing capacity in the long term?

Mr FOA — From a financial perspective, no. It is a land transaction, converts from 
a land asset, land under buildings, to a built form asset. So from a balance sheet 
perspective, no. 278

Mr Foa acknowledged that public land is a valuable asset. However, he stated 
that there was a need to ‘strike a balance’ to provide the best outcome – that 
is, renewing housing plus a small increase in overall stock – with the available 
resources. He said:

We are replacing some of the worst stock in our portfolio; there is some other stuff 
that we need to replace as well. We are replacing 1,661 dwellings with $185 million 
worth of cash. We are leveraging that $185 million into … about $800 million to $900 
million worth of balance sheet value. The Director of Housing has 66,000 properties 
across Victoria. The land is the most precious commodity; I absolutely acknowledge 
that. We have to strike the balance, just as we have with the Norlane initiative and the 
Olympia initiative that have been going for ten years, where we have been buying and 
selling land in those areas to try and upgrade stock with the underlying land value 
over time.279

Mr Foa added that the amount of land being sold for the Public Housing Renewal 
Program comprises only 1.2 per cent of total housing stock in Victoria.280 
He further informed the Committee that property sales have been less than 
0.5 per cent of the total value of the asset portfolio each year since 2008–09.281

275 Nick Legge, Transcript of evidence, 5 December 2017, p. 47.

276 Jack Mahoney, Submission, no. 55.

277 Liam Davies, attachment to Submission, 109.

278 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 28.

279 Ibid., p. 25.

280 Ibid.

281 Ibid., p. 17.
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While such arguments ring true in the short term, they ignore the long-term 
impact of selling public assets, which is that they can only be sold once. Or to put 
it another way, a transfer of assets can only happen once. At the time of writing, 
Victoria’s 10-year bond rate was just over 3 per cent. Some consider it prudent 
for governments to borrow in low interest rate environments, particularly for 
infrastructure projects that deliver long-term social benefits. Others suggest it is 
wrong to ‘saddle’ future generations with debt. 

However, it can be argued that by selling land this funding model is saddling 
future generations with a worse problem, that being the need to renew and build 
the next tranche of social housing without having a way of paying for it.

FINDING 18:  There are contrasting views on the Victorian Government’s decision 
to fund the Public Housing Renewal Program by selling public land. Many tenants and 
neighbours who made a submission to this Inquiry opposed the sale of public land, while 
other stakeholders suggested alternative models of funding the Program.

5.2.3 Previous return on land sales

As noted earlier, the land value for each Public Housing Renewal Program site is 
based on a market valuation prepared by the Valuer-General Victoria. The sale 
is approved by the Victorian Government Land Monitor in accordance with the 
Department of Treasury and Finance’s Land Transaction policy.282 

In her submission, Dr Julie Lawson, Honorary Associate Professor at RMIT 
University’s AHURI Research Centre, provided an evaluation of previous 
Australian public–private partnerships. She stated that the value to Government 
depended primarily on the discount rate offered to developers.283 However, the 
Committee received evidence that the land will be sold at full market value as 
determined by the Valuer-General.284

Similarly, Mr Davies’s research found that redeveloped sites must be high 
density for both the Government and developer to make a reasonable return on 
investment. For lower density proposals, land values must be heavily discounted 
for the developer to make a reasonable return.285

The 2013 review of the Kensington renewal concluded that the land in that 
program was sold for about one-twentieth of the price of comparable land in the 
area.286 However, Shaw et al were also clear in stating that as this was the first 
time such a model had been used in Victoria there were bound to be lessons 
that could only be learnt in hindsight. One of these lessons, according to the 

282 Victorian Government, Submission, no. 172, p. 15.

283 Dr Julie Lawson, Submission, no. 78, p. 8.

284 Nick Foa, Director of Housing, Department of Health and Human Services, Response to questions on notice, 
20 April 2018.

285 Liam Davies, attachment to Submission, 109, p. 66.

286 Dr Kate Shaw, Submission, no. 3, p. 4.



96 Legal and Social Issues Committee

Chapter 5 The Public Housing Renewal Program financial and social model

5

authors, was that there is very low risk for developers who buy inner-city land.287 
The Committee also understands that DHHS disputed some of the figures in the 
review and did not accept or publish the document.

Dr Raisbeck, who worked on the review, told the Committee that he had seen 
three different land valuations in files held by the Department. He said:

The research team had access to some of the sale of land contract files archived at 
DHS, and again these only provided partial information for the land sales settled 
from various times from 2002 to 2009. Early on in the files that I saw there seemed 
to be a couple of different valuations, one valuation by Arthur Andersen dated 
October 2000 valuing the land at $9.25 million. This particular letter was only sighted 
by me once. Another valuation in the archive, by the valuers O’Briens, outlined two 
scenarios for the valuation of the land, one at $10 million and another at $5.5 million. 
I will talk a little bit more about the land valuation later.288

Dr Raisbeck’s analysis concluded that the Department received $3.76 million 
in June 2002 dollars, which he did not believe was value for money.289 
DHHS advised the Committee that the land at Kensington was valued by the 
Valuer-General prior to its sale at $5.5 million. The final sale price for each stage 
was just under $6 million.290

The Committee sought the view of developers regarding land prices. Mr McMillan 
told the Committee that developers base their decision on profit margins 
whatever the land price may be. He said:

The commercial logic of everything we do is that we want a 20 per cent margin 
approximately. The industry operates on a 20 per cent margin. As a return on capital, 
all of our competitors, the banks, the whole industry operate on certain metrics that 
have these sorts of things built into them, so it does not matter.291

As mentioned above, Mr Foa told the Committee that the public land will be sold 
at full market value with all money raised spent on social housing. Mr Foa said 
that:

… the proposed model includes the development and the sale of private homes. 
The income of these properties contributes to the renewal, replacement and 
growth of public housing on each site, but the Committee can be assured that all 
transactions with the private market have to be sold at market value. Land sales have 
to be approved by the Victorian Government Land Monitor and supported by an 
assessment of current market value by the Valuer-General. All revenue is reinvested 
back into the provision of social housing. Property developments of this nature are 
a long burn; they do take a long time, and people have said, ‘It might cross a number 
of property cycles’. But I can assure you that we will be putting financial structures 

287 Kate Shaw, et al., Evaluation of the Kensington redevelopment and place management models: Final report, 
University of Melbourne, Melbourne, 2013, p. 32.

288 Dr Peter Raisbeck, Transcript of evidence, 10 November 2017, p. 4.

289 Dr Peter Raisbeck, Documents tabled at public hearing, 10 November 2017, p. 10.

290 Nick Foa, Director of Housing, Department of Health and Human Services, Response to questions on notice, 
20 April 2018.

291 Stephen McMillan, Managing Director, Citta Property Group, Transcript of evidence, 5 December 2017, p. 30.
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in place that capture any upside of any land increase over time. You can see by the 
objectives of the program that we are seeking innovation through our procurement 
process.292

The Committee acknowledges that the Director of Housing regularly buys and 
sells land as part of ongoing asset management and that land value will be 
determined by the Victorian Government Land Monitor. However, given the 
valuable inner-city locations of the initial nine sites it is important that the sale 
of this land optimises the return for public housing in Victoria. Additionally, 
considering the fact that the land is a public asset, the public has a right to know 
the price paid for the land.

RECOMMENDATION 20:  That the Victorian Government publish the price paid for 
public land sold as part of the Public Housing Renewal Program.

RECOMMENDATION 21:  That the Victorian Government publish the amount of 
money raised by the sale of land during the Public Housing Renewal Program that will be 
allocated to public housing throughout Victoria.

RECOMMENDATION 22:  That at the completion of the Public Housing Renewal 
Program the Victorian Government provide evidence that all money raised by the sale of 
land during the Program has been allocated to public housing throughout Victoria.

5.3 Refurbishing existing stock

The Committee agrees that renewing public housing stock will vastly improve the 
lives of public housing tenants. In their review of the Kensington redevelopment 
program, Shaw et al found that the new buildings had increased the tenants’ 
pride in where they lived, due to the improved quality of the new buildings. The 
authors reported ‘many moving comments from public tenants who felt the 
reduction in stigma most keenly.’293 

Some stakeholders believed that the existing stock included in the Public 
Housing Renewal Program could be refurbished. However, in its submission, the 
Government stated that while refurbishment would extend the life of existing 
ageing stock, this would be expensive and would not address the misalignment 
of bedroom configuration to household size or the broader accessibility 
requirements of tenants. It wrote:

Recent estimates suggest a cost of $200,000 per unit, which includes the installation 
of lifts and improvements in thermal efficiency, as well as upgrades to bathrooms, 
kitchens and internal features. It would not address other challenges such as 
inappropriate floor plans or room configurations, nor estate design, layout or 

292 Nick Foa, Director of Housing, Department of Health and Human Services, Transcript of evidence, 
15 February 2018, p. 17.
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safety. As a result, upgrades would perpetuate, rather than address, the challenge of 
modernising Victoria’s public housing so that it can meet the needs of current and 
future tenants. It has therefore been ruled out as a feasible option.294

Mr Foa described building life of 30 years as a ‘trigger point’ where maintenance 
costs become significant.295 This is also reflected in VAGO’s 2017 audit into public 
housing. VAGO found that DHHS’s total maintenance liability is highest for stock 
aged 31–40 years. This is due to not just the higher percentage of stock in that age 
group, but the liability per unit. 

Several stakeholders agreed that refurbishment of the sites is not viable. For 
example, VCOSS argued that:

… poor access, deteriorating quality and energy performance is deeply embedded in 
their age and design. We reject the idea that public housing tenants should be content 
to live in dilapidated estates, and should not have the same access as other Victorians 
to contemporary homes with modern energy efficient and accessible design.296

Similarly, the Victorian Public Tenants Association believed the existing units 
were no longer fit for purpose. It told the Committee:

The walk-ups that are to be redeveloped do not make optimal use of the site and for 
the most part provide sub-standard accommodation. The properties lack adequate 
ventilation and many are prone to mould. They do not heat and cool effectively or 
efficiently and as a result, we see the poorest people in the state paying a premium for 
gas and electricity. 

For elderly or disabled people walking up three to four flights of stairs is a real 
struggle and for some a very risky proposition. Carrying bags of shopping is 
problematic and for single parents or families with kids having to negotiate stairs 
safely with kids in tow is a serious battle. We simply have to do better than this – all 
politics aside.297

At a public hearing, Mr Mark Feenane, Executive Officer of the Victorian Public 
Tenants Association, expanded on this position. He told the Committee:

They are hellishly hot in summer, they are freezing cold in winter, and they do 
not heat and cool effectively. They are housing the poorest people in the state. By 
definition they have to be, otherwise those people do not get housed there. These 
people have to pay a premium for heating and cooling and everything else that goes 
with living in substandard accommodation. 

You can imagine women with little kids, sole parents and people escaping family 
violence who have got to walk up four flights of stairs with their little kids and their 
shopping — I cannot do it — on a daily basis. There is the risk of those kids falling 

294 Victorian Government, Submission, no. 172, p. 25.
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down, and it is just not on. Elderly people and people with disabilities face the same 
problem. Not everyone gets a ground floor with a little garden and somewhere to play 
in which is ideal.298

In its submission, the Flemington Association accepted that refurbishment of 
public housing units at the Flemington estate was not a viable option. However, 
it also criticised the lack of maintenance over the years that led to the state of 
disrepair, stating:

The Association has for many years unsuccessfully lobbied for improvements to the 
walk-ups. The fact that they could be allowed to fall into such disrepair means that 
the proposed short-term, quick sale of public land to obtain money is of no comfort to 
the community and certainly provides no guarantee that new accommodation (or the 
existing four high-rise) will be looked after into the future. There needs to be a more 
sustainable vision than simply obtaining money from selling off public land.299

While it is clear that Victoria’s public housing stock is ageing, VAGO found that 
DHHS lacks reliable data to assess the condition of its stock and, consequently, 
the rate of deterioration.300 Given the significant investment into the new public 
housing units, the Committee believes that the Victorian Government should 
commit to a public housing monitoring and maintenance strategy. This would 
assist DHHS to assess the condition of stock in future.

FINDING 19:  The poor condition of many public housing estates in Victoria makes 
refurbishment of some, but not all, unviable.

RECOMMENDATION 23:  That the Victorian Government develop and publish an 
ongoing, long‑term monitoring and maintenance strategy for Public Housing Renewal 
Program sites.

RECOMMENDATION 24:  That the Victorian Government identify which public housing 
estates are suitable for refurbishment and those which are not.

5.4 Social mix 

A stated priority for the Public Housing Renewal Program is to integrate social 
and private housing on each site to create ‘mixed tenure’ communities. The 
Government’s desired outcomes include:

• Reducing the concentration of public housing on each site to reduce stigma 
and the impact of social issues associated with high concentration of 
low-income housing

• Creating ‘tenure-blind’ buildings, where public housing looks the same as 
private housing

298 Mark Feenane, Executive Officer, Victorian Public Tenants Assocition, Transcript of evidence, 10 November 2017, 
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300 Auditor‑General, Managing surplus government land, Victorian Auditor‑General’s Office, Melbourne, 2018, p. ix.
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• Integrating social and private housing within each site to provide equal 
access to facilities for all residents.301

5.4.1 Rationale for mixed tenure

Inquiry stakeholders were divided on the perceived effectiveness of a social 
mix at the sites. The Victorian Government’s submission stated that a high 
concentration of public housing and physical separation from the surrounding 
community can lead to ‘stigma and poor social outcomes.’302 Integrated 
mixed-tenure communities is a key outcome of the Public Housing Renewal 
Program that the Government believes will address these problems.303

Research carried out by AHURI found that areas that contain public housing 
attract a broad range of households if that public housing is well built. 
However, AHURI added: ‘Many of the mechanisms through which social mix is 
hypothesised to create benefits for disadvantaged population are either unproven 
or their causality remains ambiguous.’304

According to AHURI, ‘area effects’, such as the availability of public services 
and the impact of broader disadvantage, have the greatest influence on social 
outcomes. Housing mix, it argues, cannot solve problems on its own but can be 
an important part of wider policy aims. This is because ‘the problems to which 
housing policy might be addressed are the result of broader and systemic forces 
that are generating growing inequalities, both of opportunity and outcome.’305 

AHURI also considers that social mix should be measured on a neighbourhood 
scale (4,000 to 8,000 people), rather than small-scale public housing 
developments.306

Similarly, an evaluation of the Carlton estate renewal by Melbourne University 
researchers Abdullahi Jama and Dr Kate Shaw concluded that social mix does 
not equate to social mixing and that ‘the purported benefits for public housing 
tenants are unlikely to materialise.’307

Shaw et al reached a similar conclusion in their review of the Kensington 
redevelopment model. They found: ‘Rather than delivering the cohesive 
community as intended, the ‘introduced’ social mix appears to achieve something 
more akin to the ‘tectonic’ relations … in which the different socio-economic 
groups co-exist (or slide past each other) without interacting.’308
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VCOSS also noted the lack of conclusive evidence on the benefit of social mix at 
public housing estates, particularly in inner-city Melbourne which already enjoys 
good services. Referring to the fact that most of the evidence in this area comes 
from international jurisdictions with greater densities of disadvantage, it wrote: 

Much of the international research examines the negative consequence of entire 
suburbs of entrenched disadvantage, often with a significant racial dimension. It is 
not certain that this translates to an inner Melbourne environment of relatively small 
social housing estates in areas that are otherwise affluent with good amenities.309

Similar arguments were made by the 3081 Community Development Renewal 
Group310 and Yarra City Council.311

The Flemington Association supports the principle of mixed ownership of 
housing on the Flemington estate. This is a priority action of the association’s 
2017 Community Plan.312 However, the Association was sceptical that the Public 
Housing Renewal Program will achieve its stated social aims, writing:

Unfortunately, the renewal will not magically integrate the private and public 
residents. In fact, the Association is concerned that the renewal will lead to severe 
loss of amenity for residents in the four remaining towers which could breed 
resentment and divide the community. With four 1960s towers housing only public 
housing residents, the Association hopes that ways can be found to fulfil the stated 
Design Principle: 

• To balance issues of equity in the successful delivery of private and social housing 
that is ‘tenure-blind’. 

• To provide high levels of residential amenity and liveability. 

But there is no clear strategy to achieve these aims.313

Overall, the evidence suggests that ‘healthy communities’ are found alongside 
good public services and infrastructure. AHURI, for example, examines how 
shared streets, bike lanes and footpaths contribute to social interaction.314 As 
another example, Shaw et al quote a Kensington resident discussing the way in 
which families from different backgrounds mix when their children share public 
infrastructure such as playgrounds:

“I took my niece [to the Venny – the children’s adventure playground] one day, for 
example, and you actually do meet parents and children who are both from public 
and private housing … so that would be a way of actually getting to know [people].” 
[Owner-occupier]315

309 Victorian Council of Social Service, Submission, no. 139, p. 14.

310 3081 Community Development Renewal Group, Submission, no. 84, p. 1.

311 Yarra City Council, Submission, no. 58, pp. 6–8.

312 Flemington Association, Submission, no. 99, p. 2.

313 Ibid., p. 5.

314 Australian Housing and Urban Research Institute, Housing policies, social mix and community outcomes, 
Australian Housing and Urban Research Institute, Melbourne, 2008, p. 35.

315 Kate Shaw, et al., Evaluation of the Kensington redevelopment and place management models: Final report, 
University of Melbourne, Melbourne, 2013, p. 95.



102 Legal and Social Issues Committee

Chapter 5 The Public Housing Renewal Program financial and social model

5

FINDING 20:  Research has found that it is not clear that creating a social mix of tenants 
alone leads to social mixing or improves the life outcomes of public housing tenants. 
Rather, such a mix can be a part of a broader policy of creating healthy communities. This 
is because the social mix of neighbourhoods has a stronger influence on social outcomes.

RECOMMENDATION 25:  That the Victorian Government conduct a longitudinal study 
on the link between social mix and social outcomes at public housing estates, and lead 
research into local area effects in disadvantaged communities in Victoria. The results of 
the studies should influence future social housing policy.

5.4.2 Tenure‑blind developments

Another aim of the Public Housing Renewal Program is to further reduce stigma 
for public housing tenants through building inclusive public housing complexes 
that are indistinguishable from private buildings, either on the same site or 
nearby.

The Committee received broad support for the concept of ‘tenure-blind’ 
developments. For example, VCOSS believed that public housing tenants may 
be concerned about discrimination or prejudice from living in public housing. It 
wrote:

Tenants do not wish their address to be easily identified as public housing, nor their 
home to obviously be distinctly public housing, or different from the surrounding 
private housing. They want their children to be confident in inviting their friends 
home from school free of stigma or embarrassment.316

Accordingly, VCOSS recommended that building designs on the sites do not 
differentiate between public and private housing.317

Some stakeholders were concerned that although the buildings would appear to 
be tenure blind, the quality of the units and facilities would be lower for public 
housing tenants. The Victorian Public Tenants Association argued that that this 
occurred at the Carlton estate where one tower houses private residents while the 
other houses social housing tenants.318 

Mr Foa told the Committee that the Government is pursuing ‘genuine integration’ 
through the Public Housing Renewal Program and has been ‘insistent’ on 
tenure-blind designs with developers.319

FINDING 21:  Research shows the benefits of tenure‑blind design where public and 
private housing are indistinguishable from each other.

RECOMMENDATION 26:  That the Victorian Government ensure that designs of public 
and private housing at each site are tenure blind, including equitable access of public 
tenants to common facilities where practicable.

316 Victorian Council of Social Service, Submission, no. 139, p. 14.
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5.4.3 Ratio of public‑to‑private housing

The Victorian Government has not stated what the ratio mix of public and private 
housing will be on the redeveloped sites. However, the Committee heard that 
a common figure in research is approximately 30 per cent public housing to 
70 per cent private housing. 

The Committee was unable to determine why this ratio is considered to provide 
the best outcome. Citta Property Group Director Mr Stephen McMillan told the 
Committee that the 30:70 ratio is accepted as optimal across Australia, however 
he conceded he was unaware of the basis of this claim.320

Dr Peter Raisbeck, an academic who worked on the Kensington estate renewal 
evaluation, discussed the ratio with the Committee at a public hearing. He said 
that he, too, was unable to determine how the ratio has come to be accepted as the 
optimal mix:

… in terms of the 30:70 mix … this idea or notion or ratio appears to have come out 
as a result of a series of qualitative consultancy reports prepared for the Kensington 
Estate Redevelopment Advisory Committee; in other words, the advisory committee 
which sat before or worked out what they were going to do with the estate in 1999. 
This mix of 30:70, once determined, formed the key element of the redevelopment’s 
financial structure, but there were no alternative quantitative forecasts and none 
appeared to have been undertaken regarding the initial proposal for a 30:70 mix of 
new public and private housing units. In other words, it appears that prior to tender 
no quantitative business case was prepared to explore the implications of this mix for 
cash flows and the risk profile of the project.

The Kensington evaluation reported that the Kensington Estate Redevelopment 
Advisory Committee also viewed literature on a 1995 Victorian Housing 
Commission redevelopment of a site in Preston that produced a 35:65 mix.321

In addition, Dr Raisbeck conducted economic modelling of scenarios with a 
different ratio of public-to-private units. His research found that a 50:50 ratio of 
public and private units could have been achieved for a relatively low marginal 
cost increase to the Victorian Government during the Kensington site renewal.322 

Irrespective of cost, some stakeholders advocated for an increase in the ratio 
of public housing units as a matter of principle.323 Cr Laurence Evans, Mayor 
of Bayside City Council, stated that the Council was seeking an increase to 
50 per cent public housing units on the New Street, Brighton site.324 

Darebin City Council went further in arguing that the redeveloped sites should 
remain social housing only, to address the projected demand of public housing.325
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The increase in social housing stock is discussed in more detail in Chapter 2 of 
this Final Report.

The Committee is concerned that adopting a one-size-fits-all ratio of public–
private units for each estate fails to recognise local area effects and may not 
provide optimal social and economic outcomes for the use of public housing land. 
However, the Committee also acknowledges that the financial model chosen by 
the Victorian Government may not allow a greater mix of public and private units.

The Committee is not in a position to determine the optimal ratio of 
public-to-private housing on each site. The Committee believes that each site 
should be analysed to determine the optimal ratio that provides the best return 
for the State.

Table 5.1 outlines the ratio of public-to-private builds in the proposed schedules.

Table 5.1 Ratio of public‑to‑private builds following the Standing Advisory Committee 
reports.

Renewal sites Public‑to‑private ratio

Abbotsford Street, North Melbourne 37:63

Bellbardia and Tarakan estates, Heidelberg West 17:83 (Bellbardia)

65:35 (Tarakan)

Gronn Place, Brunswick West 44:56

New Street, Brighton 45:55

Walker Street, Northcote 43:57

Flemington estate(a) 21:79

(a) Not part of the Public Housing Renewal Program.

Source: Social Housing Renewal Standing Advisory Committee, Report No 1 — Common Issues, Victorian Government, 
Melbourne, 2017.

FINDING 22:  It is unclear what the final ratio of public‑to‑private units on each Public 
Housing Renewal Program site will be.

RECOMMENDATION 27:  That the Victorian Government explain the rationale behind 
the final public‑to‑private ratio build at each Public Housing Renewal Program site. This 
rationale should help inform future decision‑making for the Program.

5.4.4 ‘Salt and pepper’ and block‑by‑block developments

The two main methods of integrating public and private housing discussed 
during the Inquiry were:

• ‘Salt and pepper’, where public and private housing units exist within the 
same complex (as happened at Kensington)

• Block-by-block, where each complex is dedicated specifically to either 
private or public housing (as happened at Carlton).
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The Victorian Public Tenants Association supports a salt and pepper mix to 
create an ‘integrated cohesive community without the stigma attached to some 
… stand alone public housing developments.’ It noted that a similar approach 
was undertaken for the Olympia and Heidelberg developments, which it believed 
created ‘better and more integrated communities.’.326

Boroondara and Yarra Councils also supported a salt and pepper build.327 
Similarly, the Building Designers Association of Victoria believed it to be ‘best 
practice’ to reduce the stigma and isolation of public housing.328

However, the Committee also heard there were inherent design and management 
issues associated with salt and pepper developments. Mr McMillan explained the 
rationale behind constructing public and private housing block-by-block, telling 
the Committee:

From the State’s perspective they prefer to manage a building which they totally 
control. If you want to do salt and pepper, the State’s apartments get sprinkled 
through a body corporate, and you lose control. You do not have total control. You 
have to follow the rules of the body corporate. So there is a very clear view that the 
State wants to keep control of its assets and not be dictated to by a body corporate. 
There is also a view that it is more efficient to manage it if all of the units are in one 
building, and then they are not having to pay body strata fees et cetera.329

Mr McMillan added that integration of social and private units in the same 
building lowers the value of private units. However, he stated this would impose 
a greater cost for the Government rather than reducing profit to a developer, Mr 
McMillan said:

It does not matter to our return. It matters to you because you are the landowner. 
If you impose upon us a requirement that we have got to do salt and pepper, the 
imposition of that policy means that that land is less valuable. It is as simple as that. 
It does not impact the profitability from a developer’s point of view. We will just price 
the deal differently.330

In their joint submission, Launch Housing and Transforming Housing advocated 
for a variety of mixed ownership clusters, stating:

Mixed-tenure developments that integrate housing so that social and private 
properties are located side by side and are not discernibly different from each other, 
is more successful in achieving a socially cohesive neighbourhood than other models 
of tenure mix … Similarly, urban design should allow for a variety of spaces ranging 
from private to semi-private and semi-public to public … This is to allow residents to 
choose the degree to which they interact with people from different groups.331

326 Victorian Public Tenants Association, Submission, no. 70, pp. 5–6.

327 Yarra City Council, Submission, no. 58, p. 9; Boroondara City Council, Submission, no. 64, p. 8.

328 Building Designers Association Victoria, Submission, no. 168, p. 2.

329 Stephen McMillan, Managing Director, Citta Property Group, Transcript of evidence, 5 December 2017, p. 29.

330 Ibid., p. 30.

331 Transforming Housing and Launch Housing, Submission, no. 87, p. 14.
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The organisations advocated inclusion through:

… ‘salt and peppering’ social and private housing throughout the sites in small 
clusters, designing public and private dwellings that are indistinguishable from each 
other and by creating spaces that can be equally shared by different residents of the 
development.332

The Committee acknowledges the inherent difficulties with integrating public 
and private housing into the same complex. It believes there are benefits that can 
be achieved through a variety of housing mixes.

FINDING 23:  It is more important for public and private housing be indistinguishable 
from each other and built to the same standard than built to a set model.

RECOMMENDATION 28:  That the Victorian Government work with social housing 
experts and developers to determine the most appropriate development mix for each 
Public Housing Renewal Program site.

332 Ibid., p. 5; Boroondara City Council, Submission, no. 64.
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A1Appendix 1  
Submissions

Submission no. Name

1 Emily Frain

2 Ian Robertson

3 Dr Kate Shaw

4 Peter and Rita Fellows

5 Sue Burman

6 Maree Wilson

7 Banyule City Council

8 Jane Taylor

9 Australian Housing and Urban Research Institute

10 Eddie Bell

11 Jan Lacey

12 Steve Raskovy

13 John Scarratt

14 Gebreselassie Simon

15 John Kirkinis

16 City of Stonnington

17 Defend and Extend Public Housing

18 Housing for the Aged Action Group

19 Abigail Benham‑Bannon

20 City of Port Phillip

21 Richard Agar

22 Nick Legge

23 City of Melbourne

24 Teresa Mankowska

25 Stephen and Esther Ryan

26 Robert Lam

27 Sue Leigh

28 Hassan Adan

29 Michael Naismith

30 Hands off Public Housing

31 Old Colonists' Association of Victoria

32 Ashburton Residents Action Group

33 Wingate Avenue Community Centre

34 Jesuit Social Services

35 Margo Coomber

36 Lorraine Siska

37 Port Phillip Housing Association

38 Ahmed Abdi
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Submission no. Name

39 Neville Haining

40 Margaret Hall

41 Seaford Housing Action Coalition

42 Grace Mugford

43 Paul McCourt

44 Michael Doyle

45 Salvatore Furfaro

46 Richard Holt

47 Hobsons Bay City Council

48 Dan McDonnell

49 All Saints Anglican Church

50 Sanjeewani Pathirage

51 Lesley Skinner

52 Deborah Patterson

53 Marcellene D'Menzie

54 John Friend‑Pereira and Gemma‑Jane Cooper

55 Jack Mahoney

56 Eileen Artmann

57 Mission Australia and Mission Australia Housing

58 Yarra City Council

59 Suzanne Crellin

60 Sally Ryan

61 City of Darebin

62 Yusuf Kose

63 Council to Homeless Persons

64 City of Boroondara

65 Carol Spark

66 Anne Greenaway

67 North and West Melbourne Association

68 Mukaddes Kurucu

69 Ubah Hussein

70 Victorian Public Tenants Association

71 James Hill

72 Jennifer Easson

73 Cathy van der Zee

74 Dr Caroline Reed

75 Justin Mottram

76 Kerry Jennings

77 Elizabeth Le Fanu

78 Dr Julie Lawson

79 Rose Iser

80 Community Change Alliance in the South East

81 Hawthorn Residents Action Group

82 Community Housing Industry Association Victoria



Inquiry into the Public Housing Renewal Program 109

Appendix 1 Submissions

A1
Submission no. Name

83 Housing and Homelessness Network ‑ Boroondara and Manningham

84 Community Development Renewal Group

85 Wendy Dawson

86 Joy Macdonald

87 Transforming Housing and Launch Housing

88 St Kilda Community Housing

89 Mornington Peninsula Shire

90 Launch Housing

91 Howard Marosi

92 Council of Single Mothers and their Children

93 Shirley Walker

94 Dr Winsome Roberts

95 Bayside City Council

96 Confidential

97 Janet Graham

98 Philip Salom

99 Flemington Association

100 Meredith Kidby

101 Dr Duncan Rouch

102 Nadia Ford

103 Hanh To

104 Living Positive Victoria

105 Ana‑Maria Rivera

106 Andrew and Jennifer Martin

107 Christopher Haslam

108 Professor Ian and Elizabeth Porter

109 Liam Davies

110 Tyrone Mounsey

111 Elizabeth Bol

112 Committee of Management North Carlton Railway Neighbourhood

113 Tenants Victoria

114 Darebin Disability Advisory Committee and the Active and Healthy Ageing Board

115 Tahnee Wright

116 Philip Gluyas

117 Dee Carlson

118 Kerstin Kilian

119 Jerusalem Melees

120 Anthony Feigl

121 The Salvation Army

122 Martina Macey

123 South Port Community Housing Group

124 Coalition of Community Legal Centres

125 Libby Stewart

126 Dr Bruce Quig
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127 Banyule Community Health Social Work Team

128 Moonee Valley Legal Service

129 West Heidelberg Community Legal Service

130 Bernadette Coombe

131 Friends of Public Housing

132 Margaret Jungwirth

133 Moreland City Council

134 Jeremy Evans

135 Name Withheld

136 Ellie Bastow

137 St Andrews Foundation

138 Brotherhood of St Laurence

139 Victorian Council of Social Service

140‑157 Pro forma submission A (see below)

158 Leni May

159 Frances Josephine Moore

160 Louis O'Connor

161 Sarah Burnell

162 Christian Gorgoni

163 Mary Ellen

164 Lenka Thompson

165 Dr Margaret McKenzie

166 Tiana Kollas

167 Jan Smith

168 Building Designers Association Victoria

169 North Brighton Residents Action Group

170 Justice Connect Homeless Law

171 Name Withheld

172 Government of Victoria
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A1.1 Pro forma submission A

Submission no. Name

140 Jane Mavoa

141 John Oldfield

142 Sarah Timms

143 Laurence Kenny

144 Glenn Michael

145 Janice Nash

146 Alisha Cruse

147 Jenny Ilasi

148 Ana Gionino

149 Ben Leunig

150 Pat Stormont

151 Abdi Mumin

152 Kathy Doliniec

153 Penny Snow

154 Sonja van Dort

155 Gabrielle Innes

156 Ozan Yildirim

157 Vicky Tran
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Appendix 2  
Public hearings

Thursday 15 February 2018 — Federation Room, Parliament House, 
Spring Street, East Melbourne

Name Title Organisation

Kathy Mitchell Chair Social Housing Renewal Standing Advisory 
CommitteeSarah Carlisle Deputy Chair

Nick Foa Director of Housing Department of Health and Human Services

Hamdi Ali Secretary Carlton Housing Estates Residents Services

Martina Macey

Tuesday 5 December 2017 — Legislative Council Committee Room, 
Parliament House, Spring Street, East Melbourne

Name Title Organisation

Jenni Smith Executive Officer Northern Community Legal Centre

Stephanie Price Principal Lawyer West Heidelberg Community Legal Service

Agata Wierzbowski Principal Lawyer St Kilda Legal Service

Cr Steven Stefanopoulos Mayor Stonnington City Council

Cr Coral Ross Councillor Booroondara City Council

Cr Laurence Evans Mayor Bayside City Council

Stephen McMillan Director Citta Property Group

Rob Spence Chief Executive Officer Municipal Association of Victoria

Salvatore Furfaro

Nick Legge
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Friday 10 November 2017 — Legislative Council Committee Room, 
Parliament House, Spring Street, East Melbourne

Name Title Organisation

Dr Peter Raisbeck

Mark Feenane Executive Officer Victorian Public Tenants Association

Jan Thorpe General Manager 

Wingate Avenue Community CentreHilary Smith Senior Projects Manager

Suzanne Midolo Committee Member

Lesley Dredge Chief Executive Officer Community Housing Industry Association 
VictoriaHaleh Homaei Chair

Richard Holt

Dr Ian Porter Committee Member
Ashburton Residents Action Group

Peter Fellows Committee Member
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Appendix 3 
Social housing renewal projects 
in Victoria

A3.1 Markham Avenue, Ashburton

The Markham Estate is a public housing redevelopment project that began 
in 2015. It is currently under review as the Planning Amendment approved for the 
site was revoked by the Legislative Council in November 2017. 

Renewal of the estate was undertaken by Development Victoria. The project 
involved demolition of 56 public housing units, which was completed in 2016. 
These were planned to be replaced with 62 public housing units and 163 private 
units.

In its submission, the Government outlined the process for the Markham Avenue 
estate:

• A community consultation process was held during 2016. Issues highlighted 
included density, traffic and adverse effect on community infrastructure.

• A combined town planning amendment and planning permit application 
was submitted to the Minister for Planning following the consultation 
process. The application was later amended to incorporate changes 
requested by stakeholders.

• The Minister for Planning Approved the Markham Housing Estate 
Incorporated Document in September 2017. It was gazetted on 
5 October 2017.

• On 16 November 2017, Planning Amendment C251 was revoked by vote of 
the Legislative Council under section 38 of the Planning and Environment 
Act 1987.332

A3.2 Koolkuna Lane, Hampton

The Koolkuna Lane precinct is being redeveloped as part of the Hampton Station 
Enhancement Project, which is being administered by VicTrack. EPC Pacific333 
was appointed as the developer. At the time of writing, the proposal was before 
VCAT.

332 Victorian Government, Submission, no. 172, pp. 34–35.

333 Trading as Villiage @ Hampton Pty Ltd.
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There are 16 public ‘elderly persons units’ on the corner of Koolkuna Lane and 
Willis Street, Hampton, which are considered no longer fit for purpose. These will 
be replaced with 18 new public housing units.

The Government engaged in community consultation sessions in November 2016. 
This included a website, on-street engagement and two ‘drop-in’ sessions hosted 
by DHHS. Plans for the development were submitted to Bayside City Council in 
December 2016. The plans included a seven-storey development with nine shops 
and 207 dwellings (including 18 social housing units).

In June 2017 Bayside City Council refused the planning application and the 
matter was referred to VCAT on appeal.334

A3.3 Stokes, Penola and Oakover Street, Preston.

The Preston site is currently vacant as public housing previously on the site was 
demolished in stages over a number of years until 2012, as it was considered not 
fit for purpose. Redevelopment of the site will occur in two stages and includes 
construction of private housing to fund the project. The Government has 
committed $20 million for the redevelopment under Homes for Victorians.335

Under stage one of the redevelopment, 68 new public housing units will be 
constructed on two sites. These replace 62 public housing units that were 
previously on the estate. The first site will consist of 22 apartments in three 
storeys. The second site will include 46 apartment in four storeys.

Stage two of the Preston redevelopment forms part of the Government’s current 
procurement process, along with six of the Public Housing Renewal Program 
sites. This stage involves construction of public housing units on a vacant lot 
on the corner of Stokes and Penola Streets and replacing units on Oakover Road 
(which currently has 26 public housing units on it). Redevelopment must include 
a minimum of 30 public housing units on the two sites.336

The Government stated that it has provided five relocatable units on vacant 
land under stage two of the renewal, as part of the Towards Home initiative. 
This is intended to provide short-term accommodation and intensive support to 
homeless people as they transition in sustainable longer term accommodation.337 

334 Victorian Government, Submission, no. 172, p. 35. On 31 January 2018, VCAT reduced the height limit to six 
storeys.

335 Victorian Government, Homes for Victorians — Affordability, access and choice, Victorian Government, 
Melbourne, 2017, p. 35.

336 Victorian Government, Submission, no. 172, p. 36.

337 Ibid.
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A3.4 Olympia Housing Initiative

The Olympia Housing Initiative was announced in 2012. The Government has 
allocated $160 over 10 years to renew public housing sites in Heidelberg West, 
Heidelberg Heights and Bellfield suburbs. The Initiative is administered by the 
Victorian Health and Human Services Building Authority.338

The Initiative consists of two streams. Stream one aims to replace 600 ‘unusable 
or outdated’ public housing units with newly constructed units. Unlike the Public 
Housing Renewal Program, there is no requirement for a 10 per cent increase in 
public housing stock — the number of units will remain the same.339

Stream two aims to identify larger sites for redevelopment and opportunities to 
initiate partnerships with the private and community housing sectors.340

According to the Government, over 900 tenants have been contacted about 
voluntary participation in the initiative. More than 230 families have been 
relocated to new housing.341 224 new units have been built, with 35 more undoing 
construction in the 2017–18 financial year.342

338 Victorian Health and Human Services Building Authority, ‘Olympia Housing Initiative’, viewed 5 February 2018, 
<https://vhhsba.vic.gov.au>.

339 Victorian Government, Submission, no. 172, pp. 36–37.

340 Ibid.

341 Ibid., p. 37.

342 Ibid.
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Neighbourly behaviour statement

Before you proceed, save this document into your hard drive or desktop.

Most public housing tenants are good neighbours, but the behaviour of some tenants can make life in public 
housing communities less enjoyable and unsafe for others.

This Neighbourly behaviour statement issued by the Department of Health and Human Services outlines the 
behaviour expected of public housing tenants. Tenants who do not meet their obligations and responsibilities 
risk losing their public housing tenancy. 

New tenants must sign this statement prior to the Director of Housing entering into a tenancy 
agreement with them.

Being a good neighbour
Local communities work best when neighbours:

• respect others’ rights and privacy
• take responsibility for their actions and those of their family and visitors
• respect communal areas and others’ right to appropriately use these spaces
• are considerate and tolerant of others.

Un-neighbourly behaviour
Tenants who interfere with neighbours’ rights are not good neighbours.  Examples of un-neighbourly 
behaviour include:

• vandalism and destruction of others’ property or common areas
• aggressive or violent behaviour
• illegal activity
• excessive noise or disruptive behaviour
• failing to keep the rented property in a reasonably clean condition including the outdoor areas.

Keeping a property reasonably clean could include such things as maintaining the garden, not undertaking 
repairs on automobiles, motorbikes and bicycles in front yards or on the street, properly disposing of rubbish, 
not storing excessive amounts of furniture, household goods or papers which could create a fire risk. 

Your tenancy agreement with us
Your tenancy agreement sets out your rights and responsibilities. Information on your rights and 
responsibilities is also available on the department’s housing website <www.housing.vic.gov.au>

Complying with your tenancy agreement
You are expected to:

• pay your rent and related charges on time
• always provide accurate information about who is living in your property
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2 Neighbourly behaviour statement

• not sub-let any part of your property
• keep your rented property reasonably clean both inside and outside 
• avoid damaging your property or common areas 
• not interfere with your neighbours’ rights to peace, comfort and privacy.

Consequences of breaching your tenancy agreement 
The Department of Health and Human Services (the department) will issue a breach of duty notice if you, a 
household member or visitor to the house:

• cause a nuisance or interfere with the reasonable peace, comfort or privacy of your neighbours
• damage your rented property or common areas 
• fail to keep your rented property in reasonably clean condition
• install any fixtures or make any alteration, renovation or addition to the rented property without the 

department’s consent.

Under the department’s ‘three strikes policy’, if you breach the same duty provision three times within a 
12-month period, or breach a compliance order, a decision may be taken to terminate your tenancy in 
accordance with the Residential Tenancies Act 1997.

The department will seek compensation for any damage to a rented property, and seek to end a tenancy 
where necessary to ensure the safety and wellbeing of others.  

The department will take a zero tolerance approach to: 

• malicious damage to a property
• endangerment of the safety of other occupiers
• use of a property for illegal purposes or drug-related conduct.

If you engage in any of these activities, you will risk being evicted under the Residential Tenancies 
Act 1997.

I/we acknowledge the behaviour expected of me/us while living in public housing:

Full name of Tenant 1

Signature

Date

Full name of Tenant 2

Signature

Date

Full name of Tenant 3

Signature

Date

Full name of Tenant 4

Signature

Date
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Neighbourly behaviour statement 3

Information privacy
The Department of Health and Human Services is committed to protecting the privacy of your personal 
information. Personal information is information which directly or indirectly identifies a person. We need to 
collect and handle your personal information in order to be able to process your application. All the 
information you give us will be handled in accordance with the Privacy and Data Protection Act 2014 and the 
Health Records Act 2001.

If you are using other department programs we may share some of your information with them to help us 
coordinate better services for you. We will not use your information for any other purpose other than those 
listed on these forms, to provide services to you, or without your consent, unless the law requires us to do 
so. 

You can access your information through the Freedom of Information Act 1982 or through the Privacy and 
Data Protection Act 2014. For information about Freedom of Information requests, call 1300 650 172 or 
apply online at www.foi.vic.gov.au.  For further information about privacy, call: 1300 884 706 or email: 
privacy@dhhs.vic.gov.au

To receive this publication in another accessible format, contact your local office using 
the National Relay Service 13 36 77 if required.

Authorised and published by the Victorian Government, 1 Treasury Place, Melbourne.

© State of Victoria, Department of Health and Human Services August 2016.

This information is also available in other community languages, including Arabic, Chinese, Croatian, 
Greek, Italian, Polish, Russian, Somali, Spanish, Turkish and Vietnamese.

Available at < www.housing.vic.gov.au>
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Appendix 5 
Summary of Victorian Housing 
Register categories

Victorian Housing Register: Eligibility Policy Framework 3

• Priority Access – for people most in need of housing. The priority access categories are Emergency 
Management Housing, Priority Transfers, Homeless with Support, Supported Housing, Special Housing Needs, 
and Special Housing Needs aged 55 years and over.

• Register of Interest – for eligible applicants to register their interest for social housing.

Table 1 outlines the categories of the register in more detail.

Table 1: Victorian Housing Register categories

Category New Applicants 
or Transfer 
Applicants

Pr
io

rit
y 

A
cc

es
s

Emergency Management Housing – for people whose housing is no longer safe 
or habitable, due to an emergency, for example a house fire, bushfire, flood or 
storm.

New and Transfer 
Applicants

Priority Transfers – for people that require urgent relocation to another social 
housing property as their current property is unsafe; is to be sold; redeveloped or 
better utilised

Transfer 
Applicants

Homeless with Support – for people who are homeless or experiencing family 
violence and need support to obtain and establish appropriate, long term housing 

New Applicants

Supported Housing – for people who live in unsuitable housing and have a 
disability or long-term health problem requiring major structural modifications 
and/or personal support to live independently

New Applicants

Special Housing Needs – for people who are living in housing that has become 
unsuitable and who have no alternative housing options.

New and Transfer 
Applicants

Special Housing Needs aged 55 years and over – for singles and couples who 
are aged 55 years and over, and who are not eligible for another priority category.

New

Register of Interest – for people who do not have an urgent housing need but are 
interested in social housing to apply to the Register for consideration

New and Transfer 
Applicants

*This is a summary only. See relevant operational guidelines for further detail on eligibility.

Only one person from each household can be listed as the primary applicant. It is the primary applicant’s 
responsibility to:

• ensure all sections of the form are complete, including the declaration that the information contained in the 
application is true and correct

• provide the required documents.

Applicants can only be listed on one register application at a time. Children can be listed on more than one 
application if they live in different houses. 

Current social housing tenants can apply for a housing transfer by contacting their social housing organisation to let 
them know they are applying for a housing transfer and the reason why.

Am I eligible?
To be eligible for social housing, primary applicants generally must live in Victoria and:

• be an Australian citizen or permanent resident of Australia
• meet the income and asset eligibility limits for your household
• have an independent income
• not own a property in which you could live.

Source: Department of Health and Human Services, Victorian Housing Register — Eligibility policy framework, Department of 
Health and Human Services, Melbourne, 2017, p. 3.
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Appendix 6 
Outcomes of the Social Housing 
Renewal Standing Advisory 
Committee recommendations

A6.1 Debneys Precinct, Flemington Estate Renewal

Recommendation Minister’s response Outcome

Replace the exhibited version of 
Development Plan Overlay Schedule 8 
with the revised version as provided in 
Appendix D.

Supported in part The amended DPO schedule contains 
some similar aspects to the SAC proposal, 
however does not include:

• Decision Guidelines to provide for 
consideration of stakeholder views 
prior to the approval of the DPO

– A Strategy for Community 
Engagement to facilitate feedback 
on the proposed DPO

– Instead, a Community Engagement 
Report must form part of the DPO

• A requirement to make the proposed 
DPO publicly available for inspection 
prior to the Responsible Authority’s 
consideration.

Update the Framework Plan in the 
Debneys Precinct Structure Plan to be 
consistent with the updated Development 
Plan Overlay Schedule 8.

Supported in part 
— 

to be further 
considered at a 
later point in time

No update to Framework Plan

Amend Clause 21.06‑7 of the Moonee 
Valley Planning Scheme to include the 
following additional dot point: 

• “Complete Stage 2 of the Debneys 
Precinct Structure Plan prior to the 
completion of the redevelopment of the 
Flemington Housing Estate envisaged 
under Stage 1 of the Structure Plan.”.

Supported Amended Clause 21.06‑17 to include the 
recommended additional text. 

Note: Not part of the Public Housing Renewal Program.
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A6.2 Gronn Place Estate, Brunswick West

Recommendation Minister’s response Outcome

Amend the additional policy statement 
added at Clause 22.01‑3 to read:

• “Ensure that new higher density 
development on public housing sites in 
the Mixed Use Zone is designed to meet 
the relevant built form provisions as set 
out in the applicable zone and overlay 
controls”.

Supported Amended Clause 22.01‑3 to include the 
recommended additional text.

Amend Schedule 2 of the Mixed Use Zone 
as follows: 

• the second objective to read “To 
provide for housing diversity”. 

• the third objective to read “To provide 
for limited non‑residential uses in 
appropriate locations where potential 
amenity impacts as a result of the uses 
can be appropriately managed”.

Supported Amended Schedule 2 to include the 
recommended additional text.

Amend the Development Plan Overlay 
Schedule 12 in accordance with the 
Committee’s recommended version 
contained in Appendix D of this report.

Supported in part The amended DPO schedule contains 
some similar aspects to the SAC proposal, 
however does not include:

• Decision Guidelines to provide for 
consideration of stakeholder views 
prior to the approval of the DPO

• A Strategy for Community Engagement 
to facilitate feedback on the proposed 
DPO

– Instead, a Community Engagement 
Report must form part of the DPO

• A requirement to make the proposed 
DPO publicly available for inspection 
prior to the Responsible Authority’s 
consideration.
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A6.3 Bellbardia and Tarakan Estates, Heidelberg West

Recommendation Minister’s response Outcome

Apply the Residential Growth Zone to the 
Tarakan site

Supported Applied the Residential Growth Zone

Abandon the proposed changes to the 
table in Clause 21.06‑2

Supported No changes made to the table in Clause 
21.06‑2 as recommended.

Amend the Development Plan Overlay 
Schedule 5 (Bellbardia Estate) and 
Development Plan Overlay Schedule 6 
(Tarakan Estate) in accordance with the 
Committee’s recommended versions 
contained in Appendices D and E of its 
report.

Supported in part The amended DPO schedules contain 
some similar aspects to the SAC proposal, 
however does not include:

• Decision Guidelines to provide for 
consideration of stakeholder views 
prior to the approval of the DPO

• A Strategy for Community Engagement 
to facilitate feedback on the proposed 
DPO

– Instead, a Community Engagement 
Report must form part of the DPO

• A requirement to make the proposed 
DPO publicly available for inspection 
prior to the Responsible Authority’s 
consideration.

A6.4 Walker Street Estate, Northcote

Recommendation Minister’s response Outcome

Apply the Residential Growth Zone to the 
site, with a tailored schedule to reflect 
the heights proposed as mandatory in 
Development Plan Overlay Schedule 13.

Not supported Applied a Mixed Use Zone to the site 
and no reference made to the proposed 
heights being mandatory in the DPO.

DHHS and Council work together to 
determine an appropriate location for a 
pedestrian/cycle path and to facilitate the 
rehabilitation of the Merri Creek reserve 
abutting the site.

Supported

Amend the Development Plan Overlay 
Schedule 13 in accordance with the 
Committee’s recommended version 
contained in Appendix D.

Supported in part The amended DPO schedule contains 
some similar aspects to the SAC proposal, 
however does not include:

• Decision Guidelines to provide for 
consideration of stakeholder views 
prior to the approval of the DPO

• A Strategy for Community Engagement 
to facilitate feedback on the proposed 
DPO

– Instead, a Community Engagement 
Report must form part of the DPO

• A requirement to make the proposed 
DPO publicly available for inspection 
prior to the Responsible Authority’s 
consideration.
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A6.5 Abbotsford Street, North Melbourne

Recommendation Minister’s response Outcome

Apply the Public Use Zone 2 to the part of 
the site designated Area 2 in the Concept 
Plan

Not supported Applied a Residential Growth Zone to the 
whole site.

Apply the Residential Growth Zone to 
the balance of the site, with a tailored 
Schedule to specify mandatory height 
limits of five storeys across the whole 
of the site consistent with those in the 
Committee’s recommended version of 
Development Plan Overlay Schedule 11

Support in part Applied a Residential Growth Zone to the 
whole site.

Applied mandatory 5‑storey height limits 
implemented across the whole site.

Delete the proposed changes to Clauses 
21.04 and 21.06 of the Municipal Strategic 
Statement

Supported No changes made to Clauses 21.04 and 
21.06. 

Amend the Development Plan Overlay 
Schedule 11 in accordance with the 
Committee’s recommended version 
contained in Appendix D of its Report.

Support in part The amended DPO schedule contains 
some similar aspects to the SAC proposal, 
however does not include:

• Decision Guidelines to provide for 
consideration of stakeholder views 
prior to the approval of the DPO

• A Strategy for Community Engagement 
to facilitate feedback on the proposed 
DPO

– Instead, a Community Engagement 
Report must form part of the DPO

• A requirement to make the proposed 
DPO publicly available for inspection 
prior to the Responsible Authority’s 
consideration.
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A6.6 New Street, Brighton

Recommendation Minister’s response Outcome

Approve draft Amendment C157 to the 
Bayside Planning Scheme, subject to the 
following changes:

• Apply the Residential Growth Zone 
to the site, with a tailored schedule to 
provide a mandatory six storey height 
limit. 

Supported Applied the Residential Growth Zone to 
the site and applied mandatory six storey 
height limits.

• Amend the Development Plan Overlay 
Schedule 3 in accordance with the 
Committee’s recommended version 
contained in Appendix D of this report.

Supported in part The amended DPO schedule contains 
some similar aspects to the SAC proposal, 
however does not include:

• Decision Guidelines to provide for 
consideration of stakeholder views 
prior to the approval of the DPO

• A Strategy for Community Engagement 
to facilitate feedback on the proposed 
DPO

– Instead, a Community Engagement 
Report must form part of the DPO

• A requirement to make the proposed 
DPO publicly available for inspection 
prior to the Responsible Authority’s 
consideration.

If the above Recommendation (1(a)) 
is not adopted, amend Clause 22.06 
of the Bayside Planning Scheme 
(Neighbourhood Character Policy) so that 
it does not apply to the site.

Not applicable
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Appendix 8 Summary of Social Housing Renewal Standing Advisory Committee height and setback recommendations

A8

A8.1 Debneys Precinct, Flemington Estate Renewal

Social Housing Renewal Standing Advisory Committee 
Debney’s Precinct, Flemington | 10 November 2017 

Page 45 

Concept Plan (Note: include Concept Plan, legend and table as an integrated document) 

Note: The Concept Plan should incorporate the Committee’s recommendation to align the 
north-south road with the existing Stubbs Street intersection and to shift the link between 
Victoria Street and the northern extension of Holland Court (along the boundary of the Debney 
Meadows Primary School site) further to the south.  

The Reference to ‘Interface Treatments’ in the legend needs to be amended to say ‘Interface 
Treatments (with associated minimum ground level boundary setbacks’). 

 
  Area Maximum building height

1 6 storeys

2 6 storeys

3 8 storeys

4 7 storeys

5 6 storeys

6 8 storeys

Note: Not part of the Public Housing Renewal Program.

Source: Social Housing Renewal Standing Advisory Committee Report 2: Flemington, Appendix D, p 45.
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Appendix 8 Summary of Social Housing Renewal Standing Advisory Committee height and setback recommendations

A8

A8.2 Gronn Place Estate, Brunswick West

Social Housing Renewal Standing Advisory Committee 
Gronn Place, Brunswick West| 10 November 2017 

 

Page 33 

Concept Plan (Committee Note 1: include Concept Plan, legend and table as an integrated 
document) 

 

Committee Note 2: The Concept Plan needs to be amended to address the following: 

 the reference to ‘Interface Treatments’ in the legend needs to be amended to say ‘Interface 
Treatments (with associated minimum ground level boundary setbacks)    

Area Maximum building height

1 3 storeys

2 2 – 6 storeys

3 3 – 6 storeys

4 3 – 6 storeys

5 3 – 6 storeys

Source: Social Housing Renewal Standing Advisory Committee Report 3: Brunswick West, Appendix D, p 33.
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Appendix 8 Summary of Social Housing Renewal Standing Advisory Committee height and setback recommendations

A8

A8.3 Bellbardia Estate, Heidelberg West

Social Housing Renewal Standing Advisory Committee 
Tarakan and Bellbardia, Heidelberg West | 10 November 2017 

 

Page 29 

Concept Plan 

 
NOTE: Amend Concept Plan to show a 6m setback along Bell St.  Amend the Legend to refer to 
‘Interface Treatments (with associated minimum ground level boundary setbacks)’ 

 

Precinct 

 

Maximum Building Height 

1 10 storeys  

2 6 storeys  

3 3 storeys  

4 3 storeys 

 

The Development Plan must show: 

 Buildings that do not exceed the ‘maximum building height’ in the table above 

 Buildings that do not encroach within the setbacks specified below. 

Setbacks and articulation zones 

Note: The Committee has deleted the interface treatment diagrams and expressed setback 
requirements and interface treatments in words below.  If diagrams are to be used, they must be re-
drawn to be clearer to the reader. 

  For Interface Treatment A (Bardia Street and Liberty Parade): 

o 4.5 metre street setback 

  For Interface Treatment B (Bell Street): 

o 6 metre street setback  

Area Maximum building height

1 10 storeys

2 6 storeys

3 3 storeys

4 3 storeys

Source: Social Housing Renewal Standing Advisory Committee Report 4: Heidelberg West, Appendix D, p 29.



Inquiry into the Public Housing Renewal Program 145

Appendix 8 Summary of Social Housing Renewal Standing Advisory Committee height and setback recommendations

A8

A8.4 Tarakan Estate, Heidelberg West

Social Housing Renewal Standing Advisory Committee 
Tarakan and Bellbardia, Heidelberg West | 10 November 2017 

 

Page 40 

Concept Plan  

 

Precinct Maximum Building Height 

1 3 storeys  

2 6 storeys  

Area Maximum building height

1 3 storeys

2 6 storeys

Source: Social Housing Renewal Standing Advisory Committee Report 4: Heidelberg West, Appendix E, p 40.
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Appendix 8 Summary of Social Housing Renewal Standing Advisory Committee height and setback recommendations

A8

A8.5 Walker Street Estate, Northcote

Social Housing Renewal Standing Advisory Committee 
Walker Street, Northcote | 10 November 2017 

 

Page 32 

Built Form (Heights and Setbacks) 

The Development Plan must be generally in accordance with the Concept Plan forming part of 
this schedule to the satisfaction of the Responsible Authority. 

Concept Plan 

 

Precinct  Maximum General 
Building Height  

Interface treatment 

1 4 storeys A 

2 8 storeys A and B 

3 6 storeys B and C 

Area Maximum building height

1 4 storeys

2 8 storeys

3 6 storeys

Source: Social Housing Renewal Standing Advisory Committee Report 5: Northcote, Appendix D, p 32.
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Appendix 8 Summary of Social Housing Renewal Standing Advisory Committee height and setback recommendations

A8

A8.6 Abbotsford Street, North Melbourne

Social Housing Renewal Standing Advisory Committee 
Report No 6 - Abbotsford Street, North Melbourne | 13 December 2017 

 

Page 33 

Concept Plan  

 

COMMITTEE NOTE 1: Amend Concept Plan as follows: 

Identify Area 2 as proposed future use for ‘educational purposes’ 

Amend all heights to show a mandatory maximum building height of five storeys in all areas 

Replace Interface Treatment ‘D’ with Interface Treatment ‘A’ 

Identify location of public open space to the east of Hardwicke Street 

Show a six metre wide landscaped break mid-block in Haines Street 

Show three metre wide laneways dividing Areas 1, 3 and 4 (which has one in each of the blocks 
either side of the landscaped break) 

Area Maximum building height

1 8 storeys

2 9 storeys

3 9 storeys

4 7 storeys

Source: Social Housing Renewal Standing Advisory Committee Report 6: North Melbourne, Appendix D, p 33.
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Appendix 8 Summary of Social Housing Renewal Standing Advisory Committee height and setback recommendations

A8

A8.7 New Street, Brighton

Social Housing Renewal Standing Advisory Committee 
Report No 7 - New Street, Brighton| 18 December 2017 

 

Page 48 

Concept Plan  

 
  Area Maximum building height

1 6 storeys

2 3 storeys

3 4 storeys

Source: Social Housing Renewal Standing Advisory Committee Report 7: Brighton, Appendix D, p 48.
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Appendix 9 Social Housing Renewal Standing Advisory Committee terms of reference

A9
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Appendix 9 Social Housing Renewal Standing Advisory Committee terms of reference

A9
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Appendix 9 Social Housing Renewal Standing Advisory Committee terms of reference

A9
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Appendix 9 Social Housing Renewal Standing Advisory Committee terms of reference

A9
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Appendix 9 Social Housing Renewal Standing Advisory Committee terms of reference

A9
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Appendix 9 Social Housing Renewal Standing Advisory Committee terms of reference

A9
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Appendix 10 Housing eligibility letter and form

A10
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A10
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Appendix 10 Housing eligibility letter and form

A10
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Appendix 10 Housing eligibility letter and form

A10
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Appendix 10 Housing eligibility letter and form

A10
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Appendix 10 Housing eligibility letter and form

A10
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Appendix 11 Initial relocation agreement

A11
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Appendix 11 Initial relocation agreement

A11
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Appendix 12 Letter to tenants accompanying Deed Poll

A12

<reference no>
<Name>
<Title>
<Company or organisation>
<Address 1>
<Address 2>
<SUBURB STATE POSTCODE>

Dear <Name>

The Public Housing Renewal Program is part of the Andrews Labor Government’s wider $3.1 
billion Homes for Victorians strategy, designed to address the whole spectrum of Victoria’s 
housing crisis. Our Government is providing record investment of over $1 billion in housing 
and homelessness support and $2.1 billion in financial backing to kick start new forms of 
social housing investment. 

When moving, the important points for you to note are:
• The local Department of Health and Human Services staff will work closely with you to 

understand your requirements in a temporary or permanent new home and the services 
you require; and pay for your relocation costs including the connection of telephone, 
electricity etc.

• You will choose where you move to. We will ask you to identify preferred locations and 
we will provide you with two options that suit your housing needs and the Department of 
Health and Human Services will provide you with lots of notice before it’s time to move. 

• You will be provided with a legally binding Deed guaranteeing your right to return to the 
estate on completion of the redevelopment; security of tenure and that your rent will be 
set by the Director of Housing.

For residents who have already moved, the attached legally binding Deed guarantees: 
• a right to return to a property upon completion of the redevelopment;
• If you choose to return to a property in the redeveloped estate, your tenancy will 

continue; and,
• If you choose to return to a property in the redeveloped estate, your rent will be 

calculated in accordance with the rent calculation policies of the Director of Housing 
current at that time.

The Deed automatically applies to your tenancy; you do not need to sign or do anything.

Should you require further information regarding the Deed or the relocation process please 
contact     .
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A12

2

Yours sincerely

Nick Foa
Deputy Secretary
Housing, Infrastructure, Sport and Recreation
    /   / 2018
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Appendix 12 Letter to tenants accompanying Deed Poll

A12

3

For other languages, an interpreter is available through your local housing office.

Public Housing
Language Link
Arabic

اإلسكانوأاإلیجارعقودأواإلیجارمثلالعاماإلسكانبمسائلالرسالةھذهتتعلق
ة،الرسالھذهبشأنمساعدةأيإلىتحتاجكنتإن. العربونطلباتأوالعام

ً ایویمكنك. المساعدةلطلبتتبعھالذيالمحليبالمكتباالتصالفالرجاء ضا
9280الرقمعلى" العاملإلسكانالتابعةاللغةوصلة"ب االتصال یثح،0790

  .مترجموجودمعتتبعھ،الذيالمحليبالمكتبتوصیلكیتم
 
Cantonese 
 
這封信函是關於公共房屋事宜，如租金、租賃、公共住房或

押金的申請。如需幫助理解本信函，請向就近的本區辦事處

求助。您也可撥打‘公房語言連接專線’（Public Housing 
Language Link），電話號碼：9280 0791 （廣東話），通過傳

譯員與就近的本區辦事處溝通。 

Mandarin

这封信与房租、租期、公房或押金申请等公房事宜有关。如果您需

要帮助才能读懂这封信，请向您当地的办公室求助。您也可以拨打

“公房语言连接服务”（Public Housing Language Link）的电话

号码9280 0789（普通话），通过普通话口译员与您当地的办公室

沟通。 

Croatian

Ovo pismo se odnosi na pitanja državnog stambenog smještaja 
kao što su stanarina, stanarsko pravo, državni stambeni smještaj 
ili molba za jamstvo. Ukoliko vam je potrebna pomoć u vezi ovog 
pisma, molimo vas kontaktirajte vaš Stambeni ured. Također 
možete nazvati i Jezičnu liniju državnog stanovanja / Public 
Housing Language Link na broj: 9280 0792 kako biste, s tumačem 
na vezi, bili spojeni s vašim Stambenim uredom

Polish

Ten list dotyczy spraw mieszkaniowych, takich, jak czynsz, 
wynajmy, mieszkalnictwo państwowe i wnioski o kaucję. Jeżeli 
potrzebujesz pomocy w zrozumieniu tego listu, prosimy 
skontaktować się ze swoim lokalnym biurem o pomoc. Możesz 
również zadzwonić do Służby Językowej Mieszkalnictwa 
Państwowego (Public Housing Language Link) pod numer 9280 
0793 i poprosić o połączenie przez tłumacza ze swoim lokalnym 
biurem.

Russian

Это письмо касается вопросов, связанных с 
государственным жильем, включая такие вопросы 
как квартплата, аренда жилья, заявления на 
предоставление государственного жилья или ссуды 
для внесения залога. Если вам нужны разъяснения 
в связи с этим письмом, то обратитесь за помощью 
в свой местный жилищный отдел. Вы также можете 
позвонить на Языковую линию Жилищного 
управления по номеру 9280 0794 и поговорить с 
работниками вашего местного жилищного отдела 
через переводчика.

Somali

Warqaddan waxay ku saabsan tahay arimaha gurisiinta 
dadweynaha sida kirada, kireysiga codsiyada gurisiinta 
dadweynaha ama kuwa dhigaalka. Haddii aad 
caawimaad uga bahaato warqaddan, fadlan kala xiriir 
xafiiska degaanka (local office) wixii cawimaad ah. 
Waxaad kaloo wici kartaa xiriirka Luqadaha ee 
Guryaha Dadweynaha oo ah 9280 0795 waxaana 
lagugu xirayaa xafiiskaaga degaanka adoo uu ku 
caawinayo turjumaan.

Spanish

Esta carta se refiere a asuntos de vivienda pública, 
como por ejemplo alquiler, contratos de arrendamiento, 
vivienda pública o solicitudes para préstamos. Si usted 
necesita ayuda para comprender esta carta, contacte la
Oficina de la Vivienda (local office) más cercana para 
que le ayuden. También puede llamar al Enlace de 
Idiomas de las Viviendas Públicas (Public Housing 
Language Link) al 9280 0796 para que le conecten con 
su Oficina de la Vivienda por medio de un intérprete.

Turkish

Bu mektup kira, kiracılıklar, kamu konutları veya 
depozit başvuruları gibi kamu konutları konularıyla 
ilgilidir. Bu mektupla ilgili olarak yardıma ihtiyacınız 
varsa, lütfen yerel ofisinizle ilişkiye geçin. Ayrıca, 9280 
0797’den Kamu Konutları Dil Bağlantısı’nı arayabilir ve 
yerel ofisinize bir tercümanla bağlanabilirsiniz

Vietnamese

Lá thư này nói về những vấn đề khi thuê nhà chính 
phủ, như: tiền thuê nhà, hợp đồng thuê nhà, nộp đơn 
xin thuê nhà ở chính phủ hay vay tiền đặt cọc. Nếu 
muốn có người giúp đọc thư này, xin quý vị liên lạc với 
Văn phòng địa phương để nhờ họ giúp đỡ. Quý vị cũng 
có thể gọi cho Đường Dây Trợ Giúp Ngôn Ngữ Gia Cư 
Chính Phủ theo số 9280 0798 và được nối mạch với 
Văn phòng địa phương cùng thông ngôn.
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Appendix 13 Deed Poll – Public Housing Renewal Program

A13

DEED POLL

PUBLIC HOUSING RENEWAL PROGRAM

RIGHT TO RETURN TO [insert name of housing estate]

BACKGROUND

A. The Director of Housing through the Department of Health and Human Services 
(department) is undertaking a redevelopment of a number of the Director of Housing’s
housing estates.

B. In order to undertake the redevelopment, it is necessary to relocate tenants residing at the 
estates to other accommodation.

C. The Director of Housing is committed to allowing tenants who relocate from these housing 
estates to return to the redeveloped estate if the tenant so desires.

D. The Director of Housing is committed to ensuring that the position and rights of all returning 
tenants are not detrimentally affected, altered or varied by the Public Housing Renewal 
Program.

To: [insert name and address of tenant]

Director of Housing hereby agrees with you that:
1. You will have the right to return to a property that meets your household accommodation 

needs in the redeveloped estate upon completion of the redevelopment;
2. If you elect to return to a property in the redeveloped estate, your tenancy will continue to 

be governed by all generally applicable public housing policy or practice manuals published 
by the Director of Housing and current at that time, and your landlord will be a public 
authority for the purposes of the Charter of Human Rights and Responsibilities Act 2006 
(Vic);

3. If you return to a property in the redeveloped estate, your rent will be calculated in 
accordance with the generally applicable rent calculation policies of the Director of Housing 
current at that time.

4. This Deed Poll is legally binding upon the Director of Housing and is legally enforceable by 
you against the Director of Housing.

EXECUTED as a Deed

Signed for and on behalf of the Director of Housing by an officer of the Department of Health 
and Human Services to whom the Director of Housing has delegated the appropriate power:

……………………………………………………………..
Signature

……………………………………………………………..
Name

……………………………………………………………..
Position

Date          /      /     
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Extract of proceedings

Legislative Council Standing Order 23.27(5) requires the Committee to include in 
its report all divisions on a question relating to the adoption of the draft report. 
All Members have a deliberative vote. In the event of an equality of votes, the 
Chair also has a casting vote.

The Committee divided on the following question during consideration of this 
report. Questions agreed to without division are not recorded in these extracts.

 Committee meeting – 24 May 2018

Chapter 5

Mr Mulino moved, That Chapter 5 stand part of the Report.

The Committee divided.

Ayes 4 Noes 1

Ms Fitzherbert Ms Springle

Mr Morris

Mr Mulino

Ms Symes

Motion agreed to.
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Inquiry into the Public Housing Renewal Program Minority Report 
Nina Springle 
Member for South-East Metropolitan 
Deputy Chair of Legal and Social Issues Committee 
 
While the Government states that renewing infrastructure is the main aim of the Public 
Housing Renewal Program (PHRP), as it is designed, the program has significant and adverse 
additional consequences. This minority report, will outline some of these implications for 
public housing in Victoria and offer some alternative findings and recommendations for 
consideration.   
 
The selling of public land 
The foundation of the PHRP relies on the sale of public land in locations that are well 
connected to public transport and social and community infrastructure. This is a profoundly 
flawed approach to a highly complex and pressing problem and disregards the need for a 
long term and considered plan for Victoria’s housing needs in the coming decades. Once this 
land is sold the capacity of the Government to build new and additional public housing will 
be significantly diminished.  
 
The Government’s model for the development of these sites is premised on selling public 
housing land to private developers in order to fund the Renewal Program. The Government 
did not provide sufficient or compelling evidence that it had considered alternative models 
to renew public housing that did not require the sale of the land. Based on this lack of 
information and evidence to the contrary, it appears that Government is unwilling to fund 
the renewals itself or through another model that does not require the sale of the land.  
 
Flawed model 
Ultimately, the viability of any proposed solution to address the unprecedented waiting lists 
for public housing in Victoria, comes down to political will and how the Government 
prioritises spending on public infrastructure and amenity. Despite a lack of clarity about how 
much social housing will be provided through the PHRP program, the Government is 
proceeding with the program. This makes it very difficult to evaluate the merits and costs of 
the model given the trade-off of public assets it involves.  
 
Without a clear plan or estimate of the amount of affordable housing to be provided and 
the model it will use to deliver it, the Government is proceeding with a program that has 
been inadequately prepared for and cannot be justified without further evidence and 
analysis.  
 
The Government should have prepared a thorough and transparent cost-benefit analysis 
(including social and other costs/benefits) prior to proceeding with this version of the 
PHRP model. 
 
The PHRP program should not proceed until a clear, transparent and comprehensive 
account of how much social housing will be added as part of the program. 
 



Further, the Victorian Government has provided little information or evidence that a 
procurement process can yield more affordable housing and appears to be relying on the 
private (development) market to produce affordable housing without appropriate guidance 
or limits. 
 
Despite serious gaps and problems raised in the final report of this Inquiry, the Government 
is proceeding with the PHRP. The PHRP should not be progressed until the Government 
responds to the recommendations in this report. 
 
The Kensington redevelopment precedent 
The review of the Kensington redevelopment project had been suppressed until March 2018 
with the Victorian Government claiming executive privilege.  The Inquiry was able to obtain 
and release the report that found: 
 
• The land was significantly undervalued when sold to the developer 
• The ratio of public-to-private housing was not justified and represented significant 
advantage to the developer 
• The mixed tenure renewal did little to achieve the desired ‘social outcomes’ of the 
renewal project. 
 
These findings are alarming on a number of fronts.  The evidence suggests that the 
Government has a track record of selling public housing land at discounted rates to 
developers, highlighted in the review that found the land was sold at one twentieth of the 
comparable price of land in the area. 
 
The Government’s suppression of the document suggests that it did not want the public to 
be aware of the report’s finding that public land had been undervalued and sold to the 
developer. Given the lack of transparency of the current PHRP program, it raises questions 
about whether public housing land is being sold at discounted rates to private developers 
more broadly. 
 
Waiting Lists 
The waiting list for public housing is at record/crisis levels in Victoria with 82,499 people, 
including 24,622 children, waiting for housing. 
 
While it is often reported that the waiting list is approximately 37,000 applications this 
masks the actual number of people who remain in vulnerable housing situations. 
 
The waiting list for public and social housing should be reported both in total numbers of 
applications and total number of people. The Victorian Government should develop a 
comprehensive, funded plan to reduce the waiting list for public housing.  
 
Addressing issues of demand and supply 
It remains unclear how the apparent misalignment between the length and needs of those 
on the waiting list, and the proposed development of new stock, can be addressed with so 
few new properties being built through this program.  
 



The aim of addressing a misalignment of the types of housing in demand seems to be used 
as a justification for the PHRP model as opposed to a real solution. You cannot address a 
misalignment of stock to demand through an intervention of 1800 (approximately) new 
homes to address 37,000 applications. 
 
The government's claim to resolve misalignment appears to be disingenuous.  
 
If the PHRP was intending to re-dress the misalignment of demand and supply, a full review 
of existing public housing stock would be done with a wholescale plan to provide more one 
and two-bedroom homes across the full public housing stock. 
 
Furthermore, this goal needs a timeframe of how and when it will be addressed. The 
Victorian Government must tie the PHRP to a targeted decrease in the Victorian Housing 
Register with a clear timeline for reducing the waiting list to actively address the public 
housing crisis in Victoria as a matter of urgency. 
 
Consultation process  
The public consultation process reviewed by the Inquiry found several and consistent gaps 
and shortfalls in the accuracy and transparency of information available to tenants and 
neighboring residents. This had the impact of causing more fear, anxiety and uncertainty for 
people in highly vulnerable situations.   
 
The Government must provide public housing tenants with a respective and genuinely 
consultative process to engage with any matter relating to the relocation of their homes. 
 
The omission of residents from meaningful engagement and opportunities to shape the 
PHRP program to date is a poor example of consultation. The Victorian Government must 
involve public housing tenants in the design process for the PHRP program.  
 
Planning implications  
Communities have been significantly disenfranchised through the use of the Development 
Planning Overlay (DPO) planning process with the removal of third party appeal rights. 
 
There was significant concern amongst residents about the loss of their appeal rights in the 
planning process for the PHRP sites.   
 
The Government appears to have chosen the DPO as it’s planning mechanism for the PHRP 
as it allows developers to have maximum flexibility to achieve greater yield (and therefore 
profit). 
 
The use of the DPO mechanism leaves open the possibility that significant changes can be 
made to the built form of each PHRP site at later stages by developers (for commercial 
advantage) without the opportunity for public scrutiny and transparency.   
 
The Government is rejecting the advice of its expert bodies. 
 
All but one Council with a PHRP site within their municipality expressed opposition the 



Minister stripping their ordinary planning powers for PHRP sites.  
 
Private vs Public interests 
The PHRP program model results in the title of the land transferred to private hands sold 
to individual purchases. It is unclear if the payment the government receives from the sale 
of each private dwelling is the full land value at market valuation rates.  
 
The Government failed to provide financial modelling on how much these payments would 
total.  
 
‘The Government did not provide evidence on the cost of alternative scenarios and program 
models such as a higher ratio of public housing to private on each site other than the 
assumed ratio and/or other ways of retaining ownership of the land.’ 
 
‘The committee did not believe that the Victorian Government has provided evidence that 
the model as it stands provides the best outcome possible for public housing.’ (section 5.2) 
There was significant evidence of key stakeholders being very concerned about the sale of 
public asset and the loss of long term benefits of retaining the land asset.  
 
It could be demolishing estates that do not need complete renewal.  
 
Each of the PHRP sites currently provides open space and recreational areas for residents 
to use. The densities on each of the PHRP sites being proposed will dramatically reduce 
the availability of open space and recreational space.   
 
Social mix approach of PHRP 
Research evidence found that you achieve social positive outcomes when social mix occurs 
at a neighborhood/precinct level - not a site level. 
 
The Government is using the social housing mix argument to justify its sale of public 
housing land. The government is misleading the public about the positive social outcome 
that will be achieved. There is little to no evidence to support that it’s model will be 
positive.  
 
The evidence provided to the inquiry was inconclusive about the benefits of integrating 
public and private housing on each site of this scale. In contrast, the Australian Housing and 
Urban Research Institute found that ‘many of the mechanisms through which social mix is 
hypothesised to create benefits from disadvantaged populations are either unproven or 
their causality remains ambiguous.’ (section 5.2) 
 
Social mix should be measured on a neighborhood scale (4000-8000 people) versus at small 
scale sites such as those the PHRP is modelled on.   
 
VCOSS also submitted that the international research evidence suggests that the benefits of 
social mix have been found in areas of greater densities of disadvantage. 
 
There is little research evidence to support the government's claim that the PHRP will yield 



more social benefit for public housing residents because of the social mix it will result in 
between private and public tenants.   
 
The claims of achieving social benefit from social mix at the PHRP sites are overstated and 
appear to be an attempt to justify the program that appears to be driven by alternative 
motives and a lack of will by the Government to invest and fund public housing adequately. 
 
The Government must provide binding reassurances that public housing tenants will not 
be given the lowest quality dwellings at each PHRP site and will instead be regarded 
equally in the allocation of public housing dwellings. 
 
It is unacceptable that the Government is willing to sell public housing land without 
providing publicly available information about the social return and social cost caused by 
the loss of this public asset. 
 
Developers should not be developing our social housing policy and dwelling mix. 
 
Final conclusions 
It appears that the Government has preferred to consult developers over housing experts to 
guide the PHRP program. As such, the model is based on one that achieves a commercial 
profit outcome over a social outcome that addresses the crisis in public housing availability. 
 
In addition to the evidence received, VAGO found that Department of Health and Human 
Services lacks reliable data to assess the condition of its stock and the rate of deterioration. 
This has worrying implications about the choice of the PHRP sites for renewal and the claim 
that the sites were beyond refurbishment and require full renewal. 
 
Without a comprehensive account of the state of existing public housing stock, the proposal 
to sell the most valuable inner-city public housing land is questionable and raises concerns 
about the actual versus reported aim of the PHRP program. 
 
The Government’s PHRP model is based on a model that accepts that the level of funding 
made available by the Government for public housing is unchangeable.  
 
This is a flawed assumption. The Government would not need to sell the public housing land 
to private developers if it increased the amount it was willing to invest in maintaining and 
building new public housing.  
 
The Government has allowed private developers to fundamentally alter the framework for 
the provision of public housing at each of the PHRP sites. 
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