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Foreword 

As with many inquiries the evidence put forward and the issues of the day 
challenged the initial thinking that spurred the inquiry in the first place. 

This inquiry is a prime example of the power of parliamentary inquiries peopled 
by those with a genuine desire to discover the facts on which to base their 
recommendations. 

This inquiry became much more significant and timelier than first thought and 
therefore vitally important to the governing of Australia now and well into the 
future. 

Issues of gender equality in the workplace, sovereign security, the importance of 
long-term visionary planning of infrastructure and understanding the difference 
between lowest price and value became central themes. 

The predominance of men, who occupy 88 per cent of the construction workforce, 
up from 83 per cent from a few years earlier, highlights the opportunity costs the 
industry is facing, which is a risk to its longer-term sustainability and its capacity 
to scale up and meet future labour demands. Despite the well-intentioned efforts to 
date to address this issue in some quarters, more needs to be done to address the 
cultural practices and norms within the construction industry that disincentivise 
women from entering or staying. 

As in medicine, the first action is to identify the illness then prescribe the 
medication to effect wellbeing. There is scope for the construction industry to 
evolve, as other industries have done, to be one where all members of the 
community feel they can consider a career in it where the most qualified can be 
employed and work in an environment of respect and mutual support.  

Sovereign security has in recent times become an important issue for our country, 
as tensions with great trading partner countries come into sharp focus, with real 
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concern for the impact this has on our exports and the flow-on effects to our 
economy. 

These concerns have escalated suddenly and violently, with fears of trade wars 
now being supplanted by the hostile Russian invasion of Ukraine, and the 
dramatic impacts that this conflict has had, even as far away as Australia. 

Over decades, sovereign security has been compromised because there has been no 
one on the ‘watch tower’ looking out for the clear and present risks that have 
emerged from our expedient choices in seeking the lowest price for our 
procurement.  

At first glance these choices are hard to fault, however on a deeper and broader 
analyses of all of the elements that come into play, these choices contain real and 
possibly devastating consequences. 

Decades of choosing the lowest price, as opposed to the ‘best value’, has 
diminished our capacity to deliver fit-for-purpose infrastructure, which now is 
presenting as a danger to our sovereign security. 

Similar to the risks inherent in seeking the lowest price over real value, are the 
risks associated with a lack of long-term planning for major infrastructure projects. 
This has resulted in a piecemeal, ad hoc and reactive delivery process, which 
thwarts the development of efficiencies in the construction industry that could be 
attained if there was a steady pipeline of projects available. Industry needs the 
confidence to gear up in line with the opportunities available, which would build 
up industry capacity and productivity through an increased critical mass. 

Essential to achieving sector growth is the critical need for the three tiers of 
government to align in support of long-term collaborative planning.  

The COVID recovery program, which centres around vastly increased spending on 
infrastructure, provides the opportunity and the need to improve the working 
relationships between these three tiers of government. 

Measures need to be put in place that promote long-term planning and greater 
breadth and depth in Australia’s industry, including entities with a $1 billion plus 
per project tier one delivery capability, which is lacking now. 

Responsible spending of our taxpayer’s money should be a prime concern and 
therefore a systemised mechanism must be put in place that ensures value for 
money at every stage of government procurement. 

As mentioned previously, our committee didn’t originally foresee the full gravity 
of the issues that emerged as the inquiry progressed. With the growing threat of 
coercive trade threats and bans, particularly from China, and now the Russian 
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invasion of Ukraine, we now have a sovereign vulnerability that in more stable 
times may have remained unseen. 

The price of freedom is eternal vigilance. 

This inquiry should stimulate a new era of vigilance. 

I thank each member of our committee for their contributions. It has often been 
said—and it has certainly been my experience—that the best work done in this 
place is in our committees. I also extend my thanks to the committee secretariat, in 
particular Samantha Mannette, Nicolette Cilia and Lachlan Wilson, for their work 
on this report. 

John Alexander OAM MP 
Chair 
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The House of Representatives Standing Committee on Infrastructure, Transport 
and Cities will inquire into and report on procurement practices for government-
funded infrastructure and the potential to enhance the sovereign capability of the 
Australian industry, with particular reference to: 

a. existing infrastructure pipelines and related supply requirements 

b. challenges and opportunities with existing procurement practices, including 
frameworks, standards, rules and norms, and intersections between tiers of 
government and the private sector 

c. challenges and opportunities to enhance Australia’s sovereign industry 
capability, including for Australian owned businesses 

d. lessons from other Australian jurisdictions and other portfolio areas, including 
Defence’s industry capability approaches 

e. how Australia can balance its international obligations with maximising local 
content opportunities, including by leveraging foreign direct investment 
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g. other relevant matters. 
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List of Recommendations 

Recommendation 1 

2.45 The committee recommends, with a view to addressing Australia’s 
historically piecemeal approach to infrastructure planning and project 
delivery, the Australian Government investigate, in consultation with state, 
territory and local governments, and relevant industry bodies and 
stakeholders, how to facilitate better planning and coordination of the 
infrastructure pipeline. As part of this work, consideration should be given 
to: 

 the effectiveness of planning, and stakeholder and industry engagement 
prior to project commitments being made  

 avenues for enhancing cooperation with existing bodies, and/or 
bolstering independent expertise, to support more integrated and 
holistic infrastructure planning 

 extending governments’ approach to long-term infrastructure planning 
from a decade to a strategic outlook of 20 to 50 years, as applicable 

 periodic reporting on priorities and progress on the 2021 Australian 
Infrastructure Plan items for which the Australian Government has been 
identified as the proposed lead agency. 
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Recommendation 2 

4.118 Given the crucial role that procurement plays in planning, the tendering 
process and delivery of infrastructure projects, the committee recommends 
that the Australian Government review the practical application of the 
Commonwealth Procurement Rules, with a particular focus on the extent to 
which factors other than price are assessed in practice. 

As part of this work, the Australian Government should explore ways to 
support the training of government procurement officials in procurement 
best practice approaches to support sophisticated assessments of value for 
money, and ways to maximise Australian local industry engagement. 

Recommendation 3 

4.121 The committee recommends that the Australian Government, in 
consultation with state, territory and local governments, establish a 
mechanism for monitoring and rating funding recipients’ performance on 
government-funded infrastructure projects, capturing elements of whether 
the project was delivered to the required standards, on time and on budget. 

Recommendation 4 

4.123 The committee recommends that state, territory and local government 
infrastructure projects that receive Australian Government funding should 
be subject to verification of value for money by the Australian Government 
or a specified entity. To support this, the Australian Government should 
establish a mechanism for assessing state, territory and local governments’ 
plans and performance for proposed and delivered infrastructure projects 
using Australian Government funds, capturing elements of project delivery 
to the required standards, on time and on budget. 

Recommendation 5 

4.127 To improve planning, procurement and delivery efficiencies for 
infrastructure projects, the committee recommends the Australian 
Government, in consultation with state, territory and local governments, 
explores opportunities for standardisation on like projects. 
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Recommendation 6 

6.136 The committee sees increasing the access of tier two and three companies, 
and related Australian small and medium enterprises, to projects in the 
Australian infrastructure pipeline as key to enhancing Australia’s sovereign 
industry capacity. Accordingly, the committee recommends that the 
Australian Government examine ways to maximise developing Australia’s 
sovereign capacity in infrastructure delivery. As part of this work, 
consideration should be given to: 

 providing opportunities in procurement and contracting to engage local 
industry and utilise local content 

 ways to break up projects into packages of less than $500 million to 
increase competitiveness by tier two and three companies 

 making as a condition of Australian Government funding for major 
infrastructure projects over $500 million industry sustainability criteria 
within the early stages of procurement design that encourage tier one 
contractors to partner/joint venture with a non-tier one company in the 
head contract 

 education and training for government officials to support these 
objectives 

 reviewing market conditions for infrastructure insurances and the 
impact on small and medium enterprises. 

Recommendation 7 

7.63 The committee recognises the potential benefits for increased efficiencies 
and productivity through the adoption of a digital by default approach in 
infrastructure projects, in which governments take the lead in providing 
accessible digital options that can be utilised by government officials and 
businesses, from planning to post-delivery assessment and, where 
applicable, for future application to like projects. 

The committee recommends that the Australian Government in consultation 
with state, territory and local governments, support a digital by default 
approach in infrastructure projects, with consideration for: 
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 the digital by default recommendations in the 2021 Australian 
Infrastructure Plan 

 tender requirements that utilise Building Information Modelling (BIM) 
or similar technologies 

 supporting openBIM or similarly interoperable methods for digital 
delivery that allow for exchanging project information 

 fostering contractor upskilling for small and medium enterprises in 
digital approaches when undertaking government-funded infrastructure 
projects 

 facilitating whole of life digital strategies in project plans. 

Recommendation 8 

8.45 To deliver on Australia’s significant infrastructure pipeline of projects over 
the next decade, the committee acknowledges the importance of improving 
productivity in the construction industry and recommends that the 
Australian Government investigate how in the tender and delivery 
processes for government-funded infrastructure projects, firms can 
demonstrate their:  

 commitment to, and compliance with, modern workplace standards 

 support for sector cultural reform in areas including wellbeing, working 
hours and diversity of their workforces, and having regard to the 
Culture Standard for the Construction Industry being developed by the 
Construction Industry Culture Taskforce. 
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1. Introduction 

1.1 Infrastructure investment will play a crucial role in Australia’s economic 
recovery this decade. As part of the Economic Recovery Plan supporting 
Australia’s recovery from the economic impacts of the COVID-19 pandemic, 
the Australian Government will invest $110 billion from 2021-22 over 
10 years into land transport infrastructure across Australia. 

1.2 Similarly, state and territory governments are making record investments in 
their infrastructure programs, covering transport networks and education 
and health facilities. In their 2021-22 budgets, for example, the New South 
Wales Government committed $110.4 billion, the Western Australian 
Government $30.7 billion, the Queensland Government $52.2 billion, and the 
South Australian Government $17.9 billion, to their respective infrastructure 
programs over four years. The Tasmanian Government, in its 2021-22 
Budget, committed $5.7 billion to infrastructure investment, with various 
projects to be delivered over the next two, three or four years. While the 
Victorian Infrastructure Plan 2021 outlines a 2021-22 Budget commitment of 
$144 billion in new and existing projects for the next five years and beyond.1 

1.3 Given these significant infrastructure investments by governments, it is 
essential that infrastructure pipeline planning, coordination and project 
delivery is optimised to ensure taxpayer money is used effectively. 

 
1 See: NSW Government, The NSW Budget 2021-22: Half-yearly review, p. 3; Government of Western 

Australia, Media Statements, ‘Projects adjusted to deliver a strong economy for the long term’, 
9 September 2021; Queensland Government, Queensland’s Economic Recovery, 
https://budget.qld.gov.au/highlights/#queenslands-economic-recovery; Government of South 
Australia, State Budget 2021-22, ‘Record $17.9 Billion infrastructure investment to drive stronger 
South Australia and create thousands of jobs’, 22 June 2021; Tasmanian Government, Tasmanian 
Budget 2021-22, https://www.premier.tas.gov.au/budget_2021/infrastructure, and Victoria State 
Government, Victorian Infrastructure Plan 2021, p. 4. 
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1.4 In this inquiry into procurement practices for government-funded 
infrastructure, the House of Representatives Standing Committee on 
Infrastructure, Transport and Cities (the committee) examines the context of 
the infrastructure pipeline and industry’s capacity to deliver, while focusing 
on the role for government procurement in the planning, coordination and 
delivery of infrastructure projects. Strategic and sophisticated planning and 
procurement will be key to not only the successful delivery of specific 
projects, but also to enhancing the longer-term sustainability of Australia’s 
infrastructure and the industry capability needed to support it. 

Conduct of the inquiry and report structure 

1.5 On 1 June 2021, the committee commenced its inquiry into procurement 
practices for government-funded infrastructure, as referred by the then 
Deputy Prime Minister and Minister for Infrastructure, Transport and 
Regional Development, the Hon Michael McCormack MP. 

1.6 The details of this inquiry were published on the committee’s webpage, and 
a media release was issued seeking submissions.2 The committee received 
63 submissions, eight supplementary submissions and two exhibits, which 
are listed in Appendix A. 

1.7 The committee held six public hearings for the inquiry on 14 September, 
5 and 10 October, and 10, 16 and 18 November 2021. Due to travel and safety 
considerations during the coronavirus pandemic all public hearings were 
conducted via videoconference and webcast through the Australian 
Parliament’s website, allowing interested parties to view or listen to the 
proceedings as they occurred. Hearing witness details are provided in 
Appendix B. Submissions and transcripts of public hearings are available on 
the committee’s webpage.3 

1.8 In undertaking this inquiry, the committee recognises that it was important 
to first understand the context and scale of the amplified infrastructure 
pipeline resulting from recent injections of investment. Chapter 2 sets the 
scene accordingly, by examining the challenges and opportunities that the 
infrastructure pipeline presents for governments and the infrastructure 
sector. 

 
2 See https://www.aph.gov.au/Parliamentary_Business/Committees/House/ITC/Gov-

fundedInfrastructure. 

3 See https://www.aph.gov.au/Parliamentary_Business/Committees/House/ITC/Gov-
fundedInfrastructure. 
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1.9 Chapter 3 covers funding and administering government infrastructure 
projects and the leadership role for government in driving more strategic 
and sophisticated approaches to infrastructure planning and coordination, 
and better alignment across federal, state and territory, and local 
governments. The committee recognises that for procurement to play its 
role, the pillars of strong government vision and leadership need to be in 
place. 

1.10 The next chapters then focus on key aspects of the procurement process and 
how, if approached strategically and holistically, the Australian Government 
can help ensure its investment in infrastructure is optimised. 

1.11 Chapter 4 covers current procurement practices and reforms. In particular, 
the committee closely examines project planning, how thoroughly real value 
is assessed in procurement, and approaches to risk allocation on projects. 

1.12 Opportunities for greater collaboration and industry engagement, and best 
practice models for project contracts, are explored in Chapter 5. Issues 
related to Australia’s industry capacity are the focus of Chapter 6, including 
the inherent tensions between meeting international free trade obligations 
and supporting the growth of Australian industry capability. Here, the 
committee examines approaches to using local content and increasing small 
and medium enterprises’ participation in government-funded infrastructure 
projects. Chapter 7 then explores the benefits of better integrating digital 
technology throughout the infrastructure procurement, planning and 
delivery cycle, to maximise efficiency and productivity. 

1.13 In addition to seeking specific procurement reforms, the committee 
recognises that without addressing underlying challenges in the 
construction sector the industry may not be best positioned to deliver the 
ambitious pipeline of current infrastructure projects. Accordingly, Chapter 8 
discusses productivity challenges and the need for cultural reform in the 
construction industry. 

Background 

Previous infrastructure reports and government responses 

1.14 In recent years, parliamentary committees and the Productivity Commission 
have examined and made recommendations aimed at enhancing Australia’s 
infrastructure planning and procurement. 
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1.15 In the September 2018 Building Up & Moving Out report, the previous 
committee recognised infrastructure procurement as a key element in the 
development of Australia’s cities and regions and highlighted the need to 
refine procurement methods and align them more closely with planning 
mechanisms.4 

1.16 As well as recommendations to enhance the Australian Government’s role in 
the development of Australia’s cities and infrastructure, the Building Up & 
Moving Out report made five recommendations related to infrastructure 
procurement, which included the following themes: 

 adopting infrastructure procurement practices that require a ‘whole of 
life’ approach to infrastructure procurement, which look at costs and 
benefits across the service life of any given piece of infrastructure, its 
place within long-term planning frameworks, and how well it meets 
objectives in terms of economic, social and environmental sustainability 
(Recommendation 33) 

 promoting technical innovation (Recommendation 34) 
 supporting and engaging with tier two and three contractors 

(Recommendation 34) 
 establishing a national training program for public sector infrastructure 

procurement (Recommendation 35) 
 project appraisals should include assessment of both the wider 

economic, social and environmental benefits, costs and returns over the 
life of the infrastructure, and of the cost of the project using a discount 
rate5 of 4 per cent6 (Recommendation 36) 

 developing a system of value capture as an organising principle of 
infrastructure planning and procurement and progressing the reform of 
the taxation system to match the requirements of value capture 
(Recommendation 37). 

 
4 House of Representatives Standing Committee on Infrastructure, Transport and Cities, Building 

Up & Moving Out, September 2018, Chapter 13. 

5 A discount rate is used as part of the Assessment Framework for appraising infrastructure 
projects. It is the interest rate at which future dollar values are adjusted to represent their present 
value. This adjustment is made to account for the fact that money today is more valuable than 
money in the future. Infrastructure Australia, Guide to program appraisal: Technical guide of the 
Assessment Framework, July 2021, p. 55. 

6 Seven per cent is the discount (central rate) used by Infrastructure Australia, as well as 
Australia’s state and territories' treasury and finance departments, for most public infrastructure 
projects. See https://home.kpmg/au/en/home/insights/2021/09/infrastructure-project-investment-
discount-rate.html. 
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1.17 However, in its response to these recommendations in May 2020, the 
Australian Government simply noted—rather than actively supported or 
committed to implement—most of these recommendations and did not 
agree to Recommendation 35 to establish a national training program for 
public sector infrastructure procurement.7 

1.18 In November 2017, the Joint Select Committee on Government Procurement 
tabled its report Buying into our Future: Review of amendments to the 
Commonwealth Procurement Rules. These amendments to the Commonwealth 
Procurement Rules (CPRs), which had come into effect on 1 March 2017, had 
aimed to ensure that the full benefit of Commonwealth procurement flows 
through to the Australian economy. The report noted that the amendments 
were also designed to ensure that Australian regulations and standards are 
upheld and ‘mitigate the disadvantages faced by Australian suppliers to 
access government procurement opportunities’.8 

1.19 The Joint Select Committee expressed the view that ‘implemented 
effectively, the new clauses will enable a broader, more accurate 
consideration of value for money in procurement decision making…and 
provide important support to Australian industry and the economy’.9 
Notwithstanding this, evidence in that inquiry highlighted various issues 
relating to the implementation of the CPRs, with the Joint Select Committee 
expressing concern that ‘ineffective implementation may hinder their [the 
CPRs’] ability to enhance procurement outcomes’ as ‘many of the new 
clauses lack clarity or leave too much to the discretion of officials’.10 

 
7 Australian Government, Australian Government response to the House of Representatives 

Standing Committee on Infrastructure, Transport and Cities report: Building Up & Moving Out, 
May 2020, https://www.aph.gov.au/Parliamentary_Business/Committees/House/ITC/ 
DevelopmentofCities/Government_Response. 

8 Joint Select Committee on Government Procurement, Buying into our Future: Review of 
amendments to the Commonwealth Procurement Rules, June 2017, p. 26. 

9 Joint Select Committee on Government Procurement, Buying into our Future: Review of 
amendments to the Commonwealth Procurement Rules, June 2017, p. 127. 

10 Joint Select Committee on Government Procurement, Buying into our Future: Review of 
amendments to the Commonwealth Procurement Rules, June 2017, p. 127. 
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1.20 In the government response to the report’s 16 recommendations, only 
Recommendation 11 relating to creating certain records for procurements 
over $4 million was supported, with the Australian Government noting that 
paragraph 7.2 (a-e) of the CPRs already requires procuring officials to 
maintain records underpinning the procurement process and decisions. Five 
recommendations were given support in principle or in part, two were 
noted, and eight were not supported.11 

1.21 In 2014, the following three reports relating to infrastructure and 
procurement were released, with many of the findings and challenges 
identified yet to be fully addressed: 

 Planning, Procurement and Funding for Australia's Future Infrastructure: 
Report on the Inquiry into infrastructure planning and procurement—a report 
of a predecessor committee, the then House of Representatives Standing 
Committee on Infrastructure and Communications. 

 Commonwealth procurement procedures—a report of the Senate Standing 
Committees on Finance and Public Administration, which examined the 
ratio of Australian goods and services versus imported goods and 
services utilised by the Commonwealth through procurement 
procedures. 

 Public Infrastructure—a Productivity Commission report which covered 
infrastructure provision and its funding and financing. 

1.22 Key findings in the predecessor committee’s Planning, Procurement and 
Funding for Australia's Future Infrastructure report included: 

 Serious deficiencies in procurement processes, especially around 
tendering, cost-benefit analysis, procurement skills and expertise, and 
risk management. 

 Typical tendering processes for public infrastructure in Australia are 
slow, costly and do not always promote innovation. 

 Greater up-front investment by government in project design, or 
separate contracts for design and construct, could help bid costs. 

 Misalignment between project and tendering methodology was often 
the result of a lack of expertise or capability in procurement. 

 
11 Australian Government, Australian Government response to the Joint Select Committee on 

Government Procurement report – Buying into our Future: Review of amendments to the Commonwealth 
Procurement Rules, November 2017, https://www.aph.gov.au/Parliamentary_Business/ 
Committees/Joint/Former_Committees/Government_Procurement/CommProcurementFramewo
rk/Government_Response. 
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 Evidence presented to the committee highlighted the need to create and 
retain specialist procurement skills in the public sector. 

 A project must be judged not only on construction costs, but also on 
long-term maintenance and operating costs. 

 The committee concluded that public sector procurement practices are 
not always serving the taxpayer well and need to be more efficient, cost-
effective and flexible. 

 Infrastructure project assessments should also include consideration of 
the value these projects create elsewhere and their capacity to transform 
the economy.12 

1.23 In the Commonwealth procurement procedures report, the Senate committee’s 
recommendations seeking to encourage procurement engagement with 
Australian businesses proposed that: 

 The government review the application of the non-discrimination 
principle to ensure that it does not inadvertently discriminate against 
Australian manufacturers (Recommendation 3). However, this was not 
supported in the 2015 government response, which reiterated that 
paragraph 5.3 of the CPRs states that all potential suppliers must be 
treated equitably. 

 The CPRs be redrafted to provide an explicit exemption for practices to 
benefit or preference small and medium businesses 
(Recommendation 5). This was not supported in the government 
response.13 

1.24 The Productivity Commission, in its Public Infrastructure report, found in 
relation to infrastructure procurement that: 

 There is significant scope to improve public sector procurement 
practices and lower bid costs for tenderers, with potentially large 
benefits for project costs and timing. 

 Governments can use their procurement policies to drive reform in the 
construction industry. 

 Despite significant concentration in the market for large public 
infrastructure projects, the market appears to be workably competitive, 

 
12 House of Representatives Standing Committee on Infrastructure and Communications, Planning, 

Procurement and Funding for Australia's Future Infrastructure: Report on the Inquiry into 
infrastructure planning and procurement, December 2014, pp. 41–55. 

13 Senate Standing Committees on Finance and Public Administration, Commonwealth procurement 
procedures, July 2014. 
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though simple measures would make it more so and would reduce the 
cost pressures facing procurers.14 

1.25 In relation to technology, the Productivity Commission recommended that: 

Recommendation 12.5: For complex infrastructure projects, government clients 
should provide concept designs using Building Information Modelling (BIM) 
to help lower bid costs and require tender designs to be submitted using BIM 
to reduce overall costs. To facilitate the consistent use of BIM by public sector 
procurers, Australian, state and territory governments should: 

 facilitate the development of a common set of standards and protocols in 
close consultation with industry, including private sector bodies that 
undertake similar types of procurement 

 include in their procurement guidelines detailed advice to agencies on the 
efficient use of BIM.15 

1.26 The Australian Government, in response to this recommendation, supported 
‘the use of modelling technology, as it is likely to drive down costs and 
provide detailed information for whole of life infrastructure’, and noted that 
BIM was already being used by some Commonwealth and state agencies for 
a variety of projects.16 However, it did not ‘endorse any specific technology 
in procurement activities and considers that individual government agencies 
are best placed to consider the benefits of using such technology’.17 

Committee comment 

1.27 The committee acknowledges that some progress has been made on certain 
aspects of procurement reform, in reviews of the CPRs, and in enhancing 
coordination across different levels of government. However, the fact that 
the committee has received evidence during this inquiry on many of these 
same issues, highlights that more work needs to be done to improve 
procurement practices for government-funded infrastructure projects. 

 
14 Productivity Commission, Public Infrastructure, July 2014, p. 2. 

15 Productivity Commission, Public Infrastructure, July 2014, p. 44. 

16 Department of Infrastructure and Regional Development, Australian Government Response: 
Productivity Commission Inquiry Report into Public Infrastructure, November 2014, p. 15. 

17 Department of Infrastructure and Regional Development, Australian Government Response: 
Productivity Commission Inquiry Report into Public Infrastructure, November 2014, p. 15. 
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2. Infrastructure pipeline 

Challenges and opportunities 

2.1 The infrastructure sector is anticipated to play a prominent role in 
Australia’s economic recovery, with infrastructure investment expected to 
continue to grow from already record levels. This is reflected in the total 
infrastructure investment across federal, state and territory governments 
with 2020-21 budgets allocating a record $225 billion in general government 
expenditure on infrastructure over the four years to 2023-24.1 The 2021-22 
budgets saw further significant infrastructure investments by Australian 
governments, as outlined at the start of Chapter 1. 

2.2 The Australia and New Zealand Infrastructure Pipeline (ANZIP), produced 
by industry think tank Infrastructure Partnerships Australia, provides a 
forward view of major infrastructure projects and contracts across Australia 
and New Zealand.2 It tracks infrastructure opportunities from 
announcement to completion and provides updates and analysis. The portal 
provides access to pipeline information in categories including status and 
location, and expenditure and labour demand forecasts. 

2.3 Infrastructure Partnerships Australia noted in its submission to the inquiry 
that ANZIP had listed 236 major projects, contracts and transactions, across 
Australia’s infrastructure pipeline, with a total value of $320 billion.3 It also 
observed that not all spending in the pipeline was directly taxpayer funded 
or procured by governments. In particular, for the largest category, energy, 

 
1 Infrastructure Partnerships Australia, Submission 43, pp. 1-2. 

2 See Australia and New Zealand Infrastructure Pipeline, https://infrastructurepipeline.org/. 

3 Infrastructure Partnerships Australia, Submission 43, p. 2. 
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the majority of generation and transmission projects will be privately 
financed and funded through user charges. However, Infrastructure 
Partnerships Australia found that for road, rail, social and other transport—
the next four biggest categories by value—these projects ‘will need to be 
almost entirely funded by taxpayers and procured by state and territory 
governments’.4 

2.4 The Australasian Railway Association encouraged all governments to use 
the ANZIP portal as a reference when considering new infrastructure 
investments, giving due consideration to the status and timelines of projects 
already in the pipeline.5 

2.5 Evidence to the committee highlighted that the significant increase in the 
volume, scale and complexity of infrastructure projects will exacerbate 
existing challenges and constraints in the sector if not addressed. Supply 
issues, planning, coordination, timing and skills shortages will put pressure 
on the sector’s ability to not only deliver the pipeline successfully, but will 
also risk timeliness and providing value for money. As the Australian 
Constructors Association told the committee, ‘if we don’t address those 
issues there is a real possibility that the pipeline will not be 
delivered…nearly as quickly as everyone is hoping it will’.6 

Supply issues 

2.6 The significant increase in the number and scale of projects—notably the rise 
of mega projects (costing $1 billion or more)—in Australia’s infrastructure 
pipeline places increased pressure on the supply chain’s ability to deliver 
these projects. As observed by professional service business WSP, it is 
important to:  

…embrace the entire supply chain in the construction of these large projects. 
As we reach capacity in our industry, one of the opportunities for efficiency is 
to ensure that all available sources of labour are involved in these projects. But 
we've got to be cognisant that there are different skill levels, so different levels 
of contracts, levels of supervision, levels of risk that are going to be 
appropriate for each one of those layers to participate. An important part of 

 
4 Infrastructure Partnerships Australia, Submission 43, p. 2. 

5 Australasian Railway Association, Submission 33, p. 7. 

6 Mr Jon Davies, Chief Executive Officer, Australian Constructors Association, Committee Hansard, 
5 October 2021, Canberra, p. 7. 
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thinking around the procurement is how the whole supply chain can be 
engaged.7 

2.7 A key issue identified throughout the inquiry is that mega projects require 
larger tier one contractors who have enough capital to take on projects with 
higher risk. Where tier one contractors joint venture with mid-tier 
companies on projects to share risk, this further reduces the pool of available 
resources and skills.8 

2.8 Another pressure point in the supply chain will be the concentration of 
investment in Australia’s south-east corner, with more than half of the 
projected investment listed in ANZIP concentrated in New South Wales and 
Victoria.9 

Skills shortage 

2.9 Ensuring that the infrastructure workforce is well positioned to deliver on 
the pipeline is essential. It is broadly recognised across the industry that 
there will continue to be a skills shortage, which will have consequences 
such as price pressures, increasing cost to governments, and potentially 
delaying projects.10 Infrastructure Australia estimated that there will be 
about 105,000 jobs that will not be able to be filled by 2023—directly 
impacting costs, productivity, and risking the delivery of the infrastructure 
pipeline.11 

2.10 Addressing the skills shortage goes beyond attracting people into the 
workforce. The Australian Constructors Association provided two options 

 
7 Mr Tim Gosbell, Director of Transport Clients, WSP, Committee Hansard, 14 October 2021, 

Canberra, p. 35. 

8 Tier one companies are a small number of large contractors capable of delivering mega projects 
over $1 billion without partnering. Tier two companies are a small number of medium-sized 
construction firms that undertake projects up to around $500 million, before requiring the 
support of a joint venture partner. Tier three companies are a large number of smaller firms, 
generally with an appetite for projects under $100 million. They are usually less willing to take 
aggressive price or risk positions. Infrastructure Australia, An Assessment of Australia’s Future 
Infrastructure Needs: The Australian Infrastructure Audit 2019, June 2019, p. 233. 

9 Infrastructure Partnerships Australia, Submission 43, p. 2. 

10 Mr Andrew Curthoys, Chairperson, Australasian BIM Modelling Advisory Board, Committee 
Hansard, 14 October 2021, Canberra, p. 40. 

11 Ms Gabrielle Trainor AO, Chair, Construction Industry Culture Taskforce, Committee Hansard, 5 
October 2021, Canberra, p. 43. 
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with procurement at the core: using procurement to improve industry 
culture; and using procurement to reduce waste and improve project 
productivity.12 

2.11 According to Infrastructure Australia, the unprecedented size of the 
infrastructure investment pipeline will require the full engagement of the 
infrastructure industry. The construction sector is one of Australia’s largest 
employing industries, predicted to grow by 6.8 per cent between November 
2020 and November 2025. However, there is a growing shortfall of 
professions, skilled and semi-skilled people to meet the investment 
challenge.13 

2.12 The Business Council of Australia (BCA) cautioned that one in three 
advertised positions in the sector will go unfilled by 2023, indicating the 
critical need to focus on addressing the skills shortage and develop an 
understanding of challenges facing the sector in terms of maintaining and 
growing a skilled workforce.14 The Australasian Railway Association told 
the committee that some specialised skills in the industry can take up to 
15 years to achieve.15 

2.13 Skills that are currently in a national shortage with moderate or strong 
future demand are noted in the Skills Priority List, which is maintained by 
the National Skills Commission (NSC). The Skills Priority List informs a 
range of government policy initiatives, including the targeting of skilled 
migration, apprenticeship incentives and training funding. Recent data from 
the NSC shows surveyors, urban and regional planners, civil, geotechnical 
and transport engineers are in national shortage with strong future demand. 
Construction project managers, project builders, engineering managers and 
engineering draftspersons and technicians are in national shortage with 
moderate future demand.16 

 
12 Australian Constructors Association, Submission 11, p. 3. 

13 Infrastructure Australia, Submission 14, p. 2. 

14 Business Council of Australia (BCA), Submission 38, p. 5. 

15 Ms Natalie Currey, General Manager, Supply Chain, Australasian Railway Association, 
Committee Hansard, 14 October 2021, Canberra, p. 25. 

16 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 12. 
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2.14 Various jurisdictions have recognised that with increased infrastructure 
investment there must also be an increase in training, education, and 
funding for up-skilling the sector.17 The main pathway into the industry is 
through the completion of an apprenticeship or traineeship, where 50 per 
cent of workers possess a Certificate III or higher VET qualification. 
However, the Australian Constructors Association commented that training 
would ‘not substantially help’ the capability and capacity of the workforce. 
Instead, it emphasised improving culture to attract back workers who have 
previously left the industry; and reducing waste and improving project 
productivity through procurement.18 

2.15 In addition to these issues, the construction sector is not viewed as an 
employer of choice, with the culture of the industry acting as a barrier to 
entry and to retaining the current workforce. The lack of diversity in the 
industry, in particular low female representation, is expected to create 
additional stress.19 

2.16 Since states and territories have responsibility for setting requirements for 
occupation registration and licencing, differences between jurisdictions can 
affect the portability of labour in working on projects throughout Australia, 
where licencing in one state may not be recognised in another. Infrastructure 
Australia recognised that states and territories experiencing workforce 
shortages would benefit from greater mobility, which could then lead to 
improved national productivity. Infrastructure Australia, in its Infrastructure 
market capacity report, noted a positive development in this area, with New 
South Wales, Victoria, the Northern Territory and the Australian Capital 
Territory recently establishing an automatic mutual recognition scheme for 
most electrician roles. Also, the Mutual Recognition Amendment Act 2021 (Cth) 
will enable licensed workers to operate across two jurisdictions (their home 
jurisdiction and one other) using automatic notification.20 
 
 
 
 

 
17 Civil Contractors Federation, Submission 53, p. 20. 

18 Australian Constructors Association, Submission 11, p. 8. 

19 See Chapter 8 for a detailed discussion of the cultural issues in the industry, including gender 
diversity. 

20 Infrastructure Australia, Infrastructure Market Capacity, October 2021, p. 114. 
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Enhancing planning, coordination and timing 

Planning the pipeline 

2.17 A rolling, continuously planned pipeline, in contrast to a ‘stop-start’ 
program, is a necessary foundation for improving coordination and the 
ability of the industry to deliver on the infrastructure pipeline in Australia. 
Infrastructure Australia viewed a longer-term pipeline—beyond 10 to 
15 years to possibly 30 to 40 years—as ‘critical, both in terms of 
understanding future need, and, indeed, corridor reservation to support 
those needs and in terms of project delivery’.21 

2.18 Australia’s current approach to infrastructure delivery was viewed as 
‘incremental’ and disruptive to business. The BCA highlighted better 
pipeline identification and coordination as an area for improvement. While 
acknowledging the work of Infrastructure Australia and state and territory 
bodies on mapping out future projects, the BCA believes that they ‘could go 
further with better coordination across jurisdictions to ensure there’s a 
longer-term view of infrastructure requirements’.22 

2.19 Taking a more holistic approach to planning will help avoid spending more 
time and money on works that may then have to be upgraded or duplicated 
within a few years. The Australian Institute of Quantity Surveyors 
commented that if planners are: 

…not looking at what the economic growth or population growth or industrial 
growth, depending on the area, that's going to happen over the next 10 years. 
So, then they either have to spend a lot more money on road winding or 
duplications within a few short years, rather than necessarily spending a little 
more up-front for a longer-term strategic approach to infrastructure.23 

 
21 Mr Peter Colacino, Chief, Policy and Research, Infrastructure Australia, Committee Hansard, 

18 November 2021, Canberra, p. 6. 

22 Dr Jennifer Westacott, Chief Executive, BCA, Committee Hansard, 16 November 2021, Canberra, 
p. 1. 

23 Mr Grant Warner, Chief Executive Officer, Australian Institute of Quantity Surveyors, Committee 
Hansard, 14 October 2021, Canberra, p. 6. 
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2.20 Roads Australia also supported better planning, where parties could 
consider their resources and jointly plan projects, so that they ‘dig up the 
road once and do the works in a more orderly fashion rather than in the way 
it’s being done at the moment’.24 

2.21 Corridor preservation is another area that can benefit from better long-term 
and more holistic planning. In response to committee questioning, 
Infrastructure Australia confirmed that reserving the corridor from 
Melbourne to Sydney to Brisbane for an east coast high speed rail had been 
on its Infrastructure Priority List since 2016. However, while some work on 
associated proposals may have been undertaken, this corridor reservation 
has not yet occurred. In considering the benefits of preserving this corridor, 
Infrastructure Australia outlined that: 

That reservation looked at the benefits of acquiring that corridor for delivery 
ahead of Australia's population exceeding 30 million by 2075. We identified 
the benefit at $2.8 billion, rather than having to acquire the corridor at a later 
stage. I would say the acquisition of the corridor should be a component of an 
integrated plan for the development of transport connections.25 

2.22 Looking beyond rail, the BCA noted that the government’s failure to 
preserve corridors is a source of frustration for industry. The BCA suggested 
that preserving corridors would be an important signal to the private sector 
about the government’s commitment to a project—not necessarily rail 
related—that might encourage private investors to explore how they might 
engage with the project.26 

2.23 While there was no consensus on whether a 20, 30 or even 50-year pipeline 
should be established, it was evident that a longer pipeline would provide 
greater certainty and strong benefits for businesses. The BCA explained that 
the stability of a long-term pipeline acts as a ‘critical enabler’ to the growth 
of local companies, local capability, and skills by providing an outlook of 
consistent expenditure. The BCA clarified that: 

While there will always be a need for some short-term top-ups, how do we get 
the education system to put out those critical skills? How do we get businesses 

 
24 Mr Scott Olsen, Vice President and Board Member, Roads Australia, Committee Hansard, 

14 October 2021, Canberra, p. 16. 

25 Mr Peter Colacino, Chief, Policy and Research, Infrastructure Australia, Committee Hansard, 
18 November 2021, Canberra, p. 8. 

26 Dr Jennifer Westacott, Chief Executive, BCA, Committee Hansard, 16 November 2021, Canberra, 
p. 3. 
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to invest in them? How do we end up with the smaller contractors growing 
and developing? They will only do that if they believe the tap won't be turned 
off again, that there is an industry that is well-coordinated across multiple 
levels of government and that there is a level of stability.27 

2.24 Another benefit of a longer-term pipeline is that it encourages sustainability 
and innovation in procurement practices by giving businesses the 
opportunity to know the intended development of regions over the long-
term. The Australasian BIM Advisory Board used Brisbane, Sydney and 
Melbourne as an example of where better understanding of the 
infrastructure pipeline across the south-east coast would allow for better 
planning and preparation for the extensive services required to match their 
planned urban extensions.28 

2.25 For an efficient supply chain, long lead times in the pipeline are important. 
Infrastructure Australia highlighted, for instance, that manufacturers require 
a ‘significant number of years’ to plan and implement changes to 
manufacturing operations and import-export activities. The Australian 
Industry Group (Ai Group), a peak national employer organisation 
representing traditional, innovative and emerging industry sectors, noted 
that inconsistency in the program of works create barriers to the investment 
of new skills, technologies and products.29 

2.26 The committee heard that having a ‘connected plan’ between federal, state 
and territory governments, as well as factoring in private sector 
involvement, will be an important step in achieving real longer-term 
pipeline planning.30 

 
27 Mr Guy Templeton, Co-Chair, Infrastructure, Construction and Housing Committee, BCA; Chief 

Executive Officer, Asia Pacific, WSP, Committee Hansard, 16 November 2021, Canberra, p. 2. 

28 Mr Andrew Curthoys, Chairperson, Australasian BIM Advisory Board, Committee Hansard, 
14 October 2021, Canberra, p. 48. 

29 Mr Lindsay Le Compte, General Manager, Construction and Infrastructure, Australian Industry 
Group Limited, Committee Hansard, 14 September 2021, Canberra, p. 15. 

30 Mr Simon Squire, Board Member, Australian Institute of Quantity Surveyors, Committee Hansard, 
14 October 2021, Canberra, p. 7. 
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2.27 While the Civil Contractors Federation conceded that looking past 15 years 
was important, it stressed that the 10 to 15-year period was ‘typically what 
investors and our construction companies require us to address in the here 
and now’.31 

2.28 However, Infrastructure Australia noted that investment and funding 
certainty in the shorter-term were distinct from planning needs. 
Infrastructure Australia viewed the 10-year pipeline as focusing investment 
by providing a ‘clear signal to industry to invest in its own capacity and 
capability’, noting that many relevant qualifications required several years 
to complete. It further outlined that: 

We need to lengthen a view around funding beyond the forward estimates to 
10 years in the future. We do see jurisdictions pointing towards that sort of 
outcome. We see 10-year budgeting within New South Wales, for instance, 
and the transport agency. We see a focus in other jurisdictions in that way as 
well.32 

2.29 The Georgiou Group encouraged improving the transparency and reliability 
of published pipeline forward programs. The inclusion of project 
descriptions, scope outlines, expected contract value, and planning 
procurement models and timing, would enable contractors to prioritise, 
prepare and position to bid and engage the supply chain.33 

2.30 A more detailed infrastructure pipeline could also allow for the earlier 
identification of opportunities for investors. IFM Investors identified that 
there were opportunities to improve procurement processes and fund the 
pipeline and ‘strongly encouraged’ earlier consideration of what projects in 
the expanded infrastructure pipeline might be suited for private financing, 
so that opportunities are not lost. IFM Investors shared that: 

We have seen multiple examples, in the past, where projects progress to the 
point of almost the button being pushed on procurement and then somebody 
puts their hand up and goes, 'This would be really good from a private 
financing perspective' but by that stage it's too late; the wheels have turned so 

 
31 Mr Christopher Melham, Chief Executive Officer, Civil Contractors Federation National, 

Committee Hansard, 5 October 2021, Canberra, p. 16. 

32 Mr Peter Colacino, Chief, Policy and Research, Infrastructure Australia, Committee Hansard, 
18 November 2021, Canberra, p. 6. 

33 Georgiou Group, Submission 9, p. 1. 
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far that shovels are almost in the ground and it's too late to start a different 
process of bringing private capital into those projects.34 

2.31 The potential benefits of taking a ‘go slow to go fast’ approach to pipeline 
planning and delivery were also discussed. This approach proposes that 
time spent planning and understanding the risks of a project will ultimately 
lead to a faster and more economical outcome. Consult Australia outlined 
that: 

If we are faced with complex infrastructure projects, it is perhaps unrealistic to 
expect the parties to accurately price a project that's going to last for some five 
or more years at the start of that project. We really do need to take a more 
sophisticated approach, at the start of the project, to work collaboratively 
across the parties to talk openly about price and risk. In sympathy with the 
contractors, if they price upfront, they don't know necessarily all of the risks 
they're walking into, and that's going to cause commercial pressure for them, 
which then ultimately results in some of the behaviours we are seeing.35 

Coordination and timing 

2.32 Greater coordination and staged timing of projects were viewed as essential 
to ‘smooth the pipeline’ and provide a range of benefits to the industry—
removing peaks and troughs in the availability of key skills and materials, 
allowing for more certain project delivery timeframes, and providing better 
value for money outcomes.36 This need for greater coordination and timing 
extends to coordination with local government, state and territories, and 
industry—all key players in infrastructure procurement and delivery. 

2.33 A lack of coordination in procurement and the timing of delivery activity is 
resulting in constraints in key resources and skills. Infrastructure Australia 
observed in the Australian Infrastructure Audit 2019 that despite increased 
transparency of the infrastructure pipeline, coordination on the timing and 
release of projects into the market has not improved, leading to stretched 
resources.37 In its submission, Infrastructure Australia commented that 

 
34 Mr Michael Hanna, Head of Infrastructure, Australia, IFM Investors, Committee Hansard, 

10 November 2021, Canberra, p. 3 

35 Mrs Nicola Grayson, Chief Executive Officer, Consult Australia, Committee Hansard, 
14 September 2021, Canberra, p. 3. 

36 BCA, Submission 38, p. 7. 

37 Infrastructure Australia, An Assessment of Australia’s Future Infrastructure Needs: The Australian 
Infrastructure Audit 2019, June 2019, pp. 45-46. 
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better coordination and timing of projects entering delivery ‘will be essential 
to manage cost and time pressures’.38 

2.34 The Grattan Institute commented that the strategic timing of partnerships 
with state or territory governments—particularly with large transport 
infrastructure projects—could ‘constrain the costs to the taxpayer’.39 

2.35 Early market engagement was raised by various witnesses as a way to better 
coordinate the timing and delivery of infrastructure projects. The BCA 
viewed premature government announcements of project timings and 
estimated costs as a barrier to undertaking due diligence and early market 
engagement.40 It recommended that by allowing time for due diligence and 
early market engagement in procurement processes, it would be possible to 
refine the timing, scope, and structure of the project—potentially providing 
better outcomes overall. 

2.36 Better coordination between government and industry could also provide a 
range of benefits to infrastructure procurement and industry’s ability to 
deliver the pipeline. According to the Australian Chamber of Commerce and 
Industry, knowledge sharing between government and industry can enable 
better decisions on risks, procurement models and contracting models, as 
well as providing an understanding of capacity and capability in the market. 
Better coordination in this regard can reduce the overruns in budget and 
timing and allow for a better allocation of resources by considering 
capabilities and capacities.41 

Harmonisation 

2.37 There is a distinct lack of harmonisation across the infrastructure sector in 
areas such as contracts, technical specifications, competency requirements, 
training needs, industry engagement and approaches to procurement. 
Promoting better harmonisation was brought to the attention of the 
committee, as improvements in this area would provide significant benefits 
across the supply chain, reduce costs, and improve efficiency and 
sustainability—all critical to the industry’s ability to deliver the pipeline of 
infrastructure. 

 
38 Infrastructure Australia, Submission 14, p. 2. 

39 Grattan Institute, Submission 8, p. 7. 

40 BCA, Submission 38, p. 6. 

41 Australian Chamber of Commerce and Industry, Submission 48, p. 4. 
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2.38 The Australasian Railway Association, told the committee that there would 
be ‘significant benefits’ from a greater harmonisation of requirements, 
policies and processes relating to procurement: 

This improved harmonisation would really enable local suppliers and 
contractors to have more consistent sustained operations. It would foster 
larger economies of scale, build local expertise and really expand 
opportunities for growth and further investment. For the government client, a 
strong focus on harmonisation would actually reduce project risks and costs 
and would enable new innovations to be adopted.42 

Committee comments 

2.39 Key to delivering Australia’s ambitious pipeline of infrastructure projects is 
the industry’s ability to improve its productivity, reduce existing practices 
that are creating frictions, and encourage the development of essential skills 
to mitigate issues in the supply chain. The committee received evidence that 
emphasised the importance of better coordination, collaboration and 
harmonisation across the industry and jurisdictions. Australian governments 
need to improve the way they approach infrastructure procurement. 

2.40 The committee strongly supports adopting a longer-term view of 
infrastructure planning in Australia that goes beyond the current 10 to 
15 years—extending Australia’s strategic outlook beyond political cycles and 
taking into consideration the future of its cities and regions, and how people 
will live, travel and work. 

2.41 The committee notes that the 2018 Building Up & Moving Out report 
highlighted the need to refine project appraisal, embrace technical 
innovation in procurement, improve procurement skills for officials, and 
enhance engagement with tier two and three contractors.43 However, the 
indifferent government response to these recommendations reflected the 
piecemeal approach taken by government to infrastructure planning and 
procurement in Australia.44 

 
42 Ms Natalia Currey, General Manager, Supply Chain, Australasian Railway Association, 

Committee Hansard, 14 October 2021, Canberra, p. 21. 

43 House of Representatives Standing Committee on Infrastructure, Transport and Cities, Building 
Up & Moving Out, September 2018, pp. xxxii–xxxiii. 

44 Australian Government, Australian Government response to the House of Representatives Standing 
Committee on Infrastructure, Transport and Cities report: Building Up & Moving Out, May 2020, 
https://www.aph.gov.au/Parliamentary_Business/Committees/House/ITC/DevelopmentofCities/
Government_Response. 
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2.42 State, territory and local governments, industry and stakeholders all have an 
important role in pursuing best practice in the procurement of 
infrastructure. The committee acknowledges how crucial it is to facilitate 
better coordination of the pipeline with these groups to ensure the best 
outcomes and to mitigate stressors impacting the industry’s ability to deliver 
the significant pipeline of projects. 

2.43 The committee encourages the use of tools such as the Australia and New 
Zealand Infrastructure Pipeline (ANZIP) portal to help ensure infrastructure 
projects are efficiently prioritised and sequenced. 

2.44 It is the committee’s view that a ‘go slow to go fast’ mindset should be 
encouraged within infrastructure planning to facilitate collaboration and 
better procurement and project outcomes. 

Recommendation 1 

2.45 The committee recommends, with a view to addressing Australia’s 
historically piecemeal approach to infrastructure planning and project 
delivery, the Australian Government investigate, in consultation with 
state, territory and local governments, and relevant industry bodies and 
stakeholders, how to facilitate better planning and coordination of the 
infrastructure pipeline. As part of this work, consideration should be 
given to: 

 the effectiveness of planning, and stakeholder and industry 
engagement prior to project commitments being made  

 avenues for enhancing cooperation with existing bodies, and/or 
bolstering independent expertise, to support more integrated and 
holistic infrastructure planning 

 extending governments’ approach to long‐term infrastructure 
planning from a decade to a strategic outlook of 20 to 50 years, as 
applicable 

 periodic reporting on priorities and progress on the 2021 Australian 
Infrastructure Plan items for which the Australian Government has 
been identified as the proposed lead agency. 
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3. Role of government 

3.1 Most major infrastructure projects are jointly funded by the Australian 
Government and state and territory governments. Both of these levels of 
government have committed to significant investments in infrastructure 
projects over the next few years. However, given that many of these projects 
will be administered by state and territory governments, the Australian 
Government will need to work cooperatively with these jurisdictions to help 
ensure consistent procurement best practice and cost effective and efficient 
infrastructure delivery. 

3.2 The Department of Infrastructure, Transport, Regional Development and 
Communications noted that the Australian Government had already 
progressed work to foster great efficiency and maximise the intended 
economic stimulus from the recent infrastructure investment. The 
department advised that it had been reviewing its processes and guidance to 
streamline administrative processes. 

3.3 Further, the Department of Infrastructure, Transport, Regional Development 
and Communications noted that the threshold for business cases receiving 
government funding to be assessed had been raised from $100 million to 
$250 million, to enable Infrastructure Australia to focus on larger and more 
complex projects. Also, that in 2020, Infrastructure Australia had improved 
the average time taken to complete business case evaluations by 25 per cent.1 
 
 
 

 
1 Department of Infrastructure, Transport, Regional Development and Communications, 

Submission 26, p. 21. 
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Australian Government infrastructure funding 

3.4 The Australian Government funds public infrastructure projects through 
mechanisms such as direct delivery via Australian Government entities, 
funding arrangements with states and territories, government business 
enterprises (GBEs) and grants. Each have their own set of procurement 
functions, policies and frameworks to guide project delivery. 

3.5 The Department of Infrastructure, Transport, Regional Development and 
Communications leads the negotiation process for agreements with the 
states and territories. This is done in consultation with the Treasury and the 
Department of the Prime Minister and Cabinet. 

3.6 While acknowledging the Australian Government’s important contribution 
to infrastructure investment, Infrastructure Australia observed that this 
financial contribution is ‘around one in every 10 infrastructure dollars’ spent 
in Australia.2 In particular, Infrastructure Australia noted that the Australian 
Government has a limited role in infrastructure delivery.3 The Grattan 
Institute also commented that the Australian Government’s levers of 
influence are mostly indirect.4 

3.7 However, IFM Investors saw potential for the Australian Government to 
leverage significant project contributions to ask states and territories to plan 
and make provision for particular objectives.5 

Funding agreements 

Federation Funding Agreements Framework 

3.8 The Federation Funding Agreements (FFA) Framework, established in 
August 2020, covers the new governance arrangements for Australian 
Government and state and territory funding agreements. The FFA 
Framework comprises the: 

 Intergovernmental Agreement on Federal Financial Relations (IGA FFR) 
 Council of Federal Financial Relations (CFFR), as a gatekeeper 

 
2 Mr Peter Colacino, Chief, Policy and Research, Infrastructure Australia, Committee Hansard, 

18 November 2021, Canberra, p. 4. 

3 Mr Peter Colacino, Chief, Policy and Research, Infrastructure Australia, Committee Hansard, 
18 November 2021, Canberra, p. 4. 

4 Grattan Institute, Submission 8, p. 4. 

5 IFM Investors, Submission 54, p. 4. 
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 FFA architecture and Principles 
 administrative arrangements.6 

3.9 The IGA FFR recognises that while states and territories have primary 
responsibilities for many areas of service delivery, coordinated action is 
necessary to address Australia’s economic and social challenges. 

3.10 The new FFA architecture consolidated existing federal funding agreements 
into two forms of agreements: National Agreements and sectoral FFAs. 
National Agreements contain significant policy content, act as sources of 
ongoing funding and have relatively complex and bespoke terms and 
conditions. The sectoral FFAs consolidated all existing National Partnership 
Agreements, Streamlined Agreements and Project Agreements as schedules. 
New agreements under the relevant sectoral FFA are now termed FFA 
Schedules. 

3.11 The FFA on Infrastructure consolidated all the pre-existing National 
Partnership Agreements—notably the National Partnership Agreement on 
Land Transport Infrastructure Projects (2019-2024)—and Project Agreements 
related to the infrastructure sector.7 Other agreement objectives include 
contributing to the delivery of specified initiatives in the infrastructure 
sector and providing a framework for facilitating future initiatives that 
reduces complexity while maintaining accountability and transparency. 

3.12 The National Partnership Agreement on Land Transport Projects (NPA) has 
continuing effect as the main way that the Australian Government provides 
infrastructure funding to states and territories. The NPA covers projects 
administered by the National Land Transport Act 2014, primarily through the 
Infrastructure Investment Program. States and territories each have 
separately agreed schedules in the NPA indicating the Australian 
Government’s intended level of funding for land infrastructure investments, 
which are updated each year following the Federal Budget, as required. 

3.13 The current NPA covers 1 July 2019 to 30 June 2024. Towards the end of the 
term an independent review will assess the degree to which agreed 

 
6 Federal Financial Relations, The Federation Funding Agreements Framework, 

https://federalfinancialrelations.gov.au/federation-funding-agreements-framework, viewed 
11 February 2022. 

7 The consolidated project agreements are the: Adelaide City Deal; Barkly Regional Deal; Darwin 
City Deal – Education and Community Precinct; Geelong City Deal; Launceston City Deals 
Tamar – River Estuary Catchment Management and Urban Water; Townsville City Deal – Port 
of Townsville Channel Capacity Upgrade; and Western Sydney City Deal. 
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objectives and outcomes have been achieved.8 One of the findings of the 
review of the 2014-2019 NPA was that ‘the five-year timeframe, combined 
with annual funding allocations, is not well suited to the nature of 
infrastructure planning and delivery’.9 

3.14 The NPA outlines the roles and responsibilities of the parties. Which, the 
Department of Infrastructure, Transport, Regional Development and 
Communications noted, includes that state and territories ensure that 
procurement practices: 

…deliver value for money for public funds and support the longer-term 
capacity and diversity of the construction market, in accordance with 
principles agreed through the Transport and Infrastructure Council.10 

3.15 The Grattan Institute observed that NPAs set out the principles that should 
form the basis of Australian Government funding support as: 

 the benefits of the investment extend nationwide, or spill beyond the 
particular state or territory receiving the funding 

 there is a particularly strong impact on aggregate demand or sensitivity to 
the economic cycle, or 

 the support helps harmonise policy between states and territories, to reduce 
barriers to the movement of capital and labour.11 

Opportunities for influence and collaboration 

3.16 Infrastructure Australia cautioned that the Australian Government has 
limited influence where projects are funded through a National Partnership 
Agreement—suggesting instead that grant funding or direct investment 
through debt or equity offered more scope for influence.12 Other groups, 
however, suggested ways in which funding agreements—and the NPA 

 
8 Department of Infrastructure, Transport, Regional Development and Communications, 

Submission 26, p. 19. 

9 EY, Review of the National Partnership Agreement on Land Transport Infrastructure Projects, July 2018, 
p. 4. 

10 National Partnership Agreement on Land Transport Infrastructure Projects 2019-2024, Part 3, 
paragraph 28(d); Department of Infrastructure, Transport, Regional Development and 
Communications, Submission 26, p. 19. 

11 Grattan Institute, Submission 8, p. 4. 

12 Mr Peter Colacino, Chief, Policy and Research, Infrastructure Australia, Committee Hansard, 
18 November 2021, Canberra, p. 4. 
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specifically—can be used to influence desirable outcomes for the Australian 
economy. 

3.17 Despite arguing that the current provisions present in NPAs ‘are opaque 
and rarely verifiably enforced,’ Infrastructure Partnerships Australia saw 
funding agreements as an opportunity for the Australian Government to 
‘institute a powerful mechanism for ensuring leading practice is adopted in 
all jurisdictions’ by assigning ‘firm and enforceable conditions to its 
infrastructure allocations’.13 

3.18 Australian Owned Contractors (AOC) suggested that as a significant funder 
of major infrastructure, the Australian Government does not ‘ask anything 
for its spend’, stating that: 

…the steady and healthy flow of federal funds for state-based projects is 
probably the greatest influencer on states to work collaboratively to introduce 
these expectations, including industry sustainability.14 

3.19 While noting that the FFA model usually includes a few jointly accepted 
expectations ‘to include indigenous employment outcomes, workplace 
safety and local content levels’, AOC highlighted the absence of any 
provisions or expectations ‘to provide fair access to head contract 
opportunities for Australian companies and mid-tier contractors’.15 
Specifically, AOC was critical of the fact that: 

Commonwealth owned projects such as the $14.5 billion Inland Rail and 
Sydney’s Second Airport do not include within their procurement approach 
deliberative industry sustainability clauses to attract Australian owned 
contractors to carry out head contractor opportunities.16 

3.20 AOC agreed that FFAs could be ‘reasonably and easily amended to drive 
other agreed, positive outcomes for the wider industry’.17 It highlighted that, 
as an inter-government agreement, no substantive legislative or regulatory 
changes would be required to add funding conditions. AOC called on the 
Australian Government to take a leadership role in the reform of 
procurement practices to ensure that Australian owned mid-tier contractors 

 
13 Infrastructure Partnerships Australia, Submission 43, p. [6]. 

14 Mr Brent Crockford, Chief Executive Officer, Australian Owned Contractors (AOC), Committee 
Hansard, 5 October 2021, Canberra, p. 32. 

15 AOC, Submission 30, p. 8. 

16 AOC, Submission 30, p. 8. 

17 AOC, Submission 30, p. 14. 
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can participate in head contracts. The group proposed that this could be 
achieved by including funding requirements that: 

 major government transport infrastructure projects be broken up into 
packages of less than $500 million so that Australian companies can 
competitively and successfully bid for them 

 where projects cannot be broken down below $500 million, the 
Australian Government mandate the inclusion and assessment of 
industry sustainability criteria as a part of the early-stage procurement 
process.18 

3.21 The Civil Contractors Federation (CCF) National expressed the view that the 
current infrastructure partnership agreement is the ‘perfect mechanism by 
which the Commonwealth, state and territory governments can agree on a 
criterion, including a more collaborative approach in rolling out 
procurement, to lift productivity’.19 To help enhance sovereign industry 
capability, the CCF recommended including the following conditions in 
NPAs for all infrastructure projects receiving Australian Government 
funding: 

 To disaggregate (or debundle) large projects where possible to foster 
broader competition and a more sustainable contracting industry at both 
head contractor and subcontractor levels. 

 To include local content participation levels as a tender requirement at 
employment and product source level. 

 To adopt contracting models that encourage greater participation from 
tier two and three head contractors enabling them to secure more work and 
providing the opportunity to mature commercially. 

 Further, that the federal government conduct annual audits of procurement 
agencies on all federally funded infrastructure projects to measure the level 
of debundling and local participation rates.20 

3.22 Offering a state perspective, Infrastructure New South Wales (NSW) 
recognised joint funding agreements as a key area of collaboration between 
the Australian Government and state and territory governments. It outlined 
that these agreements should: 

 
18 Mr Brent Crockford, Chief Executive Officer, AOC, Committee Hansard, 5 October 2021, 

Canberra, p. 27. 

19 Mr Christopher Melham, Chief Executive Officer, Civil Contractors Federation (CCF) National, 
Committee Hansard, 5 October 2021, Canberra, p. 18. 

20 CCF, Submission 53, p. 4. 
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…support efficient infrastructure delivery models that reflect early risk 
identification, preconstruction de-risking, removing requirements to 
undertake competitive processes in the delivery phase regardless of the size of 
the procurement and incentivised risk sharing for elements that cannot be 
quantified prior to construction.21 

3.23 The Australian Constructors Association proposed that NPAs could be used 
to mandate desirable objectives such as using standard forms of contracts 
and improving risk allocation and compliance with a cultural standard.22 
Along similar lines, the Queensland Major Contractors Association saw 
scope for: 

…enshrining principles of collaborative contracting in the various project-level 
investments that are extended to the state based procuring agencies, in much 
the same way as the Commonwealth mandates, for example, Building Code 
compliance or registration with the Office of the Federal Safety Commissioner, 
effectively having some conditions or caveats attached to the 
Commonwealth's investment.23 

3.24 For all infrastructure projects receiving Australian Government payments of 
over $20 million, the NPA already requires that jurisdictions develop and 
implement a Local Industry Participation Plan or an Australian Industry 
Participation (AIP) Plan. To avoid duplication, most jurisdictions ensure 
their local plans meet NPA requirements.24 

3.25 The Department of Industry, Science, Energy and Resources observed that 
since procurement for many of these projects are not directly undertaken by 
Australian Government officials, having the AIP plan requirement in place 
means that those types of responsibilities are flowing through from the 
federal to the state level.25 

3.26 Another suggested inclusion for NPAs is to apply the Australasian Railway 
Association’s Best practice principles for rail construction procurement to all rail 

21 Infrastructure NSW, Submission 16, p. [3]. 

22 Mr Jon Davies, Chief Executive Officer, Australian Constructors Association, Committee Hansard, 
5 October 2021, Canberra, pp. 2 and 5. 

23 Mr Adam Edwards, Board Member, Queensland Major Contractors Association, Committee 
Hansard, 5 October 2021, Canberra, p. 25. 

24 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 19. 

25 Ms Donna Looney, Acting Head, Industry Growth Division, Department of Industry, Science, 
Energy and Resources, Committee Hansard, 18 November 2021, Canberra, p. 14. 
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infrastructure procurement. The Australasian Railway Association proposed 
that the application of these principles accordingly be made a requirement 
as part of the NPA’s next revision in 2024.26 

Government business enterprises 

3.27 Considerable infrastructure activity is also undertaken through government 
business enterprises (GBEs). These operate at arms-length from government, 
which is a shareholder and, in some cases, funds projects. Current GBE 
infrastructure projects include: 

 Australian Rail Track Corporation’s Inland Rail—the 1,700-kilometre
Inland Rail alignment has been divided into 13 sections, with
procurement strategies developed for each subsection.

 Moorebank Intermodal Company—partnered with Qube Holdings
(through their wholly owned subsidiary, Sydney Intermodal Terminal
Alliance) to construct and deliver the Moorebank Logistics Park.

 Snowy Hydro—Snowy 2.0, hydro generation technology.
 Western Sydney Airport—WSA Co was established in 2017 as a GBE to

build and operate the Western Sydney International (Nancy-Bird
Walton) Airport.

3.28 The Department of Finance noted that while not subject to the 
Commonwealth Procurement Rules, GBEs are strongly encouraged to 
deliver value for money outcomes and apply basic principles from the CPRs 
and Procurement Connected Policies to their procurement activity.27 

3.29 The Department of Finance commented on the work being done by certain 
GBEs in providing access to local businesses, noting that the WSA Co had 
broken the $5.3 billion of works, originally envisaged as a single 
procurement, into smaller packages to ‘support greater competition and 
value for money’.28 Also, that the Moorebank Intermodal Company partner 
Qube Holdings had established a range of mechanisms to support local 
businesses and contractors to provide goods and services to the Moorebank 

26

27

28

Australasian Railway Association, Submission 33, p. 10. 

Department of Finance, Submission 13, p. 7. 

Department of Finance, Submission 13, p. 10. 

Department of Finance, Submission 13, pp. 9-10.

Logistics Park, including local companies being able to pre-register via the 
Industry Capacity Network to work with the project.29 

29
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3.30 The Australian National Audit Office (ANAO) reviewed WSA Co’s 
procurement framework and activities related to the Western Sydney 
Airport. In its Auditor-General Report No. 16 of 2019–20, the ANAO noted that 
the Australian Government had committed $5.3 billon to the project over 
10 years from 2017-18. WSA Co had procured $599 million in goods and 
services under 189 contracts in the first two years, and 67 per cent of 
contracts by value were done by open tender or by a panel established by 
open tender. The ANAO made two recommendations in relation to GBEs. 
The Department of Finance noted Recommendation 2 that GBEs be required 
to use the AusTender website to publicise procurement activities and report 
on procurement results, and agreed to Recommendation 1 that: 

To assist government business enterprises to obtain value for money from 
their procurement activities, the Department of Finance take steps to better 
enable those Enterprises to take advantage of coordinated and cooperative 
procurements, such as panel arrangements.30 

3.31 Sydney Water, a statutory corporation wholly owned by the NSW 
Government, has adopted collaborative contracting and the Project 13 
enterprise model. Both of these approaches have been highlighted as best 
practice exemplars and are explored in Chapter 5. In considering the 
potential for applying these approaches more widely, the committee 
questioned Sydney Water on whether there are any governance differences 
between NSW statutory authorities and federal GBEs that would impact the 
procurement and related practices of these bodies. Sydney Water did not see 
any governance differences as restricting wider use of such models and 
explained that: 

…in our operating context, we still have the same probity requirements as any 
other government department in terms of the way we conduct our 
procurement processes. We still go through certain government approval 
processes and we're still open and transparent in terms of providing 
information, just like any other government department, in terms of the GIPA 
Act [Government Information (Public Access) Act 2009] and things like that. So, 
we hold our probity processes to the highest account, as to which I don't think 

30 Australian National Audit Office, Submission 5, p. 6. 

Mr Paul Plowman, General Manager, Asset Lifecycle, Sydney Water, Committee Hansard, 
14 September 2021, Canberra, p. 35. 

ours would be different from any other requirements of federal or state 
government agencies.31 

31
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3.32 Sydney Water suggested that federal and state GBEs both ‘present the same 
opportunities’ for working with the private sector through a program like its 
partnering for success (P4S) commercial framework.32 This new 
infrastructure and delivery model, which commenced on 1 July 2020, covers 
planning, design, construction and maintenance and facilities maintenance, 
using the New Engineering Contract (NEC4) suite of contracts. Sydney 
Water outlined that: 

…we are the first major Australian infrastructure company to implement this 
contracting framework. Under P4S, we signed a 10-year partnership with 
three regional consortia as well as a planning partner… 

Also, as part of partnering for success, we have a pool of specialist suppliers 
that can be leveraged by Sydney Water and our regional consortia under 
something that we call shared purchasing. This is a pool of goods and services 
that we put together that can respond quickly, consistently and in a 
transparent way to enable us to receive the goods and services that we need 
for our delivery.33 

Grants 

3.33 Australian Government grants for infrastructure-related activities are made 
to a range of recipients including profit and not for profit entities such as 
universities, local councils, charities and public corporations. The 
Department of Finance noted that generally there will be multiple grants for 
similar infrastructure projects, the grants do not usually cover the full cost of 
the infrastructure, and the relevant infrastructure is not owned or operated 
by the Australian Government.34 The GrantConnect website publishes 
information about Australian Government grants.35 

32

33

34

35

Ms Maryanne Graham, General Manager, Customer, Strategy and Engagement, Sydney 
Water, Committee Hansard, 14 September 2021, Canberra, p. 35. 

Mr Mark Simister, Head of Program Delivery, Sydney Water, Committee Hansard, 14 September 
2021, Canberra, p. 28. 

Department of Finance, Submission 13, p. 6. 

See GrantConnect, www.grants.gov.au.  
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3.34 The Grattan Institute noted that the Australian Government, in both the 2020 
and 2021 budgets, allocated around 0.6 per cent of GDP to transport 
infrastructure grants to states and territories.36 The NSW Farmers’ 
Association observed that at the local government level, councils are heavily 
reliant on Australian Government assistance grants for various services and 
infrastructure projects.37 

3.35 The Commonwealth grants policy framework is set out in the 
Commonwealth Grants Rules and Guidelines 2017.38 These guidelines cover 
the Australian Government’s expectations in relation to grants administered 
by non-corporate Commonwealth entities. Non-corporate Commonwealth 
entities must use coordinated procurements, which are arrangements 
established for commonly used goods or services by the Commonwealth. 
A non-corporate Commonwealth entity can only be granted an exemption, 
jointly by the relevant portfolio minister and Finance Minister, if it can 
demonstrate a special need for an alternative arrangement. Prescribed 
corporate Commonwealth entities—those listed in section 10 of the Public 
Governance, Performance and Accountability Act 2013—may opt-in to 
coordinated procurement. 

3.36 Infrastructure Australia suggested that grants, or funding by debt or 
equity—in contrast to arrangements such as National Partnership 
Agreements—increase the Australian Government’s opportunity to effect 
change and drive a project outcome.39 It provided the Australian Rail Track 
Corporation’s work on the Inland Rail as an example of a procurement 
approach that has ‘sought to engage smaller, more local contractors on some 
elements of project delivery, engaging a domestic and indeed regional 
workforce on those projects’.40 

3.37 Under the Australian Industry Participation (AIP) framework, AIP plans are 
required for projects funded by Australian Government grants of $20 million 

 
36 Grattan Institute, Submission 8, p. 4. 

37 NSW Farmers’ Association, Submission 41, p. 3. 

38 The Commonwealth Grants Rules and Guidelines 2012 are issued by the Minister for Finance 
under section 105C of the Public Governance, Performance and Accountability Act 2013. Department 
of Finance, Submission 13, p. 6. 

39 Mr Peter Colacino, Chief, Policy and Research, Infrastructure Australia, Committee Hansard, 
18 November 2021, Canberra, p. 4. 

40 Mr Peter Colacino, Chief, Policy and Research, Infrastructure Australia, Committee Hansard, 
18 November 2021, Canberra, p. 4. 
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or more.41 Details of the AIP framework are covered in Chapter 6 in the 
context of supporting Australian business access to infrastructure projects 
and building industry capability.  

3.38 Targeted grants are another way in which the Australian Government can 
support building Australian sovereign industry capability. The Modern 
Manufacturing Initiative, for example—under the Modern Manufacturing 
Strategy—provides co-funded grants to help Australian manufacturers 
scale-up, compete internationally and create jobs. The Entrepreneurs’ 
Programme delivered by AusIndustry also includes grants and services to 
support Australian SMEs to build their capability, grow, innovate and 
commercialise nationally and globally.42 

3.39 The Australian Constructors Association suggested that Canada, the United 
States and France are doing more than Australia in placing significant 
pre-conditions when granting money to states or provinces for use on 
infrastructure projects. It also noted that European Union grants for 
construction projects require member countries to follow extensive 
guidelines.43 

Role of National Cabinet 

3.40 In May 2020, Australia’s National Cabinet agreed to form the National 
Federation Reform Council (NFRC), which would replace the Council of 
Australian Governments. The NFRC is a forum for leaders and treasurers 
across the Commonwealth and states and territories to focus on priority 
national federation issues. 

3.41 The National Cabinet Reform Committee on Infrastructure and Transport is 
one of five committees formed by National Cabinet to focus on priority 
reform areas. The others cover rural and regional Australia, skills, energy 
and health. The Infrastructure and Transport Reform Committee was tasked 
with expediting major infrastructure projects through approval processes 
and optimising job opportunities from the national infrastructure pipeline.44 

41 Department of Industry, Science, Energy and Resources, Submission 50, p. 4. 

42 Department of Industry, Science, Energy and Resources, Submission 50, pp. 4-5. 

43 Australian Constructors Association, Submission 11, p. 13. 

44 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 4. 
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It has been developing proposals to streamline planning and approval 
processes at all levels of government.45 

3.42 The Australian Chamber of Commerce and Industry saw the Infrastructure 
and Transport Reform Committee as an important forum for cooperation 
between the Australian Government and state and territory governments on 
jointly funded infrastructure projects.46 

3.43 The Business Council of Australia (BCA) also saw a role for the National 
Cabinet in fostering greater collaboration between these tiers of government 
and across jurisdictions. Specifically, it recommended the Australian 
Government work with state and territory governments ‘to sequence 
delivery of mega projects where it will demonstrably smooth the pipeline 
and lead to greater certainty for delivery timeframes and better value for 
money outcomes’.47 

3.44 In particular, the BCA saw a stronger coordination role for National Cabinet 
in mega projects, supporting a known pipeline and rolling program of 
projects, rather than an uncoordinated stop-start approach where one part of 
a program comes to an end and then is not sequenced across jurisdictions.48 

3.45 However, the Australian Constructors Association was more cautious when 
discussing the role for the National Cabinet in addressing infrastructure 
pipeline challenges. In response to committee questioning about the group’s 
experience with the national cabinet structure, the Australian Constructors 
Association indicated that its limited interaction through the infrastructure 
and transport committee had been a ‘very frustrating exercise where [there 
was] an hour of talk about buses, trains and heavy haulage, and about 
one per cent was actually infrastructure’.49 It stressed the need for 
concentrated focus on infrastructure, especially given the industry’s role in 
leading the economy forward. 

 

 
45 Department of Finance, Submission 13, p. 8. 

46 Australian Chamber of Commerce and Industry, Submission 48, p. 2. 

47 Business Council of Australia (BCA), Submission 38, p. 7. 

48 Dr Jennifer Westacott, Chief Executive, BCA, Committee Hansard, 16 November 2021, Canberra, 
p. 2. 

49 Mr Jon Davies, Chief Executive Officer, Australian Constructors Association, Committee Hansard, 
5 October 2021, Canberra, p. 7. 
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Government cooperation 

3.46 Given that infrastructure investment is not solely an Australian Government 
responsibility, inquiry contributors were clear on the need for cooperation 
across all levels of government. This has also been recognised by 
governments, as reflected through the establishment of fora such as the 
National Cabinet Reform Committee on Infrastructure and Transport. 

3.47 Improving cooperation between all levels of government will be key to the 
effective and efficient delivery of Australia’s pipeline of infrastructure 
projects. Infrastructure Australia’s 2021 Australian Infrastructure Plan 
described it as one of the four key reforms areas, as follows: 

Increasing the coordination and active management of the national 
infrastructure project pipeline through active portfolio management across 
agencies and jurisdictions. Critical to improved performance is great 
collaboration between governments.50 

3.48 The BCA saw a role for cooperation across the Australian Government and 
state and territory governments in improving the efficiency of pipeline 
sequencing, which would ‘help to remove peaks and troughs in the 
availability of key skills and materials’.51 

3.49 The Department of Infrastructure, Transport, Regional Development and 
Communications told the committee there were several fora in which the 
Australian Government engaged with its state and territory counterparts, 
including via regular engagement with its transport counterparts to gather 
and actively share information.52 

3.50 In cases where the Australian Government jointly funds projects 
administered by states, the Department of Infrastructure, Transport, 
Regional Development and Communications noted that there are 
governance and financial mechanisms to help project the Australian 
Government’s values and policy interests. In terms of governance, the 
department outlined that for major projects there is generally a steering 
committee, comprising a state and federal representative. This process 
provides the Australian Government with a certain level of oversight, as the 

 
50 Infrastructure Australia, Submission 14, p. 3. 

51 BCA, Submission 38, p. 3. 

52 Mr Philip Smith, First Assistant Secretary, Infrastructure Investment Division, Department of 
Infrastructure, Transport, Regional Development and Communications, Committee Hansard, 
18 November 2021, Canberra, p. 15. 
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steering committee will ‘go through various elements, including monitoring 
and tracking the progress of the project, the budget, the risks, environmental 
approvals, [and] the procurement methodology’.53 However, the department 
acknowledged that: 

…the person who generally signs the contract and runs the procurement 
process, consistent with whatever the steering committee or governance 
structure is, would be the delivery partner—the state.54 

3.51 For projects that do not have a steering committee, such as smaller projects, 
the Department of Infrastructure, Transport, Regional Development and 
Communications noted that:  

…there's a requirement under the governance arrangements and the notes of 
administration in the National Partnership Agreement to actually provide 
monthly reports on the progress of those projects. The teams that are 
responsible for [overseeing] the states have regular conversations—weekly, 
fortnightly, monthly conversations—with states and councils about progress 
on those projects. Payments are restricted to successful achievement of 
milestones.55 

Committee comments 

3.52 Where infrastructure projects are being delivered directly by Australian 
Government entities—in accordance with the Commonwealth Procurement 
Framework which determines procurement practices—the Australian 
Government will have the greatest scope to apply best practice procurement 
and drive priority reforms.  

3.53 However, the committee acknowledges that given that many jointly 
government-funded infrastructure projects are administered at the state or 
territory level in line with their own procurement frameworks, the 

 
53 Mr Philip Smith, First Assistant Secretary, Infrastructure Investment Division, Department of 

Infrastructure, Transport, Regional Development and Communications, Committee Hansard, 
18 November 2021, Canberra, p. 18. 

54 Mr Philip Smith, First Assistant Secretary, Infrastructure Investment Division, Department of 
Infrastructure, Transport, Regional Development and Communications, Committee Hansard, 
18 November 2021, Canberra, p. 18. 

55 Mr Philip Smith, First Assistant Secretary, Infrastructure Investment Division, Department of 
Infrastructure, Transport, Regional Development and Communications, Committee Hansard, 
18 November 2021, Canberra, p. 18. 
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Australian Government must collaborate with those governments to 
influence and drive national infrastructure objectives and consistency. 

3.54 As the infrastructure pipeline affects all levels of government, it is logical 
that all jurisdictions have an appropriate level of input in shaping the 
planning and delivery of Australia’s infrastructure led recovery. 
Accordingly, this is reflected in many of the committee’s recommendations, 
which call for consultation with state, territory and local governments when 
addressing certain priority issues. 

3.55 The committee agrees that the Australian Government should demonstrate 
stronger leadership and be more strategic in using existing arrangements, in 
particular funding agreements, to embed requirements for jointly funded 
infrastructure projects that support priority and desirable objectives.  

3.56 Challenges and opportunities related to improving procurement, assessing 
value, risk allocation, project scoping, industry engagement, collaboration 
and contracting, and Australia’s sovereign industry capability, will be 
explored in the following chapters. The committee makes several 
recommendations where it finds that the Australian Government should 
take urgent action to ensure the delivery of the significant infrastructure 
pipeline and the future sustainability of the infrastructure sector. 
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4. Procurement, risk and value 

4.1 Concerns about how risk is managed and how value is assessed for 
government-funded infrastructure projects were recurring themes in 
evidence to the inquiry. These were identified as priority areas for reform. 

Overview of government procurement 

Commonwealth procurement 

4.2 The Australian Government’s Commonwealth Procurement Framework 
outlines the principles and rules guiding officials’ use of public funds to 
procure the goods and services required to support its policies and 
programs. It is a subset of the broader Commonwealth resource 
management framework. 

4.3 The Commonwealth Procurement Rules (CPRs), issued under the Public 
Governance, Performance and Accountability Act 2013, are the key component 
of the Commonwealth Procurement Framework. They outline the policy 
requirements for relevant Commonwealth entities and articulate Australia’s 
international trade obligations.  

4.4 Achieving value for money is the core rule of the CPRs. Significantly, it is 
recognised in the CPRs that price is not the only factor when assessing value 
for money. Officials are required to consider all relevant financial and 
non-financial costs and benefits associated with a procurement. These can 
include quality, fitness for purpose, a potential supplier’s experience and 
performance history, proposal flexibility (including innovation and 
adaptability), environmental sustainability (including energy efficiency, 
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environmental impact and the use of recycled products) and whole of life 
costs.1 

4.5 Under the CPRs, in considering value for money, Commonwealth officials 
should take account of stakeholder input; the scale and scope of the business 
requirement; the relevant entity’s resourcing and budget; obligations and 
opportunities under existing arrangements; relevant Commonwealth 
policies; and the market’s capacity to competitively respond to a 
procurement.2 

4.6 The CPRs on achieving value for money provide that Commonwealth 
officials ‘must be satisfied, after reasonable enquiries, that the procurement 
achieves a value for money outcome’.3 Procurements should: encourage 
competition and be non-discriminatory; use public resources in an efficient, 
effective, economical and ethical manner; facilitate accountable and 
transparent decision making; encourage appropriate engagement with risk; 
and be commensurate with the scale and scope of the business requirement.4 

State, territory and local government procurement 

4.7 States and territories each have their own procurement frameworks. Given 
that many jointly government-funded infrastructure projects are 
administered at the state or territory level, the Australian Government will 
need to collaborate with those governments to influence and drive 
procurement best practice.  

4.8 How state and territory procurement policies to facilitate and support 
Australian industry engagement interact with applicable international 
obligations is explored in Chapter 6. 

4.9 Local government procurement is governed by various local legislation and 
supporting policies. Since the Australian Capital Territory (ACT) does not 
have a separate system of local government, functions are usually handled 
directly by the ACT Government.  

 
1 Department of Finance, Commonwealth Procurement Rules, Division 1: Rules for all procurements, 

Section 4  Value for Money, paragraph 4.5. 

2 Department of Finance, Commonwealth Procurement Rules, Division 1: Rules for all procurements, 
Section 4  Value for Money, paragraph 4.2. 

3 Department of Finance, Commonwealth Procurement Rules, Division 1: Rules for all procurements, 
Section 4  Value for Money, paragraph 4.4. 

4 Department of Finance, Commonwealth Procurement Rules, Division 1: Rules for all procurements, 
Section 4  Value for Money, paragraph 4.4. 
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4.10 The Department of Infrastructure, Transport, Regional Development and 
Communications noted that with additional funding in the 2019-20 and 
2020-21 Federal Budgets, $2.5 billion in total has been allocated to the Local 
Roads and Community Infrastructure Program. It will be delivered in 
three phases, and the third phase will allow local government to pursue 
larger, more complex projects.5 

Recent developments 

4.11 The Department of Infrastructure, Transport, Regional Development and 
Communications observed the recent trend of states and territories using 
‘methods involving earlier engagement with industry and greater 
investment of preparatory work in the scoping and planning phases of 
projects’.6 The department outlined that work underway has included: 

…consideration of packaging of works – either bundled to enable faster 
procurement processes or unbundled into smaller packages or projects to 
allow smaller contractors to participate and take on more manageable risks. 
There have also been efforts to encourage collaborative contracting to increase 
participation of tier two and three contractors, reduce inefficient pricing, 
improve risk allocation and reduce adversarial outcomes and engage earlier 
with the sector on projects to ensure contractors can collaborate with 
government to solve problems.7 

4.12 There have also been developments in relation to tender practices, with the 
establishment of digital tender and procurement processes panels and 
prequalification registers.8 The Northern Territory Government, for instance, 
is now using an online tendering system and a prequalification process. It 
has also developed processes to improve Aboriginal business enterprise, 
employment and training.9 

 
5 Department of Infrastructure, Transport, Regional Development and Communications, 

Submission 26, p. 5. 

6 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 19. 

7 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 19. 

8 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 19. 

9 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 20. 
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4.13 Alliance contracting, which better supports collaboration between parties, 
has also been adopted. The Department of Infrastructure, Transport, 
Regional Development and Communications provided Victoria’s Level 
Crossing Removal Project as a successful example in which the Victorian 
Government adapted a form of alliance contracting to ‘break mega projects 
into smaller, more manageable packages on a fully allocated and staged 
basis across five alliances’.10 

4.14 The New South Wales (NSW) Government has similarly moved to a more 
partner-based approach to risk allocation, has streamlined bid processes, 
and has established a ten-point commitment to the construction sector in the 
NSW Government Action Plan, which outlines improved procurement 
processes and requirements.11 

4.15 The Department of Infrastructure, Transport, Regional Development and 
Communications noted that for the Sydney Metro Northwest project—the 
first fully automated metro rail system in Australia—the state used a 
two-stage procurement process consisting of an expression of interest, then 
an interactive request for tender. Three packages of work were awarded, one 
as a joint venture. The department submitted that this approach has 
‘allowed for improved economies of scale, risk allocation and increased 
participation’.12 

4.16 Infrastructure NSW submitted that state government procurement policies 
and competition limits have ‘demonstrated value for money through direct 
dealings with industry’.13 

Addressing bid costs as a barrier to participation 

4.17 For some businesses, the cost of bidding for a project can act as a barrier for 
larger projects. To help address this issue some states are ‘reimbursing bid 
costs to improve tendering certainty and reduce the impost of tendering on 
contractors’.14 

 
10 Department of Infrastructure, Transport, Regional Development and Communications, 

Submission 26, p. 20. 

11 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 20. 

12 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 20. 

13 Infrastructure NSW, Submission 16, p. [3]. 

14 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 20. 
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4.18 The Victorian Government’s Bid Cost Reimbursement for Major 
Construction Projects policy provides that a partial bid cost reimbursement 
may be considered if certain criteria are met. It applies to public-private 
partnerships, alliance arrangements and high value high risk projects, as 
identified under the Victorian Government’s framework. Potential bid 
reimbursements are considered on a case-by-case basis, with consideration 
given to the project criteria, broader market criteria and conditions, and if 
there were changes in the tender circumstances.15 

4.19 However, global engineering company the Jacobs Group questioned the 
extent of government reimbursements. It commented that while some 
reimbursements are made, ‘it is not comprehensive, nor does it cover the 
opportunity cost of investing talent and time in lost projects’.16 

4.20 The Georgiou Group, an Australian construction company, emphasised that 
‘reimbursement of a substantial proportion of bid costs is essential’ to enable 
mid-tier contractors to participate and compete, particularly for Design and 
Construct or Early Contractor Involvement phases with substantial tender 
design costs.17 The Australian Institute of Quantity Surveyors went further 
in suggesting that even some tier one contracts ‘favour tendering where 
there is tender cost reimbursement’.18 

4.21 While acknowledging that governments have acted to ‘ensure internally 
consistent approaches to bid cost reimbursement’, Infrastructure 
Partnerships Australia stressed that governments should continually focus 
on minimising bidding costs overall, through efficiencies such as minimising 
tender requirements.19 

Security of payments 

4.22 Infrastructure Australia, in its 2021 Australian Infrastructure Plan, identified 
payment certainty as an industry ‘pinch point’—along with access to 
insurance, contract complexity and market deliverability—that governments 
should seek to address. It noted that delayed and disputed payments 

 
15 Victoria State Government, Bid cost reimbursement for major construction projects, 

https://www.dtf.vic.gov.au/infrastructure-investment/bid-cost-reimbursement-major-
construction-projects, viewed 8 March 2022. 

16 Jacobs Group, Submission 35, p. 2. 

17 Georgiou Group, Submission 9, p. [4]. 

18 Australian Institute of Quantity Surveyors, Submission 12, p. 3. 

19 Infrastructure Partnerships Australia, Submission 43, p. [5]. 
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throughout the infrastructure supply chain are an issue for industry, 
particularly for businesses further down the chain that are not paid by 
government through a direct contractual relationship.20 

4.23 Security of payments refers to a contractor’s right to receive the payments 
due under the contract, and on time. The Australian Building and 
Construction Commission monitors the security of payment requirements in 
the Code for the Tendering and Performance of Building Work 2016 (the 
Code). 

4.24 The Australian Small Business and Family Enterprise Ombudsman 
(ASBFEO) highlighted work on the security of payments legislation in 
Western Australia and South Australia, noting that it is an important issue to 
address.21 For some small and medium enterprises (SMEs) these payment 
issues can seriously impact their ability to continue in business. 

4.25 The Civil Contractors Federation (CCF) is another group advocating for a 
‘robust security of payments regime to ensure fair and equitable terms of 
payments for subcontractors’.22 The NSW Government’s ten-point 
commitment to the construction sector also includes a commitment to 
improve the security and timeliness of contract payments. 

Leveraging procurement to drive reform 

4.26 Infrastructure Australia noted that the increasing complexity of procurement 
processes for public infrastructure is having a direct effect in potentially 
driving businesses ‘away from public infrastructure construction to 
industries that have less arduous procurement processes’.23 The 
Infrastructure Market Capacity report outlined industry consultation that: 

…identified multiple incidences of individuals leaving the sector because of 
the long hours required to respond to requirements in designated timeframes. 
Industry consultation also identified excessive information and 
documentation requirements (Australian bid costs are 25 to 45 per cent higher 
than Canadian equivalents, largely driven by increased design focus and 

 
20 Infrastructure Australia, Reforms to meet Australia’s future infrastructure needs: 2021 Australian 

Infrastructure Plan, August 2021, pp. 267 and 277. 

21 Hon Bruce Billson, Ombudsman, Australian Small Business and Family Enterprise Ombudsman 
(ASBFEO), Committee Hansard, 10 November 2021, Canberra, p. 26. 

22 Civil Contractors Federation (CCF), Submission 53, p. 15. 

23 Infrastructure Australia, Infrastructure Market Capacity, October 2021, p. 114. 
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purchaser requests), and an emphasis on architectural design and design 
innovation increasing the required workforce for large projects.24 

4.27 Evidence to the inquiry supported the view that the Australian Government 
is well positioned to ‘drive beneficial change and use its purchasing power 
to leverage procurement expectations’.25 

4.28 The Business Council of Australia (BCA) described the industry as ‘unified’ 
in recognising that improving the performance of government procurement 
practices is the way to enable delivery of Australia’s infrastructure 
pipeline.26 Roads Australia encouraged the Australian Government to use: 

…its procurement of the Inland Rail, Snowy Hydro 2.0 and Western Sydney 
Airport projects to leverage best practice in infrastructure procurement and 
that the lessons learnt are taken into future projects delivered by all Australian 
jurisdictions.27 

Standardisation 

4.29 In the construction industry, standardisation is the extensive use of 
processes or procedures, products or components, in which there is 
regularity, repetition and a record of successful practice. In the context of 
this inquiry, the committee is regarding standardisation broadly as 
opportunities to achieve efficiencies through proven products and processes 
that can be applied to similar projects. 

4.30 Engineers Australia saw the potential for standardised infrastructure across 
states and territories to make ‘longer-term integration and connectivity 
easier and saves money through high-volume procurement activities’.28 

4.31 Industrialised or manufactured construction aims to improve productivity 
through mechanisation and automation, and commonly involves 
prefabricated or modular approaches. Standardised designs can be 
‘repeatedly applied and executed in a controlled environment’. This shifts 
certain activities away from the construction site to a factory, where 
prefabricated building components are made and then shipped to sites. 

 
24 Infrastructure Australia, Infrastructure Market Capacity, October 2021, p. 114. 

25 Australian Owned Contractors, Submission 30, p. 12. 

26 Business Council of Australia (BCA), Submission 38, p. 5. 

27 Roads Australia, Submission 28, p. 14. 

28 Engineers Australia, Submission 4, p. 1. 
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While this is not a new concept, recently there has been increased global 
interest in industrialised construction, which EY attributes to ‘a heightened 
focus on efficiency due to skilled labour shortages and tighter margins’.29 

4.32 The committee explored this approach and its potential for application in 
Australia with Engineers Australia, who explained that:  

…industrialised construction seeks to collect building information modelling 
to mine processes and data in search of efficiencies, and prefabrication reduces 
the on-site construction time. Project designs will necessarily differ according 
to the geographical location and other requirements. Materials applicable to a 
dry interior climate may not work in a wet coastal environment. You'd need to 
look at where efficiency can be improved and where you can process and 
manufacture structural components and make them automated in particular 
areas and perhaps create a hub. We recommend nominating specific processes 
or products to be purchased across the project pipeline, while providing 
mechanisms for implementation of customised solutions. That would require 
development of a clear set of specifications, including guidelines on the 
development of specifications, quality control and purchasing.30 

4.33 However, Engineers Australia also cautioned that a small number of 
companies could dominate prefabrication in Australia, as a comparatively 
small market, potentially leading to uncompetitive pricing. Further, it 
outlined that industrialised construction: 

…would be relatively easy to achieve through a pipeline framework by 
nominating specific processes or products or delivery time frames that require 
offsite manufacturing. But, even if…[it] is achieved to a beneficial level, it's 
only one cost component of a project—and the increase in transport costs 
might offset the savings...31 

4.34 In relation to harmonising and standardising technical specifications, Roads 
Australia maintained that national consistency ‘would reduce the risk for 

 
29 EY, The four dimensions of industrialized construction, 29 May 2020, p. 2, 

https://www.ey.com/en_us/real-estate-hospitality-construction/corporate-advisory-
services/four-dimensions-of-industrialized-construction, viewed 10 March 2022. See also 
A Waha and S Oberoi, Industrialised construction: The way to rebound from Covid-19, Industry 
White Paper, 2020, https://www.amca.com.au/Public/News/News_Items/202005/ 
Industrialised-Construction-the-way-to-rebound-from-COVID-19.aspx, viewed 10 March 2022. 

30 Ms Sybilla Grady, Senior Policy Adviser, Engineers Australia, Committee Hansard, 14 October 
2021, Canberra, p. 13. 

31 Ms Sybilla Grady, Senior Policy Adviser, Engineers Australia, Committee Hansard, 14 October 
2021, Canberra, p. 13. 
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clients and industry in compliance’, however, noted that work on this has 
been ‘very slow with no real timeline’.32 

4.35 The Australasian Railway Association raised standardisation in the context 
of technology standards and regulatory requirements that differ between 
jurisdictions, noting that: 

…the challenge of differing standards, requirements and type approvals 
between jurisdictions leads to technologies being implemented inconsistently 
across Australia. Streamlining regulatory testing processes for new 
technologies, so that type approval by one network operator provides ‘trust 
markers’ for others, would greatly enhance the prospects for inter-
jurisdictional standardisation.33 

4.36 The Victorian Government’s Level Cross Removal Crossing project has been 
raised by a number of groups as a good example of successfully breaking a 
mega project into more accessible smaller packages and in alliance 
contracting to take more of a risk sharing and collaborative approach with 
contractors on the delivery of various parts of the project. The Department of 
Infrastructure, Transport, Regional Development and Communications also 
noted that this project approach ‘incentivised shared information and 
standardisation improving efficiency in design and delivery and even 
implemented a set menu of materials and products’.34 

4.37 Opportunities for standardisation of contracts for infrastructure projects are 
explored in Chapter 5. 

Risk management 

Allocating risk 

4.38 Concerns about how risk is allocated on government-funded infrastructure 
projects was a recurring theme in evidence to the inquiry. The Department 
of Infrastructure, Transport, Regional Development and Communications 
acknowledged the need ‘to ensure risks are allocated to the appropriate 
party to optimise procurement outcomes’.35 The Department of Finance also 

 
32 Roads Australia, Submission 28, p. 13. 

33 Australasian Railway Association, Submission 33, p. 13. 

34 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 20. 

35 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 18. 
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recognised that the approach to risk sharing must be considered as part of 
getting best value in infrastructure projects.36 

4.39 Evidence indicated a tendency of risk shifting from clients and procurers to 
head contractors and, in turn, subcontractors, resulting in an adversarial 
culture, marked by disputes. The BCA submitted that: 

Contractors have increasingly been expected to take an unreasonable level of 
risk on projects, creating adversarial relationships during delivery and missed 
opportunities for communities. This has been seen through high-profile 
projects such as Sydney’s CBD and South-East Light Rail, the New Royal 
Adelaide Hospital and the Westgate Tunnel. 

A reasonable and collaborative approach looks closely at where unknown 
risks are allocated. Failure to do so makes the market less attractive to tier one 
contractors and to new entrants, increases the number of disputes and puts at 
risk delivery timeframes, resulting in poor value for money outcomes.37 

4.40 Consult Australia noted claims that data suggested—at least in the Design 
and Construct procurement method38—that the ‘level of risk transfer is 
breeding a culture of disputation rather than collaboration’.39 

4.41 The BCA recommended that government agencies should allocate risks to 
the party best able to manage them or share the risk, an approach which can 
be supported by early engagement with the market to foster more 
collaborative relationships. In its submission, the BCA provided the 
North-East Link40 primary package in Victoria as a positive example of the 
government adopting a risk sharing approach. It commented that in 
response to market feedback, the Victorian Government showed a 

 
36 Ms Stacie Hall, Acting Deputy Secretary, Commercial and Government Services, Department of 

Finance, Committee Hansard, 18 November 2021, p. 32. 

37 BCA, Submission 38, p. 5. 

38 The Design and Construct procurement method involves the client entering into a single 
contract with a construction company that provides both the design and construction. The 
design services are often subcontracted to a team of designers, depending on the requirements of 
the tender. 

39 Consult Australia, Submission 27, p. 11. 

40 The North-East Link is one of Victoria’s biggest road projects. The North-East Link tunnels are 
aimed at taking 15,000 trucks off local roads each day and reducing travel times by up to 
35 minutes. The program also includes completing the ring road in Greensborough, overhauling 
the Eastern Freeway, building Melbourne’s first dedicated busway and the North-East Trail, 
with more than 34 km of walking and cycling paths. 
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willingness to ‘engage with the private sector early and work through the 
particular risks inherent in the project’.41 

4.42 The Jacobs Group stressed the importance of defining and quantifying risks 
to attract competition in procurement processes. It explained that:  

Inappropriate risk allocation causes low supply chain appetite to design and 
construct large complex projects and can result in significant risk premiums 
being priced into tender costs.42 

4.43 Infrastructure Australia told the committee that: 

What we need to really see is government as a more mature procurer of 
infrastructure choose appropriately the risks to transfer with a view of the 
party best placed to manage them, and selection of a procurement model 
which allows risks to be effectively transferred or shared.43 

Scoping and understanding risk 

4.44 For risks to be appropriately allocated on infrastructure projects, procurers 
and industry must have done sufficient early work to garner a sound 
understanding of the broader prevailing, and project specific, risks.   

4.45 The Jacobs Group outlined that early works could go a long way to 
de-risking a project, such as covering utility relocations, land acquisition, 
contamination or ground conditions, which could be performed either by 
government or the contractor. Beyond that, a collaborative approach can be 
used to address remaining uncertainties and determine the best risk 
treatment where risk is jointly shared.44 

4.46 Similarly, the Department of Infrastructure, Transport, Regional 
Development and Communications acknowledged that irrespective of the 
procurement model, early engagement with contractors is important and 
outlined that: 

 
41 BCA, Submission 38, p. 5. 

42 Jacobs Group, Submission 35, p. 2. 

43 Mr Peter Colacino, Chief, Policy and Research, Infrastructure Australia, Committee Hansard, 
18 November 2021, Canberra, p. 13. 

44 Jacobs Group, Submission 35, p. 3. 
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…sufficient upfront planning and preparatory work will assist with 
improving relationships between proponent and contractor, balance risk 
allocation, manage and appropriately price risk.45 

4.47 The more complex a project, the greater the likelihood of interconnected 
risks that, due to optimism bias46 in costing, ‘are often ignored and missed’.47 
This can then lead to time and cost extensions that have ripple effects and 
consequent large impacts on the project. This is a particular challenge for 
mega projects, in contrast to smaller projects, where, with reasonable 
scoping, risks can be more readily understood. 

Improving risk management 

4.48 In the 2021 Australian Infrastructure Plan, Infrastructure Australia recognised 
that poor risk management and the assumption of adversarial relationships 
between government and industry ‘foreshadow project failure and 
undermine collaboration’.48 

4.49 As part of improving industry productivity and value for money by having 
a coordinated project pipeline, the 2021 Australian Infrastructure Plan 
identified the need for a mature approach to procurement and risk 
management. Recommendation 3.2a.1 to support enhanced project outcomes 
was to: 

Ensure a strategic view of risk is appropriately translated to project 
procurement by developing and applying mature risk allocation processes 
that comprehensively assess and validate risk and uncertainty and fairly 
apportion them to the parties best placed to manage them.49 

4.50 There is already recognition in the Commonwealth Procurement Rules 
(CPRs) of the need to engage appropriately on risk. Paragraph 4.4(d) 
encourages ‘appropriate engagement with risk’ by procurers, as part of 

 
45 Department of Infrastructure, Transport, Regional Development and Communications, 

Submission 26, p. 18. 

46 Optimism bias is the tendency for individuals to expect better than average outcomes from their 
actions. On infrastructure projects, optimism bias can lead to underestimation of project 
duration, overestimation of its benefits and underestimation of its total cost. 

47 Infrastructure Australia, Infrastructure Market Capacity, October 2021, p. 148. 

48 Infrastructure Australia, Reforms to meet Australia’s future infrastructure needs: 2021 Australian 
Infrastructure Plan, p. 274. 

49 Infrastructure Australia, Reforms to meet Australia’s future infrastructure needs: 2021 Australian 
Infrastructure Plan, pp. 60 and 62. 
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officials’ responsibilities for ensuring that a procurement achieves a value 
for money outcome.50 

4.51 However, the committee notes that as has been the case in the many areas 
identified for procurement reform, early scoping and appropriate 
engagement with risk is not necessarily happening in practice with 
government procurements. 

4.52 Roads Australia observed that equating value for money ‘to lowest price 
may be suitable for smaller, lower value, straightforward projects where risk 
is well known and understood’. However, it is inadequate when faced with 
larger, more complex projects and programs of works.51 

4.53 In its submission, the Department of Infrastructure, Transport, Regional 
Development and Communications noted the work being undertaken by 
states in considering how works are packaged. This has included some cases 
of unbundling into smaller packages or projects ‘to allow smaller contractors 
to participate and take on more manageable risks’.52 The department also 
noted the recent examples of changes to procurement practices, where in: 

 Western Australia: This year the state replaced its procurement act, with 
accompanying new procurement rules that encourage collaboration, efficient 
risk allocation, earlier industry engagement and reduced documentation 
requirements. Work is also underway to harmonise and improve practices 
and capability within government. 

 New South Wales: The state has adapted a partner-based approach to risk 
allocation which has helped to remove some of the disproportionate level of 
risk felt by contractors.53 

4.54 The Jacobs Group emphasised that risk sharing ‘needs to be far more 
balanced than it has been on recent mega projects’.54 The Australian 
Constructors Association stressed the need to focus on ‘high value activities 

 
50 Department of Finance, Commonwealth Procurement Rules, Division 1: Rules for all procurements, 

Section 4  Value for Money. 

51 Roads Australia, Submission 28, pp. 9-10. 

52 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 19. 

53 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 20. 

54 Mr Nick Monaghan, Regional Director of Projects, Jacobs Group, Committee Hansard, 14 October 
2021, Canberra, p. 32. 
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like optimising designs and de-risking projects rather than undertaking 
repetitive tasks associated with procurement processes’.55 

4.55 The committee heard that the Department of Defence has prioritised 
de-risking activities in the pre-approval stage, following the 2015 First 
Principles Review in the design of the Capability Life Cycle and the One 
Defence capability model. Now, risk is fully scoped by the time Defence 
projects go to market, and the department enters into contracts and the 
projects start.56 

4.56 One of the features of the United Kingdom’s renowned Project 13 model57 is 
that part of this shift to an enterprise model for infrastructure delivery is that 
risk is allocated to align with capability, and not transferred through the 
tiers of the supply chain. 

4.57 Opportunities for harnessing international best practice collaboration and 
contract models are covered in Chapter 5 while supporting technology and 
innovation is explored in Chapter 7. 

Risk and insurance 

4.58 While insurance issues are impacting businesses of all sizes, evidence to the 
committee suggested that SMEs are disproportionately affected. The current 
insurance requirements and the nature of the insurance market can act as a 
barrier to SME participation in large infrastructure projects. This 
undermines the aim that the benefits of the investment injection into 
Australia’s pipeline of infrastructure projects will make their way through 
tier one companies down to tier two and tier three companies through joint 
venture or subcontracting arrangements. 

4.59 Consult Australia submitted that ‘some of the most onerous contract terms’ 
relate to consulting businesses’ professional indemnity (PI) insurance, with 
the insertion of such clauses bearing ‘little or no relation to genuine risk 
identification and assessment’.58 To help address this challenge, Consult 

 
55 Infrastructure Australia, Infrastructure workforce and skills supply, October 2021, p. 42. 

56 Ms Celia Perkins, Deputy Secretary, Estate and Infrastructure Group, Department of Defence, 
Committee Hansard, 14 September 2021, Canberra, p. 44. 

57 Project 13 involves a shift to an enterprise model for infrastructure delivery, bringing together 
owners, partners, advisers and suppliers, working in more integrated and collaborative 
arrangements. The model’s objective is to boost certainty and productivity in delivery, improve 
whole of life outcomes in operation, and support a more sustainable, innovative, highly skilled 
industry. 

58 Consult Australia, Submission 27, p. 15. 
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Australia proposed an education campaign for government officials on the 
impacts of risk averse approaches on project outcomes and relationships 
with the industry.59 

4.60 The implications of insurance challenges for SMEs are explored in more 
detail in Chapter 6. 

Civil liability reform 

4.61 Consult Australia also recommended amending civil liability laws across 
Australia to ‘explicitly prohibit the contracting out of proportionate liability 
in professional services contracts (in-line with the civil liability law in 
[Queensland] which already has such a provision)’.60 

4.62 In general terms, the objective of proportionate liability is to ensure that 
liability rests with a party only to the proportion that the suffered loss is 
attributable to that party. However, Consult Australia submitted that the 
proportionate liability scheme is ‘often excluded in government contracts, in 
addition to arbitration being mandated as the dispute resolution forum’.61 
Further, it described government clients as ‘amongst the worst in insisting 
that consultant businesses contract out of this statutory right if they want to 
win the job and enter into the contract’.62 

4.63 Consult Australia argued that placing the entire liability on one party 
encourages less desirable risk management practices, and observed that: 

Amending the legislation to expressly prohibit contracting out of this 
provision in the law would realise the original policy intention of the civil 
liability reforms, which were introduced to de-risk the market the last time the 
PI insurance severely contracted in Australia.63 

4.64 In Queensland’s Civil Liability Act 2003, section 7(3) contains an express 
prohibition against contracting out of the proportionate liability regime, 
with the effect that a defendant cannot rely on a contractual indemnity to 
reduce the extent to which they are proportionately liable for a suffered loss. 
Consult Australia noted that Queensland is the only state with the express 
prohibition, with NSW, Tasmania and Western Australia allowing parties to 

 
59 Consult Australia, Submission 27, p. 15. 

60 Consult Australia, Submission 27, p. 16. 

61 Consult Australia, Submission 27, p. 16. 

62 Consult Australia, Submission 27, p. 16. 

63 Consult Australia, Submission 27, p. 17. 
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contract out, and the remaining state and territory laws not specifying their 
positions either way. 

4.65 In response to committee questioning on whether there have been any 
differences in outcomes observed in Queensland resulting from this 
provision being in place, Consult Australia commented that: 

Certainly, when we look across the country, we do experience a very good 
relationship with the Queensland Government. They are very good at 
industry consultation. They listen and they are actively working towards 
creating a more collaborative culture. I think that stems partly from the fact 
that when the tort and liability reforms happened, they were prepared to say, 
'No, we shouldn't allow parties to contract out if we're serious about ensuring 
that each party bears responsibility for their own cause of loss rather than 
seeking for another party to bear the loss that they weren't actually responsible 
for.' It almost feels like there's a cultural difference there.64 

4.66 Consult Australia observed that in contrast, in NSW, which allows 
contracting out of proportionate liability, this tends to happen in every 
contract rather than by exception. Consult Australia noted a difference in 
terms of culture in NSW when looking at contract development and ‘where 
the risks should lie in contract terms’.65 

4.67 Consult Australia also stressed that Australian governments need to send a 
powerful message to the insurance industry that they are ‘prepared to make 
sure risk is genuinely being allocated to the party best able to manage it’.66 
Instead, by allowing (or indeed requiring) parties to contract out 
proportionate liability, governments are sending the wrong—or at least, a 
mixed—message about their commitment to de-risking the insurance 
market. 

 
64 Mrs Nicola Grayson, Chief Executive Officer, Consult Australia, Committee Hansard, 

14 September 2021, Canberra, p. 4. 

65 Mrs Nicola Grayson, Chief Executive Officer, Consult Australia, Committee Hansard, 
14 September 2021, Canberra, p. 4. 

66 Mrs Nicola Grayson, Chief Executive Officer, Consult Australia, Committee Hansard, 
14 September 2021, Canberra, p. 4. 
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Best value over lowest cost 

4.68 Achieving value for money is core to the Commonwealth Procurement 
Rules, which clearly provide for the consideration of financial and 
non-financial costs and benefits associated with procurement. However, 
evidence to the committee indicated that in practice lowest possible cost can 
still win over best value in government procurement. 

4.69 JNT Consulting, an Australian owned and operated independent 
management consulting firm, stated emphatically that the ‘traditional 
low-bid award procurement process is broken’. It observed that in practice: 

…many buying organisations think they are not doing a price-based award for 
their contracts, since they are checking various things besides cost. But in 
reality, they do not realise that the cost is unintentionally affecting their 
decision, way more than…intended.67 

4.70 From an international perspective, the Organisation for Economic 
Co-operation and Development (OECD) in its report Government at a Glance 
2021 noted that the vast majority (28 out of 30) of OECD countries surveyed 
used a combination of financial and qualitative criteria to assess project 
proposals. However, it also recognised that there was room for 
improvement in the use of life cycle costs. The OECD stated that: 

Procurement processes that exclusively focus on costs or fail to consider the 
whole of the project’s lifetime, may not support the delivery of an optimal 
combination of quality, technical features (e.g. resilience, environmental 
sustainability) and price.68 

4.71 Evidence provided for this inquiry strongly reflected the need to prioritise 
overall best value over lowest cost in government procurement.69 The 
Australian Constructors Association highlighted that: 

…the current focus on lowest price inhibits innovation, reduces local content, 
slows adoption of productivity-enhancing digital technologies and fails to 
maximise project community benefits.70 

 
67 JNT Consulting, Submission 62, p. 3. 

68 Organisation for Economic Co-operation and Development, Government at a Glance 2021, p. 194. 

69 See Australian Constructors Association, Submission 11, p. 16; Master Builders, Submission 44, 
p. 4; Australian Institute of Building, Submission 55, p. 3; Department of Infrastructure, 
Transport, Regional Development and Communications, Submission 26, p. 18; JNT Consulting, 
Submission 62.1, p. 1. 
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4.72 In discussion at a public hearing of the inquiry, consulting firm Simplar 
Sourcing Solutions likened a low bid to a Trojan horse that is ‘rarely what it 
promises to be’.71 

4.73 Similarly, the Australian Industry Group (Ai Group) cautioned that selecting 
a low price bid may only be the starting price, not the finishing price. The 
project may end up costing a lot more by the time it is built, and for its 
future maintenance. The Ai Group contended that: 

Making decisions on price alone is really a recipe for disaster because, if 
bidders bid low and they win a project—effectively buying that project—the 
first thing that they would look at…is how they can claw back from somebody 
sufficient funds to meet their internal rate of return that they would expect out 
of that specific project. So that puts pressure on all the people involved, from 
the designers through to the subcontractors through to the providers of 
materials and goods…It might be the best cost from the client's perspective but 
downstream it is going to run into difficulties, and that process also creates 
disputes because everybody is looking to protect their commercial interest. 
Once you're in dispute, that's the end of the project, in the sense of cost, and 
we see that regularly.72 

4.74 Roads Australia suggested that the current model and definition of value for 
money ‘is not serving governments or industry well’, as it equates value for 
money with lowest price. It contended that while this may be acceptable for 
smaller, lower value projects where risk is well understood, it does not meet 
the needs of the larger, more complex infrastructure projects being delivered 
in Australia.73 

4.75 Roads Australia stressed that the current model is ‘unsustainable and results 
in an adversarial contract environment and poor financial outcomes for both 
supplier and client’.74 Roads Australia called for the Australian Government 
to work with states and territories to develop a more contemporary 
definition of value for money in infrastructure procurement. 

 
70 Mr Jon Davies, Chief Executive Officer, Australian Constructors Association, Committee Hansard, 
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4.76 State and territory government policies and frameworks clearly reflect that 
lowest cost does not necessarily equate with value for money: 

 New South Wales: The NSW Government Procurement Policy Framework 
states that ‘value for money is not necessarily the lowest price, nor the 
highest quality good or service. It requires a balanced assessment of a 
range of financial and non-financial factors, such as: quality, cost, fitness 
for purpose, capability, capacity, risk, total cost of ownership or other 
relevant factors’.75 

 Victoria: The Achieving value for money – goods and services procurement 
guide describes value for money as ‘the achievement of a desired 
procurement outcome at the best possible price—not necessarily the 
lowest price—based on a balanced judgement of financial and 
non-financial factors relevant to the procurement’. It also considers the 
total cost of procurement from planning to disposal and everything in 
between.76 

 Queensland: The Queensland Procurement Policy states that ‘value for 
money is more than price paid’ and requires that in measuring value for 
money, the bid ‘must also advance the government’s economic, 
environmental and social objectives for the long-term wellbeing’ of the 
Queensland community. Further, best practice principles must be 
applied to all major projects valued at $100 million and above, and for 
declared projects.77 

 Western Australia: The Western Australian Procurement Rules require that 
state agencies ‘must consider value for money outcomes at all stages of 
the procurement life cycle, especially during planning and decision 
making’.78 The Western Australian Social Procurement Framework goes 
further in seeking to elevate considering relevant social, economic and 
environmental outcomes to the ‘forefront of procurement related 
decision-making’.79 

 
75 NSW Government, NSW Government Procurement Policy Framework, August 2021, p. 9. 

76 Victoria State Government, Buying for Victoria, Achieving value for money – goods and services 
procurement guide, https://www.buyingfor.vic.gov.au/achieving-value-money-goods-and-
services-procurement-guide, viewed 8 March 2022. 

77 Queensland Government, Queensland Procurement Policy 2021, reissued April 2021, pp. 1-2. 

78 Western Australian Government, Western Australian Procurement Rules, Procurement Direction 
2021-02, Effective 1 June 2021, p. 8. 

79 Western Australian Government, The Western Australian Social Procurement Framework, April 
2021, p. 2. 
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 South Australia: The Procurement Governance Policy describes achieving 
value for money in procurement by ‘finding the optimum balance 
between whole of life cost and quality’. In addition, public authorities 
must consider the economic benefit of the procurement to the South 
Australian economy, in line with the South Australian Industry 
Participation Policy.80 

 Tasmania: The Procurement Better Practice Guidelines (Principles and 
Policies) describes value for money as ‘achieving the desired outcome at 
the best possible price by weighing up the benefits of the purchase 
against the cost of the purchase’, and notes that it ‘does not necessarily 
mean purchasing the cheapest product or at the lowest price’.81 

 Australian Capital Territory: The ACT’s Government Procurement Act 
2001 describes value for money as the ‘best available procurement 
outcome’—delivering the ‘optimum combination’ of: probity and ethical 
behaviour, risk management, open and competitive competition, 
optimising whole of life costs, and other applicable regulatory 
requirements.82 

 Northern Territory: The NT Government has ‘value for Territory’ as one 
of its five procurement principles that guides the way it undertakes and 
assesses tenders. The value for Territory principle aims to deliver 
procurement outcomes while meeting the government’s economic, 
social, environmental and cultural objectives. It recognises that best 
value for Territory is ‘not necessarily the cheapest price,’83 and that the 
government ‘wants more for its contract delivery than just the best 
price’.84 

4.77 Notwithstanding government procurers’ best intentions for achieving value 
in procurement, the Jacobs Group submitted that a combination of factors 
can lead government procurers to selecting a lowest cost bid: 

 
80 Government of South Australia, Procurement Governance Policy, Effective 6 August 2021, p. 3. 

81 Tasmanian Government, Procurement Better Practice Guidelines (Principles and Policies), December 
2021, p. 6. The Financial Management Act 2016 (Tasmania) provides for the management of the 
state’s public finances. 

82 Australian Capital Territory Government, The Procurement Values Guide, Version 1.0, September 
2020, p. 24. 

83 Northern Territory Government, Tendering guide: A guide for tendering with the NT Government, 
Version 4.2, September 2021, p. 12. 

84 Northern Territory Government, Value for Territory Assessment: A guide for tendering with the 
Northern Territory Government, Version 1.1, July 2021, p. 4. 
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Inadequate project development and scoping results in unrealistic cost 
estimates and insufficient budgets. Inaccurate cost estimates are often 
discovered during procurement when tenderers’ costs exceed the funding 
envelope leaving the government entity selecting the lowest cost submission 
due to having the smallest gap between cost and budget.85 

4.78 Inadequate project development and scoping results in unrealistic cost 
estimates and insufficient budgets. Inaccurate cost estimates are often 
discovered during procurement when tenderers’ costs exceed the funding 
envelope leaving the government entity selecting the lowest cost submission 
due to having the smallest gap between cost and budget.86 It is also clear that 
the lowest cost approach to project bidding is not sustainable for individual 
businesses or the construction sector. The Australasian BIM Advisory Board 
encapsulated the sentiment well in its comments to the committee that: 

The last thing we want to see is companies cutting their throats in order to win 
work. As a number of presenters have said today, that leads to stress for 
individuals; it leads to a whole lot of poor social outcomes; and it reduces the 
desire to cover work in the construction sector, which is so important for the 
future of Australia.87 

4.79 The committee notes that slowing the adoption of productivity enhancing 
digital technologies—such as digital engineering and Building Information 
Modelling (BIM)—is another way in which the focus on the lowest price is 
hindering these projects. The benefits and challenges associated with 
utilising digital approaches in infrastructure projects is explored in 
Chapter 7. 

4.80 In simple terms, digital engineering and BIM costs money as it requires 
investment in software and skills. The Australian Constructors Association 
commented that companies are not pricing this kind of investment into their 
bids, and consequently: 

We're missing out on significant opportunities there further down the track, 
because there's a pure focus on the lowest possible price at the tender box.88 
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4.81 Laing O’Rourke, an international engineering and construction company, 
agreed that where ‘price is regarded as a proxy for value’ it is limiting 
innovation and productivity’. The group commented that: 

Rethinking the value equation and trying to unlock innovation and longer-
term economic value are what's driving better and more contemporary 
procurement models.89 

4.82 The Australian Constructors Association called on the Australian 
Government to support the development and adoption of a framework to 
‘ensure that projects are procured based on best value not lowest cost’.90 
Further, it also specified that tender evaluation frameworks should be 
prioritising ‘overall project value over lowest construction price’.91 

4.83 The Department of Finance noted that, conceptually, assessing value for 
money should involve considering a broad range of factors, including 
financial and non-financial factors. At a practical level, officials should also 
consider the tenderer’s proposed delivery and risk sharing approaches, the 
capabilities and expertise of the bid team, and the price and financial 
structure and arrangements in the contract.92 

4.84 The Ai Group maintained that in thinking beyond price, procurers must also 
consider whether they are appointing the best team to deliver the project 
and getting the best outcomes, now and from a whole of life perspective. 
The Ai Group stressed the need to go beyond up-front costs and consider 
the downstream implications, stating that: 

If you haven't got a project that has been put together well and if there are 
issues of maintenance and ongoing change which are required in the life of 
that project—let's say over a 30-year horizon for a large infrastructure 
project—it is going to cost the community a lot more in real terms.93 

 
89 Mr Mark Dimmock, Director, Clients and Markets, Laing O’Rourke, Committee Hansard, 
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4.85 JNT Consulting and Simplar Solutions stressed the need for value-based 
selection and for procurers to fully understand the breadth of how, and by 
whom, the project is being delivered. Simplar explained that: 

Where a lot of people make mistakes is, they don't go low bid on the GC 
[general contractor] or the prime, but that prime may only consume, on 
average, 10 to 20 per cent of the dollars. So, 80 per cent to 90 per cent of the 
other moneys out there are actually pushed out to the subtrades, the specialty 
contractors. They are almost exclusively lump sum fixed price and usually 
contractually mandated to be so by the clients. So, you are still pushing the 
vast majority of your money to a low bid environment through the prime and 
now they are forced to do a lump sum agreement with typically incomplete 
contract documents. This causes great havoc in the supply chain.94 

Expertise‐Based Project Delivery best value approach 

4.86 JNT Consulting’s critique of traditional procurement approaches included 
that they do not reward contractor innovation, and instead incentivises 
contractors to cut costs, but not to pre-plan for project activities or risk 
stages.95 

4.87 While stressing the importance of alternative processes to evaluating factors 
besides price, JNT Consulting expressed concern that this could also create 
issues if not approached correctly. It contended that common problems that 
organisations encounter when moving to alternative procurement processes 
are they do not know what criteria to evaluate, how to properly weigh the 
criteria, and how to best engage with contractors to get the required 
information.96 

4.88 JNT Consulting has partnered with US company Simplar Sourcing Solutions 
to deliver the Expertise-Based Project Delivery (XPD) best-value approach in 
Australia. It outlined that this best-value approach has a strong track 
record—used in over 3,000 projects globally in a wide range of industries—
and can be applied to any construction or infrastructure project in Australia, 
working within the existing policies and frameworks. JNT Consulting 
advised that the best-value approach has been used in Australia to deliver 
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high-profile projects for the Victorian Government, including on a major 
asset management contract and large-scale waste clean-up projects.97 

4.89 JNT Consulting claims that its XPD best-value approach—described as a 
complete procurement and delivery approach—overcomes many of the 
potential problems with immature request for tender approaches. It is 
focused on helping the client select the ‘best overall team’ and does not 
demand excessive amounts of information from tenderers, which can act as 
a barrier to participation for some businesses. JNT Consulting outlined that 
the best-value approach allows ‘expert contractors to differentiate 
themselves by focusing on risk and mitigation plans…as well as value-add 
options that can maximise the success of the project’.98 

4.90 Further, JNT Consulting noted that its XPD best-value approach has checks 
and balances, implemented primarily through an ‘anonymous’ proposal 
system. This involves a portion of the selection process where evaluators do 
not know whose proposal they are scoring. It is suggested that this helps to 
address potential bias and put focus on the merits of the proposal. Simplar 
Sourcing Solutions explained that: 

For most infrastructure projects, it is a very boilerplate response…So you are 
getting generic responses. Even if it is not low bid, selection price becomes the 
dominant differentiator because all the marketing material looks the same. 
That traditional marketing is not a good way to differentiate. People will 
revert to their biases of what they…[know about the] companies…That is 
where the anonymous portion helps drive a more fair and more accurate 
selection process.99 

4.91 During a public hearing, these companies told the committee that the best 
way to find alternative approaches that work is to test them on projects and 
then judge how the benefits and outcomes compare. 
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South Australian Industry Advocate model 

4.92 ASBFEO encouraged the Australian Government to consider emulating the 
South Australian Industry Advocate model at the Commonwealth level. 
ASBFEO saw this as a potential solution to addressing many of the problems 
in government procurement.100 

4.93 The Industry Advocate role is an independent statutory authority 
established by the Industry Advocate Act 2017. The role includes facilitating 
economic contribution and development from public expenditure and to 
ensure capable businesses based in South Australia are given full, fair and 
reasonable opportunity to tender and participate in government projects. 
South Australian agencies and private parties contracting to the Government 
of South Australia are required to comply with the South Australian Industry 
Participation Policy (SAIPP) and its supporting guidelines. The Industry 
Advocate’s role includes acting to further the objectives in the SAIPP. 

4.94 ASBFEO outlined that the model takes a much broader and ‘wiser’ approach 
to assessing value for money, can deal with unnecessary bundling and 
aggregation, ensures that processes are designed to enable rather than 
impede SME participation, and can verify that contracted suppliers are the 
businesses that the SAIPP is seeking to nurture and support—not a wholly 
owned shopfront operating from a larger firm or some offshore entity 
simply using an Australian Business Number.101 

4.95 ASBFEO suggested that the Industry Advocate could identify ‘if there are 
excessive conditions to participate attached to a procurement’ and work to 
achieve a better risk treatment. Also, when weighing key factors, the 
Industry Advocate model even talks about:  

…the role that procurement can play in uplifting, scaling and developing 
expertise and capacity for that business as an influencing factor on the 
awarding of the contract. So, it's not purely a race for the cheapest dollar…102 

4.96 The committee notes that the Joint Select Committee on government 
procurement, in its 2017 report Buying into our Future: Review of amendments 
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to the Commonwealth Procurement Rules, recommended that the Australian 
Government establish an Australian Industry Advocate. The advocate was 
intended to aid Commonwealth agencies to design procurement processes 
to maximise benefits to the Australian economy and increase opportunities 
for SME participation, and to support Australian businesses to access 
government procurement opportunities. However, the Australian 
Government, in its response, did not support establishing an Australian 
Industry Advocate.103 

Government procurers 

4.97 Alliance contracting and breaking larger projects into smaller contracts do 
place greater time and management demands on government officials 
responsible for overseeing these projects. ASBFEO commented that 
unbundled contracts ‘would benefit from being managed by appropriately 
skilled procurement and contract management officials’.104 

4.98 Being able to clearly articulate how to define value for money and capture 
specific technical requirements in contracts was identified as an important 
part of a procurement official’s skillset. This is particularly important in 
specialised projects such as developing the terms for a radioactive waste 
management facility where safety is paramount over lowest possible cost.105 

4.99 Consult Australia called for procurement reform that is supported by 
developing guidance and training for procurement officials on risk 
assessment and management, insurance and contract management.106 

4.100 The CCF stressed the importance of government procurers overcoming 
mindsets such as leaning towards risk shifting rather than the risk sharing 
opportunities available in more collaborative approaches. The CCF 
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acknowledged that some procurers may be reluctant to adopt collaborative 
arrangements due to: 

 the need to relinquish some bargaining power to industry rather than the 
contractor being the price taker 

 prioritisation of short run outcomes like cost to deliver rather than broader 
benefits, and 

 uncertain costs of delivery and perceived track records of previous 
alliances.107 

4.101 Consistent with evidence the committee received about the need to improve 
the handling of risk and innovation when procuring for government-funded 
infrastructure projects, Infrastructure Australia commented in relation to 
upskilling government officials that: 

We need to ensure that the public service and, indeed, client project managers 
are appropriately supported in their perceptions around risk and their support 
for innovation. We can do that…both through exposure to industry and 
ensuring that there is a regular and, indeed, supported movement of skills and 
professions between the public and private sectors. We need to make sure that 
there are opportunities for on-the-job training and exposure to new projects, 
and that includes…from grad programs through to more senior roles. I would 
emphasise it's the senior roles, the senior project leadership roles, where there 
is a gap both in the public and private sectors.108 

4.102 Infrastructure Partnerships Australia emphasised that procurement models 
are ‘ultimately just incentive frameworks’ and that there is an onus on 
government procurers to ‘look past the marketing name of a particular 
model and ensure the incentives and behaviours it generates will serve the 
long-term interests of taxpayers on each project on which it is deployed’.109 
Infrastructure Australia agreed that: 

We really need to see a mature, capable public service, well informed by 
industry, able to select procurement models that are most appropriate for the 
project.110 
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4.103 Further, Infrastructure Australia highlighted that while states or territories 
may be the procurers for many infrastructure projects, there is still the 
opportunity for the Australian Government to facilitate sharing best practice 
through fora with industry and other jurisdictions. Infrastructure Australia 
commented that this: 

…enables visibility over what is being done and what is working in different 
jurisdictions. I think it's also important that there is scope to be able to adapt 
the setting to what works in that particular environment. It's not a one-size-
fits-all approach across jurisdictions.111 

4.104 In response to committee questioning, North Projects agreed that procurers’ 
focus on low price needs to be replaced by value, and as part of that the 
governments should ensure that its procurement officials have the required 
capacity and expertise to engage effectively and collaboratively with 
industry.112 

4.105 The Australasian Railway Association noted that in recent years it has found 
departmental officials open to discussions about procurement practices that 
are impacting industry performance, with officials recognising where they 
need to review internal processes and to collaborate and engage more with 
industry.113 

4.106 Infrastructure Australia highlighted that for increasingly complex projects, 
highly skilled professionals are needed in both the public and private 
sectors. It outlined that: 

Increasing the maturity of public clients to support the delivery of next 
generation infrastructure, including the incorporation of a long-term project 
delivery capability within the Commonwealth Government. This will facilitate 
high value engagement between the Australian Government and its 
partners.114 
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4.107 Infrastructure Australia noted formal education avenues in Victoria through 
the Project Leadership Academy, and in NSW through the John Grill Centre, 
to improve government and industry project leadership in the sector.115 

4.108 In discussion with the committee on recent developments in relation to 
supporting government procurement officials, the Department of Finance 
noted that in August 2020 it had issued guidance to Commonwealth 
procurement officials about considering broader economic benefits, 
particularly when assessing value for money.116 

4.109 Further, the Department of Finance advised that as custodian of the 
Commonwealth Procurement Framework it is running outreach programs to 
agencies and has a senior procurement officials reference group comprising 
120 agencies.117 

4.110 The Centre of Procurement Excellence, hosted by the Department of Finance, 
is another resource designed to upskill government procurers. Its board 
comprises the Finance department secretary, Rosemary Huxtable PSM, other 
Australian Public Sector secretaries, and business leaders. 

4.111 In addition to outreach activities, the Department of Finance is focusing 
internally on improving procurement team capabilities, including rolling out 
a Diploma of Procurement and Contracting Management—partnering with 
a private sector party to provide this specialised training.118 

4.112 ASBFEO told the committee that it was pleased to see the 
‘professionalisation of procurement’ that is occurring through the 
Department of Finance, in which people are appreciating the role they can 
play in public policy execution. However, the Ombudsman observed that it 
will still be a ‘character-building journey’ for procurers who, even when 
seeking to apply best practice, can run into ‘obstacles around scale, 
bundling, white tape and threshold requirements’.119 
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4.113 The Department of Industry, Science, Energy and Resources noted a 
commonly held industry view that that there is an opportunity for 
procurement officials to be a recognised profession. In discussion with the 
committee, the department acknowledged the increased focus on 
procurement officials and their potential to contribute to the Australian 
economy beyond a specific procurement.120 

Committee comments 

4.114 Many of the issues examined during this inquiry reflect continuing 
challenges facing the infrastructure sector and procurement for government-
funded infrastructure projects. As noted in the background in Chapter 1, in 
recent years parliamentary committees and the Productivity Commission 
have examined infrastructure procurement and highlighted areas for reform.  

4.115 While there has been procurement reform progressing across all levels of 
government, more work is needed to ensure these efforts are strategic, 
coordinated and that principles are applied in practice. One key example of 
this is for procurers to optimise their consideration of non-financial factors 
when assessing infrastructure projects, rather than defaulting to the lowest 
possible price option, as has too often been the case in the past. 

4.116 The committee was pleased to hear about the focus by Australian 
Government departments on improving government officials’ procurement 
capabilities. It notes the guidance documents provided by the Department of 
Finance, and increased engagement, to improve officials’ understanding of 
the requirements and scope already in the Commonwealth Procurement 
Rules that a range of factors must be considered beyond price. 

4.117 The committee agrees with the evidence presented about the need to replace 
the current tendency towards low price with a proper assessment of which 
project bid is offering overall best value. To support this, governments at all 
levels should ensure that their procurement officials have the required 
capacity and expertise to engage effectively and collaboratively with 
industry. 

 

 
120 Ms Donna Looney, Acting Head, Industry Growth Division, Department of Industry, Science, 

Energy and Resources, Committee Hansard, 18 November 2021, Canberra, p. 26. 
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Recommendation 2 

4.118 Given the crucial role that procurement plays in planning, the tendering 
process and delivery of infrastructure projects, the committee 
recommends that the Australian Government review the practical 
application of the Commonwealth Procurement Rules, with a particular 
focus on the extent to which factors other than price are assessed in 
practice. 

As part of this work, the Australian Government should explore ways to 
support the training of government procurement officials in procurement 
best practice approaches to support sophisticated assessments of value for 
money, and ways to maximise Australian local industry engagement. 

4.119 Given the significant amount of taxpayer money being invested in 
infrastructure by Australian governments it is more pressing than ever to 
ensure that procurement practices for government-funded projects follow 
best practice to ensure good project outcomes and that taxpayer money is 
well spent. 

4.120 The committee sees merit in a mechanism to help ensure consistency in 
monitoring and rating performance on these projects. Additionally, this can 
serve as an important tool to help inform participants for new projects or for 
the next phases of larger projects. 

 

Recommendation 3 

4.121 The committee recommends that the Australian Government, in 
consultation with state, territory and local governments, establish a 
mechanism for monitoring and rating funding recipients’ performance on 
government‐funded infrastructure projects, capturing elements of 
whether the project was delivered to the required standards, on time and 
on budget. 

4.122 The committee acknowledges that many infrastructure projects that receive 
funding from the Australian Government will actually be administered at 
the state or territory level. However, there is still a role for the Australian 
Government to help ensure, irrespective of the level of government 
undertaking the procurement, that best practice approaches are used. This 
should include a mature assessment process focused on project objectives 
and outcomes and verifying best value over lowest possible cost. 
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Recommendation 4 

4.123 The committee recommends that state, territory and local government 
infrastructure projects that receive Australian Government funding 
should be subject to verification of value for money by the Australian 
Government or a specified entity. To support this, the Australian 
Government should establish a mechanism for assessing state, territory 
and local governments’ plans and performance for proposed and 
delivered infrastructure projects using Australian Government funds, 
capturing elements of project delivery to the required standards, on time 
and on budget. 

4.124 The committee appreciates that there cannot be a one size fits all approach to 
project procurement and delivery. Projects in the infrastructure pipeline will 
vary significantly and government officials must ensure that the 
procurement and delivery approaches selected are fit for purpose for a given 
project. However, the committee sees considerable scope, through greater 
collaboration—across jurisdictions and with industry—for government 
planners and procurers to draw on important lessons from past and current 
exemplar projects. 

4.125 The development of various light rail networks around Australia is an 
example of an opportunity for government cooperation on consistency, 
interoperability and standardised requirements. The committee believes that 
with greater collaboration there would be less likelihood of encountering a 
problem such as that with the Sydney CBD’s light rail being 
decommissioned for up to 18 months as it does not have ready replacements 
for damaged trams.  

4.126 Given the scale of Australia’s infrastructure pipeline there is likely to be 
sufficient similarities between projects where some elements of 
standardisation could provide greater efficiencies. The committee believes 
that opportunities for standardisation on similar government-funded 
infrastructure projects is an area that merits further exploration. 
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Recommendation 5 

4.127 To improve planning, procurement and delivery efficiencies for 
infrastructure projects, the committee recommends the Australian 
Government, in consultation with state, territory and local governments, 
explores opportunities for standardisation on like projects. 
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5. Collaboration and contracts 

Enhancing collaboration with industry 

5.1 There is a global move towards more collaborative procurement and 
delivery models for major infrastructure projects. The message is clear that 
for governments to achieve better project outcomes through procurement, 
they must recognise that long-term collaboration is ‘an inseparable 
component of a sustainable industry’.1 According to global engineering 
company the Jacobs Group: 

…innovation and collaboration are key to ensuring that Australian taxpayers 
receive value for money, while sharing the risks and benefits of infrastructure 
delivery equitably between participants.2 

5.2 The Australasian BIM Advisory Board (ABAB)3 outlined that many of the 
procurement models commonly used in engineering and construction 
reduce the productivity of projects due to the lack of shared responsibility 
across the project life cycle. It highlighted the use of collaborative contracts 
as an important tool to reduce the estimated 30 per cent of effort wasted on 
construction activity due to non-collaborative processes. 

5.3 ABAB suggested that based on estimated construction activity in Australia 
of $205 billion in 2020, a ‘conservative’ 5 per cent productivity 

 
1 Infrastructure Australia, Reforms to meet Australia’s future infrastructure needs: 2021 Australian 

Infrastructure Plan, August 2021, p. 274. 

2 Jacobs Group, Submission 35, p. 12. 

3 The Australasian BIM Advisory Board (ABAB) partners leaders from government, industry and 
academia to provide a leadership and coordinating role in the consistent adoption of Building 
Information Modelling and associated integration and collaborative processes, with a view to 
improving productivity and project outcomes. 



74 GOVERNMENT PROCUREMENT: A SOVEREIGN SECURITY IMPERATIVE 
 

 

improvement—representing $3.1 billion savings each year—could be 
realised through the use of more collaborative approaches such as digital 
delivery driven by Building Information Modelling (BIM).4 These technical 
aspects are explored in Chapter 7. 

5.4 The infrastructure industry, according to the Australian Industry Group 
(Ai Group), has been characterised by a boom-and-bust cycle with 
stakeholders, including government clients, often operating on an 
adversarial basis to shift or avoid risk. This results in poor relationships in 
projects and is a ‘key factor behind those projects that are completed over 
time and over budget’.5 

5.5 BuildingSMART suggested that a particular cultural and behavioural barrier 
to greater collaboration is ‘complacency and partly a culture of litigation and 
dispute, which creates a low-trust environment’. BuildingSMART outlined 
that: 

This inhibits collaboration and the sharing of knowledge and data, and 
compromises those least capable of managing risk. One of the greatest impacts 
technology has had on improving productivity is the ability to share and 
better collaborate. However, in the current contracting environment, parties 
are held accountable for everything they share. This fear of accountability 
directly fuels a reluctance to adopt technologies and workflows that facilitate 
collaboration, information reuse and transparency.6 

5.6 Laing O’Rourke maintained that using price competition to demonstrate 
value for money has been unproductive, and called for a refocus on 
collaboration, stating that: 

I think now is the time to reset and move to more collaborative forms of 
engagement that address the risk allocation in reasonable terms and provide 
incentives for excelling. Through the work of the Australian Constructors 
Association we have started to make progress, and I do acknowledge that a lot 
of jurisdictions have started to move to more collaborative forms of contracts.7 

5.7 While emphasising the importance of government procurers selecting the 
appropriate procurement models for given projects, Infrastructure Australia 

 
4 ABAB, Submission 37, p. 7. 

5 Australian Industry Group (Ai Group), Submission 51, p. 3. 

6 Mr Eric Bugeja, Chairperson, BuildingSMART, Committee Hansard, 14 October 2021, Canberra, 
p. 42. 

7 Mr Mark Dimmock, Director, Clients and Markets, Laing O’Rourke, Committee Hansard, 
5 October 2021, Canberra, p. 37. 
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also encouraged collaboration, stating that these models should have 
‘collaboration between industry and government over the long-term at the 
heart of the arrangements’.8 

5.8 The Civil Contractors Federation (CCF) is the peak national body 
representing Australia’s civil construction industry, with its members 
responsible for construction and maintenance. The CCF advised that 
currently there is no formal consultative mechanism allowing industry 
members direct input to government on key issues affecting the 
infrastructure industry. To address this gap the CCF proposed that a formal 
consultative mechanism be established—the Infrastructure Industry 
Consultative Forum (IICF), which would ‘act as an avenue through which 
senior government officials and industry leaders can collaborate and 
progress reform and innovation on key infrastructure matters’.9 

5.9 The proposed IICF would be chaired by the Secretary of the Department of 
Infrastructure, Transport, Regional Development and Communications, and 
the department could channel the IICF’s outputs to the ministerial level and 
National Cabinet, as required. The CCF sees the forum as an advisory rather 
than a decision-making body, although it could make recommendations for 
government consideration, and is intended to supplement and support other 
forms of government engagement on these issues.10 

Early market engagement 

5.10 Market engagement is a process prior to, during and after procurement, in 
which the client can get a sense of market interest and capacity in relation to 
a specific project. It can range from simple (such as an advertisement or 
communication about an intended project) to extensive and complex (where 
there is detailed dialogue and exchanges with suppliers to develop a 
solution to certain issues). More in-depth market engagement helps all 
parties get a better practical understanding of the scope, risk and possible 
solutions, and viable delivery options for a project. 

5.11 The Department of Infrastructure, Transport, Regional Development and 
Communications recognises the importance of undertaking appropriate 
market engagement. It explained that: 

 
8 Mr Peter Colacino, Chief, Policy and Research, Infrastructure Australia, Committee Hansard, 

18 November 2021, Canberra, p. 13. 

9 Civil Contractors Federation (CCF), Submission 53.1, p. 1. 

10 CCF, Submission 53.1, p. 3. 
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Early engagement with contractors can assist with better design and 
procurement models, driving a more efficient and cost-effective process. 
Regardless of the method selected, sufficient upfront planning and 
preparatory work will assist with improving relationships between proponent 
and contractor, balance risk allocation, manage and appropriately price risk.11 

5.12 In particular, Consult Australia stressed the importance of ‘starting the 
conversation early’ as key to better engagement with industry and one that 
can be continued into the contract.12 

5.13 One of Infrastructure Australia’s key messages related to improving 
industry productivity and innovation is that project outcomes will be 
enhanced by allowing sufficient time and resources at the front-end of 
projects, together with improving market engagement processes.13 Early 
market engagement can help government clients to determine the most 
appropriate delivery method, based on project type and industry capacity. 

5.14 Infrastructure Australia’s Recommendation 3.2b in its 2021 Australian 
Infrastructure Plan is to reduce uncertainty for industry and improve value 
for money by improving engagement with industry and the supply chain. 
Infrastructure Australia proposed that this be led by state and territory 
governments. Specifically in relation to market engagement, Infrastructure 
Australia proposed that the Australasian Procurement and Construction 
Council take a lead role to: 

Increase competition in the industry by developing guidelines and training 
programs on market engagement best practices that are accessible to all project 
practitioners. Cover topics such as multi-stage bidding, fair risk appropriation 
processes, bidding requirements at each gate, receiving industry feedback, 
using nationally consistent contract forms and the supporting procurement 
decision-making tool.14 

5.15 The Business Council of Australia (BCA) sees early market engagement as a 
significant factor in being able to identify, avoid and mitigate risk as early as 

 
11 Department of Infrastructure, Transport, Regional Development and Communications, 

Submission 26, p. 18. 

12 Ms Kristy Eulenstein, Head of Policy and Government Relations, Consult Australia, Committee 
Hansard, 14 September 2021, Canberra, p. 4. 

13 Infrastructure Australia, Reforms to meet Australia’s future infrastructure needs: 2021 Australian 
Infrastructure Plan, August 2021, p. 252. 

14 Infrastructure Australia, Reforms to meet Australia’s future infrastructure needs: 2021 Australian 
Infrastructure Plan, August 2021, p. 269. 
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possible in the procurement process for projects. It raised the Victorian 
North East Link primary package as a positive example of government 
adopting a risk sharing approach, noting that in response to market 
feedback and the nature of the project, the Victorian Government showed a 
willingness to ‘engage with the private sector early and work through the 
particular risks inherent in the project’.15 

5.16 However, the BCA cautioned that when governments announce project 
timings and estimated costs ‘too early’—prior to due diligence taking 
place—this acts as a barrier to allowing time to undertake due diligence and 
early market engagement.16 

5.17 Hughes et al, an advisory firm on local content best practice, raised the 
importance of early engagement to help address potential supply chain 
issues, such as in the case of the demand for steel for projects. The group 
indicated that as part of a recent project with a major transmission line 
requiring 32,000 tonnes of steel, it had worked with the Australian Steel 
Institute to arrange Australian consortia to get in early to ensure the right 
design standards were in place. Notwithstanding the outcome that Australia 
was not found to be competitive on the price of steel, Hughes et al stressed 
the importance of this kind of early engagement, explaining that: 

Without getting too locked into steel as the product, the point is incredibly 
important about that early engagement around designs and around the 
standards that are going to be required. In the example that I just gave you, 
we'd undertaken the testing of the Australian steel market a year before the 
project had even got the approval to start building. We got in incredibly 
early—we didn't wait for the main contractor to be approved and then find 
out later that there's no opportunity for competition. We were early, early, 
early in with the design companies, working closely in collaboration. You 
might not always get the result you want in terms of the spend in Australia, 
but you'll learn an awful lot about what innovation is required to be 
competitive.17 

5.18 However, the Georgiou Group, an Australian construction company, shared 
that in its experience government consultations can sometimes be more ‘lip 
service’ than true engagement. The Georgiou Group claimed that when 
consulting the construction industry, the key external advisers may be third 

15 Business Council of Australia (BCA), Submission 38, p. 5. 

16 BCA, Submission 38, p. 6. 

17 Mr Ben Hughes, Managing Director, Hughes et al, Committee Hansard, 10 November 2021, 
Canberra, p. 16. 
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party project managers and law firms that ‘consult with industry as a 
process but are not prepared to listen’ or address contractors’ concerns.18 

Being a model client 

5.19 Infrastructure Australia emphasised that as ‘model clients’, governments can 
build stronger relationships with the infrastructure industry.19 Consult 
Australia noted that in the 2021 Australian Infrastructure Plan, Infrastructure 
Australia called on governments to champion model client behaviour by 
embracing collaboration opportunities.20 

5.20 Being a model client is described as working collaboratively with industry 
on projects and achieving mutually beneficial outcomes. In its paper Model 
Client Policy: Proposal for all government jurisdictions, Consult Australia called 
on all political parties to ensure that governments behave ethically, fairly 
and honestly in their dealings with the industry. Consult Australia 
submitted that its proposed Model Client Policy is ‘akin to the long-
established model litigant policy, to address the inherent and substantial 
power imbalance in favour of government clients when it contracts with the 
private sector’.21 

5.21 Consult Australia suggested that as part of adopting a model client 
approach, education campaigns are needed: 

…across in-house government legal and procurement resources around the 
country, to address the knowledge-deficit regarding the impact that risk 
averse, master-servant contracts have on project outcomes and the damage 
they do to relationships across the industry and our very sustainability.22 

5.22 Chapter 4 explores separately the challenges of risk-averse clients who 
attempt to outsource as many project risks as possible, irrespective of which 
parties are best placed to take responsibility for a particular risk.  

5.23 The Australian Sustainable Built Environment Council also supported 
adopting a model client policy and recommended that the Australian 

 
18 Georgiou Group, Submission 9, p. [2]. 

19 Infrastructure Australia, Reforms to meet Australia’s future infrastructure needs: 2021 Australian 
Infrastructure Plan, August 2021, p. 274. 

20 Consult Australia, 2021 Australian Infrastructure Plan: Consult Australia’s Advocacy Highlights, p. 1, 
https://www.consultaustralia.com.au/home/advocacy/pipeline, viewed 6 September 2021. 

21 Consult Australia, Submission 27, p. 14. 

22 Consult Australia, Submission 27, p. 15. 
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Government further resource the work of the Australasian Procurement and 
Construction Council and the Centre for Procurement Excellence.23 

5.24 In response to committee questioning, Consult Australia noted that it was 
not aware of a similar model client approach being introduced in overseas 
jurisdictions. However, it observed that ‘no other jurisdiction, save the US 
has the legal disputation issues Australia has in terms of the construction 
and building industry’.24 Consult Australia outlined that: 

Australia with its bespoke contract terms has a reputation for onerous 
unbalanced terms that are a deterrent to overseas organisations that are used 
to a different contracting environment and culture.25 

5.25 Consult Australia observed that in place of this problematic contract 
approach, suites of contracts such as the International Federation of 
Consulting Engineers (FIDIC) contracts and the United Kingdom’s (UK) 
New Engineering Contract (NEC4) suite have been used effectively 
internationally.26 These will be explored later in this chapter. 

The Project 13 model 

5.26 The UK’s Project 13 model involves a shift from traditional transactional 
arrangements to an enterprise model for infrastructure delivery. It is 
described as an industry-led response to ‘broken’ infrastructure delivery 
models that have failed clients, suppliers, operators and users of 
infrastructure systems and networks.27 

5.27 Consult Australia observed that Project 13 principles align with the reform 
principles identified to address similar issues in the United States, and noted 
that: 

 
23 Australian Sustainable Built Environment Council, Submission 34, p. 3. The Australasian 

Procurement and Construction Council is a peak council comprising Australian and New 
Zealand government agencies with responsibility for the disciplines of procurement, 
construction, asset management and property management policy and practice. The Department 
of Finance’s Centre for Procurement Excellence is designed to build public sector capability in 
procurement, strengthen partnerships with the business community and encourage innovation 
to deliver better value for money. 

24 Consult Australia, Submission 27.1, p. 12. 

25 Consult Australia, Submission 27.1, p. 12. 

26 Consult Australia, Submission 27.1, p. 12. 

27 Project 13, https://www.project13.info/, viewed 24 August 2021. 
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Sadly, our approach in Australia carries the same inefficient and detrimental 
hallmarks of the problems that have been identified in the USA and the UK… 

The UK and the USA may be further down the path of reform than we are, 
however, all of industry operating in Australia is aligned on what the 
problems are, and the key solutions needed. The way forward is for 
government in both its role as policymaker and client to play its role in the 
reform agenda because no one party in the ecosystem, that is the building and 
construction industry, can realise the change alone.28 

5.28 The five pillars of the Project 13 model are: Capable Owner, Governance, 
Integration, Organisation, and Digital Transformation. The model brings 
together owners, partners, advisers and suppliers, working in more 
integrated and collaborative arrangements, underpinned by long-term 
relationships. 

5.29 The Mace Group, an international consultancy and construction company, 
noted that the World Economic Forum has adopted Project 13 as a 
partnership initiative, to help underpin collaboration, particularly given the 
important part infrastructure investment will play in the world’s economic 
recovery from COVID-19.29 

5.30 The Ai Group observed that a motivation for developing Project 13 is that 
infrastructure projects are ‘notorious’ internationally for coming in late and 
over budget. It submitted that: 

Infrastructure developers have historically believed that true value is best 
derived from an open tender process that transfers as much risk as possible to 
the contractor whilst locking in a fixed price for delivery. 

… 

All parties to these numerous commercial relationships are only incentivised 
to maximise value to their shareholders rather than to the infrastructure 
developer. Consequently, when project issues arise, focus turns first to 
protecting commercial positions rather than to finding best for project 
solutions.30 

5.31 In contrast, under Project 13 the enterprise is ‘rewarded based on increase in 
value provided rather than on services provided’, and there is a ‘greater 

 
28 Consult Australia, Submission 27, p. 8. 

29 Mr Dale Evans, Principal, Mace Group, Committee Hansard, 16 November 2021, Canberra, p. 16. 

30 Ai Group, Submission 51, p. 8. 
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understanding of cost drivers and risk across all organisations in the 
enterprise with commercial incentives for collaboration to jointly mitigate 
risk, not transfer it’.31 

5.32 The Ai Group recommended that the Australian Government support the 
implementation of the Project 13 model for all Commonwealth funded 
infrastructure projects. The Ai Group saw it as an opportunity for the 
Australian Government to ‘implement the step change that the industry 
requires’.32 In response to committee questioning on the potential for wider 
application in Australia, the Ai Group expressed surprise that Project 13: 

…has not been embraced more widely across our whole system by way of the 
opportunity to test its operation...we believe it is a concept worth pursuing 
because it changes the dynamics of how a project operates in practical terms.33 

5.33 Engineers Australia also supported exploring the use of Project 13 for 
Australian projects and emphasised the need to recognise infrastructure as 
an information-based industry.34 

5.34 The Jacobs Group noted that ‘greater value is gained’ with Project 13, as it 
integrates the capabilities of the ecosystem of partners in a way that better 
aligns with risk allocation and commercial incentives.35 Similarly, the Mace 
Group highlighted that in the move from a transactional to an enterprise 
approach, an important feature of Project 13 is how it rewards partners, and 
explained that: 

In our sector traditionally, we've rewarded partners for volume. We reward 
consulting engineers for time and hours, and we reward contractors for 
turnover and spend. So, again, it's not what we're trying to achieve. We 
reward quite perverse behaviours. Project 13 has moved to a place where we 
reward value and…performance. So, our partners actually generate a return 
by getting a share of the value that we create as we deliver.36 

 
31 Ai Group, Submission 51, p. 8. 

32 Ai Group, Submission 51, pp. 9-10. 

33 Mr Lindsay Le Compte, General Manager, Construction and Infrastructure, Ai Group, Committee 
Hansard, 14 September 2021, pp. 18-19. 

34 Engineers Australia, Submission 4, pp. 2-3 

35 Jacobs Group, Submission 35, p. 12. 

36 Mr Dale Evans, Principal, Mace Group, Committee Hansard, 16 November 2021, Canberra, 
pp. 16-17. 
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5.35 Sydney Water, a statutory corporation wholly owned by the New South 
Wales Government, was the first government entity to partner with 
Project 13 and introduce partnering for success. Sydney Water stressed the 
importance of understanding international best practice and advised that it 
is: 

…the only international team that's a member of the integrated Project 13 
community, where government organisations, as well as the private sector, are 
able to share ideas, innovations and challenges that they face in the 
infrastructure sector.37 

Sydney Water and partnering for success 

5.36 On 1 July 2020, Sydney Water started the partnering for success (P4S) 
commercial framework—a new infrastructure and delivery model designed 
to deliver best possible value. Under P4S, Sydney Water now uses a 
simplified supply chain, procuring services through a 10-year collaboration 
with three regional delivery consortia to deliver end-to-end design, 
construction, maintenance and facilities management services. It uses shared 
purchasing, drawing on a pool of specialist suppliers through the consortia 
arrangements. As part of its approach, Sydney Water recognises that small 
and medium enterprises (SMEs) form a vital link in the supply chain. 

5.37 The Jacobs Group supported ‘an enterprise delivery model that provides 
longer contracts with integrated partners to enable improved collaboration 
between the procuring authority and contractors, while rewarding 
innovation’.38 It noted that Sydney Water used a delivery partner model for 
its Lower South Creek Treatment Program—a $500 million program for 
three plant renewable projects to upgrade wastewater assets in Sydney. The 
ADAPT joint venture between Sydney Water, PB and UGL provided: 

…project management services and allowed a OneTeam approach with 
Sydney Water to drive improvements in design and construction, with Sydney 
Water retaining full control of design development and fully integrated into 
the design, construction and commissioning processes. The program wide 
approach allowed lessons learned early on to be implemented in the 
proceeding parts of the program.39 

 
37 Mr Mark Simister, Head of Program Delivery, Sydney Water, Committee Hansard, 14 September 

2021, Canberra, p. 29. 

38 Jacobs Group, Submission 35, p. 9. 

39 Jacobs Group, Submission 35, p. 9. 
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5.38 Sydney Water described its approach as ‘building a digital spine’ into its 
entire delivery framework. Further, it told the committee that it is actively 
seeking to address future workforce demands, outlining that: 

…in terms of legacies, we found it really important, looking at the growth of 
infrastructure and the need for critical resources, that the blue- and white-
collar workforce for the future is something that has been built into the P4S 
framework. We're working with universities, schools and other educational 
facilities to be able to provide that workforce for the future. There has been 
some drop in the amount of new resources that have been getting skilled up 
and trained, so a large number of new employees have been brought in under 
traineeships and apprenticeships to be able to work with us in building our 
needs for the future.40 

5.39 In addition to being a leader in Australia in its successful use of Project 13 
and partnering for success, Sydney Water is also an exemplar in its use of 
the NEC4 contracting suite. 

Contracts 

5.40 The main approaches to projects are broadly: traditional contracting, alliance 
contracting and public-private partnerships. Each will be explored in the 
below discussion. 

5.41 International and Australian experience has increasingly reflected that 
traditional contract approaches seem to be prone to breeding adversarial 
cultures, in large part due to a prevalence of risk shifting rather than risk 
sharing behaviours. More collaborative approaches tend to be found in 
alliance contract approaches. 

5.42 Collaborative contracting essentially involves parties working together, in 
good faith, to achieve common goals. The Department of Defence Capability 
Acquisition and Sustainment Group’s definition includes many of the 
common themes associated with this approach: 

Collaborative contracting is where parties work together to achieve common 
outcomes. Collaborative contracts are underpinned by parties working 
together in good faith, focussing on fixing problems and not blame, managing 

 
40 Mr Mark Simister, Head of Program Delivery, Sydney Water, Committee Hansard, 14 September 

2021, Canberra, p. 30. 
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risk equitably and jointly where appropriate, promoting transparency, and 
avoiding disputes.41 

Adversarial culture and disputes 

5.43 How risk is allocated between clients and contractors for government-
funded projects is a clear point of contention. A market sounding referenced 
in Infrastructure Australia’s National Study of Infrastructure Risk report 
reflected the significant divergence that persists about who should bear 
integration risk, with 88 per cent of private respondents believing it should 
be shared, in contrast to only 61 per cent of government respondents.42 

5.44 The Queensland Major Contractors Association saw potential for 
collaborative contracting to significantly reduce adversarial positions on 
projects, with potential benefits of less disputes and a more sustainable and 
productive workforce.43 

5.45 Consult Australia expressed the view that if government clients adopt a 
model client policy and deliver fair and collaborative contracting, this would 
‘significantly de-risk the Australian building and construction industry as 
litigious avenues would no longer be available or needed’.44 

5.46 Consult Australia contended that discussions early in the process with 
industry should look at problems and solutions, and can then be continued 
in a contract:  

A contract should not be set up to spark disputation. There should be 
provisions in a contract that allow early engagement, regular meetings et 
cetera to work through problems together. Then, of course, it is making sure 
that there is a culture of collaboration where you are not scared to talk to 
another party about potential concerns, you do not need to call the lawyers to 
help manage that conversation, you have meetings established et cetera to 
explore issues as they arise.45 

 
41 Department of Defence, Collaborative Contracting Better Practice Guide, Version 1.0, September 

2017, p. 5. 

42 Infrastructure Australia, National Study of Infrastructure Risk: A report from Infrastructure 
Australia’s Market Capacity Program, October 2021, p. 46. 

43 Queensland Major Contractors Association (QMCA), Submission 7, pp. [3-4]. 

44 Consult Australia, Submission 27, p. 14. 

45 Ms Kristy Eulenstein, Head of Policy and Government Relations, Consult Australia, Committee 
Hansard, 14 September 2021, Canberra, p. 4. 
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Unfair contract terms 

5.47 The tendency for government clients to attempt to contract out risk can 
manifest in onerous—and potentially unfair—contract terms for 
government-funded infrastructure projects. 

5.48 Section 23 of the Australian Consumer Law provides certain protections 
from unfair contract terms for consumers and small businesses.46 A contract 
term could be considered unfair if: 

a. it would cause a significant imbalance in the parties’ rights and 
obligations arising under the contract; and 

b. it is not reasonably necessary in order to protect the legitimate 
interests of the party who would be advantaged by the term; and 

c. it would cause detriment (whether financial or otherwise) to a party 
if it were to be applied or relied on.47 

5.49 However, Consult Australia expressed concern that the Australian 
Consumer Law protections for consumers and small businesses from unfair 
contracts do not apply to all government contracts. Further, it claimed that 
there had been examples of terms in some government contracts with 
consultants that ‘have been considered unfair in other contexts’, for example 
enabling the government client (but not the consultant) to avoid or limit 
their obligations under the contract, to vary the contract, and to require the 
consultant to contract out their statutory rights.48 

5.50 To help address these issues in relation to consulting businesses, Consult 
Australia recommended changing the Australian Consumer Law to enhance 
protections from unfair contract terms, and to limit the application of 
misleading or deceptive conduct claims.49 In advocating to extend the 
current unfair contract terms protections, Consult Australia explained that: 

By applying to all government contracts (including by commonwealth, state 
and territory, and local government clients), small consultancy businesses 
would have greater protection from unfair contract terms in government 
procurement than they do now. The key benefit of the ACL protections is the 

 
46 The Australian Consumer Law is set out in Schedule 2 of the Competition and Consumer Act 2010. 

47 Competition and Consumer Act 2010, Schedule 2: The Australian Consumer Law, Chapter 2: 
General protections, Parts 2-3: Unfair contract terms, Section 24. 

48 Consult Australia, Submission 27, pp. 18-19. 

49 Consult Australia, Submission 27, p. 18. 
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independent adjudicator of what an unfair contract is, which is missing from 
the current arrangements between small businesses and government clients.50 

5.51 The CCF supported collaborative arrangements as a solution to unfair risk 
allocation, noting that under collaborative arrangements: 

…all parties share in the successes and failures of delivery. This set up does 
not create incentive for any participant to shift risk to another. Rather, it 
promotes effective risk identification and cooperative approaches to 
overcoming hurdles.51 

Unfair contract terms and the model client policy 

5.52 Consult Australia viewed unfair contract term protections and applying 
model client behaviours as complementary, and claimed that having both 
would provide greater protections, particularly for SMEs, from unfair 
contracting practices by government.52 Consult Australia told the committee 
that it hopes the combination of the two would: 

…minimise the ‘take it or leave it’ approach many government clients 
currently display when consultants seek amendments to the contracts 
presented to them by government clients (typically because they 
contain…onerous contract terms…). It is also hoped that it will lead to more 
government clients positively engaging with industry associations such as 
Consult Australia to find solutions and increase productivity for both industry 
and government.53 

Traditional contracting 

5.53 Traditional contracting (or lump sum contracting) in infrastructure project 
delivery typically refer to contracts that, to varying degrees, allocate 
construction and design risk to suppliers. Historically this has been the most 
prevalent type of contract used in the delivery of infrastructure projects. The 
National Framework for Traditional Contracting sets out best practice in 

 
50 Consult Australia, Submission 27.1, p. 12. 

51 CCF, Submission 53, p. 12. 

52 Consult Australia, Submission 27.1, p. 11. 

53 Consult Australia, Submission 27.1, p. 12. 
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traditional contracting for infrastructure projects to promote productivity 
improvement in planning and contracting.54 

5.54 The Australian Constructors Association believes that while traditional 
contracts may be ‘perfectly suited for projects with a clearly defined scope 
and well understood risks’, they are less suited to more challenging and 
complex projects. For projects with greater uncertainties, it suggests that an 
alliance approach is ‘likely to deliver the best outcome’.55 

5.55 Where there is a prevailing culture of risk shifting in procurement, in which 
‘everyone wants an out on who to blame’, in practice the price for a low-cost 
option may only be seen as a starting point. The Australian Small Business 
and Family Enterprise Ombudsman commented that: 

…savvy well-lawyered, well-resourced businesses will put a price in to win 
the work and then set their people to get the variations and game the process 
to get a margin.56 

5.56 The Jacobs Group argued that traditional contract approaches are creating 
adversarial behaviours and leading to poor commercial outcomes. Instead, it 
advocated for collaborative style procurement and delivery models and 
outlined that: 

With fewer adversarial contract settings, we could unlock market and supply 
chain potential by using programmatic and delivery partner models, allowing 
Australia to become an exemplar in the region and around the world for 
government-funded infrastructure, procurement and delivery.57 

5.57 The Sydney CBD light rail dispute was highlighted as an example of where 
inadequate project scoping and risk mitigation in relation to utilities 
relocation had caused significant cost and time impacts: 

The project ended up with a cost overrun of $1 billion and a significantly 
delayed start to services, for which the contractor brought various claims 
against the NSW Government. Some headway is being made to mitigate risks 

 
54 Department of Infrastructure, Transport, Regional Development and Communications, National 

Guidelines for Infrastructure Project Delivery, https://www.infrastructure.gov.au/infrastructure/ 
ngpd/index.aspx, viewed 4 August 2021. 

55 Australian Constructors Association, Submission 11, p. 15. 

56 Hon Bruce Billson, Ombudsman, Australian Small Business and Family Enterprise Ombudsman, 
Committee Hansard, 10 November 2021, Canberra, p. 23. 

57 Mr Keith Lawson, Senior Vice President and General Manager, Asia Pacific and Middle East, 
Jacobs Group, Committee Hansard, 14 October 2021, Canberra, p. 27. 
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associated with utilities relocations. For example, early works packages have 
proven effective in mitigating this risk. In particular, early works packages 
procured under collaborative contracting models have been a useful 
mechanism for minimising the risks associated with utilities relocation.58 

Alliance contracting 

5.58 Alliance contracting is an integrated procurement method for infrastructure 
projects.59 Under an alliance contract a government client contractually 
works collaboratively with private suppliers—working as an integrated, 
collaborative team to deal with key project delivery issues. Risks of project 
delivery are often jointly managed by the parties, although financial 
exposure lies mostly with the relevant state or territory government. The 
National Alliance Contracting Policy and Guidelines set out a consistent national 
standard and promotes best practice in alliance contracts.60 

5.59 However, the Georgiou Group, asserted there seems to be some reluctance 
by several state government departments to adopt ‘truly collaborative 
contracts’, instead opting for more conservative collaborative hybrids.61 

5.60 The committee notes that alliance contracting is being used for the Victorian 
Level Crossing Removal Project, which involves removing 75 level crossings 
across Melbourne’s metropolitan road and rail network. The Department of 
Infrastructure, Transport, Regional Development and Communications 
noted that given the scale of the project, traditional contracting was not 
appropriate. Consequently, the Level Crossing Removal Authority in 
Victoria refined its model for the projects, and allowed the project to be 
broken into smaller, more manageable packages that were allocated and 
staged across five alliances.62 

5.61 The Department of Infrastructure, Transport, Regional Development and 
Communications found that this approach incentivised sharing information 
and standardisation to improve design and the reliability and timeliness of 

 
58 Infrastructure Australia, Infrastructure market capacity, October 2021, p. 147. 

59 Alliance contracting is known as integrated project delivery in the United States. 

60 Department of Infrastructure, Transport, Regional Development and Communications, National 
Guidelines for Infrastructure Project Delivery, https://www.infrastructure.gov.au/infrastructure/ 
ngpd/index.aspx, viewed 4 August 2021. 

61 Georgiou Group, Submission 9, p. 2. 

62 Mr Peter Colacino, Chief, Policy and Research, Infrastructure Australia, Committee Hansard, 
18 November 2021, Canberra, p. 13. 
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delivery. This collaboration approach was able to establish a ‘set menu’ of 
materials and products in support of the project delivery.63 

5.62 Other groups also recognised the work done in Victoria on the level crossing 
program. The BCA described the Level Crossing Removal Project as using a 
‘programme alliance’ to drive longer-term decision-making to development 
and delivery.64 Consult Australia outlined that the collaborative approach 
taken: 

…saw multiple project teams collaborate on solutions, so a solution that was 
found in one area could be used for other areas of that same big program of 
works. They had regular meetings to share innovation, ideas, concerns and 
risks to really address issues early so that they could be resolved, and resolved 
across the whole spectrum of the removal project, rather than just in one 
area…65 

5.63 However, Infrastructure Australia stressed that procurers must select an 
approach that is fit for purpose for a given project. While recognising the 
merits of Level Crossing Removal Authority’s approach for those projects, 
Infrastructure Australia stated that it is ‘also not appropriate to lift and shift 
that model to the range of other infrastructure assets being delivered’.66 

5.64 Due to the focus on risk sharing in collaborative contracting frameworks, 
Australian Owned Contractors maintained that a collaborative environment 
provides much better opportunities to introduce mid-tier contractors into a 
head contract.67 

Public–private partnerships 

5.65 Public–private partnerships (PPPs) are contracts between the public and 
private sectors, under which the government pays the private sector to 
deliver infrastructure and related services over the long-term. The National 
PPP Policy and Guidelines set out an agreed framework for the delivery of 

 
63 Department of Infrastructure, Transport, Regional Development and Communications, 

Submission 26, p. 20. 

64 BCA, Submission 38, p. 6. 

65 Ms Kristy Eulenstein, Head of Policy and Government Relations, Consult Australia, Committee 
Hansard, 14 September 2021, Canberra, p. 3. 

66 Mr Peter Colacino, Chief, Policy and Research, Infrastructure Australia, Committee Hansard, 
18 November 2021, Canberra, p. 13. 

67 Mr Scott Power, Director, Australian Owned Contractors, Committee Hansard, 5 October 2021, 
Canberra, p. 29. 
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PPP projects. The guidelines are endorsed by Infrastructure Australia and all 
levels of government.68 

5.66 Australian technology company Ansarada commented that Australia 
remains one of the most developed PPP markets—and generally attractive 
for foreign investors—due to the country’s healthy economy, political 
stability and reliable legal frameworks.69 

5.67 Plenary Group Holdings—an independent investor, developer and manager 
of public infrastructure—believes that the Australian Government should be 
doing more to encourage the use of PPPs, particularly on projects funded 
jointly by the Australian Government and a state or territory.70 It sees PPPs 
as providing distinct benefits for projects, as the private sector partners are 
‘incentivised to provide better value for money for taxpayers‘, bring 
innovation and provide a framework that can accommodate different 
approaches to risk allocation. The Plenary Group outlined that: 

PPPs are contracts for outcomes that incorporate both carrots and sticks to 
deliver on actual service quality over the long-term performance of the asset, 
whether that be customer satisfaction or hitting service delivery benchmarks 
over the term. Importantly, Plenary looks to invest long-term, and we retain 
some part of the equity in all of our projects. In that way, our interests are 
truly aligned with government, making sure the project works effectively over 
its entire life.71 

5.68 The Plenary Group also emphasised that from a maintenance perspective, 
PPPs take a whole of life focus, so consequently this arrangement would 
avoid things like ‘having rolling stock off the track for 18 months’—as is the 
case with the Sydney CBD light rail project. The Plenary Group suggested 
that if this were to occur under a PPP, it would likely be a termination event. 
Further, it observed that local content typically plays a prominent part in 

 
68 Department of Infrastructure, Transport, Regional Development and Communications, National 

Guidelines for Infrastructure Project Delivery, https://www.infrastructure.gov.au/infrastructure/ 
ngpd/index.aspx, viewed 4 August 2021. 

69 Ansarada, Submission 23, pp. 5-6. 

70 Plenary Group, Submission 20, p. 2. 

71 Mr David Lamming, Chief Executive Officer, Plenary Group, Committee Hansard, 10 November 
2021, Canberra, p. 8. 
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PPPs, with local content mandated in delivery, construction and now even 
for the maintenance and operations phase.72 

5.69 North Projects did, however, suggest that the PPP model would benefit from 
‘an overhaul of role archetypes’, and that government agencies should 
‘employ and rely on their own resources to verify the proposed solution 
meets their identified requirements’.73 This could be supported by the 
training and upskilling of government officials, particularly those involved 
in large scale projects. North Projects advised that it is involved in the 
following PPP projects: 

 North East Link Project (Victoria)74 
 West Gate Tunnel (Victoria) 
 New Footscray Hospital (Victoria)—via the Exemplar Health 

consortium 
 New Royal Adelaide Hospital 
 Western Australian Schools project—delivering eight schools over five 

years.75 

5.70 The BCA highlighted the New Footscray Hospital as an example of 
successfully selecting and implementing a contracting model that best suits 
the project, noting that a traditional PPP was used, with the risk allocation 
adjusted to ‘reflect a more balanced allocation of risks between the public 
and private sectors’.76 

Standard contracts and leading models 

5.71 Standard form contracts are often used for construction and infrastructure 
projects in Australia. The underlying idea is to use contracts with which the 
client and industry are familiar. However, the committee heard that these 
contracts are also highly subject to amendments, which tend to benefit 

 
72 Mr Damien Augustinus, Managing Director, Plenary Group, Committee Hansard, 10 November 

2021, Canberra, p. 9. 

73 North Projects, Submission 25, p. 12. 

74 The North East Link project in Melbourne was intended to be produced as a traditional PPP. 
However, due to increased understanding of industry issues and recognition of the project risks, 
the Victorian Major Transport Infrastructure Authority amended the procurement process to 
include an Incentivised Target Cost model as part of the PPP. Australian Constructors 
Association, Submission 11, p. 12. 

75 North Projects, Submission 25, pp. 26-28. 

76 BCA, Submission 38, p. 6. 
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government clients and place potentially onerous demands on contractors 
and consultants. 

5.72 The Australian Competition and Consumer Commission describes short 
form contracts as prepared by one party to the contract where the other 
party has limited opportunity to negotiate the terms—referring to them as 
‘take it or leave it’ contracts. Factors that can be considered in determining 
what constitutes a standard form contract include whether: 

 one of the parties has all or most of the bargaining power related to the 
transaction 

 the contract was prepared by one party before any discussion in relation 
to the transaction occurred between the parties 

 another party was: 
− in effect, required either to accept or reject the terms of the contract in 

the form in which they were presented, or 
− given an effective opportunity to negotiate the terms of the contract.77 

5.73 The Australian Chamber of Commerce and Industry (ACCI) submitted that 
while government agencies generally rely on the Australian Standard 
General Conditions of Contract (AS4122), the practice of amending these 
standards—notably to include clauses that transfer risk to the private 
sector—can lead to poor project outcomes. Broadly, the ACCI supports the 
consistent use of standard form contracts, explaining that: 

The benefit of using standard form contracts is that it eliminates time spent 
negotiating novel clauses and drafting. The use of standard form contracts also 
ensure that clients have full transparency of contracting arrangements down 
the supply chain. The use of standard form contracts can increase market 
participation as small businesses are more likely to sign an AS4122 rather than 
a novel contract. This also drives better behaviours as the focus is on moving 
to project delivery rather than lengthy and costly disputation of novel clauses 
and liability frameworks. Greater cooperation of all tiers of government across 
jurisdictions could help to improve the use of contract clauses in 
procurement.78 

5.74 The Australian Constructors Association recommended mandating standard 
forms of contracts be used for all Australian Government funded 
infrastructure projects. To support this, it also recommended establishing a 

 
77 Competition and Consumer Act 2010, Schedule 2: The Australian Consumer Law, Chapter 2: 

General protections, Parts 2-3: Unfair contract terms, Section 27. 

78 Australian Chamber of Commerce and Industry (ACCI), Submission 48, p. 4. 
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national whole of government agency to develop and mandate the use of a 
standard suite of contracts covering different procurement models, ‘instead 
of leaving contract development to individual agencies under a 
decentralised procurement system’.79 The Australian Constructors 
Association suggested that mechanisms like the National Partnership 
Agreement on Land Transport Infrastructure Projects could be used to 
mandate standard forms of contract for these projects.80 

5.75 Consult Australia also supported adopting standard contracts, stating that: 

The adoption of standard contracts and the Model Client Policy together with 
guidance and training for procurement officers on risk, contracting, and 
insurance would result in greater productivity and reduced costs for 
governments because it would reduce requests for standard contract 
amendments and renegotiation of the terms on almost every project.81 

5.76 Consult Australia submitted that certain government owned corporations 
are ahead of other government agencies in exploring standardised contracts 
as a mechanism to underpin collaboration on delivering projects, with 
Sydney Water adopting the NEC4 suite of contracts, and Snowy Hydro 2.0 
basing its approach on the Federation of Consulting Engineers suite of 
contracts.82 

5.77 The FIDIC and NEC suites of contracts are two of the most common 
standard form contracts used internationally for construction. Both are set 
up ideally for use without amendment, however, it is recognised that it is 
possible that on occasion, amendments may be needed to address specific 
project conditions. FIDIC and NEC contracts both emphasise collaboration 
between parties on a project. 

NEC4 suite of contracts 

5.78 The UK’s New Engineering Contract (NEC4) suite combines responsibility 
for usually disparate functions (design, construction, operation or 
maintenance) to support operational requirements procured from a single 
supplier. Notably, the suite can be used for the entire project life cycle and is 

 
79 Australian Constructors Association, Submission 11, p. 15. 

80 Mr Jon Davies, Chief Executive Officer, Australian Constructors Association, Committee Hansard, 
5 October 2021, Canberra, p. 2. 

81 Consult Australia, Submission 27, p. 16. 

82 Consult Australia, Submission 27, p. 15. 
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designed for global application. NEC4 contracts are used in the UK for most 
projects procured by national and local government bodies and agencies. 

5.79 Since the original NEC contracts were published in 1993, there have been 
revisions to ensure that the contract suite remained not only relevant but 
leading in best practice contracting for engineering and construction. In 
2017, an updated and streamlined version was published, with revisions that 
drew on unprecedented levels of user feedback together with consultation 
responses, industry development and emerging best practice. 

5.80 According to the Australian Constructors Association, the NEC4 suite of 
contracts is widely recognised as the most collaborative standard form of 
contracts available.83 The intended outcomes from using these contracts 
include improving performance and increasing standards by encouraging 
collaborative work to achieve shared project objectives.84 

5.81 The NEC4 Engineering and Construction Contract is the most commonly 
used contract in the NEC suite. However, to address the complexity inherent 
in alliancing, the NEC4 Alliance Contract is a multiparty contract with an 
integrated risk and reward model, features not typical in other NEC4 
contracts. The alliance contract allows for deeper collaboration between 
project parties and, with the focus on shared goals, seeks to reduce the 
potential for disputes. 

5.82 Sydney Water has been recognised as an exemplar in being the first major 
infrastructure company in Australia to use the NEC contract approach to 
deliver new works.85 The group extolled the merits of NEC contracts, 
particularly as ‘set-and-forget’ contracts that are very proactive and 
engaging from a program management perspective, and that ‘really 
encourage everybody to work in that spirit of mutual trust and cooperation 
upfront’.86 

 
83 Australian Constructors Association, Collaborative Australian construction contracting with NEC4, 

Blog, 24 March 2021, https://www.constructors.com.au/collaborative-australian-construction-
contracting-with-nec4/, viewed 1 March 2022. 

84 NEC, NEC4 Dictionary, https://www.neccontract.com/About-NEC/NEC-Dictionary, viewed 
5 August 2021. 

85 University of Technology Sydney, Groundwork: Insights from infrastructure leaders on how to make 
mega projects work for the Covid recovery, January 2021, (Research Insights: WPS/UTC 2021), p. 13. 

86 Mr Mark Simister, Head of Program Delivery, Sydney Water, Committee Hansard, 14 September 
2021, Canberra, p. 28. 
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5.83 As covered earlier in this chapter, Sydney Water is also notable for its use of 
the Project 13 enterprise model and partnering for success (P4S). The NEC’s 
comprehensive range of agreements and payment options for procuring 
works, services and supplies across major regional infrastructure systems, 
means that the contracting suite is highly compatible with the Project 13 and 
P4S approaches. 

5.84 Sydney Water has a collaborative framework contract in place for each of the 
regional consortia. When sharing its experience of the arrangement with the 
committee, Sydney Water explained that: 

When you work under the NEC suite of contracts it's a very simple form of 
contract to understand, in plain English and present tense, so you don't have 
to be a legal expert to be able to understand how to use these contracts. It is 
something that is built into your project delivery systems and processes. As 
opposed to some other contracts that could be standalone, and then you work 
and deliver, we've integrated the contracts into our entire way of operating 
and working as a business.87 

5.85 Further, Sydney Water outlined that, in practical terms, the collaborative 
framework contracts are the head contracts and that ‘every piece of 
work…[awarded] underneath those frameworks is basically a work order’.88 

5.86 Sydney Water also commented that it had built an integrated suite of 
performance indicators and maturity measures into the framework, so that 
as well as looking at business as usual key performance indicators (on 
productivity, health, safety and environmental quality and customer 
advocacy), it is ‘looking into the future’ and fostering an environment for 
continued collaboration with its suppliers.89 

5.87 To help support the wider adoption of NEC contracts in Australia, Sydney 
Water’s Head of Program Delivery advised that he is a member of the NEC4 
steering committee for Australia, which has been engaging widely: 

…across the country to try and support others that are interested in 
understanding how [Sydney Water has]…put P4S together, how the NEC4 

 
87 Mr Mark Simister, Head of Program Delivery, Sydney Water, Committee Hansard, 14 September 

2021, Canberra, p. 30. 

88 Mr Mark Simister, Head of Program Delivery, Sydney Water, Committee Hansard, 14 September 
2021, Canberra, p. 28. 

89 Mr Mark Simister, Head of Program Delivery, Sydney Water, Committee Hansard, 14 September 
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contract suite has applied and how that can be potentially utilised by those 
other groups and agencies.90 

5.88 Similarly, the Georgiou Group saw scope for the wider application of NEC 
contracts in Australia, observing that these contracts have already 
demonstrated their value internationally. The Georgiou Group commented 
that beneficial features of the NEC form contracts include that they are 
written in clear, plain English, and encourage early engagement and best 
practice management.91 

5.89 NEC contracts have also been trialled by other groups for projects in 
Australia. The Georgiou Group noted its use by Main Roads Western 
Australia for the Mitchell Widening project in Perth, and by Santos for 
upstream gas infrastructure.92 

FIDIC contracts 

5.90 The International Federation of Consulting Engineers (FIDIC) suite of 
contracts are a comprehensive set of standard form contracts designed to be 
used between employers and contractors in international construction and 
engineering projects. The 2017 revised version of the FIDIC suite increased 
its emphasis on dispute avoidance. 

5.91 The Snowy Hydro 2.0 project is using the FIDIC contract approach. This is a 
renewable energy project to deliver on the next chapter of the Snowy scheme 
to provide on-demand energy and large-scale storage.93 

5.92 Consult Australia noted positively that, consistent with its advocacy, the 
FIDIC Consultant Model Services Agreement: 

 does not include fitness for purpose, warranties or indemnities 
provisions 

 clause 3.9.4 includes a standard of care that matches the common law 
standard, rather than an elevated standard that may be included in other 

 
90 Mr Mark Simister, Head of Program Delivery, Sydney Water, Committee Hansard, 14 September 

2021, Canberra, p. 32. 

91 Mr Philip Larson, Business Development Manager, Georgiou Group, Committee Hansard, 
5 October 2021, Canberra, p. 36. 

92 Georgiou Group, Submission 9, p. [4]. 

93 FIDIC’s Conditions of Contract for Underground Works (2019 Emerald book) includes extensive 
guidance for the preparation of tender documents and example forms for the Schedule of 
Baselines, the Completion Schedule and the Schedule of Contractor’s Key Equipment. 
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contracts and is ‘likely to trigger an exclusion in a consultant’s 
professional indemnity insurance’ 

 clauses 8.1-8.4 retain proportional liability for consultants, rather than 
requiring consultants to contract it out94 

 clause 8.3 reflects a more prudent approach to liability commensurate 
with the consultant’s role, rather than uncapped liability and significant 
carve-outs, which ‘does not encourage collaboration because neither 
party to the contract can be certain of what liabilities might arise during 
the project’ 

 clause 8.3 also reflects Consult Australia’s preference for liability 
frameworks focused on liability for loss rather than insurance 
coverage.95 

5.93 The point of interest for Consult Australia in relation to fit for purpose 
provisions is that as part of its advocacy it seeks to ensure that contract 
terms are not unduly onerous for consultants, particularly in areas where 
roles and responsibilities differ from the construction business. Fit for 
purpose obligations in contracts essentially promise an outcome and that 
failure to achieve the desired result will result in breach of the term, 
regardless of whether due skill and care was exercised by the supplier. On 
this point, Consult Australia argued that while fit for purpose terms are 
appropriate for contractors or constructors who build the final product, 
these terms are not appropriate for consultants who provide professional 
design or advisory services but do not build the final project. Instead, 
Consult Australia proposes that an appropriate standard of care is included 
in the relevant contract that better reflects the nature of services provided by 
consultants.96 

5.94 Consult Australia also advised that some of its preferred positions on these 
issues are also provided for in the Australian Standard General Conditions 
of Contract for Consultants (AS4122-2010). Specifically, on the issues of 
standard of care, capping liability amounts, retaining proportionate liability, 

 
94 Proportionate liability allows liability to be attributed to each party based on their degree of 

responsibility and so allows for appropriate risk allocation and encourages fairer dealings under 
the contract. Consult Australia’s concerns about how proportionate liability is treated in 
contracts with consultants are discussed in Chapter 4. 

95 Consult Australia, Submission 27.1, pp. 5-10. 

96 Consult Australia, Submission 27.1, pp. 5-6. 
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restricting carve-outs, liability frameworks focused on loss not insurance, 
and not including warranties in consultant contracts.97 

Defence contracts 

5.95 The Department of Defence has standard contracts that make its 
expectations of the supply chain clear, even for suppliers at arms-length 
from the department. This suite of contracts, published through the Defence 
Estate Quality Management System (DEQMS), includes the following 
contract types: Head Contract, Managing Contractor Contract, Design 
Services Contract, and Project Management or Contract Administration 
contract. Defence’s targeted work on improving its sovereign industry 
capability is covered in Chapter 6. 

5.96 In evidence to the committee there was some support for the wider 
application of Defence’s contract approach.98 It was noted that the defence 
contracts can be used by other agencies, and North Projects suggested that in 
cases where this has occurred it has ‘produced a better outcome than if the 
project was performed under other standard contract’.99 

5.97 The ACCI also acknowledged Defence’s efforts in collaborating with 
industry and taking on industry concerns about constraints and barriers. 
The ACCI noted that the Defence Infrastructure Division participates in 
quarterly collaborative forums with consultants and contractors, which has 
led to ‘changes that seek to balance the needs of industry but still protect the 
interests of the Commonwealth’.100 

Committee comments 

5.98 It is recognised globally that collaboration between governments, and with 
industry, is key to effective infrastructure planning and project delivery. 
Embracing more collaborative approaches will help address adversarial 
behaviours that too often can lead to delays, cost blowouts and poor project 
outcomes. The committee believes that better collaboration on infrastructure 
projects is an important step towards ensuring that taxpayer dollars are well 

 
97 Consult Australia, Submission 27.1, pp. 5-10. 
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spent, and that Australians are getting quality and sustainable 
infrastructure. 

5.99 The committee notes that many contributors to the inquiry saw potential for 
the greater use of standard contracts for government-funded projects. It 
agrees with Infrastructure Australia’s assessment that the consistent use of 
standard form contracts, that support more collaborative behaviours and 
balanced risk allocation and management, is an opportunity for immediate 
reform. 

5.100 The committee encourages governments at all levels to explore 
opportunities to apply best practice standard contracting approaches to 
projects in the Australian infrastructure pipeline. There are leading examples 
that governments can draw on, such as the work of the Department of 
Defence on collaboration and contracts, and Sydney Water—as an adopter of 
Project 13, the New Engineering Contract (NEC4) suite and partnering for 
success. 
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6. Australian industry capability 

Sovereign capability and local content 

Australian sovereign industry capability 

6.1 Australian sovereign infrastructure industry capability can be viewed as 
Australia’s independent capability to access, or control, the resources 
necessary to meet agreed infrastructure needs, such as the delivery of the 
current Australian infrastructure pipeline and other crucial requirements 
into the future. These requirements include Australia being able to access, or 
control, design expertise, rights to technical data, and production capability, 
with the ability to increase capacity at critical times.1 

6.2 The committee notes the distinction between sovereign infrastructure 
industry capability and Australian Industry Content (or local content). In 
practical terms this means that the work to meet strategic infrastructure 
objectives does not necessarily have to be conducted in Australia. However, 
using Australian Industry Content for infrastructure projects is considered 
as desirable and important to help grow sustainable Australian businesses 
and serve the broader national interest. 

 
1 Adapted, in part, from a definition of sovereign industrial capability priority—‘Sovereign 

Industrial Capability Priorities are industrial capabilities considered critical to Defence and for 
which Australia must have access to, or control over, the skills, technology, intellectual property, 
financial resources and infrastructure that underpin those capabilities.’ See Bulletpoint, Sovereign 
Industrial Capability Priority Grants, https://www.bulletpoint.com.au/sovereign-industrial-
capability-priority-grants, viewed 18 March 2022. 
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6.3 Economic modelling by Australian Owned Contractors (AOC) showed that 
‘for every billion dollars in infrastructure projects a greater focus on 
Australian contractors leading the work led to a $280 million to $310 million 
benefit to the Australian economy’.2 

6.4 In considering capability matters the committee noted the Department of 
Defence’s focus on building sovereign supply capability. Defence’s 
definition of defence industry capability is outlined in the Defence Industrial 
Capability Plan in the following terms: 

Defence sovereignty is the ability to independently employ Defence capability 
or force when and where required to produce the desired military effect. It 
does not automatically mean a defence capability has to be designed, 
developed or maintained in Australia, but it does mean Defence has to have 
access to a functioning defence capability (whether radars or tanks) as and 
when required. 

Australian defence industrial capability is the capability provided by 
Australian industry that contributes directly to the delivery of a defence 
capability. It becomes a sovereign industrial capability when Australia 
assesses it is strategically critical and must therefore have access to, or control 
over, the essential skills, technology, intellectual property, financial resources 
and infrastructure as and when required.3 

6.5 In 2020, the Joint Standing Committee on Foreign Affairs, Defence and Trade 
(JSCFADT) inquired into the implications of the COVID-19 pandemic for 
Australia’s foreign affairs, defence and trade. In the report, JSCFADT 
examined the potential to use procurement practices to maximise Australian 
industry capacity and contribute to ‘the generation or sustainment of an 
Australian sovereign capability to supply a critical national system’.4 

6.6 While the JSCFADT’s consideration relates to Australian industries broadly, 
and not specifically the infrastructure industry, the committee noted with 
interest the following JSCFADT report recommendations seeking to improve 
industry sustainability through procurement by: 

 
2 Hon Bruce Billson, Ombudsman, Australian Small Business and Family Enterprise Ombudsman 

(ASBFEO), Committee Hansard, 10 November 2021, Canberra, p. 20. 

3 Department of Defence, 2018 Defence Industrial Capability Plan, p. 17. 

4 Joint Standing Committee on Foreign Affairs, Defence and Trade (JSCFADT), Inquiry into the 
implications of the COVID-19 pandemic for Australia’s foreign affairs, defence and trade, December 
2020, p. 118. 
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 Moving Australian Government support for Australian industry sectors 
supporting identified critical national systems away from purely 
grant-based assistance to the intentional use of procurement to build 
and sustain sovereign capability. (Recommendation 14) 

 Modifying Commonwealth Procurement Rules and Accountable 
Authority Instructions to reflect Recommendation 14 by explicitly 
requiring procurement authorities to consider how the generation and 
sustainment of sovereign industry sectors that supply to critical national 
systems could be facilitated by: 
− Aggregation of demand across Commonwealth departments and 

where agreed, state government requirements, and 
− Phasing of procurement where the timeframe for delivery can be 

optimised to meet operational requirements and Australian industry 
capacity. (Recommendation 15) 

 Adding a new subparagraph to paragraph 4.5 of the Commonwealth 
Procurement Rules dealing with assessing value for money, to the effect 
that officials must give a priority weighting to the extent to which a 
proposed project or individual procurement contributes to the 
generation or sustainment of a sovereign Australian industry capability 
which is providing nominated supplies to a critical national system. 
(Recommendation 16)5 

6.7 The Department of Industry, Science, Energy and Resources observed that 
there is an opportunity for both government and industry to examine the 
impacts of procurement on how sectors are built. It explained that if 
Australia is committed to building strong sectors for the future, this will 
require: 

…not only building capability within industry to bid into government 
contracts but also building capability in procurement officers in government 
agencies to understand the types of challenges that can be faced by industry in 
putting in applications for tenders.6 

6.8 The Australian Workers’ Union (AWU) contended that with Australia’s 
sovereign capability ‘currently under critical risk’, governments should 
consider ‘fully’ using exemptions in trade obligations to support the nation’s 
sovereign capabilities. The AWU outlined that: 

 
5 JSCFADT, Inquiry into the implications of the COVID-19 pandemic for Australia’s foreign affairs, 

defence and trade, December 2020, p. 119. 

6 Ms Donna Looney, Acting Head, Industry Growth Division, Department of Industry, Science, 
Energy and Resources, Committee Hansard, 18 November 2021, Canberra, p. 24. 
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These exemptions have been introduced to trade instruments like the 
Government Procurement Agreement for a reason – yet the Australian 
Government remains fearful to even suggest relying upon them, let alone test 
their boundaries. Although exemptions in relation to…SMEs are drawn upon 
by many states, there are several key exemptions with direct relevance to 
infrastructure that are rarely explicitly identified in procurement criteria, 
particularly in protecting Australia’s national security and environment. These 
will become critical as geopolitical risk continues to increase from our trading 
partners and Australia takes the emerging opportunity to invest in the future 
of our manufacturing technologies.7 

6.9 Energy was identified by some groups as an area of opportunity for 
developing Australian industry capacity. Australian solar panel company, 
Tindo Solar noted that Australia is currently transitioning to an energy 
system controlled by other countries, and that Australia would benefit if it 
could retain sovereign control over energy. To support this objective, Tindo 
Solar proposed that ‘government procurement for energy infrastructure 
should contain at least a weighting for sovereign capability, if not a full 
criterion’.8 

International obligations 

6.10 Australia is party to a range of free trade agreements, which are then 
implemented domestically through legislation and Commonwealth policy. 
Relevant international obligations have been incorporated into the 
Commonwealth Procurement Rules (CPRs). Paragraph 4.8 of the CPRs 
provides that policy operates within the context of relevant national and 
international agreements and procurement policies to which Australia is a 
signatory, including free trade agreements and the Australia and New 
Zealand Government Procurement Agreement. 

Free trade agreements 

6.11 There are a range of free trade agreements (FTAs) in force in Australia and 
others are being negotiated.9 FTAs are international treaties between two or 
more countries that aim to reduce or eliminate certain barriers to trade in 
goods and services, as well as investment. 

 
7 Australian Workers’ Union, Submission 46, p. [10]. 

8 Tindo Solar, Submission 60, p. 6. 

9 Department of Foreign Affairs and Trade, Australia’s free trade agreements (FTAs), 
https://www.dfat.gov.au/trade/agreements/trade-agreements, viewed 16 March 2022.  
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6.12 FTAs place obligations on procurement by the Australian Government and 
states and territories. FTAs and other relevant international obligations are 
incorporated in the CPRs to cover Australian Government procurement, and 
each state and territory produces guidance for their procuring officials on 
meeting the relevant requirements. 

6.13 A key condition of FTAs is that Australian Government entities do not 
discriminate against suppliers based on locality, size, degree of foreign 
ownership, or origin of goods and services. The CPRs relating to 
incorporating FTA obligations into government procurement set out that the 
procurement framework is non-discriminatory, with all potential suppliers 
to be treated equitably.10 

6.14 The Department of Finance noted that FTAs allow Australian businesses 
‘valuable access to overseas markets that are considerably larger than our 
own’.11 The Australian Industry Group (Ai Group) also recognised the 
benefits of this access and suggested that the Australian Government 
explore increasing the number of FTAs that Australia is a party to as an 
opportunity to improve Australia’s sovereign capability.12 

6.15 The Department of Defence told the committee that in the defence supply 
chain it had been successful in designing an integrated approach to market 
that works with the CPRs, recent reforms and the Australian Government’s 
policy priorities to support local businesses and Australian industry. 
Defence outlined that: 

I think what's really important when you work through all of those free trade 
agreements is what the Australian government needs to achieve and then how 
you can manage through our international obligations. A really important part 
of what we do in Defence…is how we enable Australian industry to compete 
in those international markets. So, getting that balance right is important. One 
of the things we have done that's really helped us in this particular area in 
infrastructure is, as we develop project plans, developing and supporting local 
industry capability plans.13 

 
10 Department of Finance, Commonwealth Procurement Rules, Division 1: Rules for all procurements, 

Section 5 – Encouraging competition, paragraph 5.4 

11 Department of Finance, Submission 13, p. 3. 

12 Australian Industry Group (Ai Group), Submission 51, p. 10. 

13 Ms Celia Perkins, Deputy Secretary, Estate and Infrastructure Group, Department of Defence, 
Committee Hansard, 14 September 2021, Canberra, p. 41. 
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6.16 The Grattan Institute suggested that it was ‘open to question’ whether local 
content rules are consistent with obligations under FTAs.14 While suggesting 
a review and reform of the ‘method and ease with which government 
procures from local industry’, commercial law firm HWL Ebsworth 
acknowledged that these opportunities would be subject to FTAs and 
international obligations, which ‘can prohibit such preference measures’.15 

6.17 However, other groups saw more scope for supporting local content and 
growing Australian industry capacity while still meeting Australia’s 
international obligations. This is explored in the sections on local content 
and industry sustainability criteria in this chapter. 

6.18 The Department of Finance advised that Indigenous procurement policy is 
consistent with Australia’s FTAs due to specific exemptions in the 
agreements for measures that support the economic and social advancement 
of Indigenous peoples.16 

World Trade Organization Agreement on Government Procurement 

6.19 Australian Government procurement must comply with the World Trade 
Organization Agreement on Government Procurement (WTO GPA), which 
obliges parties to treat bids by suppliers from GPA parties and local 
providers on an equal footing and requires an independent, transparent 
dispute review process. 

6.20 As well as placing obligations on Australia, the Australian Chamber of 
Commerce and Industry (ACCI) highlighted that the WTO GPA also 
provides Australian businesses with reciprocal access to the government 
procurement markets of ‘the 47 current GPA members worth approximately 
A$2.5 trillion each year’.17 The ACCI asserted that under the agreement 
Australian exporters: 

…benefit from a level playing field in global government procurement 
markets, with businesses enjoying significantly expanded access to be able to 
bid for government procurement opportunities internationally…Opening up 

 
14 Grattan Institute, Submission 8, p. 13. 

15 HWL Ebsworth Lawyers Submission 52, p. 2. 

16 Mr Andrew Danks, First Assistant Secretary, Procurement and Insurance Division, Commercial 
and Government Services, Department of Finance, Committee Hansard, 18 November 2021, 
Canberra, p. 33. 

17 Australian Chamber of Commerce and Industry (ACCI), Submission 48, pp. 7-8. 
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SMEs to the global community has much greater economic benefits to local 
firms and industries than discriminatory protectionist policies.18 

Foreign owned companies and investment 

Foreign owned companies 

6.21 Ernst and Young market analysis of a sampling of Australian infrastructure 
projects in 2019 and 2021 showed that foreign owned companies had been 
awarded 61 per cent of total contracts and 74 per cent of the total contract 
value across all tiers and forms of contract.19 

6.22 The committee notes that there are no longer any Australian owned tier one 
contractors. To put the above project allocation in the context of company 
tiers, tier one companies were awarded 50 contracts in 2019 (representing 
32 percent of the value of the contracts) and 53 contracts in 2021 
(representing 32 percent of the value). Tier two companies received 
75 contracts in 2019 (representing 19 per cent value share) and 60 in 2021 
(representing 24 per cent value share). For tier three companies it was 
45 contracts in 2019 (representing 4 per cent value share) and 39 in 2021 
(representing 9 per cent value share). The remainder of the projects sampled 
went to joint ventures, 43 contracts in 2019 (representing 45 per cent of 
overall contracts value) and 75 in 2021 (representing 35 per cent of overall 
value).20 

6.23 AOC highlighted that currently all Australian major infrastructure projects 
above $500 million are awarded to foreign tier one companies. AOC argued 
that in this regard Australia compares unfavourably to G10 (Group of Ten) 
countries, where ‘they award 75 per cent or more of major infrastructure 
projects to companies owned within that country’.21 AOC observed that 
despite having similar foreign investment rules, these governments’ 

 
18 ACCI, Submission 48, p. 8. 

19 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 10. 

20 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 10. 

21 Mr Brent Crockford, Chief Executive Officer, Australian Owned Contractors (AOC), Committee 
Hansard, 5 October 2021, Canberra, p. 27. 
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procurement practices and culture have ‘allowed local companies to grow 
and become a tier one’.22 

6.24 AOC claimed that Australia’s current procurement practices for major 
transport infrastructure ‘overwhelmingly favour’ tier one contractors. 
Lamenting the loss of Australian tier one contractors, AOC commented: 

What happened within Australia to change all this, and why is Australia so 
different? Australia has a proud history of creating great Australian 
construction companies: Leighton, Thiess, John Holland, Baulderstone, Abi 
Group, Lendlease, Transfield and Multiplex—to name a few. All of these 
companies grew from very small family businesses with the procurement 
practices that allowed them to participate in major projects. Why have 
Australian governments, state and federal, and their agencies allowed the 
delivery of major projects to evolve into an oligopoly? In many cases 
government agencies have allowed foreign tier one contractors to enter joint 
ventures with other foreign tier one contractors, with no mid-tier or Australian 
company in the head project.23 

6.25 The Georgiou Group also noted that the top tier of civil construction 
companies operating in Australia are foreign owned, and: 

…come with a considerable bank balance behind them guaranteed by 
international parent companies, they deliver the bulk of major infrastructure 
projects around Australia and therefore most of the profits migrate offshore.24 

6.26 The Department of Finance clarified that where procurers must also 
consider economic benefits to the Australian economy as part of assessing 
value for money on a project, this does not necessarily mean using an 
Australian supplier.25 The Department of Finance noted that projects 
delivered by foreign owned companies also benefit the Australian 
economy.26 

 
22 Mr Brent Crockford, Chief Executive Officer, AOC, Committee Hansard, 5 October 2021, 

Canberra, p. 27. 

23 Mr Brent Crockford, Chief Executive Officer, AOC, Committee Hansard, 5 October 2021, 
Canberra, p. 27. 

24 Georgiou Group, Submission 9, p. [3]. 

25 For procurements over $4 million, or over $7.5 million for construction services. See CPRs, 
Division 1: Rules for all procurements, Section 4 – Value for money, paragraph 4.7. 

26 Mr Andrew Danks, First Assistant Secretary, Procurement and Insurance Division, Commercial 
and Government Services, Department of Finance, Committee Hansard, 18 November 2021, 
Canberra, p. 30. 
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Attracting foreign investment 

6.27 Australian technology company Ansarada noted that Australia is ‘one of the 
world’s most desirable recipients for foreign infrastructure investment’, due 
to its healthy economy, political stability and reliable legal frameworks. 
Ansarada suggested that: 

Australia could utilise foreign investment and utilise best-practice 
procurement design and technology to ensure that critical information stays 
on-shore, key decisions are made in the best interest of the Australian people 
and that all procurement activities are recorded and auditable.27 

6.28 Infrastructure Australia, in its 2021 Australian Infrastructure Plan, supported 
focusing on maintaining global competitiveness to ensure the sector remains 
attractive to foreign organisations and investment. It outlined that reforming 
procurement practices would help ‘create a more attractive infrastructure 
market’ and drive cultural changes.28 

6.29 Australia’s foreign investment framework involves reviewing major foreign 
investment proposals on a case-by-case basis through the Foreign 
Investment Review Board (FIRB), a non-statutory advisory body, to ensure 
that these proposals are consistent with Australia’s national interest. The 
framework is set by the Foreign Acquisitions and Takeovers Act 1975 and the 
Foreign Acquisitions and Takeovers Fees Impositions Act 2015, along with 
associated regulations. 

6.30 Significant reforms29 to Australia’s foreign investment framework were 
announced in June 2020, came into effect on 1 July 2021, and were 
subsequently evaluated.30 In its evaluation, Treasury found that the reforms 
have achieved the government’s intentions, particularly by enabling scrutiny 
of investments that may pose national security risks that previously were 

 
27 Ansarada, Submission 23, pp. 5-6. 

28 Infrastructure Australia, Reforms to meet Australia’s future infrastructure needs: 2021 Australian 
Infrastructure Plan, August 2021, p. 274. 

29 The Foreign Investment Reform (Protecting Australia’s National Security) Act 2020 and the Foreign 
Acquisitions and Takeovers Fees Imposition Amendment Act 2020 included a package of reforms to 
improve and update the operation of the framework across national security, compliance 
monitoring and enforcement, and integrity as well as streamlining requirements and making 
technical changes to improve the operation of the law. It also simplified existing fee 
arrangements. 

30 Section 4 of the Foreign Investment Reform (Protecting Australia’s National Security) Act 2020 
required that the Treasury Secretary evaluate the reforms over their first year. 
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not subject to scrutiny. Additionally, that it was ‘too early to determine 
whether the reforms have affected foreign investment flows into Australia or 
the broader economy’.31 

6.31 In its submission, the Civil Contractors Federation (CCF), the peak body 
representing Australia’s civil construction industry, noted that it had 
provided input into the draft Foreign Investment Reform (Protecting 
Australia’s National Security) Bill 2020. CCF’s contribution focused on the 
legislative framework applied to foreign owned contractors undertaking 
major civil infrastructure projects in Australia, and included a 
recommendation encouraging the Australian Government to use the foreign 
investment framework reforms process to ‘achieve greater industry 
sustainability by adopting a more balanced project allocation policy’.32 The 
CCF proposed that ways to achieve this could include disaggregation of 
contract size, procurement reform and focusing on contracting models to 
ensure tier two and three contractors secure more work and can mature.33 

6.32 While acknowledging the ongoing interest and involvement of foreign 
owned companies tendering for Australian civil construction projects, CCF 
expressed support for: 

…a more balanced approach to the tender process to support industry 
sustainability and the broader national interest by maximising the return to 
the Australian economy of taxpayer funded civil construction projects.34 

Improving access for small and medium enterprises 

6.33 Competition is one of the key elements of the CPRs that underpin Australian 
Government procurement, with procurement processes required to be 
non-discriminatory.35 

6.34 However, recognising the challenges facing SMEs in accessing government 
project opportunities particularly for larger and complex projects, provision 
is also made to help ensure that SMEs can compete in Australian 
government procurement practices. 

 
31 The Treasury, Evaluation of the 2021 foreign investment reforms: Final report, December 2021, p. 3. 

32 Civil Contractors Federation (CCF), Submission 53, p. 22. 

33 CCF, Submission 53, p. 22. 

34 CCF, Submission 53, p. 21. 

35 Department of Finance, Commonwealth Procurement Rules, Division 1: Rules for all procurements, 
Section 5 – Encouraging competition, paragraph 5.4. 
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6.35 Accordingly, when assessing value for money, officials should consider: the 
benefits of doing business with competitive SMEs; barriers to entry 
preventing SMEs competing such as the bidding costs; SMEs’ capabilities 
and their commitment to local or regional markets; and the potential benefits 
of having a larger, more competitive supplier base.36 

6.36 The section also commits non-corporate Commonwealth entities to sourcing 
at least 10 per cent of procurement by value from SMEs and recognises the 
importance of paying suppliers on time. 

6.37 Hughes et al highlighted receiving constructive feedback following the 
tender process as an important learning opportunity for companies.37 The 
committee notes that the Department of Finance’s Selling to Government 
webpage advises that tenderers can view an unsuccessful tender process as a 
chance to learn and improve their offering for the next opportunity. 
Unsuccessful tenderers are entitled to request a debriefing from the 
procurement officer after the completion of every approach to market, and 
that some agencies regularly offer these debriefing sessions.38 

6.38 AOC contended that having an Australian contractor deliver a project 
provided distinct flow on benefits that are not necessarily the case with 
foreign owned companies. AOC indicated that in its members’ experience, 
Australian owned companies often provide the benefit of being in and part 
of their local communities, and outlined that: 

As the research that we've developed and provided shows, contracting with 
Australian contractors means the amount of money that's spent in the 
Australian economy is increased significantly, as opposed to making that same 
investment with foreign companies. So, in terms of the benefit that flows from 
investing in and supporting Australian versus foreign companies, there's a 
material difference in the outcome. In terms of jobs, the reality is that civil 
construction is a local business. We need locals on the ground delivering those 
projects, and they will be Australians.39 

 
36 Department of Finance, Commonwealth Procurement Rules, Division 1: Rules for all procurements, 

Section 5 – Encouraging competition, paragraph 5.5. 

37 Hughes et al, Submission 18, p. 2. 

38 Department of Finance, Selling to Government, Frequently asked questions, The outcome, 
https://sellingtogov.finance.gov.au/faqs/outcome, viewed 10 March 2022. 

39 Mr Scott Power, Director, AOC, Committee Hansard, 5 October 2021, Canberra, p. 31. 
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6.39 To foster a more sustainable and competitive sovereign industry, the 
Georgiou Group called on Australian governments to provide a framework 
to ‘genuinely require mid-tier contractor engagement’, which it suggested 
could be done by making it a condition of project funding.40 

Unbundling projects 

6.40 It is well recognised that breaking large projects down into smaller packages 
(unbundling) significantly improves the ability of mid-tier firms to access 
government-funded infrastructure project opportunities.  

6.41 Evidence to the committee indicated that breaking up mega projects (worth 
over $1 billion) into smaller packages is a common approach taken overseas, 
which helps SMEs to bid for contracts and then ‘gradually grow’ in major 
players internationally.41 

6.42 AOC contended that the lack of competition and market concentration of 
tier one contractors is exacerbated by the trend towards mega projects.42 
It suggested that breaking projects into smaller packages—ideally below 
$500 million—will allow smaller domestic and international companies to 
participate and as a result create capability.43 

6.43 The Australian Small Business and Family Enterprise Ombudsman 
(ASBFEO) agreed that governments ‘should do more to unbundle 
procurement contracts into more manageable components for small 
businesses’.44 

6.44 The Business Council of Australia (BCA) called for urgent action ‘to unlock 
delivery of today’s mega projects and to better utilise available market 
capacity’.45 The BCA supported a joint effort by governments and industry 
to improve tier two and three capability and capacity, enabling these 
companies to take on increasingly complex projects. It outlined that this 
could involve governments: 

…[putting] programmes of projects to market that build the capacity and 
capability of tier two and three contractors over time. These programmes 

 
40 Georgiou Group, Submission 9, p. [4]. 

41 AOC, Submission 30, p. 23. 

42 AOC, Submission 30, p. 6. 

43 Mr John Georgiou, Director, AOC, Committee Hansard, 5 October 2021, Canberra, p. 30. 

44 ASBFEO, Submission 42, p. [2]. 

45 Business Council of Australia (BCA), Submission 38, p. 5. 
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should increase in complexity…to the point that some tier two contractors are 
bidding for mega projects in the medium term.46 

6.45 The CCF submitted that a sustainable level of project allocation to mid-tier 
contractors that recognises local content will deliver community benefits 
that include: 

 higher local employment opportunities 

 increased and upskilled local workforce, and 

 higher economic growth in the local community, and local economic 
multiplier.47 

6.46 While breaking up projects does not automatically result in local 
participation, Master Builders Australia observed that seems to have been 
the case for Defence. It provided an example of Defence facilities upgrade 
works around Australia which were unbundled into 14 contracts, where 
historically it would have come under one contract. This permitted using 
greater local capability for works in a specific area, for instance, in the 
Newcastle contract local workers were used rather than bringing in Sydney 
workers to undertake the project.48 

6.47 While supporting the principle of unbundling projects, both government 
and industry recognised that not all projects are suitable to be broken into 
smaller works. AOC emphasised this point well with the light-hearted 
example that one ‘cannot build half a bridge or half a tunnel’. It also raised 
the significant opportunity costs of breaking down projects, where 
packaging could have delivered other project efficiencies or benefits.49 

6.48 In cases where unbundling is not feasible, requiring tier one companies to 
partner with tier two or three companies was proffered as an alternative to 
supporting mid-tier engagement in infrastructure projects, perhaps through 
industry sustainability criteria in the tender process. 

6.49 The Georgiou Group encouraged governments to consider both unbundling 
and mandating mid-tier participation for large mega projects in Australia. 
The group argued that it was not questioning the need for, nor value of, 

 
46 BCA, Submission 38, p. 7. 

47 CCF, Submission 53, p. 15. 

48 Mrs Denita Wawn, Chief Executive Officer, Master Builders Australia, Committee Hansard, 
5 October 2021, Canberra, p. 9. 

49 Mr Scott Power, Director, AOC, Committee Hansard, 5 October 2021, Canberra, p. 28. 
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tier one companies in delivering Australia’s infrastructure. Rather, it saw 
these approaches as a way to support more infrastructure being delivered by 
Australian owned companies, ‘therefore developing local capability, which 
will increase the sustainability of the Australian infrastructure market’.50 

Industry sustainability criteria 

6.50 Where it is not possible to break larger projects up, AOC proposed that 
government should use an industry sustainability requirement. Main Roads 
Western Australia (WA), for example, has incorporated industry 
sustainability plans into major projects to manage impacts and leverage 
opportunities for sustainability or social responsibility within project supply 
chains.51 

6.51 An example of Main Roads WA applying such an approach in practice was 
the Bunbury Outer Ring Road project.52 Driven by the WA Government’s 
identified need for healthy competition in the delivery pipeline of the state’s 
infrastructure, Main Roads WA specified tier two or three participation 
within the project’s tender documentation. The objective was to encourage 
tier one companies to joint venture with mid-tier companies.53 

6.52 The $852 million Bunbury Outer Ring Road project is 80 per cent Australian 
Government funded and 20 per cent state funded. Under the alliance 
structure and composition section, tender applicants for the project were 
asked to provide details of the proposed structure and relationship between 
non-owner participants in the Alliance, including any proposed tier two or 
tier three prequalified road and bridge contractors.54 The section provided 
that preference would be given to applicants that have committed to 
building capacity and capability of local industry, in particular the 
construction industry. The industry sustainability criteria had a weighting of 
10 per cent, in line with other key selection criteria such as project 
management, and design and construction capability. 

 
50 Mr Robert Monaci, Chief Executive Officer, Georgiou Group, Committee Hansard, 5 October 2021, 

Canberra, p. 34. 

51 Main Roads Western Australia, Sustainability Supplement: Additional Disclosures, Main Roads 
Annual Report 2021, p. 31, https://annualreports.mainroads.wa.gov.au/AR-2021/assets/Uploads/ 
Sustainability%20Supplement%202021.pdf, viewed 15 March 2022. 

52 Mr John Georgiou, Director, AOC, Committee Hansard, 5 October 2021, Canberra, p. 30. 

53 Georgiou Group, Submission 9, p. [3]. 

54 AOC, Submission 30, p. 19. 
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6.53 AOC submitted that it was intended, but not mandated, that companies 
responding to the expression of interest for the Bunbury Outer Ring Road 
would include a tier two or three contractor in its delivery consortium—
providing an opportunity for mid-tier companies that, AOC maintained, 
would not otherwise have occurred.55 Ultimately, the outcome was a 
positive one for local industry participation—the project was awarded to the 
Southwest Connex Alliance, comprising the international tier one Acciona, 
AECOM, Aurecon and two Australian owned contracting firms MACA and 
NRW Holdings.56 

6.54 Other examples of where industry sustainability criteria have been used in 
tender criteria, or where packages have been made smaller, and Australian 
owned mid-tier contractors have been successful include the jointly-funded 
Bruce Highway Cooroy to Curra (Section D) road upgrade, M1 Pacific 
Motorway—Varsity Lakes to Tugun project, M1 Pacific Motorway—Eight 
Mile Plains to Daisy Hill project.57 

6.55 In contrast, AOC claimed that large projects that do not include industry 
sustainability criteria or are not unbundled, are ‘almost wholly awarded’ to 
tier one contractors.58 AOC recommended that the Australian Government: 

…mandate the inclusion and assessment of industry sustainability criteria as a 
part of the early-stage procurement process. This has the effect of encouraging 
mid-tier participation within head contract roles and should be included in the 
federation funding agreements [FFAs] for each project. Meeting these two 
requirements should be a condition of Commonwealth funding for all major 
projects.59 

6.56 AOC saw including industry sustainability and unbundling requirements in 
FFAs as a way to establish these as accepted expectations for government-
funded infrastructure projects.60 

 
55 AOC, Submission 30, p. 19. 

56 AOC, Submission 30, p. 19. 

57 AOC, Submission 30, p. 10. 

58 AOC, Submission 30, p. 10. 

59 Mr Brent Crockford, Chief Executive Officer, AOC, Committee Hansard, 5 October 2021, 
Canberra, p. 27. 

60 AOC, Submission 30, p. 14. 
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6.57 AOC asserted that international obligations should not influence Australian 
Government policy development in this area, ‘particularly where industry 
sustainability seeks to develop an underdeveloped section of the economy, 
in this case mid-tier companies within the civil construction industry’.61 

Insurance, retention and surety requirements 

Insurance market challenges 

6.58 Evidence to the committee suggested that the current insurance 
requirements and the nature of the insurance market can act as a barrier to 
SME participation in large infrastructure projects. The Jacobs Group 
submitted that: 

Smaller contractors, including majority Australian owned ones, are unable to 
bid directly (or in joint venture) for mega projects, especially when unlimited 
liability and project specific insurance requirements make the risk profile or 
cost of bidding unacceptable.62 

6.59 Infrastructure Australia acknowledged that the tendency for government 
procurers and head contractors to shift risk to subsidiaries can result in, for 
instance, an advisor or designer on a project having to ‘rely on their 
insurance as penalties soar and then in time the pressures that we see now 
with the hardening professional indemnity [PI] insurance market’.63 

6.60 The insurance implications for risk shifting from clients to contractors is 
raised in the Chapter 4 discussion on risk. North Projects observed that the 
insurance industry has been the ‘only winner’ of the circumstances of 
duplicated liabilities insurance and unnecessary risk pricing.64 As outlined in 
Chapter 4, North Projects and other submitters see the alliance form of 
contracting as a good model for sharing risk. 

6.61 Market soundings with leading contractors and insurers in the October 2021 
Infrastructure Market Capacity report highlighted that insurance market 
changes are significantly impacting the delivery component of the 
infrastructure value chain. The report outlined that: 

 
61 AOC, Submission 30, p. 22. 

62 Jacobs Group, Submission 35, p. 2. 

63  Mr Peter Colacino, Chief, Policy and Research, Infrastructure Australia, Committee Hansard, 
18 November 2021, Canberra, p. 13. 

64  Mr Michael James, Associate Director, North Projects, Committee Hansard, 16 November 2021, 
Canberra, p. 29. 
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These changes are being driven by the size and complexity of the 
infrastructure program and the desire to transfer 100 per cent of the risk and 
insure against delay risk. Market proponents have estimated a 50 per cent 
reduction in the capacity of insurance for the construction market as the costs 
continue to rise. 

The impact is most pronounced within professional indemnity where there is 
a challenge in understanding the contractor requirements, with market 
proponents having seen the amount of PI insurance [coverage] decrease from 
$150–200 million to around $50–60 million. There is a shift to more defined 
policies with less coverage, while contractors are being influenced by their 
insurance coverage in their decisions to bid.65 

6.62 ASBFEO has called on the Australian Government to take urgent action to 
ensure that SMEs can access essential insurance products like public liability 
and noted reports of SMEs being denied insurance or having their premiums 
tripled, effectively pricing them out of the market.66 

6.63 Consult Australia expressed concern about the implications of insurance 
challenges for consulting businesses and claimed that the infrastructure 
sector is experiencing ‘significantly diminished access’ to professional 
indemnity insurance ‘because Australia’s building and construction sector is 
now considered one of the highest risk industries in the world for 
PI insurance’.67 

6.64 While Consult Australia acknowledged that insurance issues are affecting 
businesses of all sizes, it submitted that its small business members have 
advised that ‘PI insurance premiums are their largest business expense and 
year on year premiums are increasing while coverage amounts decrease’.68 
Further, similar to ASBFEO findings, Consult Australia is also seeing forced 
closures of SMEs and sole traders, and early retirements, ‘based solely on the 
fact they can no longer get insurance at any price (let alone at an affordable 
premium)’.69 

6.65 Consult Australia noted that Infrastructure Australia’s 2021 Australian 
Infrastructure Plan highlights the current crisis in the profession indemnity 
insurance market and has confirmed Consult Australia’s call to action for 

 
65  Infrastructure Australia, Infrastructure Market Capacity, October 2021, p. 148. 
66  ASBFEO, Media release, ‘Small businesses closing doors amid public liability insurance crisis’, 

22 January 2021. 
67  Consult Australia, Submission 27, p. 9. 
68  Consult Australia, Submission 27, p. 11. 
69  Consult Australia, Submission 27, p. 12. 
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governments to work with industry to ‘de-risk the market through 
appropriate risk allocation’.70 

6.66 The National Study of Infrastructure Risk: A report from Infrastructure Australia’s 
Market Capacity released in October 2021, found in relation to market 
capacity that the ‘single most critical factor’ in delivering projects in the 
infrastructure pipeline was to ensure the sustainability of the Australian 
contractor market. Noting that the hardened PI market was acting as a major 
constraint on consultants, one of the identified actions was to undertake a 
review of the market conditions for infrastructure insurance.71 

Retention and surety issues 

6.67 Apricity Finance Group contended that the issues around retention clauses 
and surety bonds is ‘a serious overlooked issue’ that has prevented many 
Australian SMEs from participating in the large infrastructure stimulus 
projects program.72 

6.68 Retention clauses are a traditional part of construction contracts, whereby a 
fixed percentage of the total payment for a contract is withheld for a 
determined period after the work is completed, as security to ensure that a 
contractor or subcontractor properly completes the contracted work to the 
client or head contractor’s satisfaction. It is typically around 5 per cent to 
10 per cent of the contract value held by the head contractor. 

6.69 When applied, for example, to contracts valued at $20 million plus that run 
over a two-year period, in practical terms, this means that an SME would 
have $2 million or more ‘put away’ for an extended period, with the 
problem further compounded if they are working on several concurrent 
projects.73 

6.70 Apricity Finance expressed concern about these requirements impeding one 
of the intended purposes of the infrastructure stimulus spending; to support 
Australian businesses. It submitted that: 

 
70  Consult Australia, 2021 Australian Infrastructure Plan: Consult Australia’s Advocacy Highlights, 

3 September 2021, p. 1. 
71  Infrastructure Australia, National Study of Infrastructure Risk: A report from Infrastructure 

Australia’s Market Capacity, October 2021, p. 15. 
72  Mr Linden Toll, Chief Executive Officer, Apricity Finance Group, Committee Hansard, 

10 November 2021, Canberra, p. 19. 
73  Mr Linden Toll, Chief Executive Officer, Apricity Finance Group, Committee Hansard, 

10 November 2021, Canberra, p. 19. 
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We see this as an enormous bottleneck to the great work of the Government to 
stimulate the economy with infrastructure projects. The injection of $10 billion 
plus out to tier one construction groups (with the view that this will flow to 
tier two and three groups) means that potentially small businesses will need to 
collectively find $1 billion in guarantees to be able to work on the projects—
a request that simply can’t be fulfilled.74 

6.71 Further, Apricity Finance argued that beyond traditional retention clauses in 
construction contracts, in recent years there has also been ‘an emerging 
requirement’ for SME subcontractors on large infrastructure and mining 
projects to also provide ‘bank guarantees, performance or surety bonds’ on 
these projects.75 It observed that the intended opportunities for SMEs in the 
bolstered pipeline of infrastructure projects ‘may unfortunately be in vain if 
the performance bonds and bank guarantees status quo continues’.76 

6.72 Apricity Finance asserted that the surety bond market is ‘becoming tougher’, 
with its research showing that only around five providers of performance 
bonds remain in the Australian market, and that there are ‘extremely high 
hurdles’ that businesses must meet. Apricity Finance’s Chief Executive 
Officer told the committee that: 

These products are underwritten by an insurance company, and the insurers 
are now requiring evidence of annual revenues in excess of $20 million but 
more commonly $50 million, a minimum of three years’ trading accounts with 
each one being profitable, a clear line of sight to company assets, and a 
growing emergence of directors’ backgrounds being reviewed for such items 
as moral risk…One adverse element means that underwriting will be 
declined.77 

6.73 Similarly, the ASBFEO stressed the importance of ‘right-sizing requirements 
throughout the supply chain’, noting that many SMEs seek loans to meet 
contractual requirements thus further reducing their capacity to engage in 
projects.78 
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Local content 

6.74 The committee notes that what constitutes ‘local’ content can vary 
significantly. Hughes et al, an advisory firm on local content best practice, 
suggested that the source of the confusion could be the Australian 
Government’s definition, noting that for major projects of over $500 million 
‘local’ includes all of Australia and New Zealand. Hughes et al observed that 
while this may make sense in the context of participating in the global 
economy and to align with FTAs, ‘at a day-to-day level, this definition of 
local is more likely to confuse and dilute meaningful support’.79 

6.75 The Department of Defence does not have a set definition for local and 
tailors it for each project, based on the geography of where the work is being 
delivered.80 

6.76 Hughes et al found that state government definitions were not necessarily 
any better. As a practitioner of local content best practice, Hughes et al 
recommended ‘clarifying what local means’ and clarifying ‘industry, supply 
and employment’, as necessary for improving outcomes for local industry.81 
The Hughes et al Project Directors Local Content Guidance Note provides 
detailed guidance on local content best practice.82 

6.77 There has been a substantial increase in the use of measures favouring 
domestic industries over foreign competitors in recent years to support 
governments in pursuing certain policy objectives. The Organisation for 
Economic Co-operation and Development (OECD) notes that local content 
requirements (LCRs) are the fastest growing of these domestically focused 
measures. It describes LCRs as policies imposed by governments that 
require firms to use domestically manufactured goods or domestically 
supplied services in order to operate in an economy.83 

6.78 Despite the popularity of these measures, the OECD questioned the 
effectiveness of LCRs at the macroeconomic level and noted that sector-
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specific studies have ‘generally concluded that while LCR policies may 
achieve certain short-term objectives, they undermine industrial 
competitiveness and overall employment over the long-run’.84 

6.79 In contrast, in Laing O’Rourke’s experience, the company has found that the 
collaborative forms of contracting supporting the connections between 
project participants to local content and other non-financial outcomes are 
‘effective at delivering value to the client [and] better facilitating increased 
local content’.85 Laing O’Rourke also identified increased training and 
upskilling on projects, and maximising engagement with social and 
indigenous enterprises, as important legacy benefits from these 
arrangements. 

6.80 While in terms of sourcing local content, Hughes et al identified early 
market engagement as key to being able to assess the market for capability, 
and ultimately to better local content and economic outcomes.86 

Australia and New Zealand Government Procurement Agreement 

6.81 The Australia and New Zealand Government Procurement Agreement 
(ANZGPA) is an agreement between the Australian Government, the New 
Zealand Government and Australia’s states and territories to create and 
maintain a single ANZ government procurement market to maximise 
opportunities for competitive ANZ suppliers and reduce costs of doing 
business for both government and industry. 

6.82 ANZGPA applies to government procurement that is controlled by the 
parties to the agreement. It does not include procurement by local 
authorities, government owned corporations, body corporates or other legal 
entities, except where a party exercises its discretion to determine that the 
ANZGPA will apply to the procurement. 
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Supporting industry participation 

Australian Industry Participation 

6.83 The Australian Industry Participation (AIP) Framework consists of a 
national agreed set of objectives, principles and strategies that aim to 
strengthen industry participation and build on existing arrangements. 

6.84 AIP plans are required by the Australian Jobs Act 2013 for major projects with 
estimated capital expenditure of $500 million or more and are a productive 
facility, and for projects that receive Australian funding of $20 million or 
more. 

6.85 Under the National Partnership Agreement (NPA) on Land Transport 
Infrastructure Projects (2019-2024), which has now been consolidated into 
the Federation Funding Agreement on Infrastructure,87 jurisdictions must 
develop and implement a Local Industry Participation Plan (LIPP) or an AIP 
plan for all infrastructure projects receiving over $20 million from the 
Australian Government.88 

6.86 The Australian Industry Participation Authority is a full-time statutory 
position, established by the Australian Jobs Act 2013. It is responsible for 
evaluating, approving and publishing summaries of AIP plans for major 
Australian projects, as well as monitoring compliance and reporting on the 
implementation of plans. 

6.87 Work by the Department of Finance and the Department of Industry, 
Science, Energy and Resources to improve Australian business participation 
in government procurement has included undertaking an ‘industry scan’ to 
better understand the challenges facing businesses. It was found that risk 
shifting featured prominently in industry concerns as a barrier to 
participation.89 

 
87 See Chapter 3 discussion on the Federation Funding Agreements Framework established in 

August 2020 covering the new governance arrangements for Australian Government and state 
and territory funding agreements. 

88 This includes Australian Government funding via direct Australian Government procurement 
and by grants, payments to state and territories for large infrastructure projects, and investments 
from the Clean Energy Finance Corporation and Northern Australia Infrastructure facility. 

89 Mrs Sabrena King, Acting General Manager, Industry Capability and Participation Branch, 
Department of Industry, Science, Energy and Resources, Committee Hansard, 18 November 2021, 
Canberra, p. 23. 
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6.88 The Department of Defence was pleased to note that its focus on growing 
Australian industry capacity was challenging the natural tendencies of 
prime contractors to simply draw on their current supply chain, by requiring 
foreign tier one companies to engage with Australian suppliers.90 

6.89 The Department of Industry, Science, Energy and Resources expanded on 
what is meant by providing Australian industry with ‘full, fair and 
reasonable opportunity’ when competing for work in major public and 
private projects, outlining that: 

 ‘Full’ means that Australian industry has the same opportunity as other 
global supply-chain partners to participate in all aspects of an 
investment project, right from design through engineering and project 
management. 

 ‘Fair’ means Australian industry is provided with the same opportunity 
as global suppliers to compete on an equal and transparent basis, 
including equal tender time. 

 ‘Reasonable’ means tenderers are free from non-market burdens, such as 
standards that might rule out Australian suppliers.91 

6.90 The committee notes that AIP plans are consistent with Australia’s 
international obligations, and accordingly do not mandate the use of 
Australian industry on projects. Instead, the AIP framework provides an 
opportunity for Australian businesses to demonstrate what they can offer. 

6.91 The Department of Industry, Science, Energy and Resources stressed that it 
does not mandate any commercial outcomes through AIP plans, and 
outlined that: 

…it is about giving Australian industry the opportunity to communicate about 
their capability and what they can provide to bid into tendering processes or 
expressions of interest for providing products and services. There are 
instances in some of the trade agreements where we can go to certain things in 
terms of supporting Indigenous businesses and small and medium 
enterprises; and there are some thresholds at which there is some allowance 
for some things. But, as a general rule, we would like to approach it from a 
perspective of building Australian capability to be competitive in bidding into 

 
90 Mr Tony Fraser AO, CSC, Deputy Secretary, Capability Acquisition and Sustainment Group, 
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Energy and Resources, Committee Hansard, 18 November 2021, Canberra, p. 23. 
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these types of supply opportunities. As we have said, that can take into 
consideration not just the cost but also the value that brings.92 

6.92 The Australasian Railway Association recommended that the Australian 
Government investigate the benefits of reducing the threshold of the size of 
projects requiring an AIP plan, and work with industry to improve 
transparency and guidance on how AIP plans are assessed during the tender 
evaluation process.93 

6.93 However, advisory firm Hughes et al contended that the AIP national 
framework ‘needs some practical revisions’. Further, that the AIP 
Authority—which is responsible for evaluating AIPs and monitoring 
compliance—‘could do with more teeth and more hustle’ to transform what 
is currently a compliance or risk avoidance culture into a ‘performance 
culture’ seeking value from local industry.94 

6.94 AIP plan and state local content policies play an important role in initiating 
contact with the local market that may otherwise not have occurred. The 
Australasian Railway Association acknowledged that both governments and 
industry may ‘need to be incentivised to engage with local suppliers and 
contractors to in turn realise and appreciate the local capabilities that exist in 
the sector’.95 Further, it called for research and analysis on the benefits and 
effectiveness of these policies to help measure the practical impact of having 
these requirements in tenders. 

Local industry participation 

6.95 The Department of Infrastructure, Transport, Regional Development and 
Communications noted that most jurisdictions seek to avoid duplication by 
ensuring that their Local Industry Participation Plan meets the NPA 
requirements. New South Wales (NSW), however, is the main jurisdiction to 
develop and implement AIP plans.96 While the South Australian approach, 
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in particular its Industry Advocate model, elicited the most commentary 
from inquiry participants as having broader application at the national level. 

6.96 Under the NSW Government’s Procurement Policy Framework, for contracts 
valued at $3 million and over, suppliers are required to submit an SME and 
local participation referencing SME and NSW specific content and make 
quarterly reports on these commitments. The contract manager is 
responsible for monitoring progress on the commitments. For the purposes 
of the SME and LIPP: 

 SMEs may include, but are not limited to, local businesses, Aboriginal 
owned businesses, social enterprise and disability employment 
organisations. 

 Local content is defined as goods produced, services provided, and 
labour supplied in NSW. 

6.97 By 2023, the NSW Government’s Small and Medium Enterprise and 
Regional Procurement Policy is expected to deliver on: more contracts 
awarded to SMEs, increased SME participation on large contracts; increased 
government spend with SMEs; and improved SME and regional building 
capabilities. The policy does not cover the Parliament of NSW, local councils 
and state owned corporations. However, the latter are encouraged to adopt 
aspects of the policy consistent with their corporate intent.97 

6.98 The South Australian Industry Participation Policy (SAIPP) is the high-level 
framework for delivery of the requirements of section 4 of the Industry 
Advocate Act 2017. South Australian agencies and private parties contracting 
to the SA Government are required to comply with the SAIPP and its 
supporting guidelines.98 

6.99 Industry participation plans apply to all procurements in South Australia 
valued over $550,000 (with the minimum or increased weighting) and may 
be optionally applied to procurements valued above $220,000 and up to and 
including $555,000. 

6.100 The Industry Advocate Act 2017 (SA) also establishes the role of the Industry 
Advocate, an independent statutory authority, whose responsibilities 
includes facilitating economic contribution and development from public 

 
97 New South Wales (NSW) Government, buy.nsw, Small and Medium Enterprise and Regional 

Procurement Policy, https://buy.nsw.gov.au/policy-library/policies/sme-and-regional-
procurement-policy, viewed 16 March 2022. 

98 Government of South Australia, Policy and Resources, https://www.industryadvocate.sa. 
gov.au/policy-and-resources, viewed 16 March 2022. 
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expenditure and to ensure capable businesses based in South Australia are 
given full, fair and reasonable opportunity to tender and participate in 
government projects. This Industry Advocate model is discussed in 
Chapter 4 of this report. 

6.101 In evidence to the committee, ASBFEO proposed that the Australian 
Government consider emulating South Australia’s Industry Advocate model 
at the national level, and explained that: 

This model allows for timely, targeted advice on how procurements can be 
used to ensure the best possible value-add for South Australian businesses, 
and we think many of its practices and principles can be carried over to the 
Commonwealth jurisdiction.99 

6.102 The Local Jobs First Act 2003 (Vic) enables the Victorian Government to 
provide opportunities for local businesses and workers to supply to 
government projects. The Local Jobs First Policy comprises the Victorian 
Industry Participation Policy (VIPP) and the Major Projects Skills Guarantee 
(MPSG).100 

6.103 The VIPP provides that local SMEs be given full and fair opportunity to 
supply to projects, while still achieving value for money. The Victorian 
Government funds the Industry Capability Network Victoria, a not-for-
profit organisation responsible for facilitating the VIPP and increasing local 
participation in all major procurement activities. 

6.104 The VIPP applies to projects valued at $3 million or more for metropolitan 
Melbourne and state-wide activities and $1 million or more for regional 
Victoria. Under the VIPP: 

 A 10 per cent weighting for local content is to be applied by procuring 
agencies. 

 Local covers all suppliers producing Victorian, Australian or New 
Zealand goods of services or when they have added value to imported 
items. 

6.105 For projects valued at or over $20 million, the MPSG requires using 
Victorian apprentices, trainees and cadets for at least 10 per cent of the total 
estimated labour hours. 

 
99 Hon Bruce Billson, Ombudsman, ASBFEO, Committee Hansard, 10 November 2021, Canberra, 
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6.106 The Queensland Procurement Policy (QPP) is the state government’s 
overarching policy for the procurement of goods and services. The 
Queensland Government also maintains other procurement-related policies. 
The enhanced QPP 2021, which commenced on 1 February 2021, provides 
that as part of value for money assessments: 

 Local supplier means a supplier of goods or services that maintains a 
workforce whose usual place of residency (i.e., where they normally 
live, sleep and eat) is located within a 125-kilometre radius of where the 
good or service is to be supplied. If a capable local supplier does not 
exist within the 125-kilometre radius, the radius should be extended 
progressively to the local region, then Queensland, then outside of 
Queensland, until a suitable supplier is identified. 

 Targets include sourcing at least 25 per cent of procurement by value 
from Queensland SMEs, increasing to 30 per cent by 30 June 2022. The 
target aims to increase government spending with SMEs, building 
confidence in the sector and creating more local jobs, business growth, 
innovation, competition and capability to access new markets. 

 For significant Queensland Government infrastructure projects (valued 
at $100 billion or above), contractors and suppliers, including 
manufacturers, that employ local workforces must be used, wherever 
possible. 

 As part of value for money assessments: 
− Agencies must address factors including conducting a local benefits 

test for all significant procurement where a weighting of up to 30 per 
cent may be applied. 

− For major projects of $100 million or more and declared projects, must 
include application of all best practice principles relating to: work 
health and safety systems and standards; commitment to apprentices 
and trainees, and industrial relations.101 

6.107 The Queensland Government Procurement Strategy 2017: Backing 
Queensland Jobs outlines how the Queensland Government will use 
procurement spend to support government objectives: to help the 
Queensland community prosper; to make it easier for local business; and to 
create and sustain real value in order to achieve positive economic, social 

 
101 Queensland Government, Queensland Procurement Policy 2021, https://www.forgov.qld.gov.au/ 

finance-and-procurement/procurement/procurement-resources/search-for-procurement-policies-
resources-tools-and-templates/queensland-procurement-policy-2021, viewed 16 March 2022. 
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and environmental outcomes.102 The Buy Queensland approach prioritises 
Queensland jobs. 

6.108 The Queensland Charter of Local Content, under the Queensland Industry 
Participation Policy Act 2011, provides a framework for encouraging 
government agencies to apply best practice in local content procurement 
while minimising the compliance burden on government agencies and 
contractors, and ensuring full, fair and reasonable opportunity for local 
suppliers. However, it does not mandate that government agencies use local 
suppliers.  

6.109 Government agencies are encouraged to apply the charter to all 
procurements with a total Queensland Government contribution of 
$5 million and above (exclusive of GST), or $2.5 million and above (exclusive 
of GST) in regional Queensland, excluding information and communications 
technology products and services. The Queensland Charter of Local 
Content: 

 Captures procurement for large infrastructure projects where over 
$20 million in funding is provided by the Australian Government 
through the Queensland Government. 

 Local content comprises components, materials and services that are 
procured from a local source for a given project and local industries are 
defined as Australian and New Zealand SMEs. It also sets out Regional 
Queensland and South East Queensland areas 

 Excludes local government procurement, but the requirements for 
developing competitive local business and industry in the contracting 
and procurement activities, in accordance with the Local Government Act 
2009 (Qld).103 

6.110 In Western Australia, one of the stated aims of the state’s Procurement Act 
2020 is to reduce barriers to SME participation in government procurement 
by streamlining procurement procedures. The WA Buy Local Policy 2020 
contains initiatives and price preferences providing local businesses with an 
enhanced opportunity when bidding to supply to the WA Government. The 

 
102 Queensland Government, Queensland Government Procurement Strategy 2017: Backing Queensland 
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government-procurement-strategy-2017-backing-queensland-jobs, viewed 16 March 2022. 
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policy is administered by the WA Department of Jobs, Tourism, Science and 
Innovation.104 

6.111 The Tasmanian Government’s Buy Local Policy requires that an Economic 
and Social Benefits test be applied to all competitive procurements valued at 
$100,000 or more, with agencies requiring suppliers to complete the test and 
set out the benefit they can bring to the Tasmanian community if the 
contract is won.105 

6.112 The Tasmanian Government has introduced a requirement for a Tasmanian 
Industry Participation Plan (TIPP) for large value procurements and is 
mandatory for procurements over $5 million. For procurements greater than 
$2 million up to (and including) $5 million, a TIPP may be required but is at 
the discretion of the procuring agency. In addition, proponents of private 
sector projects valued at over $5 million that receive support (including 
in-kind support) from the Government are required to work with agencies 
to develop a TIPP. 

6.113 The Australian Capital Territory (ACT) Government’s approach to engaging 
with local content is guided by the Canberra Region Local Industry 
Participation Policy (Canberra LIPP) which applies to all approaches to 
market by territory entities.106 Territory entities must consider local 
capability and economic benefits for the Canberra region when determining 
the best available procurement outcome. Key elements of the Canberra LIPP 
include: 

 Canberra LIPP requirements at the initial invitation stage of a 
procurement process for projects $200,000 or above. 

 For procurements $5 million and above, respondents will be required to 
submit a LIPP and report on their plan as part of the contract terms, if 
successful. 

 An outline of the respondent’s level of commitment to using local 
content and/or local businesses and how the respondent’s proposal and 

 
104 Western Australian Government, Western Australian Buy Local Policy 2020, 

https://www.wa.gov.au/government/document-collections/western-australian-buy-local-policy-
2020, viewed 16 March 2020. 

105 Government of Tasmania, Buy Local Policy, https://www.purchasing.tas.gov.au/Documents/Buy-
Local-Policy.pdf, viewed 17 March 2022. 

106 Australian Capital Territory (ACT) Government, Canberra Region Local Industry Participation 
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business contributes positively to the economic benefits of the Canberra 
region. 

6.114 In addition, the ACT Government has introduced the Aboriginal and Torres 
Strait Islander Procurement Policy that includes, where possible, sourcing 
from local and Aboriginal and Torres Strait Islander Enterprises. Head 
contractors for large projects are provided with a list of subcontractors as a 
resource.107 

6.115 The Northern Territory (NT) Government’s approach to local content is set 
out in its procurement rules. These rules include a focus on local content and 
Aboriginal participation, where the agency must consider opportunities to 
maximise local content and Aboriginal participation and employment 
throughout the procurement lifecycle through an Agency Procurement 
Management Plan. Further, an assessment criteria weighting must include a 
minimum 30 per cent weighting for local content, and up to a maximum 
30 per cent weighting for price.108 

6.116 In addition, the NT Government’s Buy Local Plan gives local businesses 
greater opportunity to tender for and win government work and aims to 
improve the way local benefits are identified, evaluated and realised across 
the procurement and contracting lifecycle. The Buy Local Plan’s key actions 
include: 

 A local content test in all government quotes and tenders, worth a 
minimum of 30 per cent in tender evaluations. 

 Inviting at least one quote from a Territory enterprise for tier one and 
tier two procurements. 

 A Buy Local Industry advocate to provide an independent advocate 
function to government on behalf of local industry. 

 Contractual terms and conditions to incorporate the successful 
tenderer’s local benefit commitments.109 

 
107 ACT Government, Aboriginal and Torres Strait Islander Procurement Policy, 

https://www.procurement.act.gov.au/policy-and-resources/procurement-from-aboriginal-and-
torres-strait-islander-organisations, viewed 17 March 2022. 

108 Northern Territory Government, Procurement rules, Version 1.5.1, July 2020, 
https://nt.gov.au/__data/assets/pdf_file/0010/899146/procurement-rules-v1.5.1-200701.pdf, 
viewed 17 March 2022. 

109 Northern Territory Government, Buy Local Plan, April 2018, p. 4. 
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6.117 Under the Buy Local Plan’s local content assessment criteria, a tenderer’s 
score is determined by both the potential benefits available, and the 
NT Government’s degree of confidence in the tenderer’s ability to deliver 
those benefits.110 

Defence engaging local industry 

6.118 As outlined in the Defence Industrial Capability Plan (DICP) released in 
2018, the Australian Government’s goal by 2028 is ‘to achieve an Australian 
defence industry that has the capability, posture, and resilience to help meet 
Australia’s defence needs’, requiring the strengthening of sovereign 
capability and maximising of opportunities for local businesses.111 The DICP 
incorporates a range of industry initiatives that support local industry 
engagement including: 

 The Australian Industry Capability Program to maximise Australian 
industry involvement in procurements of $20 million or more and 
requires companies to submit a plan as part of the tender response.112 

 The Centre for Defence Industry Capability that brings together private 
sector, Defence and industry to strengthen relationships, build supply 
chains, and provide support for businesses working in or looking to 
enter the defence sector.113 

 The Defence Industry Participation Policy to provide a more consistent 
approach to the engagement of Australian industry at the national 
and/or local level in Defence procurements valued at $4 million and 
above.114 

 Sovereign Industrial Capability Priority Grants for SMEs.115 

6.119 While Defence aims for a majority of its infrastructure to be delivered 
primarily through Australian companies, it conceded that there will be cases 
where components not manufactured in Australia will come from 
international supply chains.116 However, Defence indicated that it has 

 
110 Northern Territory Government, Buy Local Plan, April 2018, p. 7. 

111 Department of Defence, 2018 Defence Industrial Capability Plan, p. 14. 

112 Department of Defence, 2018 Defence Industrial Capability Plan, p. 87. 

113 Department of Defence, 2018 Defence Industrial Capability Plan, p. 89. 

114 Department of Defence, 2018 Defence Industrial Capability Plan, p. 104. 

115 Department of Defence, 2018 Defence Industrial Capability Plan, p. 153. 

116 Ms Celia Perkins, Deputy Secretary, Estate and Infrastructure Group, Department of Defence, 
Committee Hansard, 14 September 2021, Canberra, p. 41. 
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worked with its prime contractors, through local industry capability plans 
(LICPs), to ‘divert as much of that business to local players’ in relation to 
work done on Defence estates.117 

6.120 LICPs require tenderers to develop and submit a plan as part of their tender 
response. Defence explained to the committee that it does not have a set 
definition of ‘local content’, instead it is tailored for each project’s 
geographical location to account for the variety of subcontractors required 
for more regional or remote projects.118 Since it started using LICPs, Defence 
has:  

…been able to lift local content in our large-scale infrastructure projects from 
around 60 to 65 per cent up to around 85 per cent. What's different, perhaps, in 
the way we're doing this is that we have a 10-year plan, and we have the 
planning process to think deeply about how we maximise our work with 
Australian prime contractors and about how we work with them to package 
work to lift the capacity of local industry and keep that vibrant industry going. 

They're quite targeted interventions at a policy and practice level that work 
hand in glove with the Commonwealth procurement guidelines and with a 
government focus on Australian and local industry content, and we're seeing 
over time that that's working really effectively.119 

6.121 There was widespread industry support for Defence’s approach to local 
capability throughout the inquiry, with various witnesses commenting on 
the success of the program and a desire for it to be more widely adopted 
across the construction industry. AOC described the Defence Industrial 
Capability Plan as ‘perhaps the best example of a successful Commonwealth 
policy approach to a real and deliberative strategic intent in developing 
Australian owned companies to evolve and grow’.120 Similarly, Master 
Builders Australia commented that Defence’s approaches to ensuring local 
contractors can realistically and fairly tender is ‘an effective model that 
should apply to future government investments’.121 

 
117 Ms Celia Perkins, Deputy Secretary, Estate and Infrastructure Group, Department of Defence, 

Committee Hansard, 14 September 2021, Canberra, p. 41. 

118 Mr Daniel Fankhauser, First Assistant Secretary, Infrastructure, Department of Defence, 
Committee Hansard, 14 September 2021, Canberra, p. 45. 

119 Ms Celia Perkins, Deputy Secretary, Estate and Infrastructure Group, Department of Defence, 
Committee Hansard, 14 September 2021, Canberra, p. 41. 

120 AOC, Submission 30, p. 17. 

121 Master Builders Australia, Submission 44, p. 3. 
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6.122 The Department of Defence advised that through its 2020 Force Structure 
Plan, roughly $37 billion of the overall $270 billion capital investment in the 
portfolio will be for infrastructure.122 The majority of which will be delivered 
primarily through Australian companies. Defence conceded that there will 
be cases where components not manufactured in Australia will come from 
international supply chains.123 However, Defence indicated that it has 
worked with its prime contractors, through local industry capability plans, 
to ‘divert as much of that business to local players’.124 

6.123 Master Builders Australia observed that the Local Capacity and Industry 
Participation Model has provided Defence with ‘some certainty around what 
their partners propose to do with engaging local firms and their 
employees’.125 

6.124 The Department of Defence told the committee it takes an integrated 
approach to balancing Australian Government policy objectives to support 
Australian industry and meeting international objectives.126 

Committee comments 

6.125 The need to improve tier two and three companies’ access to, and 
participation in, government-funded infrastructure projects was a key theme 
throughout this inquiry, and indeed in other reviews in recent years.  

6.126 The increasing prevalence of mega projects—large-scale complex projects 
costing over $1 billion—combined with the fact that there are currently no 
Australian tier one contractors means that, without strategic action, 
Australian businesses will continue to miss out on important opportunities, 
especially in the context of Australia’s significant infrastructure pipeline. 
Small and medium enterprises (SMEs) need to be able to access these 
projects to support their growth as individual companies and as an industry. 

 
122 Department of Defence, 2020 Force Structure Plan, https://www.defence.gov.au/about/ 

publications/2020-force-structure-plan, viewed 16 March 2022. 

123 Ms Celia Perkins, Deputy Secretary, Estate and Infrastructure Group, Department of Defence, 
Committee Hansard, 14 September 2021, Canberra, p. 41. 

124 Ms Celia Perkins, Deputy Secretary, Estate and Infrastructure Group, Department of Defence, 
Committee Hansard, 14 September 2021, Canberra, p. 41. 

125 Master Builders Australia, Submission 44, p. 5. 

126 Ms Celia Perkins, Deputy Secretary, Estate and Infrastructure Group, Department of Defence, 
Committee Hansard, 14 September 2021, Canberra, p. 41. 
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6.127 Australia’s traditionally piecemeal approach to infrastructure has not served 
the nation well. The committee considers that much of Australia’s 
infrastructure procurement has been short-sighted, focusing on single 
projects and not on how it fits into the larger pipeline and building 
Australia’s industry capacity and sovereign capability in infrastructure.  

6.128 The current unprecedented spend on infrastructure provides a unique 
opportunity to grow businesses in the sector and build Australia’s sovereign 
capability to support future infrastructure sustainability. If Australian 
governments are committed to building strong sectors for the future, they 
will need to build capacity in industry and government procurement 
officials. 

6.129 During the inquiry, the committee heard that there are opportunities for 
developing Australia’s industry capabilities in areas such as rail 
manufacturing, the energy sector and solar panels. 

6.130 The committee notes the use of industry sustainability requirements in 
tenders for recent infrastructure projects, which specified participation of a 
tier two or three company and sought information from potential head 
contractors (usually tier one companies) on how they would be engaging 
with potential tier two or three partners. The aim is to encourage 
engagement or joint ventures with mid-tiers where otherwise the tier one 
would not have been incentivised or inclined to engage with local markets.  

6.131 In particular, the committee notes that the criteria used in the Bunbury 
Outer Ring Road example only identified tier two and three contractors and 
did not preference Australian owned contractors, thus providing equal 
opportunity for foreign owned and domestic contractors to join with a 
tier one company in delivering this project.  

6.132 The committee does not see how seeking to develop the capacity of 
non-tier one companies involved in delivering infrastructure projects in 
Australia could be construed as at odds with Australia’s international 
obligations. There is significant potential for the use of industry 
sustainability criteria in contracts to complement unbundling, or indeed, in 
cases where breaking up mega projects is not possible. 

6.133 The committee agrees with Infrastructure Australia’s assessment in the 
National Study of Infrastructure Risk: A report from Infrastructure Australia’s 
Market Capacity about the need for a review of the market conditions for 
infrastructure insurance. In addition to a more sophisticated rebalancing of 
how risk is assessed and shared for infrastructure projects, a targeted 
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examination of the barriers due to costly and limited professional indemnity 
insurance and related requirements is warranted. 

6.134 The committee notes the Australian Small Business and Family Enterprise 
Ombudsman and other groups’ evidence on the insurance crisis that SMEs 
are facing. This is another area in which governments should explore how it 
can help ameliorate this challenge to better support SMEs to access the 
opportunities in the current infrastructure pipeline. 

6.135 The committee believes that to build strong sectors for the future the 
Australian Government will need to play an important leadership role in 
developing and clearly articulating its vision for the infrastructure industry 
and driving the necessary changes to get there.  

 

Recommendation 6 

6.136 The committee sees increasing the access of tier two and three companies, 
and related Australian small and medium enterprises, to projects in the 
Australian infrastructure pipeline as key to enhancing Australia’s 
sovereign industry capacity. Accordingly, the committee recommends that 
the Australian Government examine ways to maximise developing 
Australia’s sovereign capacity in infrastructure delivery. As part of this 
work, consideration should be given to: 

 providing opportunities in procurement and contracting to engage 
local industry and utilise local content 

 ways to break up projects into packages of less than $500 million to 
increase competitiveness by tier two and three companies 

 making as a condition of Australian Government funding for major 
infrastructure projects over $500 million industry sustainability 
criteria within the early stages of procurement design that encourage 
tier one contractors to partner/joint venture with a non‐tier one 
company in the head contract 

 education and training for government officials to support these 
objectives 

 reviewing market conditions for infrastructure insurances and the 
impact on small and medium enterprises. 
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7. Technology 

7.1 There was strong support from inquiry participants for encouraging 
technology uptake by industry and government, and enhancing digitisation 
in infrastructure procurement, planning and delivery processes. 

7.2 Improving the use of technology by both industry and governments is an 
important means of addressing infrastructure challenges, including lagging 
productivity in the construction sector. This was a recurring theme in 
evidence to the inquiry. 

7.3 Infrastructure Australia’s Infrastructure Market Capacity research identified 
the rate of growth in expenditure as ‘set to outstrip the capacity of the sector 
to support growth over coming years’.1 Further, it noted that productivity in 
the construction industry is also falling relative to other sectors. 
Infrastructure Australia saw this combination of increasing demand from 
the bolstered infrastructure pipeline and lagging productivity as presenting 
a key risk for market capacity. 

7.4 The Department of Infrastructure, Transport, Regional Development and 
Communications noted that multifactor productivity—reflecting the overall 
efficiency with which labour and capital inputs are used together in the 
production process—has remained relatively flat within the construction 
industry since 1999-2000, excluding a rise from 2010-11 to 2013-14.2 

7.5 The construction sector can be characterised by ‘low uptake of new 
technologies and digitisation with a high share of onsite manual labour’.3 

 
1 Infrastructure Australia, Submission 14, p. 2. 

2 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 36. 

3 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 14. 
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The Department of Infrastructure, Transport, Regional Development and 
Communications explained that: 

Recent years have provided further disruption with stringent sustainability 
requirements, rising costs, labour scarcity, new material and production 
approaches, providing an environment for innovation. COVID-19 has 
increased disruptions and is likely to continue to disrupt productivity, 
accelerating the requirement for digitisation and innovation.4 

7.6 In addressing the impact of the pandemic on construction projects, the 
Department of Infrastructure, Transport, Regional Development and 
Communications, at the time of its submission to this inquiry in July 2021, 
acknowledged that supply chain disruptions have delayed the progress of 
some construction projects. The department was not seeing, however, a 
major slowdown of the $110 billion transport infrastructure pipeline.5 

7.7 Research undertaken by the Felix Group suggested that the construction 
sector’s slow uptake of technology, which is hampering productivity 
improvements, can in part be attributed to a ‘risk-averse culture that 
roadblocks innovation’ and ‘low levels of digital awareness in leadership’.6 

7.8 However, North Projects was more optimistic, suggesting that Australia has 
the opportunity to make ‘an evolutionary future-focused leap in its project 
delivery framework…with an integrated approach with procurement, 
contracting and the regulatory framework—to unlock the full set of triple 
bottom line benefits’.7 

7.9 Roads Australia encouraged government leadership and collaboration with 
industry in supporting innovation in infrastructure delivery. It stressed that 
improvements needed to technology and innovation are broader than just 
procurement, and ‘have the potential to massively increase productivity in 
the design and construction of new infrastructure, as well as ongoing 
operations and maintenance’.8 

 
4 Department of Infrastructure, Transport, Regional Development and Communications, 

Submission 26, p. 14. 

5 Department of Infrastructure, Transport, Regional Development and Communications, 
Submission 26, p. 5. 

6 Felix Group Holdings and Entwine (Felix and Entwine), Submission 31, p. 4. 

7 North Projects, Submission 25, p. 23. 

8 Roads Australia, Submission 28, p. 10. 
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7.10 The following sections of this chapter explore digital opportunities for 
government-funded infrastructure projects. 

Digital by default 

7.11 ‘Digital by default’ refers to providing digital services that are 
straightforward, convenient, and can be used reasonably easily by 
stakeholders. As well as improving the user experience, a digital by default 
approach typically provides administrative cost savings (after initial set-up 
costs). 

7.12 Infrastructure Australia highlighted the importance of the digital by default 
approach in planning, procuring and delivering public infrastructure, and 
maintained that Australian governments should no longer accept digital by 
exception and instead require ‘digital by default including valuing data, a 
federated approach to digital processes and systems alongside upfront 
incorporation of the enabling capacity for smart deployment’.9 

7.13 In its 2021 Australian Infrastructure Plan, Infrastructure Australia identified 
that adopting a digital by default mindset is one significant way that 
governments can lead a step change in productivity in the infrastructure 
industry. Naturally, this should parallel complementary reforms including 
industrialising the sector, adopting portfolio management, providing 
resources for front-end engagement, and rewarding innovation.10 

7.14 The Jacobs Group, a global engineering firm, observed that most 
infrastructure programs do not have a digital strategy or plan that covers all 
stages of a project, and recommended that all major infrastructure projects 
should ‘have a coherent digital plan for infrastructure design and delivery 
aligned with recognised industry standards’.11 

 
9 Infrastructure Australia, Submission 14, p. 3. 

10 Infrastructure Australia, Reforms to meet Australia’s future infrastructure needs: 2021 Australian 
Infrastructure Plan, August 2021, p. 24. 

11 Jacobs Group, Submission 35, p. 10. 
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7.15 Ansarada, a private Australian company involved in data and technology 
platforms, claimed that improving procurement processes can deliver 
significant savings to taxpayers. It contended that in meeting minimum 
non-negotiable requirements for procurement best practice, project teams 
and government may be using a blend of analogue methods and technology, 
and that in some cases there is even paper still in play. Ansarada explained 
that: 

You may have email being used to communicate sensitive information, shared 
drives, generic e-procurement systems, USBs—there are a lot of different tools 
being used to achieve a complex set of events. While this meets the minimum 
requirements, there's a huge amount of risk and inefficiency between each of 
the steps that you navigate… 

…A lot of organisations are still operating within Australia using these 
blended different systems, but, after talking with a lot of different partner 
agencies and departments, we know that by centralising, managing and 
automating a lot of the systems using technology you're able to reduce the cost 
of procurement by two-thirds and the inefficiencies by 60 to 80 per cent.12 

7.16 Similarly, BuildingSMART, which describes itself as the global industry 
body driving the digital transformation of the built asset industry, outlined 
that many information management processes for projects are still heavily 
reliant on ‘analogue processes, replicating the paper-based processes that 
have been in use for hundreds of years’.13 It argued that running new and 
traditional processes in parallel are adding to the workload and diminishing 
the returns of adopting digital approaches.14 

Digital engineering 

7.17 Digital engineering involves bringing together project information into a 
single digital location, thus enabling the seamless transfer of information 
and data over the project and asset life cycle. 

 
12 Mr Simon Giles, Business Development Director, Ansarada, Committee Hansard, 14 October 2021, 

Canberra, p. 42. 

13 Mr Eric Bugeja, Chairperson, BuildingSMART, Committee Hansard, 14 October 2021, Canberra, 
p. 42. 

14 Mr Eric Bugeja, Chairperson, BuildingSMART, Committee Hansard, 14 October 2021, Canberra, 
p. 43. 
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7.18 The Australian Chamber of Commerce and Industry supported investing in 
technology and outlined that: 

As projects become larger and more complex, digital engineering instruments 
and central digital information portals have become increasingly necessary. 
Restricting data access to a limited scope can stifle innovation and inhibit 
efficiency. Enhancing data access can lead to improved transparency and drive 
innovation for current and future projects. The collection of relevant data can 
also be used to inform future project planning. By documenting learnings 
from the project, industry can better anticipate the risks and issues for future 
projects.15 

7.19 Roads Australia also highlighted the value of digital engineering as a ‘new 
innovative tool that is transforming the way infrastructure is designed, 
constructed and managed’, and encouraged the Australian Government to 
take a strong leadership role in developing a nationally consistent 
approach.16 

Building Information Modelling and digital delivery 

Definitions 

Building Information Modelling 

7.20 Building Information Modelling (BIM) is a form of digital engineering, 
which combines software and processes to model the build of an asset. It is 
increasingly used in the construction industry to deliver complex projects 
through their whole of life cycles. Digital information is key to BIM, which 
encompasses ‘3D to 7D, digital delivery, digital twin, Internet of Things, 
smart cities and the digitally connected world’.17 

7.21 The Australasian BIM Advisory Board (ABAB—see more on ABAB’s 
establishment and purpose in paragraph 7.30) suggested that the European 
Union BIM Task Group’s definition of BIM is the most comprehensive: 

BIM is a digital form of construction and asset operation. It brings together the 
technology, process improvements and digital information, and this can 
radically change and improve the client and project outcomes. 

 
15 Australian Chamber of Commerce and Industry, Submission 48, p. 5. 

16 Roads Australia, Submission 28, p. 10. 

17 Mr Richard Choy, Executive Committee Member, Australasian BIM Advisory Board (ABAB), 
Committee Hansard, 14 October 2021, Canberra, p. 39. 
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BIM itself is a strategic enabler for improving decision-making, both in 
buildings and in public infrastructure.18 

7.22 The concept of openBIM extends the benefits of BIM. BuildingSMART 
described openBIM as a vendor-neutral (non-proprietary) collaborative 
process to share project information in support of seamless collaboration for 
all project participants, and to facilitate interoperability for projects and 
assets through their life cycles.19 ABAB agreed that: 

What is important about BIM globally is, for it to be successful, it should 
follow the principles of openBIM. This allows interoperability, reliable data, 
flexibility, open and mutual standards, and collaboration while still achieving 
sustainability. Simply, that means that all the participants in the industry can 
use their software of choice, and it allows for future innovations.20 

7.23 BuildingSMART stressed that a significant advantage of governments 
specifying open digital formats for infrastructure projects is that in the 
future when a piece of information needs to be accessed for a given project, 
governments will not have to rely on a vendor specific piece of software, in 
cases where such proprietary software was used.21 

7.24 BuildingSMART also noted the collaborative work of its members to ensure 
that information can be moved between different software applications, and 
explained that: 

It should make life easier for clients, customers, contractors and designers that 
we don't have to go and specify that they must use this or that piece of 
software. We can just say, 'This is how we want our information handed over, 
and we know we can use it for various purposes’.22 
 
 

 
18 Mr Richard Choy, Executive Committee Member, ABAB, Committee Hansard, 14 October 2021, 

Canberra, p. 40. 

19 BuildingSMART International, What is OpenBIM? https://www.buildingsmart.org/about/ 
openbim/openbim-definition/#:~:text=At%20its%20core%2C%20openBIM%20is,and%20assets%2
0throughout%20their%20lifecycle, viewed 15 February 2022. 

20 Mr Richard Choy, Executive Committee Member, ABAB, Committee Hansard, 14 October 2021, 
Canberra, p. 40. 

21 Mr Eric Bugeja, Chairperson, BuildingSMART, Committee Hansard, 14 October 2021, Canberra, 
p. 48. 

22 Mr Eric Bugeja, Chairperson, BuildingSMART, Committee Hansard, 14 October 2021, Canberra, 
p. 48. 
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Digital delivery 

7.25 Broadly, the Australian Government, as part of its digital transformation 
agenda, has committed to the digital delivery of key government services by 
2030. In the context of infrastructure projects, digital delivery essentially 
focuses on the effective use of digital data to design, construct, inspect and 
record as-built conditions during project delivery. In technical terms, ABAB 
describes digital delivery as: 

…the outputs of the BIM process, which is the Project Information Model 
(PIM) at the end of the construction phase, and the Asset Information Model 
(AIM) that the asset operator combines the PIM with the operational readiness 
or soft landings data to operate and maintain the asset. If the operator wishes 
to connect this AIM to the devices and asset management systems and run 
that asset virtually, this is referred to as a Digital Twin. 

The digital delivery of a PIM or an AIM is a digital representation of the 
physical and functional characteristics of a building, physical infrastructure, or 
environment. It serves as a shared knowledge resource for information about 
an asset throughout its life cycle supporting decision-making at each phase—
from strategic appraisal and planning; through the design, construction and 
operation; and into maintenance, renewal and decommissioning.23 

Digital twins 

7.26 A digital twin is a virtual model designed to accurately reflect a physical 
object. This interactive platform captures and displays real-time 3D and 4D 
spatial data to model the urban environment creating a digital real-world 
model of cities and communities to facilitate better planning, design and 
modelling. A digital twin can be an output of a BIM, which can then evolve 
and transform using real-time data once the asset is operational. 

7.27 The Department of Infrastructure, Transport, Regional Development and 
Communications described NSW’s development of a digital twin model to 
facilitate better planning, design and modelling for the state’s future needs. 
It outlined that: 

Phase one – Digital Twin included digital visualisations of the local 
government areas that comprise the Western Sydney City Deal and Greater 
Parramatta to the Olympic Peninsula. This project has demonstrated the 

 
23 ABAB, Submission 37, p. 5. 
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ability to upgrade NSW’s Spatial Data to 3D/4D and included the integration 
of live transport feeds as well as infrastructure building models.24 

7.28 ABAB also observed that the wider use of digital twins would drive 
opportunities for small and medium enterprises (SMEs), as the model 
enables reviewing of the impacts of large infrastructure projects and an 
understanding of how to break projects down into smaller contracts to 
encourage SME participation.25 

BIM and digital delivery: benefits and challenges 

7.29 Infrastructure Australia, in its 2021 Australian Infrastructure Plan, 
acknowledged BIM and digital engineering as well-established digital tools 
and approaches that have ‘shown to deliver better project outcomes, 
increase productivity and improve infrastructure performance’.26 

7.30 ABAB, established in May 2017, comprises a team of experts from 
government construction policy agencies, peak construction associations, 
and standards bodies, to provide leadership on the adoption of BIM and 
Project Team Integration (PTI). The principle underlying PTI is that ‘wasted 
effort’ could be significantly reduced if clients, designers, head contractors, 
specialised trade contractors, cost planners and others, shared responsibility 
for the successful delivery of a project.27 

7.31 ABAB contended that new technologies and processes in BIM can lead to 
increased productivity and improved asset management.28 It submitted that: 

When combining those robust requirements with the efficiencies digital 
delivery brings, the country can produce significant savings. The estimated 
construction activity in Australia is $205 billion in 2020 and a typical waste of 
effort, due to non-collaborative processes, is reported at 30 per cent. ABAB’s 
focus on promoting digital delivery as a conservative 5 per cent productivity 

 
24 Department of Infrastructure, Transport, Regional Development and Communications, 

Submission 26, p. 14. 

25 ABAB, Submission 37, p. 9. 

26 Infrastructure Australia, Reforms to meet Australia’s future infrastructure needs: 2021 Australian 
Infrastructure Plan, August 2021, p. 283. 

27 Australian Construction Industry Forum and Australasian Procurement and Construction 
Council, The Case for Project Team Integration, March 2014, p. 3. 

28 ABAB, Submission 37, p. 16. 
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improvement (in the 30 per cent waste) driven by BIM would result in a 
$3.1 billion savings each year.29 

7.32 ABAB described BIM as acting as a ‘single point of truth’ for a project, and 
that, in addition to time and efficiency savings, improved safety and asset 
management, and reduced project risk, there is also evidence of BIM 
producing cost savings. While conceding that information on exact savings 
is often commercial in confidence, ABAB cited examples from the United 
Kingdom (UK) where: 

…government agencies have achieved construction cost savings of 12–20 per 
cent from the use of BIM and other complementary strategies to improve 
productivity.30 

7.33 Further, ABAB told the committee that the United States Transport Research 
Board had found that for every dollar spent on BIM there is an average $6.83 
return on investment, with the minimum return being $3.26.31 

7.34 The committee heard that even where certain designers or contractors were 
using digital processes, such as digital engineering or BIM, this is not being 
applied throughout the whole process, with the data rich information 
instead ‘typically dumbed down to meet non-intelligent deliverables such as 
PDF drawings, specifications or reports’.32 

7.35 BuildingSMART explained that this has been its experience working with 
tier one contractors on large infrastructure projects, with often impressive 
technology being used in early stages such as design but not transferred to 
later stages of the project. It emphasised that: 

…the largest productivity gains for the construction sector from digital 
transformation will be through the seamless transfer of information and 
ensuring reliable information can be shared and reused, not only through the 
life cycle of a project but across jurisdictions, departments and stakeholders.33 

 
29 ABAB, Submission 37, p. 7. 

30 ABAB, Submission 37, p. 16. 

31 Mr Richard Choy, Executive Committee Member, ABAB, Committee Hansard, 14 October 2021, 
Canberra, p. 40. 

32 Mr Eric Bugeja, Chairperson, BuildingSMART, Committee Hansard, 14 October 2021, Canberra, 
p. 42. 

33 Mr Eric Bugeja, Chairperson, BuildingSMART, Committee Hansard, 14 October 2021, Canberra, 
p. 42. 
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7.36 Certain groups saw government procurement as an opportunity to leverage 
industry to adopt key technologies for government projects. ABAB stressed 
that BIM is a procurement decision that must be set as defined information 
requirements at the planning and procurement stage if beneficial outcomes 
are to be achieved.34 

7.37 Felix and Entwine called for mandating the use of key technologies for 
government projects. This is the approach taken by the UK Government, 
which requires the use of BIM on all publicly funded infrastructure 
projects.35 ABAB submitted that this approach has helped guide the UK 
construction industry in achieving better outcomes, which in turn drive 
productivity and economic growth.36 

7.38 ABAB added that BIM is increasingly used internationally and has also been 
mandated in Finland, Norway, the Netherlands, Singapore and South 
Korea.37 It also stressed the need to endorse and standardise digital delivery 
for infrastructure procurement, noting that Australia is lagging ‘many 
countries who have already developed the collaborative procurement 
models and uplifted their…competencies in digital delivery’.38 

7.39 Further, ABAB claimed that international experience has shown that 
‘improving the weighting of relevant BIM and digital delivery experience on 
infrastructure procurement will drive equal treatment of suppliers’, and so 
assist with uplifting local competition and furthering Australian business 
capacity.39 

7.40 In addition to improving productivity, Felix and Entwine saw an 
opportunity for technology-based approaches to drive ethical behaviour in 
the construction industry, by assisting with ‘reducing discretionary decision 
making in this area by providing standardised evaluation methods and 
weightings that cannot be manipulated to allow price to be the ultimate 
decider’.40 

 
34 Mr Richard Choy, Executive Committee Member, ABAB, Committee Hansard, 14 October 2021, 

Canberra, p. 40. 

35 Felix and Entwine, Submission 31, p. 4. 

36 ABAB, Submission 37, p. 11. 

37 ABAB, Submission 37, p. 17. 

38 ABAB, Submission 37, p. 9. 

39 ABAB, Submission 37, p. 9. 

40 Felix and Entwine, Submission 31, p. 3. 
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7.41 The then Council of Australian Governments Infrastructure Working Group 
formed the National Digital Engineering Working Group (NDEWG) in 2016, 
as a subgroup to address concerns from industry about divergent BIM 
approaches developing across jurisdictions, particularly relating to transport 
infrastructure.41 

7.42 The NDEWG was tasked with contributing to the development of a national 
approach to BIM, and later in 2016 released the National Digital Engineering 
Policy Principles (NDEPP). In the NDEPP, Australian governments 
recognised the importance of digital engineering and BIM to delivering and 
managing buildings and infrastructure assets and networks, and to 
consistency in digital approaches and data requirements.42 

7.43 ABAB stressed that while major companies have recognised the importance 
of, and are investing in, BIM capability, government leadership is needed to 
develop a consistent approach between sectors and jurisdictions.43 It stated 
that: 

Most states and territories have begun adoption of BIM on a project-by-project 
basis, resulting in bespoke approaches which favour the provider rather than a 
consistent whole of government approach. New South Wales (NSW), 
Queensland (QLD), South Australia (SA), Victoria (VIC), and Western 
Australia (WA) have used BIM on significant infrastructure projects, 
particularly hospitals, but typically only in the design and construction 
phases. The use of BIM is now progressing to the asset management phases of 
some projects (such as the Perth Children’s Hospital and New Royal Adelaide 
Hospital) and also to linear transport infrastructure projects (such as roads 
and railways).44 

7.44 The Department of Infrastructure, Transport, Regional Development and 
Communications noted that work is underway in Australia on future 
opportunities around digitisation with some states, for instance, establishing 

 
41 In May 2020, National Cabinet agreed to form the National Federation Reform Council to 

replace the Council of Australian Governments. 

42 Department of Infrastructure, Transport, Regional Development and Communications, National 
Guidelines for Infrastructure Project Delivery, https://www.infrastructure.gov.au/infrastructure-
transport-vehicles/infrastructure-investment-project-delivery/national-guidelines-infrastructure-
project-delivery, viewed 4 February 2022. 

43 ABAB, Submission 37, p. 18. 

44 ABAB, Submission 37, p. 17. 
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digital tender and procurement processes.45 Digital procurement includes 
automating repeatable tasks to boost efficiency and reduce costs, providing 
stakeholders with real-time information and user friendly online tools, and 
smarter ways to infuse data models and enrich project operations. 

7.45 As part of the Department of Defence’s approach to collaborative 
procurement models, it has created six BIM or digital delivery models based 
on integration requirements and risk profiles for each delivery or project 
type.46 

7.46 Sydney Water, as an adopter of collaborative contracting and Project 13, 
described the use of BIM systems as critical. BIM allows for simplicity and 
rapid data transfer, not just on technical aspects, but also for financial 
information and to enable timely project delivery.47 Sydney Water explained 
that: 

…the digital systems and the asset knowledge we have, and the 
hyper-connectedness of that into the customers, the growth and forecast in 
that area, the environmental requirements—all those things go into those 
models and allow us to collaborate right from the start and help us measure 
that system to serve customers well into the future.48 

7.47 Notwithstanding the need and scope for improvement in digital approaches 
to infrastructure projects in Australia, ABAB highlighted that there are 
positive cases in Australia, where Australian projects have been finalists for 
BuildingSMART international awards.49 
 
 
 
 

 
45  Department of Infrastructure, Transport, Regional Development and Communications, 

Submission 26, p. 19. 
46 ABAB, Submission 37, p. 9. 

47 Project 13 involves a shift to an enterprise model for infrastructure delivery, bringing together 
owners, partners, advisers and suppliers, working in more integrated and collaborative 
arrangements. The model’s objective is to boost certainty and productivity in delivery, improve 
whole of life outcomes in operation, and support a more sustainable, innovative, highly skilled 
industry. 

48 Mr Bernie Sheridan, General Manager, Customer Delivery, Sydney Water, Committee Hansard, 
14 September 2021, Canberra, p. 33. 

49 Mr Andrew Curthoys, Chairperson, ABAB, Committee Hansard, 14 October 2021, Canberra, p. 55. 
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Digital upskilling 

7.48 Evidence to the committee showed that better use of digital approaches can 
improve infrastructure sector efficiency and SME capacity. 

7.49 BuildingSMART noted that attempts internationally to mandate the use of 
digital engineering or BIM for government infrastructure projects have been 
hindered by: 

…a lack of leadership and a lack of resources to upskill both the supply chain 
and their [countries’] own government departments to ensure that they can 
not only enforce the requirements but also take advantage of new ways of 
communicating and collaborating.50 

7.50 Entwine highlighted the importance of having the right culture in place to 
support digital adoption, in particular the need for governments to show 
leadership, given that: 

…the whole tone of the project is set by the instigator or the project sponsor or, 
like in this case, government agencies who are commissioning the works. 
There really is a huge onus to set a positive culture for learning.51 

7.51 When discussing leveraging procurement to support digital upskilling, 
particularly for SMEs, Entwine outlined that: 

You leverage to a set of rules, where you say, even if the base at the start of the 
project is low, we want the base at the end of the project to be high. If it costs 
us more to deliver that project than it would have to deliver the project 
without doing that, then so be it, because that's how you get the broader 
benefits, such as social and environmental outcomes including an upskilled 
workforce.52 

7.52 ABAB also explicitly highlighted digitisation as an ‘enabler for small and 
medium enterprises to get into the game’, with the smaller project packages 

 
50 Mr Eric Bugeja, Chairperson, BuildingSMART, Committee Hansard, 14 October 2021, Canberra, 

p. 43. 

51 Ms Leah Singer, Owner and Director, Entwine, Committee Hansard, 14 October 2021, Canberra, 
p. 47. 

52 Ms Leah Singer, Owner and Director, Entwine, Committee Hansard, 14 October 2021, Canberra, 
p. 47. 
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providing the opportunities for SME staff to ‘learn these skills on the job’ 
and then take this experience to the next projects.53 

7.53 In addition to using government procurement and a digital by default 
method, a direct approach to upskilling SMEs may also be an option. Felix 
and Entwine noted New Zealand’s ‘Digital Boost’ program, for example, 
and indicated they would support similar direct investment in Australian 
businesses.54 The New Zealand Government allocated $10 million to this 
program, which provides free training for local small businesses to improve 
their digital skills in areas such as ecommerce, digital marketing, business 
analytics and cloud-based accounting. The content is delivered through 
videos, case studies, question and answer sessions, podcasts, learning 
summaries and other resources. 

Committee comments 

7.54 Improving the use of technology by both industry and governments is an 
important means of addressing infrastructure challenges. Evidence to this 
inquiry highlighted the importance of integrating digital technology 
throughout the infrastructure procurement, planning and project delivery 
cycle to optimise efficiency and productivity. 

7.55 The committee agrees that embracing digital technology in procurement and 
the delivery of infrastructure projects will help the construction sector make 
serious inroads towards boosting productivity. Clearly, this will need to 
work in consort with improving risk sharing arrangements and enhancing 
collaborative practices, as covered in previous chapters, and in addressing 
other sector challenges explored in Chapter 8. 

7.56 The committee shares Infrastructure Australia’s view, outlined in its 2021 
Australian Infrastructure Plan, about the importance of moving to expecting a 
digital by default approach in the planning, procurement and delivery of 
public infrastructure, rather than accepting digital by exception. 

7.57 While some government agencies and companies have made significant 
progress in technology uptake and digitisation, this is by no means 
consistent across parties, different infrastructure projects, or even the whole 
of life cycle of a given project. The committee heard that in some cases 

 
53 Mr Richard Choy, Executive Committee Member, ABAB, Committee Hansard, 14 October 2021, 

Canberra, p. 48. 

54 Felix and Entwine, Submission 31, p. 4. 
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project teams and government clients are using a blend of analogue methods 
and technology, which may meet minimum requirements for best practice 
procurement and project delivery, but in practice are not delivering the 
efficiencies and wider benefits that embracing this technology can provide. 

7.58 The committee, however, is cognisant that there is inherent risk in 
governments being too prescriptive on the use of specific software or 
platforms when setting procurement requirements. It recognises that 
investing in technology and the associated upskilling of staff can be costly in 
terms of time and money, and so should not be set up in such a way as to act 
as a further barrier, in particular for small and medium enterprises which, 
by nature, have less resources to draw on for this kind of investment. 

7.59 There are clear benefits in being able to utilise the data in digital delivery for 
an asset’s life cycle, and, where appropriate, to apply to future government 
procurement and project management. As discussed in Chapter 5, a 
collaborative approach to procurement and projects will likely facilitate the 
transferability of certain information for future application, where it is not 
restricted by commercial considerations. 

7.60 The committee recognises that digital delivery and alliance contracting are 
complementary approaches and notes the Australian Constructors 
Association’s observation that alliance contracts facilitate the open and 
transparent sharing of information that is required for the adoption of digital 
engineering tools and processes such as Building Information Modelling 
(BIM). 

7.61 In considering the benefits that can be derived from BIM, it is also important 
to keep the ability to share this information between key parties at the 
forefront of strategic planning and recognise the need for vendor-neutral 
(non-proprietary) methods of information exchange. Niche or boutique 
products will not effectively support the wider objective of information 
sharing to facilitate better project outcomes and long-term asset 
management. 

7.62 The Australian Government must show leadership in highlighting the 
importance of digitisation to government-funded infrastructure projects; 
driving the adoption of suitable technologies; and facilitating collaboration 
to help ensure consistency and information sharing between government 
clients and the various parties in the project delivery chain. 
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Recommendation 7 

7.63 The committee recognises the potential benefits for increased efficiencies 
and productivity through the adoption of a digital by default approach in 
infrastructure projects, in which governments take the lead in providing 
accessible digital options that can be utilised by government officials and 
businesses, from planning to post‐delivery assessment and, where 
applicable, for future application to like projects. 

The committee recommends that the Australian Government in 
consultation with state, territory and local governments, support a digital 
by default approach in infrastructure projects, with consideration for: 

 the digital by default recommendations in the 2021 Australian 
Infrastructure Plan 

 tender requirements that utilise Building Information Modelling 
(BIM) or similar technologies 

 supporting openBIM or similarly interoperable methods for digital 
delivery that allow for exchanging project information 

 fostering contractor upskilling for small and medium enterprises in 
digital approaches when undertaking government‐funded 
infrastructure projects 

 facilitating whole of life digital strategies in project plans. 
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8. Addressing cultural reform in the 
construction industry 

8.1 A productive and sustainable workforce will be key to delivering Australia’s 
significant pipeline of infrastructure projects. Evidence presented to the 
committee highlighted the critical need for cultural reform to address 
challenges in the construction industry, particularly in productivity, mental 
health and wellbeing, and gender diversity. The culture is impeding the 
sector’s ability to attract and retain workers—especially women—and 
limiting productivity growth at a crucial time. 

Current workplace standards 

8.2 Broadly, the Fair Work Act 2009 provides the minimum terms and conditions 
for the majority of employees in Australia that are covered by the national 
workplace relations system, and is supplemented by other Commonwealth, 
state and territory laws.1 The Fair Work Act provides a safety net of 
minimum entitlements, such as the minimum wage, and sets out 11 National 
Employment Standards. Employees covered by the Fair Work Act have 
certain rights and entitlements depending on the industry they work in and 
their role. 

8.3 Independent contractors—usually referred to as contractors or 
subcontractors—have different rights and obligations, as they are providing 

 
1 Workers likely to be covered by the national system are those who work for a constitutional 

corporation; in Victoria (excluding law enforcement officers and public sector executives), in the 
Australian Capital Territory or Northern Territory (excluding members of the Police Force), in 
the private sector in New South Wales, Queensland or South Australia, and in the private or 
local governments sectors in Tasmania. 



154 GOVERNMENT PROCUREMENT: A SOVEREIGN SECURITY IMPERATIVE 
 

 

agreed services under a contract to a business, as distinct to being an 
employee of that business. For example, a subcontractor providing specified 
services to a client or head contractor on an infrastructure project. The Fair 
Work Act protects independent contractors from adverse action, coercion 
and abuses of freedom of association, and the Independent Contractors Act 
2006 establishes a national unfair contracts remedy for contractors.2 

8.4 The workplace standards of conduct for Australian Government funded 
construction projects are set out in the Code for the Tendering and Performance 
of Building Work (the Code) and the Fair Work Act, which are enforced by the 
Australian Building and Construction Commission (ABCC).3 

8.5 The Code imposes a comprehensive range of requirements, including 
compliance with work, health and safety (WHS) legislation. The ABCC 
outlined that a failure to comply with the Fair Work Act, the Building and 
Construction Industry (Improving Productivity) Act 2016, the Independent 
Contractors Act 2006, state and territory WHS laws or Commonwealth 
industrial instruments constitutes a breach of the Code.4 

8.6 The Code also requires a Workplace Relations Management Plan for projects 
over a certain value. In these plans, head contractors must explain how their 
proposed systems, processes and procedures will promote a fair, lawful, 
efficient and productive workplace.5 

Productivity in the construction industry 

8.7 Some groups questioned the construction industry’s ability to deliver the 
significant scale of infrastructure in the upcoming 10-year pipeline, 
suggesting that the industry ‘will struggle to meet the demand’ if there is no 
reform addressing culture and productivity and incentivising people to 
work in the industry.6 For many years the construction sector has exhibited 
lagging productivity, with growth of just 0.2 per cent per annum, compared 

 
2 Fair Work Ombudsman, Independent contractors, Fact sheet, February 2021, 

https://www.fairwork.gov.au/find-help-for/independent-contractors, viewed 25 February 2022. 

3 Australian Building and Construction Commission (ABCC), ‘What is the Code?’, 
www.abcc.gov.au/building-code/what-code, viewed 25 February 2022. 

4 ABCC, Submission 63, p. 4. 

5 ABCC, Submission 63, p. 2. 

6 HWL Ebsworth Lawyers, Submission 52, p. 2. 



ADDRESSING CULTURAL REFORM IN THE CONSTRUCTION INDUSTRY 155 
 

 

to 0.5 per cent for manufacturing and 1 per cent for other industries, and 
productivity today standing at ‘levels seen in the late 1990’s’.7 

8.8 Addressing issues in the workplace that impede greater participation and 
retention is now more important than ever for an industry already under 
pressure and significant skills gaps projected to increase. Low productivity 
does not only impact financial performance, but intersects with work-life 
balance, mental health, training and upskilling, and innovation—all of 
which are required for productivity growth.8 

Construction Industry Culture Taskforce 

8.9 The Construction Industry Culture Taskforce (CICT) is a collaboration 
between the New South Wales (NSW) and Victorian public sectors, the 
Australian Constructors Association (representing the nation’s largest 
construction firms) and Australia’s leading workplace researchers. 
Established in August 2018, the CICT has been developing a Culture 
Standard through a consultative and evidence-based approach to leverage 
the procurement process, lift productivity and performance, and address 
major issues impacting the workforce.9 

8.10 The draft Culture Standard, as released in October 2021 for consultation, 
proposed placing culture standard requirements for clients and contractors 
in key areas of wellbeing, ‘time for life’ (work-life balance) and diversity.10 
Consultations on the draft Standard closed on 30 November 2021.11 

8.11 The Culture Standard will include a Culture Maturity Scorecard, involving 
the reporting on culture within organisations. The Scorecard comprises 
20 elements grouped into eight categories (leadership, organisational goals, 
environment and support, communication, accountability, reporting systems 
and processes, innovation and learning, and engagement). The Scorecard 

 
7 Civil Contractors Federation (CCF), Submission 53, p. 16. 

8 CCF, Submission 53, p. 16. 

9 Construction Industry Culture Taskforce (CICT), Submission 21, p. 2. 

10 Culture in Construction, A Culture Standard for the Construction Industry, Consultation Paper, 
October 2021. 

11 The Culture Standard will be updated in response to stakeholder feedback in early 2022. The 
CICT will then commence piloting the new Standard across a range of projects of different sizes, 
types and contract models in NSW and Victoria later in 2022. Results of the programs will then 
be shared with all states and territories, with further engagement and programs expected to 
follow. 
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enables organisations to understand their current performance against these 
elements, identify opportunities for improvement, and allow contractors to 
rate their organisation’s performance on the elements.12 

8.12 The CICT signalled that the cost of inaction on cultural reform, according to 
its recently commissioned research, is approximately $8 billion per year.13 
Further, that while some work had been done over the years in the industry 
change has been minimal. The CICT explained that: 

…these deficiencies in the culture of the industry are deeply embedded and 
inter-related in their cause and effect. Physical safety has rightly been an 
intense focus of the industry over many years, and that effort must continue 
and strengthen, but the same effort must go into addressing the risks posed by 
these other aspects of damaging workplace health and culture, which by 
comparison have been neglected.14 

8.13 The CICT stressed that the work on the Culture Standard is critical as ‘the 
industry alone has not been able to reform its culture’.15 The CICT believes 
that governments must require change as part of its procurement practices 
for major infrastructure projects if they want to see improvements in 
productivity and reduce the harm to many in the construction industry.16 

Mental health and wellbeing 

8.14 During the inquiry, contributors highlighted concerns about mental health 
and wellbeing issues affecting the construction industry workforce. In 
particular, the relationship between the working conditions in the industry, 
workers’ quality of life and wellbeing, and incidents of mental health and 
suicide were discussed. 

 
12 Culture in Construction, Culture Standard, https://cultureinconstruction.com.au/wp-

content/uploads/2021/10/Culture-Maturity-Scorecard_Consultation-Paper_October-2021.pdf, 
viewed 25 February 2022. 

13 The components of these costs to the economy are estimated to be $6.1 billion (cost of lost 
wellbeing from work-related fatalities injuries and illness), $708 million (productivity costs of 
consistently working overtime), $643 million (cost of mental ill-health resulting in 
presenteeism—workers being present but with reduced output), and $533 million (cost of higher 
incidence of construction worker suicides compared with other industries). Culture in 
Construction, A Culture Standard for the Construction Industry, Consultation Paper, October 2021, 
p. 12. 

14 Ms Gabrielle Trainor AO, Chair, CICT, Committee Hansard, 5 October 2021, Canberra, p. 42. 

15 Ms Gabrielle Trainor AO, Chair, CICT, Committee Hansard, 5 October 2021, Canberra, p. 43. 

16 Ms Gabrielle Trainor AO, Chair, CICT, Committee Hansard, 5 October 2021, Canberra, p. 43. 
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8.15 The CICT’s submission highlighted that the workforce disproportionately 
experiences wellbeing issues compared to broader society, impacting the 
industry’s ability to deliver the pipeline of work and attract and retain a 
healthy and productive workforce.17 

8.16 The CICT emphasised that ‘culture is one of the key reasons people choose 
to work in industries other than construction’.18 Various groups suggested 
that construction industry culture has long been marred by characteristics 
such as being adversarial, outdated, rigid, physically demanding, with harsh 
work schedules and long hours, and lacking inclusivity. 

8.17 Statistics relating to the mental health and overall wellbeing of the 
construction workforce indicate substantial challenges that necessitate 
reform. The committee heard that the construction industry has the second 
highest suicide rate in any sector, with workers six times more likely to die 
from suicide than a workplace incident—costing the Australian economy an 
estimated $1.57 billion.19 Research also indicates that 25.1 per cent of 
workers in the construction industry have been shown to have a mental 
health condition and elevated rates of depression and anxiety.20 

8.18 Master Builders Australia pointed to the time-based nature of construction 
contracting as having an impact on mental health, citing studies that 
concluded that the unreasonable and tight deadlines often result in extreme 
stress and a pressure to complete projects to avoid delay costs being 
imposed. It was suggested that governments consider options to address 
programming pressures within procurement practices.21 

8.19 ‘Fly-in-fly-out’ (FIFO) working arrangements and the impact it has on 
mental health and wellbeing was also brought to the attention of the 
committee. The Construction, Forestry, Maritime, Mining and Energy Union 
(CFMMEU) told the committee that while FIFO is a ‘fact of life’ in some 
places due to the remoteness of some projects, the conditions of such an 
environment has a significant negative impact on mental health and 
wellbeing, especially in contributing to family stress: 

 
17 CICT, Submission 21, pp. 2-3. 

18 CICT, Submission 21, p. 2. 

19 University of New South Wales (UNSW) Australian Human Rights Institute, Submission 19, p. 2. 

20 Laing O’Rourke, Submission 36, p. 10. 

21 Master Builders Australia, Submission 44, p. 5. 
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We still see resource companies and construction companies demanding four-
week-on, one-week-off rosters on remote projects for FIFO for construction. 
Out of the seven days off people have on that four-and-one roster…they are 
expected to travel home and come back, often to the East Coast, often to 
regional places where there is an extra flight. You could not design a system 
that would be more targeted to breaking up families and damaging 
communities than a four-and-one roster for FIFO workers…The resource 
companies don't want to address the question of the four-and-one rosters, 
which have demonstrated to cause family breakdown, community 
dysfunction and some pretty ordinary outcomes, including suicide, and 
worse.22 

8.20 There was also recognition of the range of mental health-focused 
organisations and initiatives currently active in the construction industry 
such as MATES in Construction, Beyond Blue, Black Dog, Incolink and the 
Building Trades Group. The CICT told the committee that the Culture 
Standard will include a more proactive and defined role for providers of 
these services that covers suicide prevention, support, and drug and alcohol 
rehabilitation. It was further emphasised that:  

…the reason we feel that a cultural standard implemented via the 
procurement process…[and] having expertise at that procurement level to be 
able to implement this—that will enable a program of mental health support 
and wellbeing focus that will benefit the worker more so than an incident 
response could.  

So having an approach which is programmed within the project schedule to 
support mental health and wellness, we feel at the CICT, would actually 
generate better outcomes than having one-off courses or training potentially 
rolled out on an ad hoc basis.23 

8.21 The draft Culture Standard includes the following proposed requirements to 
improve construction industry support for the mental health of its 
workforce: 

 1.1: Organisations should have programs in place to identify and 
prevent mental health illnesses and support good mental health in a 
stigma-free space, schedule these programs to enable effective workforce 

 
22 Mr David Noonan, National Secretary, Construction and General Division, Construction, 

Forestry, Maritime, Mining and Energy Union (CFMMEU), Committee Hansard, 5 October 2021, 
Canberra, pp. 50-51. 

23 Ms Diana Burgess, Project Manager, CICT, Committee Hansard, 5 October 2021, Canberra, p. 50. 
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participation, and ensure mental health first aiders are available on 
project sites.  

 1.2: When assessing health risks on the project, organisations will 
include risk controls that reflect current leading practice.  

 1.3: When developing project schedules, organisations should consider 
health risk mitigations, managing workload pressures and ensuring 
sufficient recovery opportunities. Organisations will demonstrate the 
above for consideration by the client as part of tender documentation.24 

8.22 To better support worker wellbeing, the Culture Standard aims to foster a 
culture in the construction industry where workers have access to flexible 
work options and caps on working hours—noting the estimated $708 million 
productivity cost attributed to consistently working overtime in the 
industry. To improve ‘time for life’ for construction industry workers, the 
draft Culture Standard proposes that: 

 2.1: Organisations program projects to provide for working hours of 
50 hours or less per week, ensure that workers do not work in excess of 
55 hours per week, and only operate sites from Monday to Friday—
unless for specific reasons they must operate on other days, in which 
case work should be structured so individual workers have a five day 
per week program. 

 2.2: Organisations will develop and provide a flexibility plan outlining 
how they will support and promote flexibility for the project (including 
office and site-based roles). This plan will be drafted at tender stage and 
finalised 30 days after contract execution. Organisations will report 
performance against this plan as a standard item in client meetings and 
organisational leadership meetings.25 

Gender diversity 

8.23 The construction industry is Australia’s most male-dominated industry. 
Women represent 12 per cent of the workforce and occupy approximately 
2 per cent of on-site roles.26 Research by the University of New South Wales 
(UNSW) Australian Human Rights Institute showed that women are leaving 

 
24 Culture in Construction, A Culture Standard for the Construction Industry, Consultation Paper, 

October 2021, pp. 17-20. 

25 Culture in Construction, A Culture Standard for the Construction Industry, Consultation Paper, 
October 2021, pp. 22-24. 

26 CICT, Submission 21, p. 4. 
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engineering and construction 38 per cent faster than their male colleagues. 
While the construction industry is the third-largest employer in Australia, 
women’s participation has declined in the last decade from 17 per cent to 
11 per cent despite the introduction of gender equality measures by large 
construction companies and governments.27 These poor figures reflect a 
significant challenge for the ongoing pipeline of workers. 

8.24 The barriers to women's participation in the construction industry are multi-
faceted. The committee heard about a range of issues that impact women's 
participation including access to amenities, safety on site, and access to 
proper fitting personal protection equipment, in addition to structural and 
cultural aspects of the working environment. 

8.25 There is strong support for increasing female participation in construction, 
which is presented as one of the solutions for a more sustainable and 
productive construction industry. However, a substantial barrier imposed 
on attracting and retaining women is the rigidity of the industry’s working 
conditions and practices which are contributing factors. 

8.26 In an industry characterised by adversarial relationships across the board—
with sometimes contentious relations between contractors and clients, 
subcontractors and head contractors, tradespeople and subcontractors, or 
designers and contractors—the Australian Constructors Association’s Chief 
Executive Officer sees potential for greater female participation to help 
reduce the number of disputes in the industry, commenting that: 

I think that if we had more women in our industry, we would get a far more 
balanced approach and far fewer disputes.28 

8.27 The National Association of Women in Construction (NAWIC) told the 
committee that if the industry does not start attracting more women in 
construction: 

…the likelihood of delivering those 105,000 jobs on the current timeline will be 
tenuous. However, that talent will not be attracted and retained if the 

 
27 UNSW Australian Human Rights Institute, Submission 19, p. 1. 

28 Australian Constructors Association, ‘3AW Interview with Dee Dee Dunleavy with Jon Davies – 
10 November 2021’, https://www.constructors.com.au/initiatives/construction-industry-culture-
taskforce/, viewed 7 March 2022. 
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industry’s culture remains as it is and has always been—rigid, adversarial and 
inhospitable to a balanced lifestyle.29 

8.28 UNSW found that work practices in construction are ‘outdated’ and ‘rigid’ 
and were not working for men or women. It also found that ‘women were 
less willing and able to tolerate these work practices that do not allow them 
to combine work with care responsibilities’.30 Other factors influencing 
women to leave the sector included a tolerance of sexism, informal career 
paths and gender bias. 

8.29 The proposed requirements set out in the draft Culture Standard relating to 
diversity are: 

 3.1: Organisations will provide workplaces that enable inclusive 
participation by a diverse workforce, especially women, through 
self-assessing their current practices on the Culture Maturity Scorecard 
and developing a plan for achieving improvement on the project. They 
will be required to show evidence to support their results. 

 3.2: Organisations will provide workplaces that enable inclusive 
participation by the workforce through ensuring there is no 
pornography or offensive material in the workplace. 

 3.3: Organisations will provide workplaces that enable inclusive 
participation of a diverse workforce, particularly women, through 
ensuring appropriate amenities and personal protective equipment are 
provided on the project. 

 3.4: Organisations will target the appointment of women across critical 
workforce segments and strategic decision-making roles and develop a 
plan for the project to achieve these targets. 

 3.5: Organisations will target the appointment of women on their 
leadership and governing bodies or advisory boards and demonstrate 
commitment to this. Action is to include self-nominated targets, targets 
linked to industry average and specified targets. 

 3.6: Organisations are to identify and disclose gender pay gaps across 
job roles; and develop and implement a plan to reduce gender pay gaps. 

 3.7: Organisations are to create and implement professional standards 
for the interviewing, shortlisting and selection of people.31 

 
29 Ms Kristine Scheul, Chair of National Board, National Association of Women in Construction 

(NAWIC), Committee Hansard, 5 October 2021, Canberra, p. 44. 

30 UNSW Australian Human Rights Institute, Submission 19, p. 2. 

31 Culture in Construction, A Culture Standard for the Construction Industry, Consultation Paper, 
October 2021, pp. 27-35. 
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8.30 NAWIC outlined in its submission its core policy goal of achieving a 
minimum of 25 per cent female participation across all the construction 
industry by 2025.32 It recommended that the engagement of women should 
be a prerequisite to undertaking government contracts as reforming 
procurement practice is ‘one of the most significant ways in which the 
government can make an impactful and sustainable change to both the 
industry and women’s economic security’.33 NAWIC outlined that: 

This would be achieved by either mandating female participation in the 
projects as evaluation criteria. A requirement of 30 per cent participation of 
women and/or demonstrated gender equality policies such as gender pay gap 
audits, flexible working arrangements and leadership programs for women.34 

8.31 In relation to establishing quotas or mandates NAWIC told the committee 
that the current approach to encouraging more women to work in the 
industry and retain them is not working. It stressed that the ‘softer target 
approach is not working’.35 

8.32 However, the CFMMEU raised the issue of the barriers imposed by the 
current Code for the Tendering and Performance of Building Work 2016 on 
establishing quotas. The CFMMEU explained that: 

The construction unions—not just the CFMMEU, but also the ETU [Electrical 
Trades Union] and others—have, through bargaining, sought to reach 
agreement with employers to promote the proposition that there should be a 
minimum number of women engaged, and likewise apprentices and 
Indigenous Australians. That's currently prohibited by the federal 
government's Construction Code. You can't have any quotas set by workplace 
agreements under the procurement guidelines. Although it would be perfectly 
legal to do so under the general laws of the land, there's a particular set of 
requirements in that code that mean that any company that agreed to any 
quotas, including around women, would be in breach of the code…36 

8.33 An area of opportunity for government to address women’s participation in 
construction that was brought to the committee’s attention is enhancing 

 
32 NAWIC, Submission 39, p. 1. 

33 NAWIC, Submission 39, p. 2. 

34 NAWIC, Submission 39, p. 3. 

35 Ms Kristine Scheul, Chair of National Board, NAWIC, Committee Hansard, 5 October 2021, 
Canberra, p. 45. 

36 Mr David Noonan, National Secretary, Construction and General Division, CFMMEU, Committee 
Hansard, 5 October 2021, Canberra, p. 47. 
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education and training efforts, targeted at younger women prior to entering 
the workforce. While current government initiatives and programs were 
acknowledged, it was emphasised that more needed to be done to address 
the attractiveness of a career in construction for women. 

8.34 NAWIC recommended establishing an ongoing and increasing pipeline of 
women by partnering with organisations focused on reaching women earlier 
in their careers. It recommended mandating requirements through contract 
for industry to engage with schools and tertiary institutions to engage 
female students, apprentices, and cadets to gain work experience, or via 
apprenticeships partly funded through the procurement by government.37 

8.35 The Business Council of Australia proposed that another option is for 
government to extend the eligibility for Additional Identified Skills Shortage 
incentive payments to women taking up apprenticeships in occupations 
with skill shortages and low participation by women, including 
construction.38 

Committee comments 

8.36 The committee recognises that there are already overarching employment 
standards that cover the Australian workforce more broadly and the 
construction industry specifically. This includes the Fair Work Act 2009 and 
the Code for the Tendering and Performance of Building Work (the Code)—
enforced by the Australian Building and Construction Commission—which 
set workplace standards that cover Australian Government funded 
construction projects. The Code imposes a comprehensive range of 
requirements, including compliance with work, health and safety legislation. 

8.37 However, the committee believes that there needs to be a concentrated and 
coordinated effort to improve working conditions and culture in the 
construction industry. Improving these areas will enhance the industry’s 
ability to attract and retain workers, improve safety, improve mental health 
and wellbeing, and boost productivity.  

8.38 The committee understands that culture is not easily reformed, however, the 
infrastructure pipeline of work requires a sustainable and productive 
workforce. For an industry that has such an important part to play in 
Australia’s economic recovery and future growth, the construction industry 

 
37 NAWIC, Submission 39, p. 3. 

38 Business Council of Australia, Submission 38, p. 5. 
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is significantly hampered by cultural challenges that must be urgently 
addressed if it is to progress. 

8.39 Research indicates that a quarter of construction sector workers are affected 
by a mental health condition and are experiencing elevated rates of 
depression and anxiety. Further, the committee notes the disturbingly high 
suicide rate in the construction industry—the second highest in any sector—
with workers six times more likely to die from suicide than a workplace 
incident. In addition to the tragic loss of life, the committee also heard that 
this is costing the Australian economy an estimated $1.57 billion. 

8.40 The committee supports greater efforts to improve the diversity of the 
workforce, particularly gender diversity. It acknowledges that cultural 
issues are preventing a greater representation of women in the construction 
industry workforce—currently only 12 per cent—and that improving this 
will be beneficial for the entirety of the workforce, industry and indeed the 
wider economy. 

8.41 There is strong support for increasing female participation in construction, 
not just as sound policy, but as one of the solutions for a more sustainable 
and productive construction industry. However, substantial barriers to 
attracting and retaining women are imposed by the rigidity of the industry’s 
working conditions and practices. The committee recognises that these 
barriers to women's participation are multi-faceted, with concerns including 
access to amenities, safety on site, and access to proper fitting personal 
protection equipment, in addition to the structural and cultural aspects of 
the working environment. 

8.42 In evidence presented to the committee, particular ways put forward to 
encourage more women to enter the workforce included greater training and 
education efforts and utilising the procurement process to put the issue of 
gender diversity at the forefront. 

8.43 The committee recognises the work of the Culture in Construction Taskforce 
(CICT) in developing a Culture Standard to lift the productivity and 
performance of the construction industry and address the major issues 
holding it back—such as excessive work hours and fatigue, poor mental 
health, and a failure to attract a diverse workforce. The work of the CICT 
reflects the widespread industry support for these changes. The committee 
looks forward to seeing the final draft of the Culture Standard and 
encourages governments at all levels and industry to adopt and implement 
it as a priority. 
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8.44 The committee agrees that the Culture Standard will offer a significant 
framework for clients and contractors to work together to reshape the 
construction industry into one that supports health, safety, wellbeing, 
diversity and productivity in its workforce, and that can deliver Australia’s 
infrastructure pipeline. 

Recommendation 8 

8.45 To deliver on Australia’s significant infrastructure pipeline of projects 
over the next decade, the committee acknowledges the importance of 
improving productivity in the construction industry and recommends that 
the Australian Government investigate how in the tender and delivery 
processes for government‐funded infrastructure projects, firms can 
demonstrate their:  

 commitment to, and compliance with, modern workplace standards

 support for sector cultural reform in areas including wellbeing,
working hours and diversity of their workforces, and having regard to
the Culture Standard for the Construction Industry being developed
by the Construction Industry Culture Taskforce.

John Alexander OAM MP 

Chair 

25 March 2022 
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Australasian Railway Association, Australian Institute of Quantity 
Surveyors, Australian Owned Contractors, Building SMART Australasia, 
Consult Australia, Engineers Australia, Infrastructure Partnerships 
Australia, Infrastructure Sustainability Council of Australia, Lean 
Construction Australia and New Zealand, National Association of Women in 
Construction National Board, Queensland Major Contractors Association 
and Roads Australia 

11 Australian Constructors Association  

12 Australian Institute of Quantity Surveyors  

13 Department of Finance 

14 Infrastructure Australia 
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21 Construction Industry Culture Taskforce 
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23 Ansarada Pty Ltd 

24 Mr Neil Herman 

25 North Projects Pty Ltd 

 25.1 Supplementary to submission 25
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27 Consult Australia 

 27.1 Supplementary to submission 27

28 Roads Australia 

29 Construction, Forestry, Maritime, Mining and Energy Union 

 29.1 Supplementary to submission 29

30 Australian Owned Contractors 

31 Joint submission: Felix Group Holdings Ltd and Entwine Pty Ltd 

32 Joint submission: BuildingSMART Australasia and Lean Construction 
Australia and New Zealand 

33 Australasian Railway Association 

34 Australian Sustainable Built Environment Council 

35 Jacobs Group 

36 Laing O'Rourke 

 36.1 Supplementary to submission 36

37 Australasian BIM Advisory Board 

38 Business Council of Australia 
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 38.1 Supplementary to submission 38

39 National Association of Women in Construction 
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 40.1 Supplementary to submission 40

41 New South Wales Farmers' Association 

42 Australian Small Business and Family Enterprise Ombudsman 

43 Infrastructure Partnerships Australia 

44 Master Builders Australia 

45 Softmed Pty Ltd 

46 The Australian Workers’ Union 

47 RPS Group 

48 Australian Chamber of Commerce and Industry 

49 Apricity Finance Group Pty Ltd 

50 Department of Industry, Science, Energy and Resources 

51 Australian Industry Group (Ai Group) 
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53 Civil Contractors Federation 

 53.1 Supplementary to submission 53

54 IFM Investors 

55 Australian Institute of Building 

56 Adbri Limited 

57 Name Withheld 

59 Infrastructure Commissioner of the Northern Territory 

60 Tindo Solar 
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62 JNT Consulting Pty Ltd 

 62.1 Supplementary to submission 62

63 Australian Building and Construction Commission 
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B. Public hearings and witnesses 

Tuesday, 14 September 2021 

Videoconference, Parliament House, Canberra 

Consult Australia 

 Mr Gerry Doyle, President 
 Mrs Nicola Grayson, Chief Executive Officer 
 Ms Kristy Eulenstein, Head of Policy and Government Relations 

Australian National Audit Office 

 Ms Carla Jago, Group Executive Director, Performance Audit Services 
Group 

 Mr Brian Boyd, Executive Director, Performance Audit Services Group 
 Ms Amy Willmott, Senior Director, Performance Audit Services Group 

Australian Industry Group Limited (Ai Group) 

 Mr Lindsay Le Compte, General Manager, Construction and 
Infrastructure 

Grattan Institute 

 Ms Marion Terrill, Transport and Cities Program Director 

Sydney Water 

 Ms Maryanne Graham, General Manager, Customer, Strategy and 
Engagement 

 Mr Bernie Sheridan, General Manager, Customer Delivery 
 Mr Paul Plowman, General Manager, Asset Lifecycle 
 Mr Mark Simister, Head of Program Delivery 
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Department of Defence 

 Mr Tony Fraser AO, CSC, Deputy Secretary, Capability Acquisition and 
Sustainment Group 

 Ms Kate Cameron, Assistant Secretary, Centre for Defence Industry 
Capability 

 Ms Judy Denison, Defence Industry Adviser, Manager 
 Dr Peter Sawczak, First Assistant Secretary, Defence Industry Policy 
 Ms Celia Perkins, Deputy Secretary, Estate and Infrastructure Group 
 Mr Daniel Fankhauser, First Assistant Secretary, Infrastructure 

Tuesday, 5 October 2021 

Videoconference, Parliament House, Canberra 

Australian Constructors Association  

 Ms Meg Redwin, Vice President 
 Mr Jon Davies, Chief Executive Officer 

Master Builders Australia 

 Mrs Denita Wawn, Chief Executive Officer 
 Mrs Alexandra Waldren, National Director, Industry Policy 

Civil Contractors Federation 

 Mr Christopher Melham, Chief Executive Officer, National 

Queensland Major Contractors Association 

 Mr John Kirkwood, Board Chair 
 Mr Adam Edwards, Board Member 
 Mr Andrew Chapman, Chief Executive Officer 

Australian Owned Contractors 

 Mr Brent Crockford, Chief Executive Officer 
 Mr John Georgiou, Director 
 Mr Scott Power, Director 

Georgiou Group 

 Mr Robert Monaci, Chief Executive Officer 
 Mr Philip Larson, Business Development Manager 

Laing O'Rourke 

 Mr Mark Dimmock, Director, Clients and Markets 
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Construction Industry Culture Taskforce 

 Ms Gabrielle Trainor AO, Chair 
 Ms Diana Burgess, Project Manager 

Construction, Forestry, Maritime, Mining and Energy Union 

 Mr David Noonan, National Secretary, Construction and General 
Division 

 Ms Lucinda Weber, Senior Legal Officer, Construction and General 
Division 

National Association of Women in Construction 

 Ms Kristine Scheul, Chair of National Board 

University of New South Wales 

 Dr Natalie Galea, Postdoctoral Fellow, Australian Human Rights 
Institute 

 Ms Annabel Short, Senior Advisor, Built Environment, Institute for 
Human Rights and Business 

Thursday, 14 October 2021 

Videoconference, Parliament House, Canberra 

Australian Institute of Quantity Surveyors  

 Mr Grant Warner, Chief Executive Officer  
 Mr Simon Squire, Board Member  
 Mr Mike O’Shea, Director and Chair of Infrastructure Steering 

Committee 

Engineers Australia 

 Ms Sybilla Grady, Senior Policy Advisor  
 Mrs Mirela Derrin, Chartered Member  
 Mr David Karr, Chartered Member 

Roads Australia 

 Mr Scott Olsen, Vice President and Board Member  
 Mr Michael Kilgariff, Chief Executive Officer  
 Mr Royce Christie, Director, Policy 
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Australasian Railway Association 

 Mr Julian Sharp, Board Member; Chair of ARA Rail Contractors Group; 
and Project Director CPB Contractors  

 Ms Natalie Currey, General Manager Supply Chain 

Jacobs Group 

 Mr Keith Lawson, Senior Vice President and General Manager, Asia 
Pacific and Middle East 

 Mr Matthew Faust, Vice President and Executive Market Director, 
Roads, Ports and Aviation  

 Mr Nick Monaghan, Regional Director of Projects 

WSP 

 Mr Tim Gosbell, Director of Transport Clients 
 Mr Allan Murray, Indigenous Specialist Services and Indigenous 

Engagement 

Australasian BIM Advisory Board 

 Mr Andrew Curthoys, Chairperson 
 Mr Richard Choy, Executive Committee Member 

Austroads 

 Mr Ross Guppy, Program Manager 

Ansarada Pty Ltd 

 Mr Simon Giles, Business Development Director 

BuildingSMART Australasia and Lean Construction Australia and New Zealand 

 Mr Eric Bugeja, Chairperson, BuildingSMART Australasia 
 Mr Ken Panitz, Director, Lean Construction Australia and New Zealand 

Felix Group Holdings Ltd and Entwine Pty Ltd 

 Mr Mike Davis, Chief Executive Officer, Felix Group Holdings 
 Ms Leah Singer, Owner and Director, Entwine 

Wednesday, 10 November 2021 

Videoconference, Parliament House, Canberra 

IFM Investors 

 Mr Michael Hanna, Head of Infrastructure, Australia 
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Plenary Group Holdings Pty Ltd 

 Mr David Lamming, Chief Executive Officer
 Mr Paul Crowe, Chief Investment Officer
 Mr Damien Augustinus, Managing Director, Origination

Hughes et al 

 Mr Ben Hughes, Managing Director
 Mrs Suzanne Mitchell, Regional Director

Australian Small Business and Family Enterprise Ombudsman 

 The Hon Bruce Billson, Ombudsman
 Miss Alexandra Hordern, Director, Policy and Advocacy

Apricity Finance Group Pty Ltd 

 Mr Linden Toll, Chief Executive Officer

Tuesday, 16 November 2021 

Videoconference, Parliament House, Canberra 

Business Council of Australia 

 Dr Jennifer Westacott AO, Chief Executive
 Mr Guy Templeton, Co-Chair, Infrastructure, Construction and Housing

Committee; and Chief Executive Officer, WSP, Asia Pacific

JNT Consulting Pty Ltd 

 Mr John Matta, Director and Founder
 Dr Kenn Sullivan, Managing Member, Simplar Sourcing Solutions LLC
 Mr John Savicky, Managing Member, Simplar Sourcing Solutions LLC

Mace Group 

 Mr Lee Callaghan, Principal
 Mr Dale Evans, Principal
 Mr Andrew Quincey, Principal
 Mr Robert Fields, Managing Director

Australian Institute of Building 

 Mr John Gaskin, National President
 Mr Geoffrey Dart, Executive Director
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North Projects Pty Ltd 

 Mr Michael James, Associate Director 
 Mr Andrew Devery, Associate 
 Mr Matt Evans, Associate 

Infrastructure Sustainability Council of Australia 

 Mr Patrick Hastings, Chief Delivery Officer 

Green Building Council of Australia 

 Ms Davina Rooney, Chief Executive Officer 
 Mrs Katy Dean, Policy Adviser 

Tindo Solar 

 Mr Shayne Jaenisch, Chief Executive Officer 

Thursday, 18 November 2021 

Videoconference, Parliament House, Canberra 

Infrastructure Australia 

 Mr Peter Colacino, Chief Policy and Research 

Department of Infrastructure, Transport, Regional Development and Communications 

 Mr Philip Smith, First Assistant Secretary, Infrastructure Investment 
Division 

 Ms Lisa La Rance, Assistant Secretary, Investment Advisory and 
Business Improvement 

 Dr Louise Rawlings, Head, Bureau of Infrastructure and Transport 
Research Economics 

Department of Industry, Science, Energy and Resources  

 Ms Donna Looney, Acting Head of Division, Industry Growth Division 
 Mrs Sabrena King, Acting General Manager, Industry Capability and 

Participation Branch 
 Mr David Osborn, General Manager, Safety and Technical, Australian 

Radioactive Waste Agency 

Department of Finance 

 Ms Stacie Hall, Acting Deputy Secretary, Commercial and Government 
Services 
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 Mr Andrew Danks, First Assistant Secretary, Procurement and 
Insurance Division, Commercial and Government Services 

 Mr Christopher Flinders, Acting Assistant Secretary, Procurement Policy 
Branch, Procurement and Insurance Division, Commercial and 
Government Services 
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